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1. Introduction

1.1 Background

Site Number: C57X Contract Number: EP-S4-16-03
D.O. Number: 0006 Action Memo Date: 6/14/2016
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/15/2016 Start Date: 10/11/2016
Demob Date: 11/16/2016 Completion Date:

CERCLIS ID: WIN000506083 RCRIS ID:

ERNS No.: State Notification: 09-31-291857
FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time Critical Removal Action
1.1.2 Site Description

The Kewaunee Marquette School Site is former school located on a two acre lot in a residential area. The
school has been closed and vacant for almost twenty years. The building has progressively fallen into
disrepair since it closed. Portions of the roof have collapsed resulting in rain and snow regularly entering the
building and structural failure throughout the building.

1.1.2.1 Location

The Site is located at 317 Dorelle Street, Kewaunee, Kewaunee County, Wl 54216. The geographic
coordinates for the Site are Latitude: 44.453147, Longitude: -87.503461. The Site is surrounded by single-
family homes. Lake Michigan is approximately 600 feet to the east of the Site. The neighborhood,
bounded by Lake Michigan and Center, Juneau, and Lincoln Streets (which includes the Site building), was
listed on the State Register of Historic Places on April 23, 1993 and on the National Register of Historic
Places on November 4, 1993.

1.1.2.2 Description of Threat/Removal Site Inspection Results



Hazardous materials abandoned at the Site include arsenic, corrosive materials, flammable materials,
friable asbestos, lead, mercury, and PCBs. Additional information is available in the previous POLREPs
and Action Memo.

2. Current Activities
2.1 Operations Section

2.1.1 Response Actions to Date
This removal action is being conducted in multiple mobilizations. See POLREPs 1 & 2 for details regarding
activities during the first mobilization (October, 2016).

During this reporting period (10/24/16-11/17/16), the following activities were completed:

received waste disposal analysis results;

evaluated waste disposal bids;

verified compliance of selected facilities with the off-site disposal rule;
obtained approval of waste profiles;

received and reviewed bids for asbestos removal work;

consulted with WI Historical Society and Advisory Council on Historic Preservation;
met with City and WDNR officials regarding the removal action;
remobilized EPA and ERRS personnel to the Site (11/15/16 & 11/16/16);
prepared containerized waste for off-site transport;

shipped waste to off-site disposal facilities;

secured site for winter; and

demobilized personnel.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

There are no viable PRPs for this Site. The property is tax delinquent. The City is pursuing foreclosure and
demolition of the building.

2.1.4 Progress Metrics

Waste Stream Quantity Manifest # Disposal
Arsenic Ash 4dums | 0158586014 | 1radebe Treatment & Recycling
East Chicago, IN
PCB Waste 3 drums 015858601JJK | radebe Treatment & Recycling
East Chicago, IN
Flammable Materials (D001) | 7 drums 015858691JJK | |radebe Treatment & Recycling
East Chicago, IN
Corrosive Materials: (D002) 2 pails 015858691JJK Tradebe_ Treatment & Recycling
East Chicago, IN
Sodium Flouride 1 pail 015858691JJK | |radebe Treatment & Recycling
East Chicago, IN
. Tradebe Treatment & Recycling
Mercury (D009) 1 pail 015858691JJK East Chicago, IN
Aerosols, Flammable (D001) | 1 pail 015858691JJK | |radebe Treatment & Recycling
East Chicago, IN
Fluorescent Bulbs 7drums | 01585869140k | Tradebe Treatment & Recycling
East Chicago, IN
. . . Tradebe Treatment & Recycling
Oil Dry & Spill Material 1 drum 015858691JJK East Chicago, IN
Non-PCB Ballasts 3 drums 015858691JJK | [radebe Treatment & Recycling
East Chicago, IN
. . Tradebe Treatment & Recycling
Compressed Gas Cylinders 21 cylinders | 015858691JJK East Chicago, IN
Asbestos Containing Material | TBD TBD TBD
Non-Haz Debris TBD TBD TBD

2.2 Planning Section

2.2.1 Planned Response Activities

This removal action will be completed in multiple mobilizations. The objective of the first mobilization




(October, 2016) was to mitigate immediate threats and secure all waste other than the friable asbestos.
Transportation and disposal of the hazardous waste occurred during the second mobilization (November,
2016). Removal of the friable asbestos and accumulated hazardous (lead and PCBs) floor debris will occur
during the final mobilization, expected in April, 2017. Weather conditions (temperature and snow
accumulation) limit when the floor work can be performed due to safety hazards in the failing building and
logistical issues associated with frozen waste.

2.2.2 Issues

The structural issues in the building continue to worsen. These issues are exacerbated by activity in the
building (weak floors are failing when walked on) and winter weather conditions.

2.3 Logistics Section
The EPA ERB Sprinter was utilized as on-site command post for the first and second mobilizations.

2.4 Finance Section

ERRS: Environmental Quality Management & Hydro Chem

START: Tetra Tech

Estimated Costs *

Total To %
Budgeted Date Remaining || Remaining

Extramural Costs

ERRS - Cleanup Contractor H $275,000.00H $51 ,720.00” $223,280.00H 81.19%

TAT/START ” $30,000.00H $15,000.00H $15,000.00H 50.00%

Intramural Costs

Total Site Costs ” $305,000.00H $66,720.00H $238,280.00H 78.12%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Halbur is the Safety Officer. The Kewaunee Police Department is assisting with security patrols during
off hours.

2.5.2 Liaison Officer
OSC Halbur is the Liaison Officer.

2.5.3 Information Officer

A multi-agency fact sheet was distributed to the neighbors prior to the start of the removal action. OSC
Halbur has met with many neighbors while onsite. A copy of the Administrative Record is available at the
Kewaunee Public Library, 822 Juneau Street.

3. Participating Entities
3.1 Cooperating Agencies

City of Kewaunee

Kewaunee County Health Department
Wisconsin Department of Health Services
Wisconsin Department of Natural Resources

4. Personnel On Site

EPA: 1
ERRS: 1
START: 0

5. Definition of Terms
No information available at this time.



6. Additional sources of information

6.1 Internet location of additional information/report
Additional information is available at www.epaosc.org/kms

6.2 Reporting Schedule

Progress POLREPs will be issued as significant milestones are achieved.

7. Situational Reference Materials
No information available at this time.
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