
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Kewaunee Marquette School Site ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Progress
Kewaunee Marquette School Site
C57X
Kewaunee, WI 
Latitude: 44.4536450 Longitude: ­87.5037540 

To: Tauren Beggs, WDNR

From: Kathy Halbur, OSC 

Date: 11/17/2016 

Reporting Period: 10/24/2016­11/17/2016 

1. Introduction

1.1 Background

Site Number: C57X Contract Number: EP­S4­16­03

D.O. Number: 0006 Action Memo Date: 6/14/2016

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/15/2016 Start Date: 10/11/2016

Demob Date: 11/16/2016 Completion Date:

CERCLIS ID: WIN000506083 RCRIS ID:

ERNS No.: State Notification: 09­31­291857

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time Critical Removal Action

1.1.2 Site Description

The Kewaunee Marquette School Site is former school located on a two acre lot in a residential area. The
school has been closed and vacant for almost twenty years. The building has progressively fallen into
disrepair since it closed. Portions of the roof have collapsed resulting in rain and snow regularly entering the
building and structural failure throughout the building. 

1.1.2.1 Location

The Site is located at 317 Dorelle Street, Kewaunee, Kewaunee County, WI 54216.  The geographic
coordinates for the Site are Latitude: 44.453147, Longitude: ­87.503461. The Site is surrounded by single­
family homes.  Lake Michigan is approximately 600 feet to the east of the Site.  The neighborhood,
bounded by Lake Michigan and Center, Juneau, and Lincoln Streets (which includes the Site building), was
listed on the State Register of Historic Places on April 23, 1993 and on the National Register of Historic
Places on November 4, 1993.

1.1.2.2 Description of Threat/Removal Site Inspection Results

Hazardous materials abandoned at the Site include arsenic, corrosive materials, flammable materials,
friable asbestos, lead, mercury, and PCBs.  Additional information is available in the previous POLREPs
and Action Memo.  

2. Current Activities

2.1 Operations Section

2.1.1 Response Actions to Date
This removal action is being conducted in multiple mobilizations.  See POLREPs 1 & 2 for details regarding
activities during the first mobilization (October, 2016).

During this reporting period (10/24/16­11/17/16), the following activities were completed:

received waste disposal analysis results;
evaluated waste disposal bids;
verified compliance of selected facilities with the off­site disposal rule;
obtained approval of waste profiles;
received and reviewed bids for asbestos removal work;
consulted with WI Historical Society and Advisory Council on Historic Preservation;
met with City and WDNR officials regarding the removal action;
remobilized EPA and ERRS personnel to the Site (11/15/16 & 11/16/16);
prepared containerized waste for off­site transport;
shipped waste to off­site disposal facilities;
secured site for winter; and
demobilized personnel.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

There are no viable PRPs for this Site.  The property is tax delinquent.  The City is pursuing foreclosure and
demolition of the building.

2.1.4 Progress Metrics

Waste Stream Quantity Manifest # Disposal

 Arsenic Ash  4 drums  015858691JJK
Tradebe Treatment & Recycling
East Chicago, IN

 PCB Waste  3 drums  015858691JJK
Tradebe Treatment & Recycling
East Chicago, IN

 Flammable Materials (D001)  7 drums  015858691JJK
Tradebe Treatment & Recycling
East Chicago, IN

 Corrosive Materials: (D002)  2 pails  015858691JJK
Tradebe Treatment & Recycling
East Chicago, IN

 Sodium Flouride  1 pail  015858691JJK
Tradebe Treatment & Recycling
East Chicago, IN

 Mercury (D009)  1 pail  015858691JJK
Tradebe Treatment & Recycling
East Chicago, IN

 Aerosols, Flammable (D001)  1 pail  015858691JJK
Tradebe Treatment & Recycling
East Chicago, IN

 Fluorescent Bulbs  7 drums  015858691JJK
Tradebe Treatment & Recycling
East Chicago, IN

 Oil Dry & Spill Material 1 drum  015858691JJK
 Tradebe Treatment & Recycling
East Chicago, IN

 Non­PCB Ballasts 3 drums  015858691JJK
Tradebe Treatment & Recycling
East Chicago, IN

 Compressed Gas Cylinders 21 cylinders 015858691JJK  
 Tradebe Treatment & Recycling
East Chicago, IN

 Asbestos Containing Material TBD TBD TBD

 Non­Haz Debris TBD TBD TBD

2.2 Planning Section

2.2.1 Planned Response Activities

This removal action will be completed in multiple mobilizations.  The objective of the first mobilization
(October, 2016) was to mitigate immediate threats and secure all waste other than the friable asbestos. 
Transportation and disposal of the hazardous waste occurred during the second mobilization (November,
2016).  Removal of the friable asbestos and accumulated hazardous (lead and PCBs) floor debris will occur
during the final mobilization, expected in April, 2017.  Weather conditions (temperature and snow
accumulation) limit when the floor work can be performed due to safety hazards in the failing building and
logistical issues associated with frozen waste. 

2.2.2 Issues

The structural issues in the building continue to worsen.  These issues are exacerbated by activity in the
building (weak floors are failing when walked on) and winter weather conditions.

2.3 Logistics Section

The EPA ERB Sprinter was utilized as on­site command post for the first and second mobilizations.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Halbur is the Safety Officer. The Kewaunee Police Department is assisting with security patrols during
off hours.

2.5.2 Liaison Officer
OSC Halbur is the Liaison Officer.

2.5.3 Information Officer

A multi­agency fact sheet was distributed to the neighbors prior to the start of the removal action. OSC
Halbur has met with many neighbors while onsite.  A copy of the Administrative Record is available at the
Kewaunee Public Library, 822 Juneau Street.

3. Participating Entities

3.1 Cooperating Agencies

City of Kewaunee
Kewaunee County Health Department
Wisconsin Department of Health Services
Wisconsin Department of Natural Resources

4. Personnel On Site

EPA: 1 
ERRS: 1
START: 0

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
Additional information is available at www.epaosc.org/kms

6.2 Reporting Schedule

Progress POLREPs will be issued as significant milestones are achieved.

7. Situational Reference Materials

No information available at this time.
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A multi­agency fact sheet was distributed to the neighbors prior to the start of the removal action. OSC
Halbur has met with many neighbors while onsite.  A copy of the Administrative Record is available at the
Kewaunee Public Library, 822 Juneau Street.

3. Participating Entities

3.1 Cooperating Agencies

City of Kewaunee
Kewaunee County Health Department
Wisconsin Department of Health Services
Wisconsin Department of Natural Resources

4. Personnel On Site

EPA: 1 
ERRS: 1
START: 0

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
Additional information is available at www.epaosc.org/kms

6.2 Reporting Schedule

Progress POLREPs will be issued as significant milestones are achieved.

7. Situational Reference Materials

No information available at this time.

http://www.epaosc.org/kms

