
United States Environmental Protection Agency
Region III

POLLUTION REPORT

Date: Thursday, June 9, 2005
From: Charlie Fitzsimmons

To: Charlie Fitzsimmons, Region III, OPR Linda Marzulli, Region III, OPR

Subject: Continuation of Work
Sykesville Oil Spill
580 Obrect Rd, Sykesville, MD 
Latitude: 39.3839000
Longitude: ­76.9783000

POLREP No.: 10 Site #: E043Z1
Reporting Period: D.O. #:
Start Date: Response Authority: OPA
Mob Date: Response Type: Emergency
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #: Reimbursable Account #
FPN# E043Z1

Site Description
Refer to previous polreps.

Current Activities
During this reporting period the USACE/Plexus continued with weekly oil extraction/slurping
operations.  Three extraction events ocurred during this reporting period on 5/25, 6/1 and 6/9.  The total
liquids extracted thru 6/9  includes 13,914 gals of contaminated water and  2489 gals of fuel oil.  Weekly
extraction events will continue.  During this reporting period the USACE and its contractor, Plexus were
officially demobilized from the site.  ERM, (Fogle's contractor), performed extraction of oil from the sump
area.  

On 5/25/05 the FOSC met with Fogle's reps and property owner, (EMA), reps to discuss site access
issues for Fogle's and site restoration activities.  Since EMA owns the property most impacted by this
release it is important to obtain their input into eventual site restoration plans.   

On 05/31/05 the FOSC approved the Response Action Plan (RAP) as per AOC Section IX.  The RAP
provides the outline for work under this AOC.  The next milestone is FOSC approval of an Extent of
Contamination Study.  On June 2, 2005 ERM forwarded a draft Extent of Contamination Study to the
FOSC.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

PRFA $640,000.00 $355,844.00 $284,156.00 44.40%

Intramural Costs

USEPA ­ Direct (Region, HQ) $30,000.00 $20,000.00 $10,000.00 33.33%

Total Site Costs $670,000.00 $375,844.00 $294,156.00 43.90%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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