United States Environmental Protection Agency

Region VI
POLLUTION REPORT

Date:  Saturday, July 9, 2005
From:  William Rhotenberry
To: Ragan Broyles, Prevention and Response Debbie Dietrich, Office of Emergency

Branch Management
Subject: Initial POLREP

Helena Chemical

602 Holland Avenue, Mission, TX

Latitude: 26.2131000

Longitude: -98.3336000
POLREP No.: 1 Site #: 862
Reporting Period:  07/05-11/2005  D.O. #:
Start Date: Response Authority: =~ CERCLA
Mob Date: 7/12/2005 Response Type:
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Assessment
CERCLIS ID #: TXD980625008 Contract #

RCRIS ID #:

Site Description

This site is a former pesticide formulation and packaging facility, and was the subject of corrective action
by USEPA in 1982. Deterioration of the containment cap has raised concerns over potential health
impacts from chlorinated pesticides.

The facility is surrounded by residential properties, which were addressed by previous TCEQ actions.

Current Activities

The contractor (URS) selected to perform the assessment was secured through a zone crossover from
Region 8 (Denver). This was necessary since the Region 6 START declared a conflict of interest.

Planned Removal Actions
As appropriate following assessment

Next Steps

EPA, TCEQ and URS personnel will meet with City of Mission officals on 07/12/05 to discuss planned
activities, strategies and project coordination. Following that meeting, the assessment team will mobe to
the site to begin a detailed site walk, scheduled for two days. A work plan will be developed to conduct
an assessment of the entire site, including surface, subsurface and the buildings.

Key Issues
Coordination with City of Mission, TCEQ

Involvement of citizen groups and other key stakeholders
Expansion of assessment beyond the original capped area to the entire site

Estimated Costs *

| H Budgeted HTotal To Date” Remaining ||% Remaining‘

|Extramural Costs ‘

[RST/START | $95,000.00] $0.00  $95,000.00|  100.00%)

|Intramural Costs ‘

| |

[Total Site Costs | $95.000.00] $0.00|  $95.000.00]  100.00%




* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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