
United States Environmental Protection Agency
Region VI

POLLUTION REPORT

Date: Friday, August 26, 2005
From: William Rhotenberry

To: Ragan Broyles, Prevention and Response
Branch

Debbie Dietrich, Office of Emergency
Management

Subject: On­site Assessment Activities Complete
Helena Chemical
602 Holland Avenue, Mission, TX 
Latitude: 26.2131000
Longitude: ­98.3336000

POLREP No.: 7 Site #: 0606
Reporting Period: 08/26/205 D.O. #:
Start Date: Response Authority: CERCLA
Mob Date: 7/12/2005 Response Type:
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Assessment
CERCLIS ID #: TXD980625008 Contract #
RCRIS ID #:

Site Description
This site is a former pesticide formulation and packaging facility, and was the subject of corrective action
by USEPA in 1982.  Deterioration of the containment cap has raised concerns over potential health
impacts from chlorinated pesticides.

Contamination of surrounding properties was addressed by previous TCEQ actions.

Current Activities
Geoprobe work is complete.

Wipe sampling is complete.

Completed a ground conductivity survey utilizing an electromagnetic induction tool for the purposes of
identifying conductive bodies such as buried metallic tanks.

Debriefed contractors and demobed

Planned Removal Actions
As appropriate following assessment

Next Steps
Send all samples to laboratory for organochlorine pesticide analysis.

Waiting for sample results, data interpretation and final report

Key Issues
Heat

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

RST/START $95,000.00 $0.00 $95,000.00 100.00%

Intramural Costs

Total Site Costs $95,000.00 $0.00 $95,000.00 100.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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