
United States Environmental Protection Agency
Region IX

POLLUTION REPORT

Date: Monday, June 20, 2005
From: Harry Allen IV

To: Harry L. Allen, U.S. EPA Region 9 Harry Allen, Environmental Response Team
Michael Daniel, GRIC Department of
Environmental Quality

Wenona Wilson, U.S. EPA Region 9

Pat Mariella, GRIC Dept. of Env. Quality Gwen Eng, ATSDR
Eleanor Vargas, GRIC Public Health Daniel Meer, EPA R9
Peggy DeLaTorre, EPA R9 Eugene Rainwater, EPA R9
Pat Port, Dept of Interior Mark Merchant, EPA R9 ERS
Celeste Temple, EPA R9 ERS Mark Mjoness, EPA HQ
Lisa Boynton, EPA HQ

Subject: Clean­up complete
Gila River Boundary
51st Avenue and Komatke Lane, Laveen, AZ 
Latitude: 33.3239304
Longitude: ­112.1724701

POLREP No.: 7 Site #: 0963
Reporting Period: D.O. #:
Start Date: 4/15/2004 Response Authority: CERCLA
Mob Date: 4/14/2004 Response Type: Time­Critical
Demob Date: 6/20/2005 NPL Status: Non NPL
Completion Date: 6/20/2005 Incident Category: Removal Action
CERCLIS ID #: AZD981621881 Contract #
RCRIS ID #:

Site Description
See inital polrep.

Current Activities
ERRS disassembled and removed all of the chain link fencing from the Site on June 20, 2005.

Planned Removal Actions
Case closed.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $675,000.00 $400,100.00 $274,900.00 40.73%

Intramural Costs

Total Site Costs $675,000.00 $400,100.00 $274,900.00 40.73%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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