
United States Environmental Protection Agency
Region I

POLLUTION REPORT

Date: Thursday, March 16, 2006
From: Frank Gardner

Subject: Inter Royal Site
20 Reservoir Street, Plainfield, CT 
Latitude: 41.6700000
Longitude: 71.9289000

POLREP No.: 6 Site #: 012U
Reporting Period: D.O. #: 46
Start Date: 10/4/2005 Response Authority: CERCLA
Mob Date: 9/26/2005 Response Type: TimeCritical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: CTD045110913 Contract # 68W03037
RCRIS ID #: CTD045110913

Site Description
The Site is the location of a large former mill complex originally constructed in the early 1900s and most
recently used by the Inter Royal Corporation to manufacture office furniture.  The Site is located at 20
Reservoir Street in Plainfield, Connecticut and described on page 421 of Deed Book 55.  The Site is
bounded to the east by Reservoir Street, to the west by railroad tracks, to the south by a warehouse, and
to the north by State Route 14A.

On April 26, 2005 a fire destroyed the threestory section of the mill, located on the northern portion of
the property.  The singlestory section of the mill, located on the southern portion of the property, was not
affected by the fire.  Friable asbestos in pipe and boiler insulation and lead in ash and surface soils in the
area of the firedamaged, former threestory structure posed a direct contact threat to local residents and
those who may enter the Site.  See polrep 1 for additional site background information.

Current Activities
The Emergency Rapid Response Services (ERRS) contractor has completed the removal and segregation
of wood, brick, metal, and other debris from the footprint of the former 3story structure.

Excavation of leadcontaminated ash and soils from the footprint area was completed on January 4,
2006.  These materials have been screened (to remove residual brick and other nonhazardous building
debris) and are currently being transported offsite (via rail) by EPA for disposal.

On March 9, 2006, the Connecticut Department of Environmental Protection (CT DEP) and its
contractors completed trucking the various nonhazardous construction debris waste streams offsite for
recycling and disposal.  In total, 256 truckloads (approximately 5149 tons) of brick, 165 truckloads
(approximately 3967 tons) of wood/construction debris, and 49 truckloads of scrap metal were shipped
offsite.

Planned Removal Actions
EPA and CT DEP will continue to conduct this removal action as a joint, multiagency cleanup.  Planned
removal activities will continue to be confined to the northern portion of the Site, where the threestory
section of the mill was located, and will include:

1) Offsite disposal of remaining leadcontaminated ash/soil at EPAapproved facilities;

2) Sampling and air monitoring as needed to support the above activities; and

3) Grading and backfilling as needed to secure the Site (Clean fill will be provided by the Town of
Plainfield.).

Next Steps
The Town of Plainfield is currently attempting to secure a source of clean fill for the former building
foundation area.

Disposition of Wastes
Between November 10, 2005 and November 21, 2005, 10 rolloff containers (approximately 120 tons) of
asbestos from the former boiler room cleanup were shipped to the Turnkey Landfill in Rochester, New
Hampshire for disposal via landfilling.

Between November 10, 2005 and November 18, 2005, 23 truckloads (655 tons) of asbestos
contaminated debris from the former boiler room cleanup were shipped to Minerva Enterpises, Inc. in
Waynesburg, Ohio for disposal via landfilling.

Between March 14 and March 24, 2006, 35 rail cars (3250 tons) of leadcontaminated ash/soil were
shipped to the BFI Niagara Falls Landfill in Niagara Falls, NY for landfilling.
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