
United States Environmental Protection Agency
Region IX

POLLUTION REPORT

Date: Wednesday, April 19, 2006
From: Michelle Rogow

Subject: Logistics and Mobilization
Tanapag Fuel Farm Project
Tanapag Village, Saipan, CNMI, MP 
Latitude: 15.2335831
Longitude: 145.7495044

POLREP No.: 1 Site #: 09ND
Reporting Period: 4/6/20064/16/2006 D.O. #:
Start Date: 4/17/2006 Response Authority: CERCLA/OPA
Mob Date: 4/10/2006 Response Type:
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #: Reimbursable Account #
FPN#

Site Description
The TFF is located immediately south of Tanapag Village on the northwestern portion of Saipan,
CNMI.  The TFF is listed as a Defense Environmental Restoration Program  Formerly Used Defense
Site (DERPFUDS).  Previous assessment by the USEPA found that six of the tanks associated with the
TFF still contain visible petroleum contamination and are in various states of disrepair with leaking oil
observed at several of the tank locations.  Additionally, previous investigations at the site have documented
the presence of petroleum hydrocarbon and metals contamination in the soil surrounding the tanks.  The
USEPA and CNMI DEQ have prioritized these six tanks for removal.  Project tasks will include the
removal of oil/sludge and contaminated water from inside the tanks, removal of tank materials and removal
of contaminated soil in as many of the areas as funding allows.  The overall goals of the project are to
reduce the potential risk to human health and the environment associated with the presence of elevated
concentrations of hydrocarbons and metals; reduce the likelihood of oil releases from tanks;  mitigate the
physical hazards associated with the partially collapsed tanks; and build the capacity of the CNMI DEQ
environmental cleanup program.

Current Activities
April 6, 2006  EPA OSC met with DEQ Director and DEQ staff regarding project, logistics and
proposed implementation.  EPA and DEQ met with the Tanapag Action Group regarding the Work
Plan.  TAG recommended voluntary relocation of residents during work around their properties.  The
group also discussed utilizing a different access to the Tank 14 property, from Middle Road (Chalan Pale
Arnold) rather than the path which is adjacent to the Falig house.  TAG inquired whethere there were any
unanticipated issues which may arise or whether there was something that would cause a substantial
amount of the funding to be expended in a single tank area.  They expressed their desire for EPA to
complete as much of the project as possible with the funding and requested consultation in the event that
significant problems arose in a single tank area.  EPA and DEQ met with the Department of Public Works
regarding their assistance with providing transportation and disposal of municipal solid waste which was
generated on site and use of the petroleum contaminated soil as daily/weekly cover for the Marpi
Landfill.  EPA and DEQ met with USCG MSD Saipan Petty Officers who were interested in being briefed
on the project and provide support if possible.  EPA OSC continued to work with RCRA on the Site
Specific Cleanup standards for the site.  

April 7, 2006  EPA and DEQ met with CNMI Customs regarding waiver of taxes and fees for the
container which EPA had shipped for the project.  Customs agreed and released the container.  EPA and
DEQ met with CNMI Commonwealth Utilities Corporation Wastewater Division regarding acceptance of
treated wastewater from the project and a request for a waiver of fees for discharge.  CUC requested
analytical data for the wastewater and a letter from DEQ regarding the fee waiver.  EPA, DEQ and TAG
met with two residents who would be impacted by the project, Cynthia Iguel Martin (Tank 10) and Angel
Falig (Tanks 1214).  The project and schedule was discussed with each of the residents.  Mr. Falig
provided approval for EPA to store the shipping container and equipment on his property for the duration
of the project.  Both resident thanked EPA for conducting this work.  EPA Region 9 RCRA finalized the
Site Specific Cleanup Standard memorandum.

April 10, 2006  ERRS RM and PAS on island to finalize logistics for project.  EPA and ERRS had a
meeting at DEQ with staff.  EPA, ERRS and DEQ visited the USCG office and met with USCG Lt.
Shultz.  EPA, ERRS, DEQ and USCG visited the tank sites and discussed site setup and
operations.  EPA, ERRS and DEQ work on logistics including supplies and equipment for operations.

April 11, 2006  START PM on island and worked with OSC on logistics for START and ERRS
crew.  START also worked to find TPH test kits which had been ordered the week previous, but had not
arrived on island.  The cargo container was dropped on the Falig property.  EPA and ERRS went to
Hawaiian Rock to meet with them about renting equipment and assistance with project.  Logistics
continued.

April 12, 2006  START worked on preparation for SAP/DQO training sampling.  START and DEQ
conducted soil sampling at Tank 13 for correlation of the TPH test kits and XRF.  ERRS and DEQ
unloaded the cargo container and arranged supplies.  Logistics continued.  DEQ sent letter to CUC
regarding wastewater discharge, request for fee waiver and potential issues with power lines at Tank 13
site.  DEQ also sent a letter to the DPW requesting assistance with buiding an access road to the Tank 14
site, as requested by the property owner.  

April 13, 2006  START conducted a SAP and DQO elements training for DEQ.  The training included
how to prepare and review a SAP, data quality objectives and analytical methods.  After the SAP training,
EPA, START and ERRS conducting a briefing on preparation of a Health and Safety Plan and went over
some of the Site Specific Health and Safety Plan for the project.  ERRS went to Hawaiian Rock to meet
with them about renting equipment and assistance with project.  ERRS worked on identification of
compressed gases for cutting operation and met with SeaFix regarding equipment and building an oil water
separator for the project.  EPA sent memorandum to CUC regarding wastewater discharge and provided
analytical data.  EPA submitted the Special Waste Application to DEQ and DPW for sending
contaminated soil to Marpi Landfill for use as alternative daily/weekly cover.  OSC worked with DEQ
PIO on press release and fact sheet.

April 14, 2006  START processed samples and conducted XRF analytical for samples.  EPA sent out a
press release regarding the project.  The OSC continued work on the earthmoving and erosion control
permit amendment for the new access road into the Tank 14 site.  ERRS continued work on logistics.

April 15, 2006  START and EPA worked on the earthmoving and erosion control permit amendment and
figures.  START continued work on the TPH test kits, which had been ordered by E&E on March 28,
2006, but had still not been shipped to Saipan.  ERRS continued work on logistics and preparation for site
work to begin on Monday.

April 16, 2006  EPA, START and ERRS worked on logistics in preparation for site work and DEQ
training on Monday.  EPA worked on fact sheet and finalization of permit amendment.  ERRS crew and
USCG PST arrived on island.

Planned Removal Actions
Work at Tank 10 is scheduled to begin on April 17, 2006.  Vegetation clearance and access to be
completed first.  Cutting of tank and stockpiling of metal to be conducted next.  Removal of trash will
continue throughout the operation.  Oil will be recovered as necessary.  Contaminated soils will be
excavated after sampling.

Next Steps
Begin work on Tank 10.
Continue logistics and assessment of disposal alternatives.
Planning for work at Tank 13 and 14.

Key Issues
Test kits for field laboratory have still not arrived.
Equipment from EPA warehouse incomplete or not operational.
Disposal of wastes.
Limited funding for project.

Disposition of Wastes
TBD
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analytical data for the wastewater and a letter from DEQ regarding the fee waiver.  EPA, DEQ and TAG
met with two residents who would be impacted by the project, Cynthia Iguel Martin (Tank 10) and Angel
Falig (Tanks 1214).  The project and schedule was discussed with each of the residents.  Mr. Falig
provided approval for EPA to store the shipping container and equipment on his property for the duration
of the project.  Both resident thanked EPA for conducting this work.  EPA Region 9 RCRA finalized the
Site Specific Cleanup Standard memorandum.

April 10, 2006  ERRS RM and PAS on island to finalize logistics for project.  EPA and ERRS had a
meeting at DEQ with staff.  EPA, ERRS and DEQ visited the USCG office and met with USCG Lt.
Shultz.  EPA, ERRS, DEQ and USCG visited the tank sites and discussed site setup and
operations.  EPA, ERRS and DEQ work on logistics including supplies and equipment for operations.

April 11, 2006  START PM on island and worked with OSC on logistics for START and ERRS
crew.  START also worked to find TPH test kits which had been ordered the week previous, but had not
arrived on island.  The cargo container was dropped on the Falig property.  EPA and ERRS went to
Hawaiian Rock to meet with them about renting equipment and assistance with project.  Logistics
continued.

April 12, 2006  START worked on preparation for SAP/DQO training sampling.  START and DEQ
conducted soil sampling at Tank 13 for correlation of the TPH test kits and XRF.  ERRS and DEQ
unloaded the cargo container and arranged supplies.  Logistics continued.  DEQ sent letter to CUC
regarding wastewater discharge, request for fee waiver and potential issues with power lines at Tank 13
site.  DEQ also sent a letter to the DPW requesting assistance with buiding an access road to the Tank 14
site, as requested by the property owner.  

April 13, 2006  START conducted a SAP and DQO elements training for DEQ.  The training included
how to prepare and review a SAP, data quality objectives and analytical methods.  After the SAP training,
EPA, START and ERRS conducting a briefing on preparation of a Health and Safety Plan and went over
some of the Site Specific Health and Safety Plan for the project.  ERRS went to Hawaiian Rock to meet
with them about renting equipment and assistance with project.  ERRS worked on identification of
compressed gases for cutting operation and met with SeaFix regarding equipment and building an oil water
separator for the project.  EPA sent memorandum to CUC regarding wastewater discharge and provided
analytical data.  EPA submitted the Special Waste Application to DEQ and DPW for sending
contaminated soil to Marpi Landfill for use as alternative daily/weekly cover.  OSC worked with DEQ
PIO on press release and fact sheet.

April 14, 2006  START processed samples and conducted XRF analytical for samples.  EPA sent out a
press release regarding the project.  The OSC continued work on the earthmoving and erosion control
permit amendment for the new access road into the Tank 14 site.  ERRS continued work on logistics.

April 15, 2006  START and EPA worked on the earthmoving and erosion control permit amendment and
figures.  START continued work on the TPH test kits, which had been ordered by E&E on March 28,
2006, but had still not been shipped to Saipan.  ERRS continued work on logistics and preparation for site
work to begin on Monday.

April 16, 2006  EPA, START and ERRS worked on logistics in preparation for site work and DEQ
training on Monday.  EPA worked on fact sheet and finalization of permit amendment.  ERRS crew and
USCG PST arrived on island.

Planned Removal Actions
Work at Tank 10 is scheduled to begin on April 17, 2006.  Vegetation clearance and access to be
completed first.  Cutting of tank and stockpiling of metal to be conducted next.  Removal of trash will
continue throughout the operation.  Oil will be recovered as necessary.  Contaminated soils will be
excavated after sampling.

Next Steps
Begin work on Tank 10.
Continue logistics and assessment of disposal alternatives.
Planning for work at Tank 13 and 14.

Key Issues
Test kits for field laboratory have still not arrived.
Equipment from EPA warehouse incomplete or not operational.
Disposal of wastes.
Limited funding for project.

Disposition of Wastes
TBD
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