
United States Environmental Protection Agency
Region IV

POLLUTION REPORT

Date: Monday, September 25, 2006
From: Dean Ullock

Subject: Initiation of Action
127 TELEGRAPH ROAD SITE
127 Telegraph Road, Chickasaw, AL

POLREP No.: 1 Site #:
Reporting Period: 09/15/06 D.O. #:
Start Date: 9/15/2006 Response Authority: CERCLA
Mob Date: 9/15/2006 Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #:

Site Description
The 127 TELEGRAPH ROAD SITE, aka."ACE DRUM" located in Chickasaw, Alabama was used to
house a wide assortment of Industrial grade paints, solvents and other unknowns.  

Hundreds of 1 and 5 gallon buckets of paint and other volatile materials are improperly store, leaking their
flammable contents due to exposure to the elements, and physical deterioration of their metal and plastic
containers.

Analytical results derived form the Removal Assessment revealed the presence of elevated levels of
organics, including: Toluene, Ethylbenzene, Xylenes and Isopropylbenzene. These listed substances pose a
significant threat to public health and the environment. 

Current Activities
ERRS Project Manager, the ADEM and OSC met at Site to commence Removal Action. Site orientation
was conducted, preliminary characterization commenced and the Site was hastily secure. 

A fence contractor is scheduled to erect an adequate, secure fence w/ gate during this reporting period.

Also during this reporting period, OSC to meet with County of Mobile, Environmental Officials to discuss
assistance with the removal of solid waste strewn across the Site.

Planned Removal Actions
Characterization, bulking, packing, removal of paint materials.  Excavation of potentially contaminated soil.

Next Steps
Physical removal of non­haz Solid Waste debris to assist with the location and identification of hazardous
materials.

Key Issues
None.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $161,000.00 $1,000.00 $160,000.00 99.38%

RST/START $25,000.00 $0.00 $25,000.00 100.00%

Intramural Costs

USEPA ­ Direct (Region, HQ) $10,000.00 $150.00 $9,850.00 98.50%

Total Site Costs $196,000.00 $1,150.00 $194,850.00 99.41%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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