United States Environmental Protection Agency

Region IV
POLLUTION REPORT
Date:  Friday, January 5, 2007
From: Perry Gaughan
To: Shane Hitchcock, EPA ERRB Jim McGuire, USEPA - Region IV

Subject: Clean up Continues
Synthron Chemical Fire
305 Amherst Road, Morganton, NC
Latitude: 35.7569000
Longitude: -81.6600000

POLREP No.: 11 Site #: A4LD
Reporting Period: D.O. #:

Start Date: 5/9/2006 Response Authority: CERCLA
Mob Date: 5/8/2006 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: NCD982121790  Contract #

RCRIS ID #:

Site Description
For Site description and background information, refer to previous POLREP.

Current Activities

During December 2006, ERRS contractors continued demolition activities of the concrete pad area
around the tank farm and began removing the concrete block wall for future crushing. In addition, the
contents from the 12,000 gallon tank near the command post was determined to be a mixed
paraformaldehyde-polymer waste and arrangements were made for its disposal. Approximately 20,000
pounds of the paraformaldehyde waste was shipped to Clean Harbors Inc for incineration at their Kimball,
Nebraska facility.

Soil sampling conducted under the former tank farm area indicated low levels of metals and solvents
below EPA removal guidelines. The site transportation and disposal coordinator found eight small gas
cylinders (lecture bottles) containing unknown gas and was arranging for analysis and disposal.

USCG Gulf Strike Team continues to conduct site oversite with an emphasis on contractor safety and air
monitoring during all phases of disposal.

Planned Removal Actions

January 2007

Continue concrete demolition and crushing activities.
Finalize disposal of remaining waste and lecture bottles.
Final site graging activities and hydroseeding.

Key Issues
No outstanding issues at this

Estimated Costs *

Budgeted || Total To Date|| Remaining ||% Remaining
| | | | | |

|Extramural Costs

[ERRS - Cleanup Contractor [ $1,650,000.00]] $1,475,000.00] $175,000.00] 10.61%
IAGs - Coast Guard | $25,000.00] $20,000.00]  $5,000.00] 20.00%,
RST/START | $200,000.00] $184,000.00]  $16,000.00) 8.00%]

|Intramural Costs




“Total Site Costs [$1.875.000.00][ $1.679.000.00] $196,000.00] 10.45%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

response.epa.gov/synthron

POLREP #11 Last Updated 3/29/2007


http://response.epa.gov/synthron

