
United States Environmental Protection Agency
Region III

POLLUTION REPORT

Date: Monday, April 2, 2007
From: Charlie Fitzsimmons

To: Charlie Fitzsimmons, Region III, OPR Linda Marzulli, Region III, OPR

Subject: continuation of work
Sykesville Oil Spill
580 Obrect Rd, Sykesville, MD 
Latitude: 39.3839000
Longitude: ­76.9783000

POLREP No.: 30 Site #: E043Z1
Reporting Period: D.O. #:
Start Date: Response Authority: OPA
Mob Date: Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #: Reimbursable Account #
FPN# E043Z1

Site Description
See previous POLREPS.

Current Activities
During this reporting period the Responsible Party's contractor, ERM Inc., continued weekly oil extraction
activities.   The total liquids extracted thru 2/31/07 includes 38,446gals of contaminated water and 4,004
gals of fuel oil.  Weekly extraction events will continue. 

ERM and Fogle's personnel will continue to inspect and replace sorbents in the creek as part of the
required work under this AOC.

Work Initiated Under the Final Abatement Plan:

ERM submitted a replanting plan for EPA and the property owner, EMA, to review and comment. The
Plan is specific to the EMA property where the seeps emanate.

Planned Removal Actions
Work continues on seep abatement, product recovery and the final Abatement Plan.

Key Issues
The USACE, Baltimore District, finalized its internal and contractor costs and forwarded all
documentation onto the NPFC. Under the PRFA document established for this action, the USACE was
required to submit all cost documentation to the NPFC within 90 days after project completion.  The
USACE interpreted project completion to be defined as when they receive final payment from the NPFC
and not project demobilization of personnel and equipment.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

PRFA $640,000.00 $587,857.00 $52,143.00 8.15%

Intramural Costs

USEPA ­ Direct (Region, HQ) $30,000.00 $27,000.00 $3,000.00 10.00%

Total Site Costs $670,000.00 $614,857.00 $55,143.00 8.23%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

response.epa.gov/sykesvilleoil

POLREP #30 Last Updated 4/2/2007



United States Environmental Protection Agency
Region III

POLLUTION REPORT

Date: Monday, April 2, 2007
From: Charlie Fitzsimmons

To: Charlie Fitzsimmons, Region III, OPR Linda Marzulli, Region III, OPR

Subject: continuation of work
Sykesville Oil Spill
580 Obrect Rd, Sykesville, MD 
Latitude: 39.3839000
Longitude: ­76.9783000

POLREP No.: 30 Site #: E043Z1
Reporting Period: D.O. #:
Start Date: Response Authority: OPA
Mob Date: Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #: Reimbursable Account #
FPN# E043Z1

Site Description
See previous POLREPS.

Current Activities
During this reporting period the Responsible Party's contractor, ERM Inc., continued weekly oil extraction
activities.   The total liquids extracted thru 2/31/07 includes 38,446gals of contaminated water and 4,004
gals of fuel oil.  Weekly extraction events will continue. 

ERM and Fogle's personnel will continue to inspect and replace sorbents in the creek as part of the
required work under this AOC.

Work Initiated Under the Final Abatement Plan:

ERM submitted a replanting plan for EPA and the property owner, EMA, to review and comment. The
Plan is specific to the EMA property where the seeps emanate.

Planned Removal Actions
Work continues on seep abatement, product recovery and the final Abatement Plan.

Key Issues
The USACE, Baltimore District, finalized its internal and contractor costs and forwarded all
documentation onto the NPFC. Under the PRFA document established for this action, the USACE was
required to submit all cost documentation to the NPFC within 90 days after project completion.  The
USACE interpreted project completion to be defined as when they receive final payment from the NPFC
and not project demobilization of personnel and equipment.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

PRFA $640,000.00 $587,857.00 $52,143.00 8.15%

Intramural Costs

USEPA ­ Direct (Region, HQ) $30,000.00 $27,000.00 $3,000.00 10.00%

Total Site Costs $670,000.00 $614,857.00 $55,143.00 8.23%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

response.epa.gov/sykesvilleoil

POLREP #30 Last Updated 4/2/2007

http://response.epa.gov/sykesvilleoil

