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Site Description

The Tank Car Corporation of America Site was the location of a railroad tank car manufacturing and
rehabilitation facility operating in Oreland, PA, for most of the 20th century. The facility is located at the
intersection of Walnut Ave. and Oreland Mills Rd. along the railroad tracks. The facility includes several
buildings, a paint shop, and several sidings on which tank cars are still located.

The OSC began evaluating this property in April 2006 by coordinating with entities seeking to sell and/or
purchase the property. The OSC receieved environmental data which indicated that several tank cars and
underground tanks (believed to be railroad tank cars) contain hazardous substances. Additionally, the soil
and the ground water contain hazardous substances. Notable contaminants include chlorinated organics
(e.g., trichloroethene), napthalene compounds, and ammonia.

The property continued to be involved with negotiations for potential sale, but no definitive resolution of
the waste storage and threats was ultimately resolved. In January 2007, the OSC sought approval for
funding for a time-critical removal action and the Region issued a Unilateral Administrative Order for the
characterization and removal of the contents of the tanks.

A Response Action Plan was subsequently approved and the Respondent (Tank Car Corporation of
Anmerica) initiated field sampling activities in April 2007. EPA is now waiting for data characterizing the
hazardous substances and wastes within the tanks.

Current Activities
Pursuant to the approved Response Action Plan, Respondent has conducted sampling activities intended

to characterize the contents of the tanks for disposal.

Planned Removal Actions
Conduct disposal of contents of the tanks.

Next Steps
Await analytical data and complete characterization of materials

Key Issues
the property owner still contends that the property is in the midst of a potential sale.

Estimated Costs *

| H Budgeted HTotal To Date” Remaining ||% Remaining‘

|Extramural Costs ‘




|Intramural Costs ‘

[Total Site Costs | $0.00 $0.00] 50.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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