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Subject: Friction Division Products
40 North Enterprise Ave, Lawrence Township (Trenton), NJ
Latitude: 40.2728000
Longitude: -74.7083000

POLREP No.: 33 Site #: XwW

Reporting Period: D.O. #: 031

Start Date: 6/26/2006 Response Authority: CERCLA

Mob Date: 1/28/2007 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: 6/26/2007 Incident Category: Removal Action
CERCLIS ID #: NJN0002058677  Contract # EP-W-04-055
RCRIS ID #:

Site Description

This Site, a defunct automotive brake pad manufacturer, was brought to the attention of EPA by the
NIDERP for a possible referral for a CERCLA removal action. An inspection by EPA OSCs and a DEP
responder on 12/23/05 revealed the following hazardous materials/wastes were abandoned at the site:
tons of asbestos material, tons of elemental sulphur, 1,000+ drums of mostly unknown materials or
materials that do not match the label description, hundreds of smaller containers, acids, flammable liquids,
iron and aluminum powders, flammable solids, waste oil, solvents, and other contaminants or

pollutants. The Site is semi-controlled, with most doors being locked but numerous open windows or
sections of sheet-metal walls missing. A maintenance man is on-site for a few hours Mon-Fri.

During June,2006, the OSC observed that employees of the RP, Friction Division Products, were entering
the Site and loading contaminated drums and debris in a roll-off from Building #7. In the process of
removing the contaminated debris they spilled powdered chemicals from broken bags on a pallet. EPA
brought this to the attention of the property owners. With EPA management authorization, and the owner's
permission, EPA initiated security guard service as of June 15, 2006 to prevent access by the RP and
other unauthorized persons. Security guard service was discontinued on June 26, 2006, when RP agreed
to not enter the Site unless EPA was present.

Current Activities

ERRS remobed to the Site on 7/9 from the holiday break. ERRS completed decommissioning the 5th of
9 baghouses and bulked an additional 12 cubic yards of ACM removed from the baghouse. ERRS
moved the 6th baghouse (see POLREP cover photo), with approximately 1 ton of ACM inside, into the
Q3 processing building for decommissioning.



H & S professional continues to monitor the crew for BP, pulse, and asbestos exposure.

Planned Removal Actions

Continue removing ACM from the remaining 3 baghouses then decon ACM from duct work removed
from Building #7.

Next Steps
Schedule trucks to ship drummed wastes off Site for disposal.

Key Issues
Very hot temperatures hamper physical activity of personnel wearing modified Level "C" PPE, mandating
more frequent breaks for the workers.

Estimated Costs *

| || Budgeted HTotal To Date” Remaining ||% Remaining‘

|Extramural Costs ‘

[ERRS - Cleanup Contractor | $775,000.00] $709,000.00  $66,000.00 8.52%]

Intramural Costs ‘

[Total Site Costs | $775.000.00] $709.000.00|  $66,000.00] 8.52%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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