
United States Environmental Protection Agency
Region III

POLLUTION REPORT

Date: Friday, August 3, 2007
From: Chris Wagner

Subject: Hazel Court Enterprises Site
101 Freeman Avenue, Chesapeake, VA 
Latitude: 36.7867000
Longitude: ­76.2994000

POLREP No.: 21 Site #:
Reporting Period: 8/1/07­8/2/07 D.O. #:
Start Date: 5/30/2006 Response Authority: CERCLA
Mob Date: 5/30/2006 Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #:

Site Description
Onsite activities continue to focus on transportation and disposal of contaminated soils.

Current Activities
Transportation and disposal of contaminated soils continued. 11 loads weighing approximately 220 tons
were removed on 8/1.  Ten additional loads weighing approximately 200 loads were removed on
8/2.  Total removed to date during the 2007 operations is currently is 34 loads weighing approximately
680 tons.

The loads are being tranported by over the road trucks to a CSX loading area approximately three miles
from the Site.  The contents are then dumped at the yard into railcars.  

On 8/2, the OSC and ERRS Response Manager drove to the loading area to observe operations.  We
confirmed that the railcars are being lined prior to dumping and that railcars awaiting transport are also
covered.

The Site operator repaired a well on Site which will be part of EPA's extent of contamination
sampling.  This well is NOT used for drinking water.  However, EPA wishes to sample the well to obtain
the most comprehensive information available for the extent of contamination study.  START will sample
this well next week.

Planned Removal Actions
EPA will continue transportation and disposal activities under the current contract.  Once the subcontract
contract funds are expended, EPA will continue excavation work under the new contract.  A temporary
demobilzation may be needed to transition between contracts.

Next Steps
Transportation and disposal activities will continue through at least next week. 

START will perform sampling of onsite well and surface water on 8/6/07, weather dependent.

Key Issues
1.  A sheen with a creosote odor was observed on the Elizabeth River during this time frame.  This sheen
is unrelated to any Site activities or any current activities at the Site.  The OSC suspects the sheen is more
likely generated by the creosote contaminated sediments in this general area of the River

2.  All loads being transported offsite are covered and placarded.

3.  Please note there was a typographical error in POLREP #20 in the Waste Steam Section.  Loads were
listed as 3­14 instead of 3­13.  A single manifest was mistakenly entered twice.  The correct number of
loads for this date was 11, as listed in the body of the polrep.  This error has been corrected.  However,
those who received a previous copy will have this error on the report.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,277,072.00 $2,057,032.00 $220,040.00 9.66%

RST/START $174,000.00 $80,580.00 $93,420.00 53.69%

CLP $60,000.00 $0.00 $60,000.00 100.00%

Intramural Costs

USEPA ­ Direct (Region, HQ) $0.00 $12,000.00 ($12,000.00) 0.00%

Total Site Costs $2,511,072.00 $2,149,612.00 $361,460.00 14.39%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

Disposition of Wastes
34 loads to date for 2007 operations

Waste Stream Quantity
Manifest

# Disposal Facility

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458386  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 tons
(approx) 

458387  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 tons
(approx) 

458389  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458349  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458350  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458351  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458352  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458415  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458416  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458456  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458445  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458463  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458464  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458465  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458423  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458422  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458438  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458437  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458404  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458403  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458388  Clean Harbors,
Grantsville, UT 
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F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458463  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458464  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458465  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458423  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458422  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458438  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458437  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458404  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458403  Clean Harbors,
Grantsville, UT 

F034 Waste, Environmentally Hazardous Substances,
Solid (Coal Tar Creosote) 

20 ton
(approx) 

458388  Clean Harbors,
Grantsville, UT 
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