
United States Environmental Protection Agency
Region VIII

POLLUTION REPORT

Date: Thursday, March 27, 1997
From: Craig Myers

To: Taylor Bowker, US EPA R8

Subject: Progress POLREP
Aspen Park Solvents
Aspen Park, Conifer, CO 
Latitude: 39.5414000
Longitude: ­105.2936000

POLREP No.: 6 Site #: 08­6D
Reporting Period: D.O. #:
Start Date: 10/25/1994 Response Authority: CERCLA
Mob Date: Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #:

Current Activities
The design of a source removal system was finalized and presented to residents and county officials.  The
system consists of three pumping wells, 6 reinjection wells, and a treatment building containing an air
stripper and carbon polishing.  The building is constructed, equipment installed, startup procedures
initiated, and the system is operating as of 3/18/97 (initial output = 7.1 gallons per minute).

Next Steps
Closely monitor the removal system during the start­up period and continue to monitor the CCl4 plume.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $342,000.00 $0.00 $342,000.00 100.00%

RST/START $60,000.00 $0.00 $60,000.00 100.00%

Intramural Costs

USEPA ­ Direct (Region, HQ) $131,400.00 $0.00 $131,400.00 100.00%

Total Site Costs $533,400.00 $0.00 $533,400.00 100.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

response.epa.gov/AspenParkSolvents

POLREP #6 Last Updated 8/17/2007

http://response.epa.gov/AspenParkSolvents

