
United States Environmental Protection Agency
Region V

POLLUTION REPORT

Date: Saturday, August 18, 2007
From: Brian Kelly

To: Sally Jansen, U.S. EPA Amy Keranen, DEQ
Jeff Binkley, Weston Solutions Dan Capone, Weston Solutions
Brendan Boyle, MDCH Guy St. Germain, WUP Health Department
Brenda Jones, U.S. EPA Joe Walczak, DEQ
Mary Schafer, DEQ Sharon Baker, DEQ
Rosita Clarke­Moreno, U.S. EPA Nancy Posavatz, GRT
David Kline, DEQ Ed Fisher, Village of Lake Linden

Subject: Excavation Complete
Lake Linden
1000 Hiltunen Street, Lake Linden, MI 
Latitude: 47.1960000
Longitude: ­88.4050000

POLREP No.: 3 Site #: B5KY
Reporting Period: D.O. #:
Start Date: 7/25/2007 Response Authority: CERCLA
Mob Date: 7/25/2007 Response Type: Emergency
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: MID 980901946 Contract #
RCRIS ID #:

Site Description
See POLREPs 1 and 2 for site description.

Current Activities
Between August 2, 2007, and August 12, 2007, U.S. EPA initiated and completed the excavation of
Areas 1 and 2 to remove direct contact threats.  Approximately 1,000 yards were removed.  Area 1 was
backfilled with clean soil.  In Area 2 geotextile and rip­rap were installed.

At the request of Western U.P. District Health Department, U.S. EPA took water samples in the swimming
area.  Based on these results, the Health Department lifted the advisory closing the beach.

Water and confirmation sample results can be found under "documents" at  www.epaosc.net/lakelinden

Planned Removal Actions
1) Arrange for disposal of contaminated soil,
2) reseed and restore excavated areas,
3) share site information with Remedial Branch for potential follow­up.

Key Issues
U.S. EPA's emergency response addressed the direct contact threat.  Additional investigations may be
needed to determine if lead continues under the stamp sand's cover as well as below Torch Lake
sediments.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $250,000.00 $125,000.00 $125,000.00 50.00%

START $97,000.00 $74,000.00 $23,000.00 23.71%

START Analytical $24,000.00 $24,000.00 $0.00 0.00%

Intramural Costs

USEPA $30,000.00 $12,000.00 $18,000.00 60.00%

Total Site Costs $401,000.00 $235,000.00 $166,000.00 41.40%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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