United States Environmental Protection Agency

Region V
POLLUTION REPORT

Date:  Monday, August 20, 2007
From: SoniaR. Vega
To: Richard Karl, USEPA Jason El Zein, U.S. EPA

Linda Nachowicz, EPA Charles Gebien, USEPA

Sonia Vega, USEPA Thomas Krueger, Office of Regional Counsel-

EPA

Carol Ropski, EPA John Maritote, U.S. EPA

David Chung, OSWER Cheryl Allen, U.S. EPA

Tim Prendiville, US EPA Mark Johnson, ATSDR

Tom Frame, City of Minneapolis Bob Anderson, Dept. of Agriculture

Daniel Pena, Minnesota Department of Health Karen Clark, MN House of Representatives
Gary Schiff, City of Minneapolis

Subject: Residential Clean Ups Continue
South Minneapolis Neighborhood Soil Contamination Site (FORMER CMC
Heartland)
South Minneapolis, Minneapolis, MN
Latitude: 44.9539000
Longitude: -93.2461000

POLREP No.: 15 Site #: BS8Y
Reporting Period: June 24 to August 17,2007 D.O. #:

Start Date: 10/19/2004 Response Authority: CERCLA
Mob Date: 10/18/2004 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLISID #:  MNNO000509136 Contract #

RCRIS ID #:

Site Description
Please see PolRep #14.

Current Activities

During this reporting period, an additional 20 residential properties were excavated, back filled, and
restored to pre-excavation conditions, to the extent practicable.

Also during this reporting period, there was a change of clean up contractor. The new company,
Environmental Quality Management took over the project on July 23, 2007. They subcontracted Veolia
Environmental Services to do the work. The change was needed due to the lack of qualified personnel on
the previous company to feed our demand. The current contractor has enough staff for us to be working
in 3 properties at once, which will expedite the clean ups. Please be aware that a new company comes in
with a different budget, therefore the numbers showed for costs are not cumulative, but for the new
contractor from July 24 to now.

Planned Removal Actions

Continue excavation and restoration work at properties with arsenic levels over EPA's removal action
level of 95 mg/kg, and continue public outreach.

Next Steps
Obtain the 39 pending access agreements.

Key Issues
Lack of response from home owners regarding the need for clean up at their properties.

Estimated Costs *




|| Budgeted ||T0tal To Date” Remaining ||% Remaining|

|Extramural Costs

[ERRS - Cleanup Contractor | $800,000.00]| $322,812.00 $477,188.00 59.65%
RST/START | $363,468.00] $92,974.00| $270,494.00) 74.42%|
Intramural Costs ‘
[Total Site Costs | $1,163.468.00] $415,786.00] $747,682.00) 64.26%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

Disposition of Wastes

Waste Stream

Quantity Manifest # Disposal Facility

Soils

Arsenic Contaminated || 1584.47 tons disposed of since || 311 to 348 and 803 to|| Elk RIver Landfill,

June 24. 867 MN
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