
United States Environmental Protection Agency
Region V

POLLUTION REPORT

Date: Monday, August 20, 2007
From: Sonia R. Vega

To: Richard Karl, USEPA Jason El Zein, U.S. EPA
Linda Nachowicz, EPA Charles Gebien, USEPA
Sonia Vega, USEPA Thomas Krueger, Office of Regional Counsel

EPA
Carol Ropski, EPA John Maritote, U.S. EPA
David Chung, OSWER Cheryl Allen, U.S. EPA
Tim Prendiville, US EPA Mark Johnson, ATSDR
Tom Frame, City of Minneapolis Bob Anderson, Dept. of Agriculture
Daniel Pena, Minnesota Department of Health Karen Clark, MN House of Representatives
Gary Schiff, City of Minneapolis

Subject: Residential Clean Ups Continue
South Minneapolis Neighborhood Soil Contamination Site (FORMER CMC
Heartland)
South Minneapolis, Minneapolis, MN 
Latitude: 44.9539000
Longitude: 93.2461000

POLREP No.: 15 Site #: B58Y
Reporting Period: June 24 to August 17, 2007 D.O. #:
Start Date: 10/19/2004 Response Authority: CERCLA
Mob Date: 10/18/2004 Response Type: TimeCritical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: MNN000509136 Contract #
RCRIS ID #:

Site Description
Please see PolRep #14.

Current Activities
During this reporting period, an additional 20 residential properties were excavated, back filled, and
restored to preexcavation conditions, to the extent practicable.

Also during this reporting period, there was a change of clean up contractor.  The new company,
Environmental Quality Management took over the project on July 23, 2007.  They subcontracted Veolia
Environmental Services to do the work.  The change was needed due to the lack of qualified personnel on
the previous company to feed our demand.  The current contractor has enough staff for us to be working
in 3 properties at once, which will expedite the clean ups.  Please be aware that a new company comes in
with a different budget, therefore the numbers showed for costs are not cumulative, but for the new
contractor from July 24 to now.

Planned Removal Actions
Continue excavation and restoration work at properties with arsenic levels over EPA's removal action
level of 95 mg/kg, and continue public outreach.

Next Steps
Obtain the 39 pending access agreements.

Key Issues
Lack of response from home owners regarding the need for clean up at their properties.

Disposition of Wastes

Waste Stream Quantity Manifest # Disposal Facility

Arsenic Contaminated
Soils 

1584.47 tons disposed of since
June 24. 

311 to 348 and 803 to
867 

Elk RIver Landfill,
MN 

response.epa.gov/CMCHeartland
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