
United States Environmental Protection Agency
Region X

POLLUTION REPORT

Date: Friday, September 7, 2007
From: Kathy Parker

Subject: Final POLREP
Chiloquin Forest Products
Blocklinger Road, Chiloquin, OR 
Latitude: 42.5719840
Longitude: ­121.8702850

POLREP No.: 4 Site #: 10FK
Reporting Period: 08/30/07 ­ 09/07/07 D.O. #:
Start Date: 7/9/2007 Response Authority: CERCLA
Mob Date: 7/8/2007 Response Type: Time­Critical
Demob Date: 7/30/2007 NPL Status: Non NPL
Completion Date: 7/30/2007 Incident Category: Removal Action
CERCLIS ID #: ORN001002686 Contract #
RCRIS ID #:

Site Description
Monday 7/30/2007 RM demobilized. PAS and USCG remained on site for equipment pickup. Lani
Hickey from Klamath county stopped at site and got gate keys from PAS for county and Chiloquin Fire
Dept.

Thursday 9/6/2007 OSC received survey of soil cap from Hart Crowser through ODEQ.

EPA Work is complete.

Current Activities
None

Planned Removal Actions
None

Next Steps
None

Key Issues
NOne

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $540,000.00 $480,281.86 $59,718.14 11.06%

IAGs $10,000.00 $7,500.00 $2,500.00 25.00%

RST/START $15,000.00 $5,708.33 $9,291.67 61.94%

Intramural Costs

Total Site Costs $565,000.00 $493,490.19 $71,509.81 12.66%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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