
United States Environmental Protection Agency
Region IV

POLLUTION REPORT

Date: Wednesday, October 29, 2003
From: Charlie Fitzsimmons

To: bob bittinger, Region IV ERRB Charlie Fitzsimmons, Region IV ERRB

Subject: Final POLREP
Spectra Designs Inc
1908 West Marlboro Rd., Farmville, NC

POLREP No.: 3 Site #: A4BS
Reporting Period: D.O. #: n/a
Start Date: 7/10/2003 Response Authority: CERCLA
Mob Date: 7/10/2003 Response Type: Emergency
Demob Date: 10/23/2003 NPL Status: Non NPL
Completion Date: 10/23/2003 Incident Category: Removal Action
CERCLIS ID #: NCN000407653 Contract # ER PO
RCRIS ID #:

Current Activities
During this reporting period, EPA’s contractors Eastern Environmental (EEM) and Chemtron Inc
mobilized personnel and a box truck to load out all packaged drums and pails for transport to Chemtron’s
TSDF in Avon, Ohio.   This load out occurred on 10/23/03.  This signifies the completion of this removal
action.  Chemtron is in compliance with EPA’s off­site rule.

The facility was left locked and all hazardous substances have been removed from this facility.

DISPOSAL SUMMARY

MATERIAL RCRA CODE SHIP CONTAINER QUANTITY DISPOSAL METHOD
Waste Corrosive Liquid ­ NaO2 D002 drums (2)

pails (15)
1800lbs

815 gals treatment
Waste aerosols D001 cy box (1) 1800 lbs incineration
Waste paint D001, D035 drum (1) 1900 lbs incineration

organic peroxides D001, D035 pails (1) 25 lbs incineration
corrosive liquids ­ H2SO4 D002 pail (1) 25 lbs treatment
corrosive  liquids ­ dimethylamine ethanol D001, D002 drum (1)

800 lbs

treatment

Waste potassium permanganate D001, drum (3) 165 gals treatment
Waste corrosive solids ­ oxalic acids none cy box (1) 50 lbs treatment
Non haz dyes/sludge/labpacks drums 1000gals treatment/incin.

Planned Removal Actions
none

Next Steps
none

Key Issues
none

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $45,000.00 $22,900.00 $22,100.00 49.11%

Intramural Costs

USEPA ­ Direct (Region, HQ) $25,000.00 $10,000.00 $15,000.00 60.00%

USEPA ­ InDirect $25,000.00 $5,000.00 $20,000.00 80.00%

Total Site Costs $95,000.00 $37,900.00 $57,100.00 60.11%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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