
United States Environmental Protection Agency
Region IX

POLLUTION REPORT

Date: Saturday, January 19, 2008
From: Robert Wise

To: ERT Support, Steve Calanog, EPA
Paul Casa Grande, EPA Eugene Rainwater, EPA
Barbara Lee, EPA Ivania Brown, EPA
Peggy De La Torre, EPA Pat Port, DOI
Sherry Fielding, EPA Carole Kirby, Cinncinatti Finance, USEPA
Harvey Packard, RWQCB Harry Allan, ERS
Hedy Salter, USEPA R9 Craig Benson, ERS
Daniel Meer, US EPA R9 Peter Guria, ERS
Lt. Brian Gollhopher, CADFG Mark Samolis, USEPA
Mary Simms, EPA Steven John, EPA
Jason Musante, ERS Kenneth Wilson, DFG
Melissa Boggs­Blalack, DFG Jim Hanson, EPA
Josha Curtis, CADFG­OSPR Donn Zuroski, ERS
John Holland, DFG Damian Higgins, USFWS
Rich Martyn, EPA Will Duncan, ERS
Janet Yocum, ERS Michelle Rogow, ERS
Martin Powell, ERS Tom Dunkelman, ERS
Peter Reich, EPA Greg Haas, Congression Staffer
Josh Neipp, SBCOFD Richard Todd, SBCoFD
Kate Sulka, SBCFD Michael Massey, EPA ORC
Mike Connell, CADFG OSPR Steve Nailor, SBCOFD
Todd Stanley, CCRWQCB Terry Snyder, APCD
Pam McNulty, SBCO Petroleum Office Mike Zimmer, SBCO Petroleum Office
Denise Steurer, USFWS Ian Zelo, NOAA
Steffanie Wood, EPA

Subject: Continuation of Cleanup
Greka Energy Zaca Lease Davis Tank Battery 2008 Spill
5017 Zaca Station Road, Los Olivos, CA 
Latitude: 34.7265878
Longitude: ­120.1471478

POLREP No.: 4 Site #:
Reporting Period: 01/11­19/2008 D.O. #:
Start Date: 1/5/2008 Response Authority: OPA
Mob Date: 1/6/2008 Response Type: Emergency
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #: Reimbursable Account #
FPN# E08903

Current Activities
Greka's contractor completed the gross decontamination of the creek.  The gross decontamination was
conducted using manual labor and hand crews.  Due to high potential for damaged to the creek, heavy
equipment was not used.  The bulk oil and contaminated soil was shoveled into garbage bags and placed
into roll­off­bins.  Greka's contractor is currently sparging the creek with hot water to removed oil bound
up in the sediments or buried.  Fresh water is being used.  The contaminated water is being collected into
vacuum trucks and transferred to on­site storage in portable tanks.

Greka completed the cleanup of the tank farm.  The pipe that allowed the oil to migrated from the
secondary containment was welded shut under direction of the OSC and the California Department of
Fish and Game (DFG) IC.  Greka removed the oil and contaminated soil from the pad area below the
tank farm.  Greka's contractor completed the Permit Required Confined Space Entry under the County
Road Yard building.

On January 17, 2008, the START and the Pacific Strike Team conducted air sampling inside the the road
yard building for volatile organic compounds (VOCs) and semi­volatile organic compounds
(SVOCs).  The data will be provided to the County Health Officer for to determine if the building can be
reoccupied. 

On January 15, 2008, OSC Wise, Oil Inspector Peter Riech and START attended the Santa Barbara Co.
Supervisors meeting on Greka.  OSC Wise sat on the agency panel briefing the supervisors.  The
supervisors approved recommendation provided by the County agencies to all for stricter regulation of
Greka and other problem businesses.

On January 18, 2008, Congresswoman  Capps, Supervisor Chairman Carbajal were on­site with a
number of high ranking County officials and the medial for a briefing and a tour.

OSC Wise increased the FPN to $100,000.

Planned Removal Actions
Greka's contractor will continue to sparge the creek until deemed clean by the Unified Command.  Upon
completetion of the sparging Greka's consultant will conduct soil sampling to determine if the creek and
other oil impacted areas are clean.  The action level shall be 1,000 ppm Total Petroleum Hydrocarbons
and the industrial PRG for any specific VOCs, SVOCs or heavy metals.

Next Steps
1.  Complete sparging of the creek.
2.  Sample creek, pad, County Road Yard, Firestone Winery areas and any other contaminated areas.
3.  Quantify the oil content of all roll­off­bins and bulk liquid storage tanks.
4.  Profile and disposed of the contents of all bins.
5.  Oil and Water in bulk liquid storage tanks will be processed by Greka after the Fire Department has
released their stop work order.

Key Issues
1.  Equipment maintenance of Greka's vacuum trucks continues to be a problem.  Greka's trucks
scrubbers are substandard and have resulted in several releases of VOCs to the environment.
2.  Greka has had problems paying their contractor.  Their contractor, ACTI, is meeting with Greka's
controller tomorrow to work out payment issues.  Any failure of Greka to pay their contractor will result in
the immediate Federal takeover of the cleanup.  Greka's inability to get local resources themselves has
resulted several work stoppages.
3.  The Santa Barbara County Sheriff's Department is currently investigating Greka's claim of vandalism.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

PST $0.00 $36,000.00 ($36,000.00) 0.00%

RST/START $0.00 $50,000.00 ($50,000.00) 0.00%

Intramural Costs

Total Site Costs $0.00 $86,000.00 ($86,000.00) 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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