
United States Environmental Protection Agency
Region III

POLLUTION REPORT

Date: Wednesday, February 6, 2008
From: Dominic Ventura

Subject: Continuation of work
Elkton Farm Firehole
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184
Longitude: ­75.8681150

POLREP No.: 55 Site #: A3DH RV
Reporting Period: January, 2008 D.O. #:
Start Date: Response Authority: CERCLA
Mob Date: Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #:

Site Description
Work Mission Statement:

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); Materials
Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and explosively
contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's geophysical
study.            

Current Activities
The site was remobed on January 21, 2008 with a limited crew.  One UXO team was mobed.  Team will
continue magging and digging activities in remaining Phase I grids.  On Feb. 1 the team completed grid
L1c.  Work will continue on remaining Phase 1 grids as the OSC continues to finalize the SOW for Phase
II grids including the fireholes.  

The EPA and MDE met with the property owner on Feb. 5 to discuss and further the SOW for Phase II
grids.  Meetings are pending with EPA Region 3 management as well as the County Commissioners.

Estimated Costs *

Budgeted Total To Date Remaining
%

Remaining

Extramural Costs

ERRs ­ GES $6,450,000.00 $3,605,000.00 $2,845,000.00 44.11%

IAG #DW96­94422101 $2,050,000.00 $1,978,000.00 $72,000.00 3.51%

START/CLP $550,000.00 $209,000.00 $341,000.00 62.00%

Intramural Costs

USEPA ­ Direct (Region, HQ) $400,000.00 $95,000.00 $305,000.00 76.25%

USEPA ­ InDirect $7,316,000.00 $100,000.00 $7,216,000.00 98.63%

Total Site Costs $16,766,000.00 $5,987,000.00 $10,779,000.00 64.29%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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