
United States Environmental Protection Agency
Region III

POLLUTION REPORT

Date: Friday, February 15, 2008
From: Ann Breslin

Subject: Strube, Inc.
Marietta, Columbia, Mt Joy, Maytown, PA 
Latitude: 40.0699055
Longitude: ­76.5444915

POLREP No.: 11 Site #: A3KH
Reporting Period: 2/14­15/08 D.O. #:
Start Date: Response Authority: CERCLA
Mob Date: Response Type: Emergency
Demob Date: NPL Status:
Completion Date: Incident Category: Removal Assessment
CERCLIS ID #: Contract #
RCRIS ID #:

Site Description
Strube, Inc. is an aircraft instrument sales and refurbishment contractor with a main office in Marietta,
Pennsylvania.  The founder of Strube, Inc. (now deceased) had purchased large quantities of military
surplus aircraft parts beginning soon after the end of World War II.  As the company’s inventory grew,
Strube purchased additional warehouse space in several nearby communities.  Currently, Strube owns
warehouses on seven properties located in the towns of Marietta, Columbia, Maytown, and Mt. Joy, all
located in Lancaster County.

Current Activities
EPA continues to provide security and a fire watch until the threat is mitigated. EPA has acquired full
access for sampling.  The EPA mobile command post was moved to the Mt Joy warehouse.

RERT continued sampling activities in the fifth warehouse.  Two radiation hot spots were identified greater
than 100 mR/hr on two isolated locations.  Data continues to be evaluated as it is collected.

Planned Removal Actions
Approximately 150 drums of radium containing instruments packaged by a Strube contractor remain in
one Columbia warehouse.  These drums will be shipped off site under an ERRS subcontract.

Next Steps
Sampling will continue in the remaining warehouses during the next 2 weeks.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $550,000.00 $229,000.00 $321,000.00 58.36%

Radiation Contractor Support $1,000,000.00 $0.00 $1,000,000.00 100.00%

START $80,000.00 $0.00 $80,000.00 100.00%

Contingency $326,000.00 $0.00 $326,000.00 100.00%

Intramural Costs

Total Site Costs $1,956,000.00 $229,000.00 $1,727,000.00 88.29%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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