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Steffanie Wood, EPA

Subject: Removal of Waste Initiated
Greka Energy Zaca Lease Davis Tank Battery 2008 Spill
5017 Zaca Station Road, Los Olivos, CA
Latitude: 34.7265878
Longitude: -120.1471478

POLREP No.: 10 Site #:

Reporting Period: D.O. #:

Start Date: 1/5/2008  Response Authority: OPA

Mob Date: 1/6/2008 Response Type: Emergency
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #

RCRIS ID #: Reimbursable Account #

FPN# E08903

Site Description

See POLREP # 1.

Current Activities

Greka's consultant, LFR, Inc. has provided EPA with Work Plans 2 and 3 in accordance with the Clean
Water Act Order. LFR also provided the second version of the confirmation sampling plan for the creek
and other impacted areas. EPA has made comments and submitted them to LFR and Greka.

On March 6, 2008, Greka began to remove the roll-off-bins containing cleanup waste off-site to Chemical
Waste Management, Kettleman City, California for disposal.



EPA is currently reviewing their restoration plan.

Planned Removal Actions
1. Removal of all waste

2. Confirmation sampling

3. Site restoration

Next Steps

1. LFR must address the comments to the confirmation sampling plan and submit an updated plan to EPA
and SBCoFD for approval.

2. Continued removal of the roll-off-bins.

3. Restoration of heavy equipment damage to land adjacent to the creek.

Key Issues
LFR will have one more chance to provide an acceptable sampling plan. Failure to provide an acceptable
sampling plan may result EPA directing Greka to get a new consultant.

Estimated Costs *
| “ Budgeted HTotal To Date“ Remaining ||%Remaining

|Extramural Costs
[PST | $50,000.00|  $40,000.00(  $10,000.00]] 20.00%
[RST/START | $0.00|  $50,000.00/ ($50,000.00)|| 0.00%

|lntramural Costs ‘

[Total Site Costs | $50.000.00] $90.000.00] ($40,000.00)[  -80.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

Disposition of Wastes

Manifest
Waste Stream Quantity # Disposal Facility
Oil contaminated sediment, vegetation, oil 60 cubic Chemical Waste Management,
sorbents and PPE yards Kettleman City, CA
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