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Steffanie Wood, EPA

Subject: Continuation of Cleanup
Greka Energy Zaca Lease Davis Tank Battery 2008 Spill
5017 Zaca Station Road, Los Olivos, CA
Latitude: 34.7265878
Longitude: -120.1471478

POLREP No.: 13 Site #:

Reporting Period: D.O. #:

Start Date: 1/5/2008  Response Authority: OPA

Mob Date: 1/6/2008 Response Type: Emergency
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #

RCRIS ID #: Reimbursable Account #

FPN# E08903

Site Description
See POLREP #1

Current Activities

Greka completed the removal of the cleanup waste in roll-off-bins on April 8, 2008. EPA granted Greka
an extension on completion of the restoration of the Firestone Winery Property. Firestone requested
Greka used their contractor to resurface the warehouse yard and the roads. The contractor is not
available until April 25, 2008.

Planned Removal Actions



1. Restoration of the Firestone property by April 25, 2008.
2. Removal of the cleanup liquids (oil and water) by May 1, 2005
3. Restoration of the roads by May 5, 2008.

4. Restoration of the tank farm including removal of the pipe, the repair of the secondary containmnent

and repair of the tank.

Key Issues

Greka must meet the deadlines or risk violation of the Order. The liquids may be injected at another lease

as long as it meets the State and County requirements.

Estimated Costs *

| || Budgeted HTotal To Date” Remaining ||% Remaining|

|Extramural Costs

[PST | $50,000.00]  $40,000.00]  $10,000.00| 20.00%,
[RST/START | $83,388.00] $38,640.00  $44,748.00] 53.66%
|Intramural Costs

|USEPA - Direct (Region, HQ) | $0.00]  $40,620.00] ($40,620.00)] 0.00%|
[Total Site Costs | $133388.00] $119.260.00| $14,128.00) 10.59%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the

government may include in any claim for cost recovery.
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