
United States Environmental Protection Agency
Region VI

POLLUTION REPORT

Date: Thursday, May 22, 2008
From: Mark Hayes

To: Ragan Broyles, Response and Prevention
Branch

Sam Coleman, Superfund Division

Debbie Dietrich, Office of Emergency
Management

Subject: Jones Road Ground Water Plume
11600 Jones Rd, Houston, TX 
Latitude: 29.9414000
Longitude: ­95.5856000

POLREP No.: 4 Site #: 06Nk
Reporting Period: D.O. #:
Start Date: 3/15/2007 Response Authority: CERCLA
Mob Date: 1/2/2008 Response Type: Time­Critical
Demob Date: NPL Status: NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: TXN000605460 Contract #
RCRIS ID #:

Site Description
The Jones Road Ground Water Plume Site is a ground water plume contaminated with tetrachloroethylene
from the former Bell Dry Cleaners at 11600 Jones Road and other potential sources in northwest Harris
County, Texas.  The plume was originally detected in a public water supply well between Jones Road and
Tower Oaks Blvd.  

Current Activities
Construction of the waterline is on­going and nearing completion. Daily construction activities are assessed
and documented.  Scheduling and planning is being done for residents and business owners within the
plume boundary to receive water service.

Crews are working to keep streets clear and make repairs of driveways, mailboxes and such that are
damaged during the work.

Planned Removal Actions
None at this time. Remedial actions are being implemented.

Next Steps
Scheduling and planning for residential and commercial service connections.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

Intramural Costs

Total Site Costs $0.00 $0.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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