
United States Environmental Protection Agency
Region IV

POLLUTION REPORT

Date: Thursday, July 10, 2008
From: Leigh Lattimore

To: Shane Hitchcock, US EPA

Subject: Final POLREP
Puckett Smelter
3329 Mountainboro Rd., Mountainboro, AL 
Latitude: 34.1528000
Longitude: ­86.1244000

POLREP No.: 7 Site #: A4QJ
Reporting Period: D.O. #:
Start Date: 2/25/2008 Response Authority: CERCLA
Mob Date: 2/25/2008 Response Type: Time­Critical
Demob Date: 6/6/2008 NPL Status: Non NPL
Completion Date: 6/7/2008 Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #:

Site Description
See POLREP #2 for site description.

Current Activities
The week of June 2, 2008, ERRS shipped off an additional 281.29 tons of soil to the approved Sand
Valley Landfill in Collinsville, Alabama.  All of the excavated areas were backfilled, graded, and seeded.
START documented Site activities and collected a confirmatory sample of the excavated area. 

EPA secured the Site and demobilized all ERRS and START personnel and equipment from the area on
June 6, 2008. Final disposition of the waste streams addressed during this removal action are summarized
below.

Key Issues
No further EPA actions are anticipated.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $261,541.00 $235,049.81 $26,491.19 10.13%

RST/START $49,873.00 $48,252.57 $1,620.43 3.25%

Intramural Costs

Total Site Costs $311,414.00 $283,302.38 $28,111.62 9.03%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

Disposition of Wastes
Wastesteams disposed during this action included the following:

1,516.91 tons of treated soil and ash in April 2008;
822.88 tons of treated soil and ash in May 2008;
281.29 tons of soil in June 2008.

Total tons shipped for entire project was 2,621.08 tons

Waste Stream Quantity Manifest # Disposal Facility

Soil  281.29 tons  Sandvalley Landfill in Collinsville, Alabama 
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