
United States Environmental Protection Agency
Region III

POLLUTION REPORT

Date: Wednesday, September 10, 2008
From: Jack Downie

Subject: Removal Action
Remacor, Inc.
P.O. Box 366, West Pittsburg, PA 
Latitude: 40.9349711
Longitude: 80.3686583

POLREP No.: 179 Site #: G3GM
Reporting Period: 9/9/089/10/08 D.O. #: 0304015
Start Date: 9/15/2006 Response Authority: CERCLA
Mob Date: 9/15/2006 Response Type: Emergency
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: PAD074965096 Contract #
RCRIS ID #:

Site Description
EPA has been performing an emergency removal action at this site which has primarily involved the
stabilization, repackaging, transportation, and removal of hazardous magnesium materials and other solid
wastes from the facility. EPA is completing the current activity of repackaging abandoned magnesium
materials that have been stored in drums that have succumbed to varying degrees of corrosion. The
repackaged materials have been staged inside site buildings pending removal from the site. PADEP is
overseeing site activities for the state and providing support. EPA START contractor TechLaw is providing
technical and administrative support to the EPA. EPA and PADEP officials continue to control access to
the site as well as coordinate activities with the various generators and disposal contractors.

Current Activities
Personnel OnScene:    
09/09/08 ERRS8, START1, PADEP1, Other1, Security1 (24 hr)
09/10/08 , EPA1, ERRS8, START1, Other2, Security1 (24 hr)

Weather:
09/09/08 Low of 48° F, high of 68° F, rain and fog in morning, overcast in afternoon, 0.47 inches of
precipitation, wind NW at 510 mph.
09/10/08 Low of 43° F, high of 68° F, fog in morning then mostly sunny, 0.00 inches precipitation, winds
generally calm.

09/09/08

Emergency and Rapid Response Services (ERRS) contractor Guardian Environmental, Inc held its
morning safety meeting and discussed the days planned activities.  ERRS repackaged 60 drums of
magnesium during the day. ERRS performed routine groundskeeping and equipment maintenance.

START assisted the EPA as needed, monitored containerized waste for stability using thermal imagery, and
conducted written/photographic documentation.

09/10/08
Emergency and Rapid Response Services (ERRS) contractor Guardian Environmental, Inc held its
morning safety meeting and discussed the days planned activities.  ERRS completed repackaging the
abandoned, corroded magnesium drums that were staged on site. A total of 3,493 drums of repackaged
magnesium waste are now stored in building 2. ERRS also continued routine equipment maintenance and
groundskeeping. In addition, ERRS moved waste drums from building 7 to building 9 in preparation for
transportation and disposal. 

START assisted the EPA as needed, monitored containerized waste for stability using thermal imagery, and
conducted written/photographic documentation.

Next Steps
ERRS will arrange for transportation of the drummed magnesium material to an offsite disposal or
recycling facility. A representative from Southern Alloy and Demo of Grenada, Mississippi will be on site
9/11/08 to view the magnesium waste and make a determination if it can be recycled at their facility. ERRS
will also arrange for offsite treatment and disposal of hazardous waste materials in buildings 7 and 9.
ERRS is planning procedures to empty material from the silos(vertical tanks)on site.

Key Issues
None.

response.epa.gov/remacor
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