United States Environmental Protection Agency

Region V
POLLUTION REPORT

Date:  Monday, September 15, 2008
From: SoniaR. Vega
To: Richard Karl, USEPA Jason El Zein, U.S. EPA

Linda Nachowicz, EPA Charles Gebien, USEPA

Sonia Vega, USEPA Thomas Krueger, Office of Regional Counsel-

EPA

Carol Ropski, EPA John Maritote, U.S. EPA

David Chung, OSWER Cheryl Allen, U.S. EPA

Tim Prendiville, US EPA Mark Johnson, ATSDR

Tom Frame, City of Minneapolis Bob Anderson, Dept. of Agriculture

Daniel Pena, Minnesota Department of Health Karen Clark, MN House of Representatives
Gary Schiff, City of Minneapolis

Subject: Rediential Clean Up Continues
South Minneapolis Neighborhood Soil Contamination Site (FORMER CMC
Heartland)
South Minneapolis, Minneapolis, MN
Latitude: 44.9539000
Longitude: -93.2461000

POLREP No.: 19 Site #: BS8Y
Reporting Period: D.O. #:

Start Date: 10/19/2004 Response Authority: CERCLA
Mob Date: 10/18/2004 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: MNNO000509136  Contract #

RCRIS ID #:

Site Description
See previous PolReps.

Current Activities

As of September 15, 2008, 15 residential properties with acute arsenic levels have been remediated. As
in the previous years, excavation of arsenic contaminated soils from affected residential properties was to
a 12 inches depth. Properties are then backfilled with screened top soils, and hydroseeded by a
landscaping contractor. Please see the Images Section.

Planned Removal Actions
Complete excavation and backfill of the impacted properties, and get them restored.

Next Steps

This project is listed on the National Priorities List. Therefore, the Remedial Program will come in and
address about 500 properties with chronic arsenic levels.

Key Issues

There are a number of properties that have not respond to our request for access. Others with access
agreements already in place, are ignoring our phone messages, and flyers, regarding the scheduling of the
clean up. We asked for assistance from the City of Minneapolis, and the Minnesota Department of
Health, to contact these home owners, some of them rental properties,and get them to agree to the clean
up.

We have enough work for one more week only. After that our crews will be demobilized.

Estimated Costs *




| || Budgeted ||T0tal To Date” Remaining ||% Remaining|

|Extramural Costs
[ERRS - Cleanup Contractor | $1,300,000.00]| $625,325.00/ $674,675.00)| 51.90%
RST/START | $399,669.00] $311,669.00]  $88,000.00] 22.02%

Intramural Costs ‘

|TotalSiteC0sts H $1,699,669.00” $936,994.00” $762,675.00“ 44.87%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

Disposition of Wastes
Arsenic Contaminated Soils

| Waste Stream H Quantity || Manifest # || Disposal Facility |
|Arsenic Contaminated Soils H 888.11 Tons || || Elk River Landfill |
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