
United States Environmental Protection Agency
Region IV

POLLUTION REPORT

Date: Thursday, December 4, 2008
From: Terrence Byrd

Subject: Complete excavation of sediment pond
Ore Knob Mine Site
Ore Knob, NC 
Latitude: 36.4086670
Longitude: 81.3238890

POLREP No.: 6 Site #: A4ND
Reporting Period: 11/3112/5 D.O. #:
Start Date: 10/20/2008 Response Authority: CERCLA
Mob Date: 10/20/2008 Response Type: TimeCritical
Demob Date: NPL Status: NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: NCN000409895 Contract #
RCRIS ID #:

Site Description
The Site contains areas affected by mining, including three principal areas that were directly affected by
mining along with other areas, primarily downstream, where hazardous substances have come to be
located.  The three principal areas include the 1950s Mine and Mill Area, the 19th Century Operations
Area and a Main Tailings Impoundment.  The Action memo recommends response actions to address
threats from the main tailings impoundment.

The 1950's Mine and Mill Area comprises 15 acres and is located northwest of the intersection of Ore
Knob Road and Little Peak Creek Road, just north of Highway 88.  This area contains derelict ore bins,
concrete mill foundations, a transformer building, other ruins, a small sawmill currently in operation, two
acres with about 10,000 cubic yards of tailings  now mostly covered with stumps, and a two acre former
pond where process water was stored.  Little Peak Creek starts just upstream of the former pond, flows
through the former pond, and discharges into Peak Creek 2.5 miles downstream.  

The 19th Century Operations Area and the Main Tailings Impoundment are located across Little Peak
Creek Road, at the end of Ore Knob Mine Road.  The 19th Century Operations Area includes a series of
barren and nearly barren stretches of land (totaling about 5 acres) near the top of Ore Knob that contain
waste rock dumps from at least 11 mine shafts as well as locations where ore was roasted to drive off
sulfur and smelted to recover copper. 

Current Activities
EPA resumed site activities on 12/2/2008. During this reporting period, EPA excavated approximately 400
cubic yards of sediment and completed the excavation of sludge from the sediment pond. Excavated
material was hauled and placed atop the tailings dam.  In order to prevent sludge from entering the tailings
dam inlet pipe, a barrier of sawdust and topsoil was constructed around the sludge pile.  Saw dust was
added to the excavated sludge to stabilize the material.   

Surveyors completed the topographic survey of the site on 12/2/2008.  A preliminary contour map was
provided on 12/3/2008 to aid in the final design of the diversion channel and dam resloping.  Site
activities were suspended on 12/4/08 due to precipitation.  Work resumed on Friday, December 5th and
included the removal of small trees in the area of the proposed diversion channel.  Minimal tree removal
was conducted to remove small trees and snags to provide a line of sight for the proposed diversion
channel and to prepare the area for removal of larger trees.  Tree stumps were left in place to prevent
erosion. 

A representative from the United States Bureau of Reclamation visited the site on 12/2/2008 to collect
additional soil and bedrock data to facilitate completion of dam stability calculations.  The ERRS crew
excavated a test pit to identify the depth to bedrock (approximatey 5 feet) below topsoil.

Planned Removal Actions
Final design of the diversion channel and slope refacing is currently being completed.  Excavation of the
diversion channel will be scheduled when the final design is approved.

Next Steps
A representative from the United States Bureau of Reclamation will visit the site on 12/11/08 to assess the
proposed diversion channel location and collect the remaining data required to complete the final design.
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