
United States Environmental Protection Agency
Region V

POLLUTION REPORT

Date: Wednesday, January 21, 2009
From: Tom Cook

To: Sally Jansen, U.S. EPA Nola Hicks, U.S. EPA
William Messenger, U.S. EPA Stephen Mendoza, U.S. EPA
Afif Marouf, U.S. EPA David Chung, U.S. EPA
Linda Nachowicz, U.S. EPA Dave Graham, City of Chicago
Bruce Everetts, Illinois EPA Sarah Meyer, WESTON

Subject: Ongoing Site Activities
Ingersoll Removal
1000 W 120th street, Chicago, IL 
Latitude: 41.6764000
Longitude: ­87.6469000

POLREP No.: 36 Site #: B5CW
Reporting Period: D.O. #: 0057
Start Date: 1/18/2006 Response Authority: CERCLA
Mob Date: 8/4/2008 Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract # 68S50604
RCRIS ID #:

Site Description
See Initial POLREP.

Current Activities
Since the last reporting period, ERRS has removed all building materials associated with the demolition of
buildings 1012, 1013, and 1014 with exception of the remaining roofing and miscellaneous debris, which
they are in the process of removing. ERRS has ceased sealing activities on the PCB impacted floor of
building 1014 due to inclement weather and will finish the two remaining epoxy coats once weather
conditions improve. Saw­cutting the test trench along the east, west, and south perimeter of the planned
excavation in north­central area of building 924 is almost complete in order to investigate the source of oil
in the basements and vaults. Once the saw­cutting is completed ERRS will be cutting the trenches 10­feet
deep (to the basement floor) in order to assess the oil infiltration source. Soil excavation south of building
912 has been halted until the demolition and cleanup of buildings 1012, 1013, and 1014, sealing of the
building 1014 concrete floor, and excavation at of the oil infiltration area of building 924 is complete.

Planned Removal Actions
Planned removal activities include the following:

•    Surgical soil excavation for investigation of the subsurface oil intrusion source at building 924;
•    City of Chicago demolition of remaining buildings;
•    Continued surgical soil excavation in areas of concern as identified by the subsurface soil assessment,
and;
•    Completion of sealing the PCB impacted floor at building 1024.

Next Steps
The following actions are anticipated to occur during the next reporting periods:

•    Reassess buildings for structural integrity;
•    Further investigation and excavation of the north central area in building 924 to determine the oil
intrusion source into the basement, vaults, and pits;
•    Waste profiling to ensure proper disposal, and;
•    Completion of the removal of demolition debris from buildings 1012, 1013, and 1014 demolition by
ERRS and sealing of the building 1014 concrete floor.

Key Issues
•    Documentation and photo­documentation of all EPA and city work,
•    Address contaminants of concern throughout the site based on findings from the subsurface
investigation, and;
•    Tracking of excavation and disposal quantities, including soil and water.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $300,000.00 $169,826.00 $130,174.00 43.39%

RST/START $131,500.00 $125,740.00 $5,760.00 4.38%

Intramural Costs

Total Site Costs $431,500.00 $295,566.00 $135,934.00 31.50%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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