
United States Environmental Protection Agency
Region V

POLLUTION REPORT

Date: Wednesday, February 4, 2009
From: Stavros Emmanouil/Craig Thomas

To: Craig Thomas, USEPA/ERB/RS III Stavros Emmanouil, U.S. EPA/ERB/RS III
Jason El­Zein, U.S. EPA, ERB 1 David Chung, U.S. EPA
Melinda Dejewskie, City of St. Francis Andrew Boettcher, Wisconsin DNR
Franklin Lockwood, City of St. Francis Nola Hicks, U.S. EPA
John Maritote, U.S. EPA Bill Ryczek, U.S. EPA
Roxanne Chronert, WDNR Linda Nachowicz, U.S. EPA
Charles Gebien, ERB/RS III

Subject: Continuation of Removal Action
St. Francis Auto Wreckers
4043 South Pennsylvania Avenue, St. Francis, WI 
Latitude: 45.9714000
Longitude: ­87.8800000

POLREP No.: 10 Site #: B5LD
Reporting Period: 1/26/2009 thru 1/30/2009 D.O. #: 0015
Start Date: 10/20/2008 Response Authority: CERCLA
Mob Date: 10/20/2008 Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: WID988639068 Contract # EP­S5­08­02
RCRIS ID #:

Site Description
See initial PolRep

Current Activities
Continued the air monitoring of both the perimeter and the work area.

Continued the excavation of areas of concern.  Approximately 395 cubic yards of contaminated soils
(2420 total cubic yards), 27 drums (318 total drums) and 6 paint cans (54 total paint cans) were
excavated.

Relocated Command Post due to loss of lease.

Planned Removal Actions
Remove and Sample Drums & Containers.

Sample soil stockpile & generate waste profiles.

Perform Hazard Categorization.

Excavate/Treat Impacted Soils, as necessary.

Transport/Dispose Drums & Impacted Soils.

Backfill & Grade Excavated Areas.

Restore Site, as necessary.

Next Steps
Transportation and disposal of treated soils.

Continue the excavation of contaminated soils and buried drums.

Continue the air monitoring and sampling activities.

Continue the treatment of the mixed PCB waste.

Key Issues
Secure funding for the continuation and completion of the project.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $892,963.00 $637,968.65 $254,994.35 28.56%

RST/START $64,370.00 $58,072.55 $6,297.45 9.78%

Intramural Costs

Total Site Costs $957,333.00 $696,041.20 $261,291.80 27.29%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

Disposition of Wastes

Waste Stream Quantity Manifest # Disposal Facility

PCB Contaminated Soils  1180 Tons  Wayne Disposal; Belleville, MI 
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