United States Environmental Protection Agency
Region V
POLLUTION REPORT

Date:  Tuesday, February 10, 2009
From:  Stavros Emmanouil/Craig Thomas
To: Craig Thomas, USEPA/ERB/RS 111 Stavros Emmanouil, U.S. EPA/ERB/RS III

Jason El-Zein, U.S. EPA, ERB 1
Melinda Dejewskie, City of St. Francis
Franklin Lockwood, City of St. Francis
John Maritote, U.S. EPA

Roxanne Chronert, WDNR

David Chung, U.S. EPA

Andrew Boettcher, Wisconsin DNR
Nola Hicks, U.S. EPA

Bill Ryczek, U.S. EPA

Linda Nachowicz, U.S. EPA

Charles Gebien, ERB/RS III

Subject: Continuation of Removal Action
St. Francis Auto Wreckers

4043 South Pennsylvania Avenue, St. Francis, WI

Latitude: 45.9714000
Longitude: -87.8800000

POLREP No.: 11 Site #: B5SLD
Reporting Period:  2/2/2009 thru 2/6/2009  D.O. #: 0015

Start Date: 10/20/2008 Response Authority: CERCLA
Mob Date: 10/20/2008 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLISID #:  WID988639068 Contract # EP-S5-08-02
RCRIS ID #:

Site Description
See initial PolRep

Current Activities
Continued the air monitoring of both the perimeter and the work area.

Transported and disposed of approximately 425 tons of PCB-contaminated soils (approximately 2225
total tons).

Continued the excavation of areas of concern. Approximately 415 cubic yards of contaminated soils
(2835 total cubic yards), 74 drums (392 total drums) and 13 paint cans (67 total paint cans) were
excavated.

Collected samples of excavated soils and sent to an outside lab for analysis.

Planned Removal Actions
Remove and Sample Drums & Containers.

Sample soil stockpile & generate waste profiles.
Perform Hazard Categorization.

Excavate/Treat Impacted Soils, as necessary.
Transport/Dispose Drums & Impacted Soils.
Backfill & Grade Excavated Areas.

Restore Site, as necessary.

Next Steps



Transportation and disposal of treated soils.

Continue the excavation of contaminated soils and buried drums to four feet below surface.
Continue the air monitoring and sampling activities.

Continue the treatment of the mixed PCB waste.

Key Issues
Secure funding for the continuation and completion of the project.

Estimated Costs *

Budgeted || Total To Date| Remaining ||% Remaining
| | | | | |

|Extramural Costs

[ERRS - Cleanup Contractor | $892,963.00( $737,969.73|| $154,993.27 17.36%
[RST/START | $64,370.00] $62,097.45]  $2,272.55] 3.53%

|Intramural Costs ‘

Total Site Costs | $957.333.00] $800,067.18 $157.265.52) 16.43%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

Disposition of Wastes

Waste Stream ||Quantity | Manifest # Disposal Facility
PCB 2225 004659684JJK thru 004659692JJK; Wayne Disposal;
Contaminated Tons 004659696JJK thru 004659702JJK Belleville, MI
Soils
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