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REGION III                         PROJECT 
# 453 

CERCLA REMOVAL ACTION                                                                                      
                        FACT SHEET 
 
 
SITE:      Big John Salvage Hoult Road Site - “Site” 
 
SIZE:      Approximately 38 acres 
 
LOCATION:     900 Hoult Road, Fairmont, Marion County, West Virginia 
 
APPROVAL DATE:    On September 21, 2001, an Action Memo requesting 

additional CERCLA funding and exemption from the 12 
month and $2 million statutory limit for removal action was 
approved by the Director of Hazardous Cleanup Division.  
Additional CERCLA funding in the amount of $3 million was 
approved raising the estimated project ceiling to $ 4,577,000.   

 
On September 26, 2002, additional funding was approved by 
the Regional Administrator increasing the project ceiling to 
$16,000,000.  

 
PROJECT DATES:    Site activities under this removal action occurred between 

October 15, 2001 and August 06, 2003. 
 
DESCRIPTION:     The Big John Salvage Hoult Road Site is located northwest of 

the Monongahela River at approximately  39.497222o North 
latitude and 80.123056o West longitude.  The elevation is 
approximately 1,000 feet above mean sea level (msl).  
Vertical relief across the site is approximately 120 feet.  The 
northeast and southeast area of the site is relatively flat and is 
sparingly vegetated.  The northwest and southwest area of the 
site is vegetated with trees and shrubs and has steep hillsides 
sloping towards the Unnamed Tributary #1 and the 
Monongahela River.  Surface water runoff from the 

site flows in a southwesterly direction into the 

Unnamed Tributary #1 through three 

intermittent tributaries (East Tributary, Middle 

Tributary, and West Tributary).  Water flowing from 
the Unnamed Tributary # 1 accumulates in a pond where the 
sediments settle out and the overflow from the pond drains into 
the Monongahela River through a pipe buried under the road 
(rail-to-trail).   
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NATIONAL PRIORITIES   On July 27, 2000, the site was listed on the National Priority 
List (NPL) of the Comprehensive Environmental Response 
Compensation and Liability Act of 1998 (CERCLA). 
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LIST (NPL) STATUS:    The site was proposed to the National Priorities List of the 
most serious uncontrolled or abandoned hazardous waste sites 
requiring long term cleanup action on February 4, 2000.  The 
site was formally added to the list on July 27, 2000, making it 
eligible for federal cleanup funds.   

 
On June 4, 2002, EPA provided the PRPs with special notice 
letters requesting a meeting to start negotiations for 
performance of the Remedial Investigation and Feasability 
Study (RI/FS).  The PRPs declined EPA’s request to perform 
the RI/FS.  As a result, EPA is currently planning to perform 
the RI/FS using Superfund financial resources.  

 
 
HAZARDOUS MATERIALS:   K-listed waste, coal tar contaminated soil and sediments with 

[polycyclic aromatic hydrocarbons (PAHs), and benzene, 
toluene, ethylbenzene, xylene (BTEX)]. 
 

 
QUANTITIES REMOVED:   3,011.65 tons of K-listed waste 

194.16 tons of non-hazardous waste (tree stumps and railroad 
ties)  

 
PROJECT CEILING:    $16,000,000 
 
PROJECT COSTS:    $6,607,292 
 
OSC:      Marjorie Easton 
 
ERRS REMOVAL CONTRACTOR:  Guardian Environmental Services, Bear, DE 
 
START CONTRACTOR:    Ecology and Environment, Inc., Wheeling, WV 
 
DISPOSAL LOCATION:    Hazardous solid waste:  Ross Incineration Services, Grafton, 

Ohio, and Onyx Environmental Services, LLC, Port Arthur, 
Texas 
Non-hazardous solid waste:  Meadowfill Landfill, Bridgeport, 
West Virginia 

 
 
 
 
 

                                                                
                                    

                       Marjorie Easton, OSC 
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FOREWORD 
 
 
The On-Scene Coordinator (OSC), as mandated by the National Oil and Hazardous Substances 
Pollution Contingency Plan, 40 CFR Part 300 (NCP 1994), is required to provide a coordinated 
federal response capability at the scene of an unplanned or sudden release of oil or hazardous 
substances that poses a threat to the public welfare or the environment.  In addition, the 
provisions of Section 104 of the Comprehensive Environmental Response, Compensation and 
Liability Act (CERCLA), 1980, as amended by the Superfund Amendments and Reauthorization 
Act (SARA), 1986, promote a coordinated federal, state, and local response to mitigate situations 
at hazardous waste sites that pose an imminent and substantial threat to public health and/or the 
environment. 
 
Conditions at the Big John Salvage Hoult Road Site presented an imminent and substantial risk 
of harm to human health and the environment due to the uncontrolled release of oil and 
hazardous substances to the environment, thereby providing a legal basis for federal response 
activities.  The provisions of the NCP, Section 300.415, were implemented by the U.S. 
Environmental Protection Agency (U.S. EPA), Region III, Wheeling, West Virginia. 
 
The OSC would like to extend thanks to all of the agencies and individuals who provided 
valuable assistance and expertise to ensure the successful completion of this cleanup effort. 
 
 
                                                                        
Marjorie Easton 
On-Scene Coordinator 
U.S. EPA Region III 
Wheeling, West Virginia 
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1.0 INTRODUCTION 
 
1.1 Initial Situation  
 
The Big John Salvage Hoult Road Site, hereinafter referred to as “Site,” is located at 900 Hoult 
Road in the town of Fairmont, Marion County, West Virginia.  In the past three decades, the site 
had been a subject of three emergency removal actions (1984, 1991, and 1998) performed by the 
United States Environmental Protection Agency (EPA) under the Comprehensive Environmental 
Response Compensation and Liability Act (CERCLA).  Despite the three removal actions 
performed by EPA, the site continued to pose a threat to human health and environment.  EPA 
identified three Potentially Responsible Party’s (PRP) on April 26, 2000, and subsequently 
notified them of their potential liability at the site through a Removal Notice Letter.  The PRPs 
included Reilly Tar and Chemical Corporation (Reilly), Steel Fabricators Inc., and Viacom, Inc.  
EPA negotiated an Administrative Order on Consent (AOC) with Viacom, Inc., and Steel 
Fabricators Inc.  The AOC directed Steel Fabricators, Inc., to limit unauthorized access to the 
site by fencing the site and Viacom was directed to remove the glass cullet pile, the cullet pile 
sedimentation basins, and associated impacted soil.  Reilly would not negotiate an AOC.  
Therefore, on September 29, 2000, EPA issued a Unilateral Administrative Order (UAO), 
Docket No. III-2000-026-DC, to Reilly.   
 
Cullet removal operation at the site by Viacom, Inc. began on November 01, 2000, and ended on 
May 25, 2001.  Reilly began coal tar removal operation on November 29, 2000.  On May 11, 
2001, representatives from EPA, West Virginia Department of Environmental Protection 
(WVDEP), and Reilly met at the site to identify outstanding site removal work addressed under 
the UAO.  During this meeting EPA and WVDEP observed that the Removal Action Plan 
(RAP) was not fully implemented by the PRP.  On May 16, 2001, EPA notified Reilly that the 
RAP was not completely implemented and certain work still needed to be performed.  On June 
15, 2001, Reilly responded to EPA indicating they were only willing to conduct a limited amount 
of the work required by the UAO.  On May 16, 2001, EPA notified Reilly and reiterated their 
requirement to fully implement the RAP.  On August 31, 2001, Reilly notified EPA that they 
were unwilling to undertake the actions necessary to address the items in EPA’s May 16, 2001 
letter.   
 
Since Reilly refused to fully implement the requirements outlined in the UAO, the Director of 
Hazardous Sites Cleanup Division signed a request on September 21, 2001, for additional 
funding and an exemption from the statutory limits to perform a fund lead removal action.  
EPA’s Removal Branch and their contractors mobilized to the site on October 15, 2001 to take 
over the Reilly removal action. 
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1.2  Site Location and Description 
 
The Big John Salvage Hoult Road Site is located at 900 Hoult Road in the town of Fairmont, 
Marion County, West Virginia.  The site location map is enclosed as Appendix 1 and a site 
layout map is enclosed as Appendix 2.  The geographic coordinates of the site are approximately 
39.497222 0 North latitude and 80.123056 0 West longitude.  The site is situated in a light 
industrial area with a few residential dwellings in close proximity (200 feet) to the site.  It is 
estimated that approximately 3,200 people live within one mile of the site (See Table 4-1).  The 
site encompasses several parcels of land and is owned by different property owners.  The site is 
bordered to the east by the Sharon Steel/Fairmont Coke Superfund Site, to the north by Hoult 
Road, to the west by the former Creative Labels Plant, and to the southwest by the Monongahela 
River.  
 
The site is approximately 38 acres in area.  The site elevation is approximately 1,000 feet above 
mean sea level.  Vertical relief across the site is approximately 120 feet.  The topography of the 
site varies from flat to steep slopes.  The northeast area of the site is relatively flat with light 
vegetation.  The northwest and southwest area of the site is thickly vegetated with trees and 
shrubs and has steep slopes dipping towards the Unnamed Tributary #1 and the Monongahela 
River.  Surface water runoff from the site drains in a southwesterly direction to the Unnamed 
Tributary #1 through three intermittent tributaries (East Tributary, Middle Tributary, and West 
Tributary).  Water flowing from the Unnamed Tributary # 1 accumulates in a pond  where the 
sediments settle out and the overflow from the pond drains into the Monongahela River through 
a pipe buried under the road (rail to trail).  
 
Geologically, the site is located in the Appalachian Plateaus physiographic province.  The site is 
underlain by mostly non-marine cyclic sequences of sandstone, siltstone, shale, limestone and 
coal of the Pennsylvanian System’s Monongahela and Conemaugh Groups.  Shale bedrock is 
exposed in the tributary streams.  Coal mining has occurred in the past using both strip mining 
and deep mining in this area.  Bedrock in the regional area strikes approximately North 30o East 
and is typically only slightly inclined, dipping up to approximately five degrees NW or SE.  
Area topography reflects a stream-dissected plateau with hillsides having moderate to steeply 
dipping slopes.   
 
1.3 Site Ownership History 
 
The site encompasses various parcels of land owned by different property owners at various 
times.  Tax Map 04-02 of Winfield City District, Marion County, West Virginia was used to 
determine the parcels included in the site and their respective property owners.  Tax Map 04-02 
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is provided as Appendix 4.  The following parcels are part of the site and a brief description of 
the parcel ownership history is provided. 
Parcel 7.1  
This parcel is 6.476 acres in area and Steel Fabricators, Inc., currently owns this property by Tax 
Deed made on November 14, 1997, and recorded in Deed Book 943, page 809.  Steel 
Fabricators, Inc., was the highest bidder on the property at a sale held by the Deputy Land 
Commissioner for delinquent real estate taxes of the years of 1989 through 1997.  The taxes 
went delinquent in the name of Big John’s Salvage.  Big John’s Salvage purchased the property 
from Reilly Tar & Chemical Corporation by deed made May 1, 1973, and recorded in Deed Book 
773, Page 261.  Reilly Tar & Chemical Corporation was granted the property from The Reilly 
Corporation by deed recorded in Deed Book 364, Page 78.  The deed was signed by the Reilly 
Company’s President on December 29, 1933, and signed by the Marion County Clerk on May 1, 
1941.  The Reilly Corporation’s name was changed several times between the years of 1928 and 
1933.  Reilly Corporation’s original name was the F. J. Lewis Manufacturing Company.  The F. 
J. Lewis Manufacturing Company purchased the property from William H. & Edna M. Lewis by 
deed made on October 24, 1925, and recorded in Deed Book 274, Page 396. 
 
Parcel 9 
Monongahela Railroad Company is currently being assessed for this property.  No actual 
documentation of how Monongahela Railroad Company was granted the property could be 
found. 
 
Parcel 10 
This parcel is 1.01 acres in area.  This parcel has two portions with approximately 0.6280 acres 
(area A) and 0.3837 acres (area B)1 in area.   
 
Parcel 10, Area A 

                                                 
1The division of parcel 10 into area A and area B is done strictly to present and clarify the 

site ownership history.  Tax Map 04-02 does not divide Parcel 10 as area A and area B. 
 

Richard E. Lash currently possesses ownership of the property through the will of John J. 
Vincent, Jr., made on October 6, 2001, and recorded in Will Book 106, Page 1068, in which he 
appointed said Richard E. Lash Executor of his estate.  Within the will it states John J. Vincent, 
Jr. purchased the property by Tax Deed made on November 4, 1992, and recorded in Deed Book 
906, page 915.  John J. Vincent, Jr. was the highest bidder on the property at a sale held by the 
Deputy Land Commissioner for delinquent real estate taxes of the years of 1989 through 1991.  
The taxes went delinquent in the name of Big John’s Salvage.  Big John’s Salvage purchased the 
property from Reilly Tar & Chemical Corporation by deed made May 1, 1973, and recorded in 
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Deed Book 773, Page 261.  Reilly Tar & Chemical Corporation was granted the property from 
The Reilly Corporation by deed recorded in Deed Book 364, Page 78.  The Reilly Corporation’s 
name was changed several times between the years of 1928 and 1933.  Reilly Corporation’s 
original name was the F. J. Lewis Manufacturing Company.  The F. J. Lewis Manufacturing 
Company purchased the property from William H. & Edna M. Lewis by deed made on October 
24, 1925, and recorded in Deed Book 274, Page 396. 
 
Parcel 10, Area B 
Richard E. Lash currently possesses ownership of the property through the will of John J. 
Vincent, Jr. in which he appointed said Richard E. Lash Executor of his estate.  Within the will 
it states  John J. Vincent, Jr. purchased the property by Tax Deed made on November 4, 1992, 
and recorded in Deed Book 906, page 913.  John J. Vincent, Jr. was the highest bidder on the 
property at a sale held by the Deputy Land Commissioner for delinquent real estate taxes of the 
years of 1989 through 1991.  The taxes went delinquent in the name of Big John’s Salvage.  Big 
John’s Salvage purchased the property from Reilly Tar & Chemical Corporation by deed made 
May 1, 1973, and recorded in Deed Book 773, Page 261.  Reilly Tar & Chemical Corporation 
was granted the property from The Reilly Corporation by deed recorded in Deed Book 364, Page 
78.  The Reilly Corporation’s name was changed several times between the years of 1928 and 
1933.  Reilly Corporation’s original name was the F. J. Lewis Manufacturing Company.  The F. 
J. Lewis Manufacturing Company purchased the property from William H. & Edna M. Lewis by 
deed made on October 24, 1925, and recorded in Deed Book 274, Page 396. 
 
Parcel 12 
B. & O. Railroad is currently being assessed for this property.  No actual documentation of how 
B. & O. Railroad was granted the property could be found. 
 
Parcel 13 
This parcel is 21.53 acres in area and Green Bluff Development, Inc., currently owns this 
property by Corrective Deed made on September 12, 2001, and recorded in Deed Book 971, page 
508.  FAC, Inc., was the grantor on the Corrective Deed and originally granted the property to 
Green Bluff Development, Inc., by Deed made on June 15, 1998, and recorded in Deed Book 
948, page 57.  FAC, Inc., received the property from its parent company Sharon Steel 
Corporation by Deed made on December 28, 1990, and recorded in Deed Book 894, page 199.  
This Deed relates to a bankruptcy filing of the Sharon Steel Corporation in which all the property 
attached to said deed is transferred to its subsidiary FAC, Inc.  Sharon Steel Corporation 
purchased the property from Domestic Coke Corporation by Deed made on January 31, 1948, 
and recorded in Deed Book 454, Page 402.  Domestic Coke Corporation purchased the property 
from Clyde H. & Grace B. Brandli and George L. & Madge Brandli by Deed made on May 31, 
1928, and recorded in Deed Book 291, Page 19. 



Federal On-Scene Coordinator’s After Action Report 
Big John Salvage Hoult Road Site 

 
 

 
 5 

 
Parcel 14 
This parcel is 14.035 acres in area and Steel Fabricators, Inc., currently owns this property by 
Tax Deed made on November 14, 1997, and recorded in Deed Book 943, page 813.  Steel 
Fabricators Inc., was the highest bidder on the property at a sale held by the Deputy Land 
Commissioner for delinquent real estate taxes of the years of 1989 through 1997.  The taxes 
went delinquent in the name of Big John’s Salvage.  Big John’s Salvage purchased the property 
from Reilly Tar & Chemical Corporation by deed made May 1, 1973, and recorded in Deed Book 
773, Page 261.  Reilly Tar & Chemical Corporation was granted the property from The Reilly 
Corporation by deed recorded in Deed Book 364, Page 78.  The Reilly Corporation’s name was 
changed several times between the years of 1928 and 1933.  Reilly Corporation’s original name 
was the F. J. Lewis Manufacturing Company.  The F. J. Lewis Manufacturing Company 
purchased the property from William H. & Edna M. Lewis by deed made on October 24, 1925, 
and recorded in Deed Book 274, Page 396. 
 
1.4  Site Operations History 
 
Reilly Industries, Inc. (RII) formerly known as Reilly Tar and Chemical Corporation (Reilly) 
owned and operated a coal-tar refinery at the site from approximately 1932 to 1973.  
Approximately 12,000 gallons per day of crude tar waste from the nearby Domestic Coke 
Corporation and the Dupont Coke plant at Belle were processed at the site (Watson, 1940).  
Crude tar was pumped from tank cars to storage tanks, and later separated by distillation and 
condensation processes.  Creosote product was removed, stored, and sold as wood preserving 
compound.  Acid oil was removed and treated at an extraction unit to remove phenol, and the tar 
was sold to the state road commission for road application purposes.  The oil was then cooled to 
remove naphthalene which was stored on site.  The remaining crude acids were shipped off site 
to plants owned by Reilly at different location for final processing. 
 
Wastes generated during the above mentioned years were retained in a pond near the southern 
property line.  This pond also received wastes from three on-site sewers and several drainage 
ditches.  All cooling waters, acid wastes, and tar wastes were supposed to pass through the pond. 
 Discharge from the retention pond flowed through a pipe located in the center of the pond which 
emptied into the Unnamed Tributary #1 and then to the Monongahela River (Watson, 1940).  
 
In January of 1973, Big John’s Salvage, Inc., purchased the property from Reilly.  Big John’s 
Salvage, Inc., owned and operated a metal, glass and oil salvaging operation at the site.  Big 
John’s Salvage Inc., was contracted by Westinghouse Electric Corporation (WEC) to transport, 
treat, store and dispose materials containing hazardous substances from its plant located in 
Fairmont, West Virginia (Hirsh, 1982).  WEC also hired Big John’s Salvage, Inc. to transport, 
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treat, and dispose fluorescent light bulbs and/or glass cullet.  Westinghouse Electric Corporation 
later changed name to CBS Corporation and was merged with Viacom Inc. 
 
Drum salvaging operations at the site by the Big John’s Salvage, Inc., reportedly consisted of 
emptying the contents of the drums into holding tanks located at the site.  The emptied drums 
were rinsed and were reportedly transported to the Dakota Drum Site located in northeast 
Fairmont and/or to a property located on Route 250 in Fairmont, where they were crushed and 
sold as scrap (U.S. EPA, 1985).  The owner of the Dakota Drum Site, Mr. John Boyce, was also 
the owner of the Big John Salvage, Inc.  The glass cullet transported from Westinghouse Plant 
was staged on site.  On June 11, 1984, Big John’s Salvage, Inc., filed for bankruptcy under 
Chapter 11 of the Bankruptcy Act.  On November 14, 1997, the title of the property was 
transferred to Steel Fabricators, Inc.  The property was used by Steel Fabricators, Inc., for 
logging operations. 
 
1.5 Site Regulatory History 
 
In December 1940, The West Virginia Department of Health (WVDH) investigated Reilly in 
response to phenol and tar contamination at the Morgantown water plant (Watson, 1940).  Reilly 
was a potential source for phenol and tar contamination in the Monongahela River between 
Buffalo Creek and the Morgantown water plant.  Samples collected from the Unnamed 
Tributary #1 by the WVDH contained phenol ranging from 117 to 287 parts per million (ppm).  
In March of 1944, samples collected from the discharge point of Unnamed Tributary #1 by the 
WVDH, indicated phenol concentration of 308 ppm (Kelso, 1944). 
 
In 1957, following requests from the WVDH, Reilly planned to install hay bales to its discharge 
system to reduce the releases of phenols and other wastes from the site.  Letters of 
correspondence between the West Virginia State Water Commission (WVSWC) officials 
indicate that hay bales were never installed (Akers, 1958). 
 
In January of 1960, approximately 20,000 gallons of coal tar spilled at the site and subsequently 
flowed into the Monongahela River (Neri, 1960).  In April 1962, the WVSWC received 
complaints from employees at Lock 15 located approximately half a mile downstream of the site. 
 The employees complained of coal tar accumulating at the lock.  In 1964, Reilly constructed a 
tank to improve its waste handling procedures.  In 1968, inspections conducted by the U.S. 
Army Corps of Engineers (USACOE) confirmed that the waste handling procedures were 
improved and no evidence of release was observed (Steinberg, 1968).  During the modernization 
of the West Virginia portion of the Monongahela River, Lock 15 was replaced by the Opekiska 
Lock and Dam constructed during 1961 to 1964 (www.lrp.usace.army.mil/nav/opek.htm, 2004).  
Opekiska Lock and Dam is located approximately 9.4 miles downstream of the site. 
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In August of 1971, the West Virginia Department of Natural Resources (WVDNR) collected 
several surface water samples from the Unnamed Tributary #1 and from the Monongahela River. 
 A sample collected from the Unnamed Tributary #1 adjacent to the Reilly discharge point 
indicated phenol concentration of 3,329,667 parts per billion (ppb).  A sample collected from the 
confluence of the Unnamed Tributary #1 and the Monongahela River indicated phenol 
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concentration of 25,197 ppb.  A sample collected from the Monongahela River downstream of 
Unnamed Tributary #1 contained phenol concentration of 5,909 ppb (Weston Inc., 1999). 
 
In December of 1982, EPA learned wastes from the nearby WEC were being processed by Big 
John Salvage, Inc., at the site.  These wastes included waste oils containing mercury.  Typical 
mercury concentration ranged from 0.9 to 18.8 milligrams per Liter (mg/L) at various depths of a 
drum containing waste oil.  WEC subsequently terminated the transfer of mercury containing 
wastes to the site and began using a recycler Mercury Refining Company from Albany, NY.  
Non hazardous waste, however, continued to be sent to the site (Hirsh, 1982).  
 
In July of 1983, EPA’s Technical Assistance Team (TAT) and the Emergency Response Team 
(ERT) collected tar, surface water, sediment, and biological samples from the site.  The 
following compounds were detected in the soil samples collected from the site near the coal tar 
deposits:  naphthalene (4,200 ppm), acenaphthylene (370 ppm), acenaphthene (2,400 ppm), 
fluorene (3,900 ppm), fluoranthene (4,600 ppm), phenanthrene (11,000 ppm), pyrene (4,200 
ppm), chrysene (700 ppm) and ethylbenzene (15,000 ppm).  The following compounds were 
detected in sediments samples collected at the confluence of the Unnamed Tributary #1 and the 
Monongahela River:  acenaphthylene (2.1 ppm), chrysene (4.0 ppm), fluoranthene (7.6 ppm), 
and phenanthrene (10.3 ppm).  Samples collected from the cullet piles contained elevated levels 
of lead and mercury (U.S. EPA, 1985). 
 
Following a site investigation in July of 1983, EPA issued a Unilateral Order on November 22, 
1983, to Big John Salvage Inc., to gain access to the site and permission for removal activities 
(U.S. EPA, 1983).   Subsequently, EPA and Big John Salvage Inc., negotiated and signed a 
Consent Order on January 09, 1984 (U.S. EPA, 1984).  The PRP began site cleanup to comply 
with the Consent Order.  On April 25, 1984, EPA conducted a site inspection to ensure the 
PRP’s compliance with the Consent Order.  EPA discovered that the PRP had not fully 
complied with the work order and instructed the PRP to comply with the Consent Order.  On 
May 16, 1984, Big John Salvage Inc., informed EPA that the company had filed for bankruptcy 
under Chapter 11 of the Bankruptcy Act.  On July 17, 1984, EPA issued notice letters to the 
PRPs (Big John Salvage Inc., Westinghouse, and Reilly Tar and Chemical Company).  Big John 
Salvage Inc., informed EPA that they would pursue cleanup actions on the cullet pile.  Reilly 
Tar and Chemical indicated that they would conduct site cleanup attributable to their past 
operations onsite.  Westinghouse refused to take any action.  Cleanup operations by Reilly Tar 
and Chemical Company commenced on November 01, 1984.  Big John Salvage Company did 
not remove the glass cullet pile.  Under the supervision of EPA, Reilly completed removal 
operations on April 26, 1985. 
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Subsequently two additional removal responses (November 22, 1991, through March 31, 1993, 
and May 08, 1998, through December 17, 1998) were conducted by EPA under CERCLA (U.S. 
EPA, 1993 and U.S. EPA, 1998). 
 
A Site Inspection (SI) was conducted in March of 1999 to provide information for the evaluation 
of suspected contamination sources and targets (Weston Inc., 1999).  Information generated 
during this SI was used to indicate the nature of contamination, the relative hazards posed by 
sources, and impacts to targets.  A site reconnaissance conducted in March of 1999 by the Site 
Assessment and Technical Assistance (SATA) team identified contaminated soils, coal tar, glass 
cullet piles, and a settling pond.  SATA concluded that surface soils at the site were 
contaminated, including 2,500 square feet of coal tar contaminated soils along the east portion of 
the property.  The volume of glass cullet piles were estimated at 360 cubic yards.  SATA 
collected surface water, sediment, soil and bulk samples from the site.  Surface soils and 
sediments from the settling pond were characterized by elevated levels of PAHs and heavy 
metals including mercury and lead.  Coal tar seeps were characterized by high PAH levels.  A 
PREscore evaluation of the site based on the sampling event indicated a score higher than the 
minimum value required for further evaluation under CERCLA. 
 
1.5.1 Previous CERCLA Emergency Responses / Removal Actions 
 
1.5.1.1  Removal Response - July 24, 1984 through April 26, 1985 
 
On January 09, 1984,  a Consent Order was negotiated between Big John Salvage Inc., and EPA. 
 The Consent Order directed the PRP to remove the glass cullet pile and secure/stabilize the 
tanks located on site.  Big John Salvage Inc., began site operations to comply with the Consent 
Order.  On April 25, 1984, EPA conducted a site inspection to ensure the PRP’s compliance 
with the Consent Order.  The PRP had addressed some of the requirements of the Consent Order 
including removal of drums, cleaning out of the oil/water separator, and enlargement of the berm 
around the cullet pile.  However, EPA discovered that the PRP had not fully complied with the 
work order and instructed the PRP to fully comply with the Consent Order.  On May 16, 1984, 
Big John Salvage Inc., informed EPA that the company had filed for bankruptcy under Chapter 
11 of the Bankruptcy Act.  On July 17, 1984, EPA issued notice letters to the PRP’s (Big John 
Salvage Inc., Westinghouse, and Reilly Tar and Chemical Company).  Big John Salvage Inc., 
informed EPA that they would attempt to salvage the cullet pile.  However Big John Salvage 
Inc., did not follow up on the Consent Order.  WEC refused to take any action.  EPA obtained 
CERCLA funds in case the PRP did not perform the cleanup and to conduct an extent of 
contamination study to be performed by the Environmental Response Team (ERT).  
 
Reilly Tar and Chemical Company indicated that they would conduct site cleanup attributable to 
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their past operations onsite (U.S. EPA, 1984a).  Cleanup operations by Reilly Tar and Chemical 
Company commenced on November 01, 1984.  Under the supervision of EPA, Reilly completed 
removal operations on April 26, 1985.  Reilly removed 4,100 tons of coal tar waste solids and 
shipped for disposal at Fondessey Enterprises, Oregon, Ohio under RCRA ID No. 
OHD045243706.  Reilly also removed 18,500 tons of liquid non-hazardous waste and shipped 
for disposal at the DuPont Water Treatment Plant, Deepwater, New Jersey.  
 
1.5.1.2  Removal Response - November 22, 1991 through March 31, 1993 
 
On November 21, 1991, EPA Region III, OSC Jamie Fenske, was notified by WVDNR of 
several drums containing potential hazardous materials located on the Big John Salvage Site.  
On December 10, 1991, EPA’s TAT collected samples from the drums located on site.  The 
analytical results from the sampling event confirmed that the drums contained flammable and 
combustible materials, and several boxes containing friable asbestos. 
 
On May 05, 1992, a site reconnaissance was conducted by TAT.  On May 15, 1992, based on the 
analytical results from the sampling event, a report indicating that a resident had been injured 
onsite, and unrestricted access to the site, OSC William Steuteville determined that an imminent 
and substantial threat was posed by the conditions of the site and obligated CERCLIS funds not 
to exceed $50,000 for emergency removal operations.  On September 11, 1992, the Acting 
Regional Administrator, Mr. William Wisnewski approved an additional funding request for the 
site in the amount of $318,476.  The Emergency Response Cleanup Services (ERCS) contractor, 
Environmental Technologies, Inc., performed removal operations.  All drums that contained 
hazardous waste were overpacked and shipped off site for disposal.  A total of 129 overpacks of 
hazardous waste were shipped to disposal facilities.  The disposal facilities included, Clean 
Harbors, Baltimore, Maryland; Chemical Conservation Corporation, Valdosta, Georgia; Laidlaw 
Environmental Serves, Reidsville, North Carolina; and GSX Services of South Carolina, 
Pinewood, South Carolina.  Thirty-nine cubic yards of asbestos were disposed of at S&S 
Landfill, Clarksburg, West Virginia.  Removal operations ended on March 31, 1993. 
 
1.5.1.3  Removal Response  - May 08, 1998 through December 17, 1998 
 
In March of 1998, WVDEP’s Resource Conservation Recovery Act (RCRA) Inspector, John 
Hando, discovered that a previously empty 20,000 gallon vertical tank had been removed from 
the site and had been transported to the adjacent Sharon Steel Superfund Site.  WVDEP also 
observed two large excavated pits on the Big John Salvage Site containing used oil.  The City of 
Fairmont and WVDEP representatives were concerned by the site operations being conducted by 
Steel Fabricators, Inc., and the consequent potential release of hazardous substances from the site 
to the Monongahela River.  On April 07, 1998, EPA Region III, OSC Jeff Dodd, was notified by 
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WVDEP of the excavated pits and requested an investigation.  OSC Dodd contacted United 
States Coast Guard (USCG) 2nd District to obtain funding under the Oil Pollution Act 1990.  
The funding was initially approved for $10,000.  On May 08, 1998, EPA’s SATA team collected 
samples from the excavated pits and various other areas of the site.  Removal operations began 
on May 20, 1998.  ERRS pumped the contaminated oil into a frac tank and stabilized the 
saturated soil around the contaminated oil pits.  Analytical results from the May 8th sampling 
event confirmed the presence of highly degraded motor oil and waste anti-freeze in the excavated 
pits.  The data also indicated the presence of several CERCLA hazardous substances.  OSC 
Dodd determined that CERCLA funding was more appropriate to address the removal action 
because of the presence of CERCLA hazardous substances.  On August 10, 1998, OSC drafted a 
Special Bulletin A and activated $200,000 in CERCLA funding to continue removal action on 
the site.  ERRS completed removing the waste oil from the excavated pits and stabilized the oil 
saturated soil surrounding the pits by adding cement kiln dust.  Approximately 10,413 gallons of 
waste oil were collected and transported to Ross Incineration, Grafton, OH.  Approximately 521 
tons of non-hazardous stabilized soil was transported to Meadowfill Landfill, Bridgeport, WV.  
On December 17, 1998, the removal action was completed.  
 
1.6 Efforts to Notify and Compel Potentially Responsible Parties to Respond 
 
Based on the 1999 SI, EPA concluded that removal work needed to be performed at the site.  On 
April 26, 2000, EPA identified three PRPs and notified them of their potential liability at the site 
through a Removal Notice Letter.  The PRPs included Reilly Tar and Chemical Corporation, 
Steel Fabricators Inc., and Viacom Inc.  On September 06, 2000, EPA negotiated an AOC with 
two of the three PRPs namely Viacom, Inc., and Steel Fabricators Inc., to cleanup the cullet and 
associated contamination from the cullet (U.S. EPA, 2000).  Reilly would not negotiate an AOC. 
 Therefore, on September 29, 2000, EPA issued a UAO to Reilly.  The AOC and UAO directed 
the type of work that must be conducted by the PRPs under EPA supervision to remove the 
imminent and substantial threat.  
 
Steel Fabricators Inc., and Viacom Inc., submitted a RAP to EPA on September 26, 2000, and it 
was approved by EPA on October 18, 2000.  Cullet removal operation at the site by the PRPs 
began on November 01, 2000, and ended on May 25, 2001.  In August 2001, EPA reviewed and 
approved the Final Report for the cullet removal conducted under the AOC.  
 
Reilly submitted a draft RAP to EPA on October 16, 2000, and the RAP was approved by EPA 
on November 16, 2000.  Removal operation at the site by Reilly began on November 29, 2000.  
On May 11, 2001, representatives from EPA, WVDEP, and Reilly met at the site to identify 
outstanding removal work at the site addressed under the UAO.  During this meeting EPA and 
WVDEP observed that the RAP was not fully implemented by the PRP.  On May 16, 2001, EPA 
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notified Reilly that the RAP was not completely implemented and certain work still needed to be 
performed as part of the RAP.  On June 15, 2001, Reilly responded to EPA indicating they were 
only willing to conduct a limited amount of the work required by the UAO.  Reilly responded 
verbally on August 30, 2001, and in writing on August 31, 2001, that they were unwilling to 
undertake the actions necessary to address the items in EPA’s May 16, 2001 letter.  Due to the 
Reilly’s refusal to fully implement the requirements outlined in the UAO, the Director of 
Hazardous Sites Clean Up Division signed a request on September 21, 2001, for additional 
funding and an exemption from the statutory limits to perform a fund lead removal action.  
EPA’s Removal Branch and their contractors mobilized to the site on October 15, 2001, to take 
over the Reilly removal action. 
 
2.0 ROSTER OF AGENCIES, ORGANIZATIONS, AND INDIVIDUALS 
 
2.1 Names and Addresses 
 
 

AGENCY 
 

CONTACT 
 

BRIEF DESCRIPTION OF 
DUTIES 

 
U.S. Environmental Protection 
Agency, Region III  
Removal Branch (3HS31) 
303 Methodist Building 
11th & Chapline Street 
Wheeling, WV 26003 
(304) 234-0251 
 

 
Marjorie Easton, OSC 
Jack Downie, OSC  
Dennis Matlock, OSC 

 
Coordinated site activities 
between federal, local, and state 
officials.  Directed the scope of 
work for cleanup and technical 
assessment contractors 
throughout the project. 

 
U.S. Environmental Protection 
Agency, Region III 
Senior Site Administrative 
Officer(3HS30) 
401 Methodist Building 
11th & Chapline Street 
Wheeling, WV 26003 
(304) 234-0239 
 

 
Rich Messimer, 
SSAO 

 
Conducted oversight and 
management of financial and 
administrative activities at the 
site. 

 
U.S. Environmental Protection 
Agency, Region III  
General Remedial Section 

 
Christian W. Matta, 
RPM 

 
Coordinated site activities 
between Removal and Remedial 
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AGENCY 

 
CONTACT 

 
BRIEF DESCRIPTION OF 

DUTIES 
(3HS23) 
1650 Arch Street 
Philadelphia, PA 19103-2029 
(215) 814-2317  
 

 Sections of EPA, Region III. 

 
West Virginia Department of 
Environmental Protection 
(WVDEP) 
Office of Waste Management 
Compliance Assurance and 
Emergency Response 
2031 Pleasant Valley Rd, Ste #1,  
Fairmont, WV 26554-9295 
(304) 368-3950 
 

 
John Hando, PhD 
RCRA Inspector 

 
Provided site background 
information.  Conducted 
sampling of railroad ties located 
on site and water up gradient of 
the site. 
 

 

 
West Virginia Department of 
Environmental Protection 
(WVDEP) 
Office of Environmental 
Remediation  
1356 Hansford Street 
Charleston, WV 25301 
(304) 558-2508 Ext. 306 
 

 
Tom Bass, RCRA 
Inspector 

 
Provided site background 
information.  Coordinated site 
activities between WVDEP and 
EPA. 

 

 
Ecology and Environment, Inc. 
Superfund Technical Assessment 
and Response Team (START) 
131 Peninsula St., Suite B 
Wheeling, WV 26003 
(304) 231-1176 
 

 
Suddha Graves 
Younus Burhan 
 

 
Provided technical assistance, 
photographic and written 
documentation, multi-media 
sampling, health and safety 
monitoring, cost tracking, and 
GIS support. 

 
 
Guardian Environmental 
Services, Inc. 
Emergency and Rapid Response 

 
Jack Wilson, 
Response Manager 

 
Performed site removal 
operations.  Conducted 
excavation, backfilling, 
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AGENCY 

 
CONTACT 

 
BRIEF DESCRIPTION OF 

DUTIES 
Services (ERRS) 
1280 Porter Road 
Bear, DE  19701 
(302) 834-1000 
 
 

  pumping, and restoration 
activities.  Coordinated 
transportation and disposal of 
contaminated soils and 
sediments to approved disposal 
facilities. 
 

Capitol Environmental Service,  
Inc. 
Trolley Square, Suite 15 C 
Wilmington, DE 19806 
(302) 652-8999 
 

Kim Swann 
Project Manager 

Subcontractor for Guardian 
Environmental Services, Inc.  
Provided off-site disposal of  
K-listed waste. 
 

 
The Sanitary Sewer Board, City 
of Fairmont 
P.O. Box 1428 
Washington Street Extension 
Fairmont, WV 26555-1428 
(304) 366-0540 
 

 
Fred Roman 

 
Provided guidance to sample the 
pond water in order to discharge 
the pond water to the city sewer 
system. Oversaw the sampling of 
the pond water as part of the 
requirement to obtain discharge 
permit.   
 

 
City of Fairmont 
City Hall 
200 Jackson Street 
Fairmont, WV 26554 
(304) 366-6211 

 
Nick Fantasia 
Mayor 
 
Bruce McDaniel  
City Manager 
 
Anthony Horton 
Building Inspector 
 
 

 
City mayor for the City of 
Fairmont. 
 
City manager for the City of 
Fairmont. 
 
Coordinated an inspection of a 
dilapidated building located 
onsite. 
 

 
Steel Fabricators, Inc. 
P.O. Box 2173 
Fairmont, WV 26555 

 
John E. Morgan 

 
Current property owner 
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AGENCY 

 
CONTACT 

 
BRIEF DESCRIPTION OF 

DUTIES 
 
 
Potesta & Associates, Inc. 
University of Charleston 
Cox Hall 
2300 MacCorkle Avenue, SE 
Charleston, WV 25304 
(304) 342-1400 
 

 
Vick Dawson 
Colin Mitchell 

 
Sub-contractor to START.  
Surveyed the site in order to 
determine the boundaries of the 
site and different parcel located 
on site.  Provided electronic 
copies of survey map. 

 
Environmental Strategies, Corp. 
300 Corporate Center Drive 
Suite 200 
Moon Township, PA 15108 
(412) 604-1040  

 
Douglas B. Taylor 
Cheyne Gross 

 
Sub-contractor to PRP (Reilly).  
Monitored and maintained the 
PRP’s water treatment system.
  
 

 
 
Shaw Environmental & 
Infrastructure, Inc. 
200 Horizon Center Blvd. 
Trenton, NY 08691 
(609) 588-6347 
 

 
John W. Blankenship 

 
ERRS contractor. 

 
Global Remediation Superfund 
Exxon Mobil Refining & Supply 
Company 
1900 East Linden Ave. 
P.O.Box 728 
Linden, NJ 07036 
(908) 474-7395  
 

 
Arthur E. Chin, PhD 

 
Representative of Exxon Mobil 
Refining & Supply, PRP of 
Sharon Steel Superfund Site. 

 
Kipin Industries, Inc. 
4194 Green Garden Road 
Aliquippa, PA 15001 
(724) 495-6200  
 

 
Peter Kipin 
Gary Okey 

 
Remediation technology 
consultant.  
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AGENCY 

 
CONTACT 

 
BRIEF DESCRIPTION OF 

DUTIES 
 
Petroleum Recyclers, Inc. 
83 Clarksburg Road 
Buckhanon, WV 26201 
(304) 472-5806 
 

 
Howard Barlow 

 
Sub-contractor to ERRS.  
Pumped and disposed the 
contents (gasoline and diesel 
fuel) of two abandoned tanks. 
 

 
AMI Demolition and 
Environmental Contracting 
192 Vista Del Rio 
Morgantown, WV 26508 
(304) 292-1659 
 

 
Joe Jordan 

 
Sub-contractor to ERRS. 
Asbestos contractor. 
Removed the asbestos found in 
the building located on site. 

 
R&J Waters 
1654 E Roy Furman 

HwyCarmichaels, PA 

15320-2415(724) 

966-2040 
 

 
Ron Waters 

 
Subcontractor to ERRS. 
Provided services to drain and 
discharge the pond water 

 
Dalton’s Service Company 
1230 Mercer Road 
Ellwood City, PA 16117 
(724) 752-4545 
 

 
Joe Dalton 

 
Subcontractor to R&J Waters. 
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2.2 Organization of the Response 
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3.0 NARRATIVE OF EVENTS 
 
On September 21, 2001, an Action Memo requesting additional CERCLA funding and 
exemption from the 12 month and $2 million statutory limits was approved.  Additional 
CERCLA funding in the amount of $3 Million was approved raising the estimated Project 
Ceiling to $4,577,000.00.  On October 03, 2001, EPA, WVDEP, START, and ERRS, conducted 
a site reconnaissance.  On October 15, 2001, START and ERRS mobilized to the site to 
commence removal activities.  
 
Site setup, clearing, grubbing, and disposal of non hazardous waste 
ERRS began setting up trailers to be used as command posts and equipment storage area. 
Utilities were hooked up to the site.  ERRS contracted a security agency to provide site security 
during nonworking hours.  ERRS began mobilization of heavy equipment to the site.  The 
access road to the site was widened and additional roads onsite were graded and gravel spread 
over the roads.  ERRS began clearing and grubbing of the site in order to visually determine the 
amount of contamination on the site.  Large amounts of debris and remediation supplies 
belonging to the PRP were spread haphazardly on site.  Much of this debris covered 
contaminated soils.  Concrete waste material, tires, conveyor belts, railroad ties and metal debris 
were segregated and staged in respective waste piles.  The railroad ties were sampled and 
analyzed for the presence of organic and inorganic contaminants by WVDEP for disposal 
purposes.  The results from the analysis indicated that the railroad ties were nonhazardous and 
were shipped to Meadowfill Landfill, Bridgeport, West Virginia for disposal.  Other 
nonhazardous wastes (tires, conveyor belts, and metal debris) were also shipped to Meadowfill 
Landfill for disposal.  Table 3-1, Summary of Non Hazardous Materials Shipped Off Site for 
Disposal, lists the materials shipped off site for non hazardous disposal.  The trees and brush 
garnered during the clearing and grubbing operation were chipped using a mechanical chipping 
machine.  The chips were later spread on seeded backfilled areas as soil cover.  
 
Consolidation and disposal of contaminated soil excavated by Reilly  
During the previous removal activities conducted by Reilly, excavated contaminated soil was 
staged on site in five different stockpiles.  The contaminated soil was classified as a RCRA K- 
listed waste by the WVDEP.  These piles were haphazardly located in different areas of the site 
and coal tar was observed seeping out of these piles.  These piles did not have any containment 
or adequate cover, thereby actively releasing the contaminants to the surrounding environment.  
Soil samples collected by START indicated the material releasing from the piles contained high 
levels of various PAH compounds and other associated volatile compounds such as benzene.  
ERRS began consolidating the five stockpiles into one large stockpile in the northern area of the 
site.  The consolidated pile was later separated into smaller piles of 100 Cubic Yards (CY) each 
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for ease of sampling and disposal.  ERRS contracted a disposal contractor to sample and dispose 
the K-listed waste.  Approximately 3,000 tons of K-listed waste was shipped off site for 
disposal.  These waste were shipped to Ross Incineration Services, Grafton, Ohio and Onyx 
Environmental Services, Port Arthur, Texas. 
 
Excavation and backfilling of coal tar contaminated area 
After clearing and grubbing the site, ERRS began excavating visible coal tar contaminated soil. 
The contaminated soil was transported and staged in the northern area of the site.  The staging 
area was lined with visqueen to prevent underground migration of the contaminants.  After the 
visible contamination was removed, test pits were dug at various locations up to a depth of 12 
feet bgs to determine if contamination was present at depth.  When the test pits indicated soil 
contamination, the surrounding areas were excavated and backfilled with uncontaminated soil.  
This technique of using test pits to determine the depth of contamination was employed 
throughout the site.  The excavated areas were backfilled with clean soil and graded to promote 
natural site drainage.  Overburden soil encountered during excavation that was not visibly 
contaminated and mixed with debris was transported to the northwest area of the site.  This 
clean overburden soil was sifted using an industrial sifter to remove debris and was then used to 
backfill the excavated areas of the site.  Prior to backfilling the excavated areas, START 
collected soil samples from random areas of the bottom of the excavated areas to analyze for 
TCL Organics and TAL Metals. 
 
On February 05, 2002, during excavation in the northwest area of the site, a large underground 
rectangular structure was discovered.  The structure was approximately 30 feet long, 20 feet 
wide and 4 feet deep.  Glass cullet and perched water filled the structure.  Coal tar was observed 
in the surrounding soils.  A steel pipe of approximately 18" diameter drained the contents of the 
structure to the ravine area (West Tributary).  The structure appeared to be used as a wash basin 
for the former glass cullet operations.  The steel walls and the pipes extending from the wash 
basin were excavated.  The location of the wash basin was recorded using a GPS and the 
contaminated soil was left intact to be removed by future remediation response.  
 
On June 04, 2002, ERRS unearthed a rectangular concrete structure approximately 60 feet 
southeast of the abandoned building.  The structure was filled with bricks, had many small pipes 
leading into it, and had perched water in it.  Coal tar contamination surrounded the structure.  
On June 05, 2002, ERRS unearthed a tank just 20 feet east of the concrete structure.  The tank 
was approximately 65 feet long, 10 feet wide, and 4 feet deep.  The tank appeared to be an old 
railcar and the top half of the tank had been cut off.  Large amounts of coal tar, bricks, pipes, 
and railroad ties were present in the tank and in the surrounding soils.  ERRS removed the 
contents and excavated the tank.  The tank was later power washed, cut into pieces and disposed 
as non hazardous waste. 
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Two underground storage tanks were discovered adjacent to the concrete shed located on site.  
On November 13, 2002, ERRS excavated the surrounding soils from the underground storage 
tanks located west of the concrete shed.  The location of the tanks were recorded using a GPS 
unit.  One tank contained approximately 65 gallons of gasoline, while the other tank contained 
approximately 2,700 gallons of diesel.  The tanks appeared to be in good condition and were not 
leaking.  On November 14, 2002, Petroleum Recyclers arrived onsite and pumped the contents 
of the underground storage tanks, a total of approximately 2,765 gallons of gasoline and diesel 
fuel.  ERRS removed the tanks from the ground, staged them in the west area of the site, and 
backfilled the excavated area. 
 
After excavation of contaminated soil and backfilling of the site, topsoil was spread on the 
excavated areas.  The area was seeded and hay was spread on the seeded area.  
 
Excavation of concrete pads and impacted soil 
Numerous concrete pads with coal tar seeping from the periphery were located onsite.  ERRS 
broke the concrete pads into manageable pieces using a jackhammer attached to a backhoe.  The 
broken concrete pieces were then transported to a washing station where they were power 
washed in order to remove coal tar from them.  The power washed concrete pads were staged in 
the east area of the site.  The contaminated soil encountered during excavation of concrete pads 
was staged in stockpiles.  The excavated areas were backfilled with clean backfill.  Test pits 
were dug in the area around the concrete pads to determine the presence of contaminated 
soil.  The areas were backfilled with soil when the test pits indicated no visible 

contamination.  When the test pits indicated soil contamination, the surrounding 

areas were excavated and backfilled with uncontaminated soil.  The excavated 
contaminated soil was staged onsite for later disposal.  
 
Site Survey 
On February 02, 2002, START was tasked by the OSC to survey the site.  START subcontracted 
the survey work to Potesta and Associates (Potesta).  On April 02, 2002, Potesta began a survey 
of the site.  A final survey map was generated by Potesta showing different parcels included in 
the site, site boundaries, landmarks and site topography.  A copy of the site survey map is 
provided as Appendix 3. 
 
Demolition of onsite building and asbestos removal 
During the excavation process of the contaminated soil in the east area of the site, it was 
discovered that coal tar contamination extended under the road and under the abandoned building 
located on site.  The abandoned building was structurally unsound and any excavation activities 
in close proximity to the building posed a danger to the excavation crew.  On December 12, 
2001, Mr. Anthony Horton from the City of Fairmont, inspected the building and determined that 
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the building must be condemned due to its poor structural integrity.  The City of Fairmont issued 
a notice to the property owner, Mr. John E. Morgan of Steel Fabricators Inc., that the building 
was condemned and should be demolished.  Mr. Morgan was given 60 days to respond to the 
notice.  On April 02, 2002, three representatives from Steel Fabricators Inc., arrived on site to 
examine the building.  Mr. Morgan signed the consent to demolish the building and agreed to 
move certain items out of the building.  It was suspected that the abandoned building had 
asbestos.  On April 09, 2002, ERRS collected three samples to be analyzed for asbestos.  The 
results of the analysis indicated that the building had asbestos.  ERRS contracted AMI 
Demolition and Environmental Contracting (AMI) to remove the asbestos from the building.  
On June 15, 2002, AMI arrived on site and removed the asbestos from the building.  ERRS 
began demolition of the building on June 17, 2002.  Debris (concrete, steel, and brick) 
originating from the demolition of the building was separated and staged on site.  The concrete 
floor was removed using a jack hammer and the coal tar contaminated soil was excavated and 
staged in the stockpile for future disposal. 
 
Construction of clay barrier northwest of East Tributary’s manhole 
The area above the hill located northwest of the East Tributary’s manhole was highly 
contaminated with coal tar.  Test pits were dug in this area to determine the depth of 
contamination.  Test pits indicated contamination to a depth greater than 15 feet.  Based on the 
impracticality of excavating the amount of contaminated soil in this area, it was determined that 
the contamination should be left in place and a vertical trench (400 feet long, 15 feet deep and 3 
feet wide) surrounding the contaminated area was excavated and filled with clay material.  The 
clay barrier would minimize the migration of coal tar into the Unnamed Tributary #1.  The clay 
barrier was completed on November 15, 2002.  
 
Construction of access road along the Unnamed Tributary #1 
ERRS constructed an access road along the Unnamed Tributary # 1 in order to access and 
remove contaminated sediments from the tributary.  The area around the meandering Unnamed 
Tributary #1 was surrounded by steep slopes, heavy brush and trees.  These factors made it very 
difficult for heavy equipment to access the tributary bed.  Therefore a road was constructed 
along the tributary.  This road was used to transport contaminated sediments during the 
excavation of sediments from Unnamed Tributary #1 and from the pond.  ERRS installed silt 
fence and hay bales along the newly constructed road to minimize migration of silt to the 
Unnamed Tributary # 1.  During the ongoing removal operations, the drainage pipes of the pond 
located at the end of the Unnamed Tributary #1 were filled with debris and were becoming 
clogged.  The debris from the pond was removed and screens were installed at the mouth of the 
pipes.  The screens prevented further clogging of the pipes and thereby reduced the risk of any 
damage to the embankment caused by excessive accumulation of surface runoff.  
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Additional Funding Request 
As the removal operations continued, new areas of coal tar contamination were discovered.  The 
newly discovered contaminated areas continued to pose a threat to public health and ecological 
receptors on site, surface water tributaries and the Monongahela River.  Site conditions 
continued to meet the criteria for a Removal Action and funds allocated to this 

removal action were depleting.  Therefore, the OSC drafted another Action Memo 

requesting additional funds in order to continue the removal action and to address 

the excavation and disposal of newly discovered contamination.  On November 01, 
2002, the Director of Hazardous Sites Cleanup Division signed a request for additional funding 
and an exemption of the 12 month and $2 million statutory limits for a removal action.  Due to 
contractual restrictions, the removal work was split between Guardian and Shaw Environmental 
and Infrastructure, Inc. (Shaw).  Shaw was contracted to handle the remediation of the pond near 
the Monongahela River and the disposal of all onsite stockpiles of excavated material.  Guardian 
was contracted to remove the coal tar contamination from within the Unnamed Tributary #1.  
However, prior to performing any onsite work, Shaw had to discontinue their services on site due 
to a conflict of interest. 
 
Excavation of Unnamed Tributary # 1 
On November 18, 2002, ERRS began excavation of contaminated sediments from Unnamed 
Tributary #1.  Prior to excavating the sediments from the Unnamed Tributary #1, silt fences and 
hay bales were installed in the tributary downstream of the excavation area to minimize sediment 
migration.  The tributary was excavated down to bedrock, approximately 2 to 5 feet deep, 
depending on the location.  The excavated sediments were transported to a lined stockpile at the 
northwest area of the site.  The contaminated sediments excavated up-gradient of the site fence 
line (southeast of site, bordering Sharon Steel Superfund Site) in Unnamed Tributary #1 were 
staged separately from the sediments excavated down-gradient of the fence line.  The excavated 
area of the tributary was lined with geo-textile fabric and backfilled with imported clay material.  
The clay backfill was graded and rip-rap was placed at the bottom of the channel.  Silt fence was 
installed on both sides of the tributary to minimize the migration of the silt into the restored 
tributary.  Unnamed Tributary #1 was restored from approximately 100 feet up gradient of the 
current fence line (SE area of the site) to the confluence of the Unnamed Tributary #1 and the 
Sharon Steel Run.  
 
During excavation of the Unnamed Tributary #1, START collected post excavation sediment 
samples from Unnamed Tributary # 1.  The geographical coordinates of the sample locations 
were recorded using a Garmin GPS unit.  The sediment samples were shipped to the appropriate 
laboratories for analysis.  START also collected surface water samples from the excavation 
areas of Unnamed Tributary #1.  A percentage of the surface water samples were analyzed using 
a gas chromatograph (GC) at the Wheeling START office.  Background sediment and surface 
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water samples were collected from Prickett Creek near Prickett’s Fort State Park, Fairmont, West 
Virginia.  
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Pond sediment excavation 
A part of the removal action was to remediate the pond located at the downstream end of 
Unnamed Tributary #1.  The pond is approximately 220 feet long by 60 feet wide at its widest 
location.  Surface run off from the site flows into Unnamed Tributary #1 and accumulates into 
the pond.  Surface water flows from the site in two tributaries to the Monongahela River, 
Unnamed Tributary #1 which flows perennially, and Unnamed Tributary #2 which is an 
intermittent stream.  Water flowing from the Unnamed Tributary # 1 accumulates in a pond 
where the sediments settle out and the overflow from the pond drains into the Monongahela 
River through a pipe buried under the road (rail to trail).  
 
In order to remediate the pond, a dam (primary dam) was constructed up gradient of the pond. 
The dam prevented any new inflow of the water from Unnamed Tributary #1 to the pond.  A 
check dam (secondary dam) was also constructed to prevent clogging of the primary dam.  The 
water from the dam was diverted around the pond through a 24 inch PVC pipe to the 
Monongahela River.  ERRS leveled and graded the road along the pond.  A trench was 
excavated in sections along the road.  The trench was excavated with adequate slope to facilitate 
gravity flow.  The trench was lined with geotextile fabric, a 24" diameter pipe was placed in the 
trench, and the trench was backfilled.  The trench excavation, lining, installation of the pipe, and 
backfilling the trench continued in sections.  On March 20, 2003, ERRS completed installing the 
diversion pipe and water from Unnamed Tributary #1 stopped flowing into the pond and began to 
flow through the diversion pipe to the Monongahela River.    
 
After the inflow to the pond was stopped, the pond was drained by pumping the standing water 
into trucks and discharging it into the City of Fairmont’s sewer system.  Prior to discharging the 
pond water into the City sewer system, a discharge permit needed to be obtained from the City of 
Fairmont’s Sanitary Sewer Board.  The permit entailed pond water sampling and analysis of pH, 
Total Organic Carbon (TOC), Biological Oxygen Demand (BOD), Diesel Compounds (C8 
-C22), Gasoline Compounds, Phenols, Total Suspended Solids, Oil and Grease, Floatable Oil, 
Fats, and Grease.  START collected surface water samples and provided the analytical results to 
Mr. Fred Roman of the Sanitary Sewer Board.  The analytical results were reviewed by the City 
of Fairmont’s Sanitary Sewer Board and a discharge permit was issued on March 20, 2003.  
ERRS subsequently subcontracted with R&J Waters to drain the pond.  R&J Waters pumped out 
approximately 137,000 gallons of water from the pond into the city sewer system.  Further 
draining of the pond was performed by ERRS.  
 
After restricting the inflow to the pond from Unnamed Tributary #1 and completely draining the 
pond, water continued to accumulate in the pond from natural springs and daily precipitation.  
ERRS constructed a sump at the west end of the pond to accumulate the water for easy removal.  
ERRS continued to use the vacuum truck to pump out the pond water and discharge into the City 
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Sewer System.  START measured the pH of pond water before it was discharged into the 
manhole to ensure that the pH met the criteria in the discharge permit.  
 
After the pond was drained completely, ERRS began excavation of the pond sediments in 
sections.  The excavated sediments were staged in the northwest area of the site in containment 
cells.  ERRS constructed two containment cells; containment cell no. 1 and containment cell no. 
2.  The dimensions of containment cell no. 1 is 60 x108 feet and containment cell no. 2 is 72 x 
108 feet.  The side walls of the containment cells were constructed of timber.  The floor of the 
cells were lined with geo-textile fabric and several gravel channels were constructed at the floor 
of the containment cells to help divert the infiltration water out of the containment cell.  A 
temporary holding pit was constructed on the northeast side of containment cell no. 1 and the east 
side of containment cell no. 2.  These holding pits served as an intermediate unloading area for 
the trucks bringing in the contaminated sediment from the pond.  The contaminated sediments 
were transferred from these pits to the respective containment cell.  Once each containment cell 
was filled to its capacity, all visible contaminated soil was removed from the pit, and the pit was 
backfilled with clean backfill material.  
 
ERRS excavated and transported the pond sediments to the containment cells.  As the 
excavation of the pond proceeded, the excavated areas were backfilled with imported clay 
material.  This technique was utilized so that the contaminated sediments would not flow into 
the excavated areas and also the backfilled area would provide firm ground for the excavator to 
work from.  The pond sediments were excavated down to bedrock.  In certain areas of the pond, 
excavation down to bedrock was impossible due to the depth of bedrock and contaminated 
sediments continued to be noticed at depths exceeding 15 feet bgs.  Because of the limitation 
posed by the length of the excavator boom it was impractical to excavate visibly contaminated 
sediments beyond a depth of 15 ft bgs.  On June 18, 2003, ERRS completed excavation of the 
contaminated sediments in the pond.  The pond was backfilled with imported clay material to its 
approximate original surface elevation.  The slopes of the pond were amended to reflect the 
original grade and erosion control mats were spread on the slopes of the pond.  START 
collected post excavation sediment samples from the pond.  The samples were collected at a 
depth of approximately 15 feet bgs.  The samples were packed and shipped to the designated 
laboratory for analysis.  The temporary check dams/diversion dams constructed upstream of the 
pond were breached to revert the water flow through the pond and back into the Monongahela 
River. 
 
ERRS installed a chainlink fence with a gate on the east side of the rail to trail path.  The fence 
is to prevent potential trespassing of the site. 
 
On June 28, 2003, ERRS seeded the east area of the site near the east fence line and other bare 
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areas of the site to control soil erosion.  ERRS began demobilizing heavy equipment from the 
site.  On July 15, 2003, START transported all the site files from the command post to the 
START office in Wheeling, WV.  The final demobilization of all equipment and ERRS 
personnel occurred on July 18, 2003.   
 
No further removal action is anticipated under this removal response action.  On August 06, 
2003, START and EPA conducted video documentation of the site.  Removal activities 
performed under this removal action were documented. 
 
Current status of excavated contaminated soil and sediment 
At present the contaminated soil and sediments from the site are staged in four stockpiles and 
two containment cells located in the north-northwest area of the site.  The staged stockpiles are 
covered with plastic and hay bales are pegged on the plastic to keep the plastic in place.  Hay 
bales are placed around the piles to prevent migration of the contaminated soil away from the 
piles.  The four stockpiles and the sources of contaminated soil/sediment are listed below: 
  
Stockpile No. 2 
Contaminated soil that was excavated from the southeast area of the site is staged in this pile.  
 
Stockpile No. 3   
Contaminated soil that was excavated from the central, east and southeast area of the site is 
staged in this pile. 

Stockp
ile No. 4   
Contaminated sediments that were excavated from up-gradient of the fence line in the Unnamed 
Tributary #1 are staged in this pile. 
 
Stockpile No. 5  
Contaminated sediments that were excavated from down-gradient of the fence line in Unnamed 
Tributary #1 are staged in this pile. 
 
Containment Cell No. 1 and Containment cell No. 2 
The sediments excavated from the pond are staged in containment cell no. 1 and containment cell 
no. 2.   
 
The contaminated soil and sediments staged on site will be disposed of appropriately.  EPA’s 
remedial division will evaluate various disposal options and dispose the contaminated soil and 
sediments staged on site. 
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4.0 RESOURCES COMMITTED 
 
4.1 Additional Funding Request 
 
On September 21, 2001, an Action Memo requesting additional CERCLA funding and 
exemption from the 12 month and $2 million statutory limit for removal action was approved by 
the Director of Hazardous Cleanup Division.  Additional CERCLA funding in the amount of $3 
million was approved raising the estimated project ceiling to $4,577,000.  
 
During the ongoing removal action, additional area of contamination were discovered  and it 
became evident that funds in excess of the previously authorized ceiling would be needed to 
continue the removal action and address the newly discovered contamination. The site conditions 
continued to meet the criteria for the removal action set forth in Section 300.145 of the NCP, 40 
C.F.R.§ 300.415 and meet the criteria for exception from statutory limit set forth in Section 
104(c)(1)(A) and Section 104©)(1)©) of the CERCLA, 42 U.S.C. § 9604(c)(1)(A).  On 
September 26, 2002, additional funding was approved by the Regional Administrator increasing 
the project ceiling to $16,000,000.  
 
4.2 Estimated Total Cost Summary (As of May 31, 2004) 
 

 
Extramural Costs 

 
Costs 

 
Ceiling 

 
Regional Allowance Costs, ERRS (Guardian) 

 
$ 3,571,755 

 
$  3,872,908 

 
ERRS (Guardian PB Disposal) 

 
$ 1,809,862 

 
$  1,900,000 

 
Regional Allowance Costs, ERRS (IT/Shaw) 

 
$      47,751 

 
$       78,539 

 
START Direct  

 
$    577,924 

 
$     676,245 

 
Total Extramural Costs 

 
$ 6,007,292 

 
$  6,527,692 

 
Intramural Costs 
 
EPA Direct 

 
$    200,000 

 
$      200,000 

 
EPA Indirect 

 
$    400,000 

 
$      400,000 

 
Total Intramural Costs 

 
$    600,000 

 
$      600,000 

 
Total Extramural & Intramural Costs 

 
  

 
$   6,607,292 

 
Contingency 

 
   

 
$   9,392,708 
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Total Ceiling    $ 16,000,000 
 
PERCENT OF CEILING EXPENDED:   41% 

 
5.0 EFFECTIVENESS OF THE REMOVAL 
 
5.1 Activities of the Various Agencies 
 
5.1.1 Potentially Responsible Parties 
 
Under an AOC, Viacom, Inc., removed glass cullet and contamination associated with the cullet. 
 Steel Fabricators Inc., fenced the site to limit unauthorized access to the site.  Removal 
operations at the site by the PRPs began on November 01, 2000, and ended on May 25, 2001.  In 
August 2001, EPA reviewed and approved the Final Report for the cullet removal conducted 
under the AOC.  
 
Under a UAO, Reilly began removal operation at the site on November 29, 2000.  During the 
ongoing removal operations EPA noticed that the RAP was not completely implemented and 
certain work still needed to be performed as part of the RAP.  Reilly was notified of the 
inadequacy of the cleanup.  Reilly responded to EPA by indicating they were only willing to 
conduct a limited amount of the work required by the UAO.  EPA reiterated that Reilly fully 
implement the RAP.  Reilly notified EPA that they were unwilling to undertake the actions 
requested by EPA.  Due to Reilly’s refusal to fully implement the requirements outlined in the 
UAO, EPA’s Removal Branch and their contractors mobilized to the site to take over the 
removal action. 
 
5.1.2 Federal Agencies 
 
Oversight of the site activities was conducted by Marjorie Easton, Jack Downie, and Dennis 
Matlock, EPA Region III OSCs.  Site costs were tracked by Rich Messimer, EPA Region III 
Senior Site Administrative Officer (SSAO).  RPM Christian Matta coordinated between the 
removal and remedial section of EPA Region III.  
 
5.1.3 State and Local Agencies 
 
WVDEP’s Office of Environmental Remediation was represented by Tom Bass.  Representation 
from the WVDEP field office was provided by Mr. John Hando.  City of Fairmont was 
represented by Mr. Nick Fantasia, Mayor, and Mr. Bruce McDaniel, City Manager.  Building 
inspection of the dilapidated building was provided by Mr. Anthony Horton, Building Inspector, 
City of Fairmont. 
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5.1.4 Contractors 
 

Technical support was provided by the EPA Region III START contractor, Ecology and 
Environment, Inc., from Wheeling, West Virginia.  START was responsible for photographic 
and logbook documentation of site activities, providing technical assistance to the OSC, 
monitoring health and safety, multi-media sampling, air monitoring, GPS support, site survey 
and mapping, tracking of hazardous waste manifests, and cost tracking. 
 
Removal support was provided by the ERRS contractor, Guardian, from Bear, Delaware.  
Guardian supplied equipment, material and personnel to conduct removal operations.  Guardian 
was also responsible for the transportation and disposal (T&D) of materials excavated from the 
site, and for providing site security. 
 
Due to contractual restrictions, the removal work was split between Guardian and Shaw.  Shaw 
was contracted to handle the remediation of the pond near the Monongahela River and the 
disposal of all onsite stockpiles of excavated material.  Guardian was contracted to remove the 
coal tar contamination from within Unnamed Tributary #1.  However, prior to conducting any 
onsite work, Shaw had to discontinue removal support due to a conflict of interest. 
 
5.2 Analytical Synopsis 
 
The contaminated soil excavated by Reilly and staged onsite before EPA began the removal 
operation was determined by WVDEP to be a K-listed waste (K -141).  The contaminated soil 
and sediments excavated during the current removal action are staged on site and will be 
disposed of appropriately.  EPA’s remedial division is evaluating various disposal options. 
 
During the removal action, post excavation soil and sediment samples were collected and 
analyzed for Target Compound List (TCL) Organics and Target Analyte List (TAL) Metals. 
 Tables 5-1 through 5-8 summarize the analytical results of the soil and sediment samples.  
Aqueous samples were collected from the Unnamed Tributary # 1 and analyzed for TCL 
Organics and TAL Metals.  Tables 5-9 through 5-12 summarize the analytical results of the 
aqueous samples.  Tables 5-13 through 5-16 summarize the analytical results of waste samples 
collected from the site.  Tables 5-17 through 5-30 summarize the analytical results of waste 
samples collected from the stockpiles of excavated contaminated soil staged onsite.  Table 5-31 
summarizes the hazardous waste characteristics of waste samples collected from the stockpiles.  
 
Soil samples were also collected to determine lead concentration using an X-Ray Fluorescent 
(XRF) unit.  The XRF results are summarized in Table 5-32.  Approximately ten percent of the 
samples analyzed for lead by the XRF were analyzed using ICP through a CLP approved 
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laboratory.  Table 5-33 summarizes the analytical lead results of samples analyzed using ICP.   
Aqueous samples were collected from Unnamed Tributary # 1 and field screened for benzene, 
toluene, ethylene and xylene (BTEX) using a GC.  A few of the  samples analyzed using the GC 
were also analyzed by a CLP approved Laboratory.  Table 5-34 summarizes the analytical results 
of these samples.  
 
Results of asbestos samples collected from the building are listed in Table 5-35.   Table 5-36 
summarizes the results of Short Proximate analysis of the waste sample. 
 
Water samples were collected from the pond to determine if the pond water met the discharge 
criteria of the City of Fairmont.  The water was analyzed for Biochemical Oxygen Demand 
(BOD), Diesel Compounds (C8-C22), Gasoline Compounds, Phenols, Total Suspended Solids, 
Floatable Oil, Fats and Grease, Oils and Grease, and Total Organic Carbon.  Tables 5-37 and 
5-38 summarize these results.  
 
Table 5-39 summarizes the Analytical Results of Volatile Organic Compounds Detected in Trip 
Blank Samples.  
 
5.3 Disposal Methods and Quantities Removed 
 
Approximately 194 tons of nonhazardous wastes (railroad ties, tires, conveyor belts, and metal 
debris) were shipped off site for disposal at the Meadowfill Landfill, Bridgeport, West Virginia.  
Table 3-1, summarizes the Non Hazardous Waste Shipped Off Site for Disposal. 
 
Removal activities conducted by Reilly prior to EPA’s current removal action had generated five 
different stockpiles.  The contaminated soil was classified by WVDEP as a RCRA K-listed 
waste.  ERRS contracted a disposal contractor to sample and dispose of the K-listed waste.  
Approximately 3,000 tons of K-listed waste was shipped off site for disposal.  Table 3-2 
summarizes the Hazardous Waste Shipped Off Site for Disposal. 
 
6.0 CHRONOLOGY OF EVENTS 
 
This section provides a synopsis of events as they occurred at the Big John Salvage Hoult Road 
Site during the removal actions conducted from September 21, 2001, to August 06, 2003.  
Information for this section was derived from POLREPS and site log books.  The removal 
activities described below were preceded by removal actions performed by PRPs and three EPA- 
lead removals under CERCLA. 
 
September 21, 2001 
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The Director of Hazardous Sites Cleanup Division signed a request for additional funding and an 
exemption of the 12 month and $2 million statutory limits for a removal action.  The site had 
been the subject of a UAO.  When the PRP refused to fully implement the RAP and address the 
conditions of the UAO, the EPA, under CERCLA, took action to begin the cleanup of the site.  
On, September 28, 2001, EPA issued a Delivery Order for Emergency Response Cleanup 
Services to ERRS contractor, Guardian Environmental Services, Inc. 
 
October 02 through October 03, 2001 
On October 02, 2001, START was tasked to provide technical assistance to EPA OSC Easton.  
START was also tasked to provide photographic and logbook documentation of site activities, 
develop a site health and safety plan, conduct multi-media sampling, conduct air monitoring, 
track hazardous waste manifests, and track EPA and START costs.  On October 03, 2001, EPA, 
START, ERRS, and WVDEP mobilized to the site and completed a site walk.  Prior to the 
signing of the EPA Funding Request, the PRP (Reilly Industries, Inc.) had haphazardly staged 
contaminated soil in stockpiles spread throughout the site.  During the site walkthrough, 
hazardous substances were observed leaking out from the stockpiled soils. 
 
October 15 through October 19, 2001 
On October 15, 2001, START and ERRS mobilized to the site.  On October 16, 2001, ERRS 
and their equipment arrived onsite and they began to clear brush and trees.  Two trailers, one for 
a command post and one for equipment storage were mobilized to the site.  The trailers were set 
up, gravel was brought in and laid out on the site roads.  ERRS began to prepare the site for the 
removal work by consolidating railroad ties, geo-fabric, tires, and other debris which were spread 
over the coal tar contaminated areas throughout the site.  Utilities were hooked up to the site.  
On October 16, 2001, RPM Matta met with START and directed START to collect samples from 
various areas throughout the site.  START began to prepare a sampling plan to address the needs 
of RPM Matta.  On October 17 and October 18, 2001, START worked on an analytical request 
to prepare for the sampling event.  On October 19, 2001, the START project manager was 
requested to demobilize and began preparation to respond to the Capital Hill Anthrax emergency 
response.  An additional START member mobilized to the site to continue oversight of all 
ERRS activities.  Oversight activities included, but were not limited to, photo and logbook 
documentation, drafting of POLREPS, EPA and START cost tracking, manifest tracking, 
maintaining ERRS equipment log, multi-media sampling, and air monitoring.  These activities 
occurred throughout the duration of the removal project and for repetitive purposes will not be 
included in each time frame.  The site was secured at the end of the day and during non-working 
hours by a security guard. 
 
October 23, 2001 
On October 23, 2001, START mobilized to the site and met with OSC Easton and ERRS 
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Response Manager (RM) to discuss the site plan.  The west end of the site would be used to 
stage the contaminated soils as this would allow easy access and departure for the trucks 
transporting the contaminated soil from the site.  In addition, staging the contaminated soil at the 
west end of the site would prevent backtracking on clean soil since the removal activities were 
planned to start at the eastern side of the site.  The staged five piles of contaminated soils would 
be consolidated into one large pile at a proposed staging area.  The OSC requested ERRS to 
cleanup the trash and debris spread across the site, as it covered much of the coal tar 
contaminated areas.  START discussed the use of site maps and the possibility of 
sub-contracting a surveyor to create a current map.  OSC agreed and requested START look into 
obtaining the services of a surveyor.  START also notified OSC Easton that the proposed 
sampling event requested by RPM Matta was postponed due to an EPA emergency response.  
OSC requested that soil samples be collected from the proposed staging area to ensure the 
staging area is not contaminated. 
   
October 24, 2001  
On October 24, 2001, START performed a utility callout prior to any excavations occurring on 
the site.  An analytical request was submitted to the EPA Client Services Team (CST) to procure 
a laboratory to analyze samples collected from the staging area.  
 
October 29, 2001   
On October 29, 2001, START arrived on site and collected four soil samples from the proposed 
staging area.  A test pit was also sampled and analyzed for TAL Metals and TCL Organics.  
START packaged the samples and prepared them for shipment. 
 
October 30 through November 2, 2001 
On October 30, 2001, START shipped the samples to a CLP-approved laboratory.  ERRS 
graded the area where the contaminated soil would be staged, and lined it with plastic.  ERRS 
then began to transport the five existing stockpiles to the new staging area.  Debris that was 
encountered throughout the site was separated and staged in its own pile.  The access road to the 
site was widened and additional roads onsite were graded and spread with gravel.  ERRS began 
construction on a road which began at the southeast area of the site and followed Unnamed 
Tributary #1 toward the pond near the Monongahela River.  The staged contaminated soil was to 
be disposed of as K-listed waste, and the disposal of the railroad ties was discussed between 
Meadowfill Landfill, WVDEP, and EPA.  On November 2, 2001 ERRS demobilized from the 
site for a short break. 
 
November 6 through November 10, 2001 
On November 6, 2001, ERRS resumed site work.  Transport of the stockpiles of contaminated 
soil to the new staging area continued.  While transporting the contaminated soil, pockets of coal 
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tar were discovered from areas surrounding the stockpiles staged by the PRP.  The contaminated 
coal tar material was consolidated with the existing stockpiles and transported to the staging area. 
 Additional coal tar was discovered migrating from under the round concrete tank pads located at 
the center of the site.  Silt fence was installed around this tar seep area.  Clearing and grubbing 
of the site continued.  Brush, tires and other debris from throughout the site continued to be 
separated and staged in its own pile.  START’s job trailer, from the previous PRP oversight was 
still onsite.  The contents of the job trailer was transferred to the EPA command post and the old 
job trailer  was prepared for demobilization.  On November 7, 2001, the PRP’s contractor, 
Doug Taylor of Environmental Strategies Corporation, arrived onsite and inspected the treatment 
system of the East and Middle Tributaries.  On November 8, 2001, during a site walk by START 
and EPA, an item thought to be a capacitor was discovered.  START was tasked by EPA to 
check if any polychlorinated biphenyls (PCBs) were in the capacitor.  After further analysis of 
the item it was determined to be only a piece of scrap metal.  On November 9, 2001, the electric 
company arrived onsite and disconnected the power to the old command post. 
 
November 12 through November 17, 2001 
On November 12, 2001, ERRS resumed consolidating the contaminated soil into one stockpile 
located at the northwest area of the site.  ERRS also continued to clear and grub the site.  Scrap 
metal, concrete pieces, tires, railroad ties, and brush continued to be segregated and staged in 
their respective piles.  Three drums, of which the contents were unknown, were found half 
buried near the PRP’s treatment trailer.  These drums were wrapped with visqueen and staged 
adjacent to the abandoned building onsite.  Heavy equipment, to be used for excavating and 
transporting soils, continued to be mobilized to the site.  By November 13, 2001, the five 
stockpiles of contaminated soil left by the PRP’s contractors, had been fully consolidated into 
one large stockpile located northwest of the command post.  ERRS then began to excavate the 
soils surrounding the concrete tank pads located at the center of the site.  Tar was visible in this 
area.  The tar was temporarily covered with a thin layer of dirt to hold it in place and to stabilize 
it.  A silt fence was installed surrounding the excavation area.  Excavation was halted until all 
debris was removed from this area and until the nearby slope could be stabilized.  On November 
15, 2001, ERRS installed metal screens on the two 12-inch drainage pipes in the pond located 
near the Monongahela River.  This was to prevent the pipes from becoming clogged.  The 
PRP’s contractor arrived onsite and inspected the treatment system of the East and Middle 
Tributaries.  START was requested by OSC to accompany the PRP contractor in order to 
maintain the onsite buddy system.  On November 16, 2001, a news reporter from the Times 
West Virginia arrived onsite and interviewed OSC Jack Downie.  An article about the site 
appeared in the newspaper the following day.    
 
November 19 through November 21, 2001 
On November 19, 2001, ERRS continued to clear and grub the site.  Scrap metal, concrete 
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pieces, tires, railroad ties, and brush continued to be segregated and staged in their respective 
piles.  The debris had been fully removed from the area surrounding the concrete tank pads, and 
the nearby slope had been stabilized.  On November 19, 2001, a news reporter from the local TV 
station, Channel 5, arrived onsite and interviewed OSC Jack Downie.  On November 21, 2001, 
ERRS demobilized for the holiday weekend. 
 
November 26 through December 1, 2001 
ERRS mobilized back to the site on November 26, 2001.  The following day ERRS resumed 
clearing and grubbing of the site.  ERRS began chipping the staged trees and brush garnered 
during the clearing and grubbing activities.  Debris from throughout the site continued to be 
segregated and staged in their respective piles.  While excavating a trench for a water line to be 
installed to the decon station, a dismantled buried pipe was discovered.  Coal tar was observed 
seeping from the surrounding area.  The pipe was removed and placed in the debris pile. 
Additional gravel was brought in and spread over site roads.  The PRP’s contractor arrived 
onsite and inspected the treatment system of the East and Middle Tributaries.  The electrical 
system of the treatment trailer was repaired on November 28, 2001 by Webnic, a local electric 
repair company.  On November 28, 2001, ERRS conducted a pre-bid meeting for the disposal of 
the contaminated soil from the PRP’s previous work.  Six contractors/bidders attended the 
meeting.  Each contractor was provided a bid package and was briefed about the contaminants in 
the soil.  The contractors were to submit a bid for the disposal of the contaminated soil.  On 
November 28, 2001, Representatives from Kipin Industries Inc. (Kipin) arrived on site.  Kipin 
briefed the OSC on the treatment technology for the treatment of the contaminated soil on site.  
The OSC began to evaluate the feasibility and applicability of Kipin’s technology for this site.  
A water line was installed to the site by ERRS and their sub-contractor, Anchor, on November 
30, 2001.  A decon station for heavy equipment began to be set up across command post.  RPM 
Matta requested START to procure a lab for groundwater sampling.  START began to 
coordinate the sampling event. 
 
December 3 through December 8, 2001 
On December 3, 2001, ERRS resumed site work.  Clearing and grubbing of the area around 
Unnamed Tributary # 1 continued.  The staged trees and brush garnered during the clearing and 
grubbing activities continued to be chipped and staged onsite for future use.  Site roads 
continued to be graded.  Debris from throughout the site continued to be segregated and staged 
in their respective piles.  ERRS continued installation of the decon pad.  Gravel was laid down 
and the decon pad was widened to facilitate the heavy equipment.  On December 4, 2001, RPM 
Matta and START discussed the collection of groundwater samples from a well located near the 
Alcan Plant.  The majority of START personnel were working on the Capitol Hill response and 
there was a shortage of  personnel.  START was tasked to prepare a sampling plan and procure 
a laboratory.  A pit was discovered at the southeast side of the site near the fence line.  The pit 
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had a small pipe extending into it.  Some drums were discovered in the pit.  ERRS removed the 
drums from the pit, graded the surrounding soils into the pit, and placed haybales around the 
perimeter to divert surface runoff from the entering the pit.  On December 5, 2001, ERRS began 
construction of the road to Unnamed Tributary # 1.  The road was planned to follow the 
tributary to the pond near the Monongahela River and will enable heavy equipment to access and 
excavate the contamination from the tributary.  ERRS stockpiled the excavated soil from the 
construction of the road for future onsite use.  On December 6, 2001, WVDEP Bass arrived 
onsite and discussed ground water sampling with START.  WVDEP Bass stated that no 
groundwater sampling could be conducted due to the poor construction of the well.  START 
cancelled the sampling event and notified the proper personnel.  On December 6, 2001, the 
PRP’s contractor arrived onsite and inspected the treatment system of the East and Middle 
Tributaries.  START noticed that the used filters from the treatment trailer had been placed on 
the ground and oil was dripping from them.  START recommended that the used filters be 
placed in a drum to prevent oil from dripping on the ground.  The PRP’s contractor proceeded to 
bag some of the filters.  
 
December 10, through December 15, 2001 
ERRS resumed site work on December 10, 2001.  Clearing and grubbing of the area around 
Unnamed Tributary # 1 continued.  The staged trees and brush garnered during the clearing and 
grubbing activities continued to be chipped.  The access road following Unnamed Tributary #1 
continued to be excavated.  At areas where the access road crossed over the tributary, pipes were 
installed to divert the water under the road.  The excavated soil from the access road continued 
to be stockpiled onsite.  On December 11, 2001, the OSC and Anthony Horton, building 
inspector, City of Fairmont, met onsite and discussed the abandoned building onsite.  START 
performed a deed search to locate the building owner’s current mailing address.  On December 
12, 2001, the City of Fairmont inspected the building and determined that it must be condemned. 
 The City of Fairmont issued a notice to the property owner, Mr. Morgan, that the building must 
be condemned.  Mr. Morgan was given sixty days to respond to the notice.  If there was no 
response within the allotted time, the building could be demolished.  ERRS excavated the pit 
which had been discovered at the southeast area of the site, and staged the material into a 
stockpile.  Tree stumps garnered from clearing and grubbing were temporarily staged in the 
excavated pit.  Two samples from the excavated soil from the pit  were collected by ERRS on 
December 12, 2001, and shipped to a lab for disposal analysis.  On December 14, 2001, the 
PRP’s contractor, Mr. Taylor, arrived onsite and inspected the treatment system of the East and 
Middle Tributaries.  Mr. Taylor also collected water samples from the treatment system.   
   
 
December 17 through December 20, 2001 
On December 17, 2001, ERRS resumed site activities.  ERRS continued to clear and grub the 
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area around Unnamed Tributary # 1, stage trees and brush garnered during the clearing and 
grubbing activities, and continued to excavate the access road adjacent to Unnamed Tributary #1. 
ERRS installed silt fences and haybales alongside the road to prevent soil erosion into Unnamed 
Tributary # 1.  ERRS continued to stockpile the excavated soil from the access road 
construction.  Debris from throughout the site continued to be segregated and staged in their 
respective piles.  On December 20, 2001, ERRS demobilized from the site and all site work was 
halted for the Christmas holidays. 
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January 7 through January 12, 2002 
EPA, START, and ERRS mobilized to the site on January 7, 2002 and resumed site activities the 
following day.  Snow was cleared from all site roads.  ERRS continued to clear and grub the 
area around Unnamed Tributary # 1, stage trees and brush garnered during the clearing and 
grubbing activities, and continued to excavate the access road adjacent to Unnamed Tributary #1. 
 START procured a lab for the soil analysis  from the excavated pit onsite.  The sampling was 
scheduled for January 14, 2002.  On January 10, 2002,  the PRP’s contractor, Mr. Taylor, 
arrived onsite and inspected the treatment system of the East and Middle Tributaries.  The PRP, 
Reilly Industries Inc., issued a complaint to EPA that ERRS was using heavy equipment near the 
manhole in the collection system of the East Tributary.  OSC and START accompanied Mr. 
Taylor to the area and showed him that ERRS was not using heavy equipment in this area.  Mr. 
Taylor agreed to write a memo correcting the complaint.   
 
January 14 through January 19, 2002 
ERRS resumed site activities on January 14, 2002.  ERRS continued to clear and grub the area 
around Unnamed Tributary # 1, stage trees and brush garnered during the clearing and grubbing 
activities, and continued to excavate the access road adjacent to Unnamed Tributary #1.  ERRS 
continued to segregate and stage debris from throughout the site.  WVDEP Bass arrived onsite 
on January 15, 2002 and performed a site walk through.  Mr. Bass was given a copy of the 
complaint letter from Reilly Industries, Inc., which indicated that heavy equipment was being 
used on the collection systems.  The OSC drafted a rebuttal to the PRP’s complaint.  On 
January 17, 2002, two additional START members arrived onsite to assist in the collection of 
samples.  Three soil samples were collected from the stockpiled soil which originated from the 
pit at the southeast side of the site.  The samples were packaged and shipped to the 
CLP-approved labs.  On January 17, 2002, the PRP’s contractor, Mr. Taylor, arrived onsite and 
inspected the treatment system of the East and Middle Tributaries.  On January 18, 2002, ERRS 
notified START that a small area of coal tar contaminated soil was discovered in the ravine of 
the West Tributary.  ERRS subsequently excavated and staged the contaminated soil into a 
separate pile in the northeast area of the site.  ERRS began to break the concrete tank pads 
located at the center of the site.  The concrete pads were contaminated with oil and other organic 
matter.  On January 19, 2002, the pile of contaminated soil from the ravine was moved to the 
northwest area of the site.   
 
January 21 through January 24, 2002 
On January 21, 2002, ERRS resumed site work.  ERRS continued to break the concrete tank 
pads into small manageable pieces, excavate the contaminated soil discovered in the ravine, 
segregate and stage debris, chip brush and trees, and maintained site roads.  A 1,000 gallon fuel 
tank was brought onsite to replace the 500 gallon tank used by ERRS.  The stockpiled soil from 
the excavation of the access road to Unnamed Tributary #1 was used to construct a road in the 
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West Tributary.  On January 23, 2002, START procured a lab for soil samples to be analyzed for 
Total Metals, organics, and British Thermal Units (BTUs).  On January 24, 2002, the PRP’s 
contractor, Mr. Taylor, arrived onsite and inspected the treatment system of the East and Middle 
Tributaries.   
 
January 28, 2002 through February 02, 2002 
On January 28, 2002, ERRS, START, and EPA mobilized to the site and site work resumed the 
following day.  ERRS continued constructing the road to the pond area near the Monongahela 
River, continued clearing trees and shrubs, continued to chip the trees, and continued to break up 
concrete pads into smaller pieces.  Silt fence and haybales were also installed along the access 
road to prevent soils from migrating into the tributaries.  Track dump-trucks carried soil 
excavated during the road construction up to a central stockpile area.  ERRS also constructed a 
small bridge, which was made of railroad ties and filled in with dirt, over a high pressure gas line 
that ran across the road to the pond.  On January 30, 2002, EPA, WVDEP, Exxon Mobil, ERRS, 
and START conducted a meeting onsite.  Issues discussed were site access, notification to 
Exxon Mobil if coal tar contamination is discovered on their property, and coordination of the 
health and safety plans.  On January 31, 2002, Mr. Taylor arrived onsite and collected a water 
sample from the treatment system and changed the filter bags.  ERRS awarded a disposal 
contract to Capital Environmental Services, Inc., to transport and dispose of the soil stockpiled 
by the PRP’s previous removal work.  Capital Environmental Services, Inc., planned to separate 
the stockpile into smaller piles (100 cubic yards) and then sample the piles for disposal analysis. 
On February 2, 2002, OSC requested START to procure the services of a surveyor to survey and 
map the site. 
 
February 04 through February 09, 2002 
ERRS continued constructing the road along Unnamed Tributary # 1.  Track dumptrucks carried 
soil excavated during the road construction up to a central stockpile area.  To prevent soil 
erosion and deposition of the sediments into Unnamed Tributary # 1, silt fence and hay bales 
were installed along the road facing Unnamed Tributary # 1.  ERRS continued to clear trees and 
shrubs, chip trees, break concrete pads into smaller pieces, and powerwash the contaminated 
concrete pieces.  During excavation by ERRS in the northwest area of the site, a large 
underground rectangular structure was discovered.  The structure was approximately 30 feet 
long, 20 feet wide, and 4 feet deep.  Glass cullet and perched water filled the structure.  Coal tar 
was observed in the surrounding soils.  A metal pipe of approximately eighteen inch diameter 
drained the contents of the structure to the ravine area (West Tributary ).  The structure appeared 
to be used as a wash basin for the former glass cullet operations.  The steel walls and the pipes 
extending from the wash basin were excavated.  The location of the wash basin was recorded 
using a GPS unit.  The contents were left in the ground for future removal.  START collected 
soil samples from the stockpiles of overburden.  The disposal contractors collected samples 
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from the coal tar contaminated stockpiles.  The OSC requested START to perform a radiation 
survey of the northwest area of the site.  The radiation action levels set forth in the health and 
safety plan were not exceeded.    
 
February 11 through February 15, 2002 
ERRS continued constructing the road along Unnamed Tributary # 1.  Track dumptrucks carried 
soil excavated during the road construction up to a central stockpile area.  To prevent soil 
erosion and deposition of the sediments into Unnamed Tributary # 1, silt fence and hay bales 
continued to be installed along the road facing Unnamed Tributary # 1.  ERRS continued 
clearing trees and shrubs, chipping trees, and breaking concrete pads into smaller pieces.  The 
contaminated pieces continued to be power washed to remove coal tar.  ERRS continued to 
maintain existing site roads.  On February 11, 2002, Richard Allyn from TV channel 12, 
WBOY, arrived onsite to interview and film OSC Easton regarding onsite progress and future 
activities.  START collected three water samples from onsite tributaries, one glass cullet sample 
from the wash basin, and one hardened coal tar sample from the wash basin.  On February 14, 
2002, Mr. Taylor arrived onsite and inspected the treatment system and replaced the bag filters.  
Mr. Taylor also agreed to mark the underground water and electric lines coming from the 
collection system to the treatment trailer.  ERRS demobilized from the site on February 15, 
2002. 
 
February 18 through February 23, 2002 
On February 18, 2002, EPA, START, and ERRS mobilized to the site.  Site activities resumed 
on February 19, 2002.  ERRS continued constructing the access road along Unnamed Tributary 
# 1.  Track dumptrucks carried soil excavated during the road construction up to a central 
stockpile area.  ERRS continued clearing trees and shrubs, continued to chip the trees, continued 
to maintain site roads, and continued to break up concrete pads into smaller pieces using a jack 
hammer which was attached to a piece of heavy equipment.  The contaminated concrete pieces 
were power washed to remove coal tar.  On February 19, 2002, START obtained a copy of the 
tax map and information on the property rights of parcels indicated on the tax map.  On 
February 20, 2002, Mr. Taylor and his sub-contractors, arrived onsite and changed out the carbon 
in the filters and disposed of used carbon and water which were stored in drums.  The drummed 
carbon and water were from previous carbon filter change outs. A sifter was mobilized to the site 
by ERRS to be used to sift debris from the overburden.  On February 21, 2002, Mr. Lavine from 
Meadowfill Landfill, contacted OSC Easton and agreed to accept tires, railroad ties, and metal 
debris.  On February 22, 2002, Mr. Taylor arrived onsite to inspect the treatment system.     
 
February 25 through March 02, 2002 
ERRS continued constructing the road along the Unnamed Tributary # 1.  Track dumptrucks 
carried soil excavated during the road construction up to a central stockpile area.  ERRS 
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continued clearing trees and shrubs, continued to chip the trees, continued to maintain site roads 
and silt fences, and continued to break up concrete pads into smaller pieces using a jack hammer 
attached to a piece of heavy equipment.  The contaminated concrete pieces were power washed 
to remove coal tar.  Sifting of debris from the overburden continued.  Large pieces of debris, 
which consisted of tires, railroad ties, pipes, and scrap metal was scattered throughout the site.  
Coal tar contamination was often found to be underneath the debris.  ERRS segregated the 
debris into piles of similar materials.  Several survey contractors arrived to take tours of the site. 
 On February 27, 2002, rolloff boxes loaded with tree stumps were transported offsite to 
Meadowfill Landfill by SOS Salvage Company.  On February 28, 2002, WVDEP Hando, 
arrived onsite and collected wood chip samples from the railroad ties for disposal purposes.  Mr. 
Hando also collected water samples from Unnamed Tributary #1 to be analyzed for coliform 
content.  Mr. Taylor and Mr. George Pigott arrived onsite to mark the location of the 
underground electrical and water lines to the treatment trailer.  Mr. Taylor collected water 
samples from the treatment system.  Additional rolloff boxes loaded with tires and scrap metal 
were transported to Meadowfill Landfill in Bridgeport, WV.   
 
March 04 through March 08, 2002    
ERRS continued to maintain site roads and silt fences, and continued to break up concrete pads 
into smaller pieces.  The contaminated concrete pieces were power washed to remove coal tar.  
After the concrete pieces were washed the concrete pieces were separated into a “clean” pile and 
a “dirty” pile.  Re-bar, that was sticking out of the concrete pieces, was cut off.  Sifting of 
debris from the overburden continued.  Rolloff boxes of tires continued to be transported to 
Meadowfill Landfill in Bridgeport, WV.  On March 04, 2002, START telephoned Art Chin of 
Exxon Mobil, and discussed using topographical information from an existing map created by 
Exxon Mobil.  Mr. Chin scheduled a site visit for March 07, 2002 to further discuss the use of 
the pre-existing topographic map.  On March 05, 2002, the OSC stated that the contaminated 
soil stockpiles which had been sampled by the disposal contractors had failed all treatability 
studies.  The contaminated soil would have to be incinerated.  The PRP’s subcontractor, Pigott 
and Associates, arrived to finish marking the underground electric and water lines to the 
treatment trailer.  During this site visit, the subcontractors had failed to mark the location of the 
underground water line coming from the treatment system to the sewer manhole.  START left a 
voicemail with Mr. Taylor asking him to return to the site and mark the underground water lines. 
 On March 05, 2002, a truck arrived onsite to transport a load of the contaminated soil to Ross 
Incineration Services in Grafton, Ohio, to be used a test run for the facility.  While removing the 
concrete tank pads located at the eastern side of the site, START observed coal tar contamination 
under the pads.  On March 07, 2002, Art Chin of Exxon Mobil, and Frank Markert of IT 
Corporation, arrived onsite to discuss the use of topographical data.  START asked permission 
to use Exxon Mobil’s topographical data of the site so that the surveyors would not be surveying 
areas that have already been surveyed.  Art Chin of Exxon Mobil gave START permission to 



Federal On-Scene Coordinator’s After Action Report 
Big John Salvage Hoult Road Site 

 
 

 
 43 

use the topographical data.  The data had been collected from a flyover performed by Harry 
Burger in 1998 or 1999.  Frank Markert agreed to send START the data on a CD.  Mr. Taylor 
arrived onsite to inspect the treatment system.  ERRS demobilized from the site on March 09, 
2002.    
 
March 12 through March 16, 2002  
ERRS continued to maintain site roads and silt fences, and continued to break up concrete pads 
into smaller pieces.  The contaminated concrete pieces were power washed to remove coal tar 
and then separated into a “clean” pile and a “dirty” pile.  Re-bar, that was sticking out of the 
concrete pieces, was cut off.  Sifting of debris from the overburden continued.  Rolloff boxes of 
tires continued to be transported to Meadowfill Landfill in Bridgeport, WV.  Validated 
analytical data from the sifted soil stockpile was received.  The data showed elevated levels of 
lead.  A decision was made by the OSC to stage the sifted soil in a separate pile.  Two 
truckloads of contaminated soil were transported offsite to Ross Incineration Services in Grafton, 
Ohio. Concrete tank cradles were removed and coal tar contamination was discovered in the 
surrounding soils.  The contaminated soils were excavated and stockpiled and the concrete tank 
cradles were dismantled and power washed.  
 
March 18 through March 23, 2002 
ERRS continued to maintain site roads and silt fences, and continued to break up concrete pads 
into smaller pieces.  The contaminated concrete pieces continued to be power washed in order to 
remove coal tar and then were separated into a “clean” pile and a “dirty” pile.  Re-bar, that was 
sticking out of the concrete pieces, was cut off.  Sifting of debris from the overburden continued. 
 A rolloff box of tires was transported to Meadowfill Landfill in Bridgeport, WV.  Four truck 
loads of contaminated soil were transported offsite to Ross Incineration Services in Grafton, 
Ohio.  ERRS began excavation of coal tar contaminated soil in the area southwest of the 
abandoned building.   The area was excavated to a depth of approximately 2.5 to 3 feet and the 
soils were stockpiled.  The stockpile was lined and covered with plastic.  Haybales and silt 
fences were installed around the perimeter of the stockpile to prevent migration of the 
contaminated soils.  On March 21, 2002, Mr. Taylor arrived onsite and inspected the treatment 
system.  After the area southwest of the building was excavated, ERRS backfilled the area with 
soil garnered during the construction of the road to the pond.   
 
March 25 through March 29, 2002 
ERRS continued to maintain site roads and silt fences, and continued to break up concrete pads 
into smaller pieces.  The contaminated concrete pieces continued to be power washed and 
separated into a “clean” pile and a “dirty” pile.  Re-bar, that was sticking out of the concrete 
pieces, was cut off.  Sifting of debris from the overburden continued.  ERRS continued to 
excavate contaminated soil south of the abandoned building.  The contaminated soils continued 
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to be stockpiled.  Large debris (concrete, railroad ties, and scrap metal) was separated out of the 
contaminated soil and power washed.  The OSC telephoned WVDEP Hando on the status of  a 
water and railroad tie sample.  Mr. Hando informed the OSC that the analytical results had been 
received, and that the water sample which had been analyzed for coliform, indicated an absence 
of choliform, and the railroad ties staged onsite could be disposed of as non-hazardous.  Three 
loads of contaminated soil were transported offsite to Ross Incineration Services in Grafton, 
Ohio.  After the area across the abandoned building was excavated, ERRS backfilled the area 
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with soil garnered during the construction of the road to the pond.  On March 28, 2002,  Mr. 
Taylor arrived onsite and inspected the treatment system and the manholes of the East and 
Middle Tributary.  On March 29, 2002, ERRS demobilized from the site. 
 
April 02 through April 06, 2002 
ERRS continued to maintain site roads and silt fences.  The contaminated concrete pieces 
continued to be power washed in order to remove coal tar and then were separated into a “clean” 
pile and a “dirty” pile.  Re-bar, that was sticking out of the concrete pieces, was cut off.  Sifting 
of debris from the overburden continued.  Dust suppression was implemented by spraying water 
on the onsite roads.  ERRS also continued excavating contaminated soil near the abandoned 
building.  Contaminated soil was excavated in certain areas near the building up to a depth of 10 
to 12 feet below ground surface (bgs).  The contaminated soils continued to be stockpiled.  
Large debris (concrete, railroad ties, pipes, and scrap metal) was separated out of the 
contaminated soil and power washed.  After areas near the abandoned building were excavated, 
ERRS backfilled the area with soil garnered during the construction of the road to the pond.  
START received a copy of the analytical data from the samples collected by WVDEP Hando.  
Mr. Hando also provided a copy of the data to Meadowfill Landfill.  On April 02, 2002, Potesta 
and Associates, who had been awarded the survey subcontract from START, arrived onsite to 
perform a site walk through with START.  START showed Potesta and Associates the areas to 
be surveyed and they began to survey the site.  Surveying continued through the first half of the 
week.  On April 03, 2002, Mr. Horton from the City of Fairmont, arrived onsite to discuss issues 
of the abandoned building.  Mr. Horton indicated he would send a notice to the property owner, 
Mr. Morgan, to demolish the building.  WVDEP Bass and Ellison arrived onsite and performed 
a site walk through with OSC Easton.  On April 04, 2002, Mr. Taylor arrived onsite and 
inspected the treatment system and the manholes of the East and Middle Tributary.  On April 05, 
2002, three representatives from Steel Fabricators Inc., (the property owners company) arrived 
onsite and examined the building.  Mr. Morgan, the property owner, signed the consent to 
demolish the building and indicated he would contact OSC Easton on April 08, 2002, to discuss 
the removal of personal items within the building.   
 
April 08 through April 13, 2002 
ERRS continued to maintain site roads and silt fences.  The contaminated concrete pieces 
continued to be power washed in order to remove coal tar and were then separated into a “clean” 
pile and a “dirty” pile.  Re-bar, that was sticking out of the concrete pieces, was cut off.  Dust 
suppression was implemented on the site roads by spraying water.  ERRS continued excavating 
contaminated soil near the abandoned building.  Large debris (concrete, railroad ties, pipes, and 
scrap metal) was separated out of the contaminated soil and power washed.  The visibly 
non-contaminated soil (overburden) was excavated to get to the visibly contaminated soil.  This 
overburden was kept separate from the contaminated soil and was sifted to remove the small 
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debris.  A large concrete foundation with side walls and floor was unearthed approximately 60 
feet south of the abandoned building.  Heavy coal tar contamination and debris was present 
under the concrete floor and in the surrounding soils of the side wall.  The concrete was 
removed from the ground and power washed to remove the coal tar contamination.  ERRS 
excavated a test pit to a depth of 10 feet in this area.  The test pit indicated that contamination 
was present at various layers and was also present at the bottom of the test pit.  A strong odor of 
tar was also present.  START photographed the test pit and marked the location with a GPS unit 
before the pit was backfilled.  The contaminated soils continued to be transported to the 
stockpile.  After areas near the abandoned building were excavated, ERRS backfilled the area 
with soil garnered during the construction of the road to the pond.  START marked the edge of 
the PRP’s collection system to prevent ERRS from accidently excavating soils from the 
collection system.  On April 9, 2002, ERRS collected three samples from inside the abandoned 
building for asbestos analysis.  START procured an approved lab and shipped the asbestos 
samples.  START also collected three soil samples from the sifted soil stockpiles to be analyzed 
for TAL Metals and TCL Organics.  Four water samples and two sediment samples from the 
pond near the Monongahela River were collected by START to be analyzed for TAL Metals and 
TCL Organics.  A pH reading from the pond was also collected.  START shipped the soil, 
water, and sediment samples on April 10, 2002.  Potesta and Associates resumed their surveying 
work.  On April 10, 2002, a second incinerator, Onyx Incineration Services in Port Arthur, 
Texas, was approved to handle the coal tar contaminated soil.  Approximately 15 trucks per 
week were scheduled to be transported to Onyx Incineration Services starting on April 15, 2002.  
During the week of April 08, 2002, three truck loads of contaminated soil were transported 
offsite to Ross Incineration Services in Grafton, Ohio.  Additional rolloff boxes were brought to 
the site to dispose of non-hazardous debris.  Loaded rolloff boxes were transported offsite to 
Meadowfill Landfill.  On April 11, 2002, Mr. Taylor arrived onsite and inspected and collected a 
water sample from the water treatment system.  On April 12, 2002, START received, via fax, 
the analytical results from the asbestos lab.  All of the samples from the abandoned building 
indicated a presence of asbestos.  ERRS began to remove unwanted items from the abandoned 
building in preparation for demolition.   
 
April 15 through April 18, 2002 
ERRS continued to maintain site roads and silt fences.  The contaminated concrete pieces 
continued to be power washed and separated into a “clean” pile and a “dirty” pile.  Re-bar, that 
was sticking out of the concrete pieces, was cut off.  Dust suppression was implemented on the 
site roads by spraying water.  ERRS continued excavating contaminated soil near the abandoned 
building and transported it to a lined stockpile.  Large debris (concrete, railroad ties, pipes, and 
scrap metal) was separated out of the contaminated soil and power washed.  Test pits were dug 
to a depth of approximately 12 feet and contamination was still present at that depth.  The 
contamination was under thick layers of clay.  The visibly non-contaminated soil was excavated 
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to get to the visibly contaminated soil.  This overburden was kept separate from the visibly 
contaminated soil and was sifted to remove the small debris.  Sixteen truckloads of 
contaminated soil were transported offsite to Onyx Environmental Services in Port Arthur, 
Texas.  START collected two soil samples from test pits and one sediment sample from a seep 
in the collection system of the East Tributary.  START packaged and shipped the samples on 
April 16, 2002.  Rolloff boxes loaded with non-hazardous debris also continued to be 
transported to Meadowfill Landfill in Bridgeport, WV.  On April 18, 2002, the asbestos 
sub-contractors of ERRS, arrived onsite and toured the site prior to submitting a bid.  Mr. 
Morgan, the property owner, also arrived onsite and met with OSC Easton.  Mr. Morgan stated 
that he would remove items of interest to him from the abandoned building and the remaining 
items could be disposed of by EPA.  On April 18, 2002, START collected one soil sample from 
a test pit and one soil sample from the current excavation area.  On April 19, 2002, ERRS 
demobilized from the site. 
 
April 22 through April 27, 2002 
ERRS mobilized to the site on April 22, 2002, and resumed site work the following day.  ERRS 
continued to maintain site roads and silt fences.  The contaminated concrete pieces continued to 
be power washed and separated into a “clean”and “dirty” pile.  Re-bar, that was sticking out of 
the concrete pieces, was cut off.  Dust suppression was implemented by spraying water on the 
site roads.  ERRS continued excavating contaminated soil near the abandoned building.  The 
contaminated soil continued to be transported to a lined stockpile.  Large debris (concrete, 
railroad ties, pipes, and scrap metal) was separated out of the contaminated soil and power 
washed.  Test pits were excavated up to a depth of 10 feet and contamination was present at that 
depth.  ERRS began to demolish the large concrete wall down-gradient of the concrete tank pads 
located on the eastern side of the site.  ERRS removed debris from within the abandoned 
building.  During the week of April 22, 2002, 12 truckloads of contaminated soil were 
transported offsite to Onyx Environmental Services in Port Arthur, Texas.  On April 24, 2002, 
WVDEP Bass and RPM Matta arrived onsite and performed a site walk through. On April 25, 
2002, Mr. Taylor and Mr. Haddok of ESC, arrived onsite and inspected the PRP’s treatment 
system.    
 
April 29 through May 04, 2002 
ERRS continued to maintain site roads, maintain silt fences, and continued to power wash the 
contaminated concrete pieces.  The power washed concrete pieces were separated into a “clean” 
and “dirty” pile.  Re-bar, that was sticking out of the concrete pieces, was cut off.  Large debris 
(concrete, railroad ties, pipes, and scrap metal) was separated out of the contaminated soil and 
power washed.  Dust suppression was implemented on the site roads by spraying water.  ERRS 
continued to excavate contaminated soil near the abandoned building and transported it to a lined 
stockpile located in the northwest area of the site.  ERRS continued to remove debris from 
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within the abandoned building.  ERRS unclogged the drainage pipes within the pond near the 
Monongahela River, and installed a drainage pipe near the ravine of the West Tributary.  On 
April 29, 2002, START noticed that the alarm light for the PRP’s treatment system was flashing. 
 START subsequently notified the PRP’s contractor, Mr. Taylor, of the problem.  Mr. Taylor 
mobilized to the site, found a leak in the treatment system and preceded to fix the leak.  On 
April 30, 2002, ERRS began separating the large stockpile of contaminated soil that had been 
consolidated from the PRP’s stockpiles into 100 cubic yard piles.  Capitol Environmental 
Services Inc., sampled each 100 cubic yard pile for disposal purposes.  On May 01, 2002, Mr. 
Haddok of ESC, arrived onsite to inspect the PRP’s treatment system.  On May 02, 2002, Mr. 
Taylor of ESC, arrived onsite and examined the treatment system.  On May 04, 2002, Mr. 
Morgan arrived onsite and removed his personal items from the abandoned building.  The 
remaining items within the building were to be disposed of appropriately.   
 
May 06 through May 10, 2002 
ERRS continued to maintain site roads, maintain silt fences, and continued to power wash the 
contaminated concrete pieces.  The power washed concrete pieces were separated into a “clean” 
and “dirty” pile.  Re-bar, that was sticking out of the concrete pieces, was cut off.  Large debris 
(concrete, railroad ties, pipes, and scrap metal) was separated out of the contaminated soil and 
power washed.  Dust suppression was implemented on the site roads by spraying water.   ERRS 
continued excavating contaminated soil from the southeast area of the site near the concrete wall. 
 Parts of the concrete wall were demolished to access the contaminated soil.  The 
non-contaminated soil (overburden) was excavated to get to the visibly contaminated soil.  This 
overburden was kept separate from the visibly contaminated soil and was sifted to remove the 
small debris.  The contaminated soil continued to be transported to a lined stockpile.  The 
excavated areas were then graded to promote site drainage.  ERRS placed a large slab of cleaned 
concrete on the bank of in Unnamed Tributary #1 to help prevent soil erosion.  On May 07, 
2002, a septic tank was unearthed at the southeast area of the site.  A septic truck was mobilized 
to the site and the contents of the septic tank was pumped out and transported offsite.  While 
pumping the contents from the septic tank a bottom layer of liquid tar was discovered.  The tar 
was removed from the septic tank and placed on the coal tar contaminated stockpile.  Once the 
septic tank had been emptied it was dismantled.  Rolloff boxes loaded with non-hazardous 
debris continued to be transported to Meadowfill Landfill in Bridgeport, WV.  On May 09, 
2002, WVDEP Bass, RPM Matta, EPA Ludzia, and EPA Shaul arrived onsite and performed a 
site walkthrough.  Mr. Taylor also arrived onsite and inspected the PRP’s treatment system.  
ERRS demobilized from the site on May 10, 2002.  START marked onsite locations with a 
Trimble (GPS Unit) in order to tie in the surveyor’s map and START’s GPS unit. 
 
May 13 through May 18, 2002 
On May 13, 2002, ERRS mobilized to the site and resumed site work on May 14, 2002.  ERRS 
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continued to maintain site roads, maintain silt fences, and continued to power wash the 
contaminated concrete pieces in order to remove coal tar.  The power washed concrete pieces 
were then separated into a “clean” and “dirty” pile.  Re-bar, that was sticking out of the concrete 
pieces, was cut off.  Large debris (concrete, railroad ties, pipes, and scrap metal) was separated 
out of the contaminated soil and power washed.  Dust suppression was implemented on the site 
roads by spraying water.  ERRS  continued excavating contaminated soil from the southeast 
area of the site.  The non-contaminated soil (overburden) was excavated to get to the visibly 
contaminated soil.  This overburden was kept separate from the visibly contaminated soil and 
was sifted to remove the small debris.  The contaminated soil excavated onsite continued to be 
staged in a  lined stockpile.  Test pits were dug after the visibly contaminated soil had been 
removed in order to determine if further contamination was present at depth.  The excavated 
areas were then graded to promote site drainage.  The depression where a small pond was 
previously located at the eastern side of the site by the fence line was backfilled.  Potesta & 
Associates arrived onsite on May 14, 2002 and surveyed the property lines which were needed to 
prepare the final map.  During the week of May 14, 2002, three truckloads of contaminated soil 
were transported to Ross Incineration Services in Grafton, Ohio, and 13 truckloads of 
contaminated soil were transported to Onyx Environmental Services in Port Arthur, Texas.  On 
May 15, 2002, Mr. Taylor arrived onsite and inspected the PRP’s treatment system.  START 
collected three soil samples from the site on May 16, 2002.  OSC requested START to procure 
an XRF machine to sample the site for lead due to several previous sample results showing 
elevated levels of lead.  ERRS began preparing an area to stage the next stockpile of 
contaminated soil.  On May 17, 2002, AMI, ERRS asbestos sub-contractor, arrived onsite and 
inspected the abandoned building.  The building was scheduled to be demolished and the 
asbestos to be removed prior to demolition.   
 
May 20 through May 25, 2002 
ERRS continued to maintain site roads, maintain silt fences, and continued to power wash the 
contaminated concrete pieces.  The power washed concrete pieces were then separated into a 
“clean” and “dirty” pile.  Large debris (concrete, railroad ties, pipes, and scrap metal) was 
separated out of the contaminated soil and power washed.  Dust suppression was implemented 
on the site roads by spraying water.  ERRS continued excavating contaminated soil from the 
southeast area of the site.  The non-contaminated soil (overburden) was excavated to get to the 
visibly contaminated soil.  This overburden was kept separate from the visibly contaminated soil 
and was sifted to remove the small debris.  The contaminated soil excavated onsite continued to 
be staged in a  lined stockpile.  Test pits were dug after the visibly contaminated soil had been 
removed in order to determine if further contamination was present at depth.  The excavated 
areas were then graded to promote site drainage.  ERRS continued to prepare an area to stage the 
next stockpile of contaminated soil.  During the week of May 20, 2002, EPA conducted a site 
audit.  Eight truckloads of contaminated soil were transported to Onyx Environmental Services 
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in Port Arthur, Texas, and three loads were transported to Ross Incineration Services in Grafton, 
Ohio during the week of May 20, 2002.  On May 22, 2002, START began a lead analysis survey 
on soil samples from throughout the site using the XRF unit.  The non-contaminated concrete 
pile which was located near the abandoned building was moved to the southeast area of the site 
which had been previously cleaned.  The concrete pile was removed because there was coal tar 
contamination under the pile.  Other items which have also been staged near the building were 
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relocated.  On May 23, 2002, Mr. Taylor arrived onsite and inspected the PRP’s treatment 
system. 
 
May 28 through May 31, 2002 
ERRS continued to maintain site roads, maintain silt fences, and continued to power wash the 
contaminated concrete pieces.  The power washed concrete pieces continued to be separated into 
a “clean” and “dirty” pile.  Large debris (concrete, railroad ties, pipes, and scrap metal) was 
separated out of the contaminated soil and power washed.  Dust suppression was implemented 
on the site roads by spraying water.  ERRS continued excavating contaminated soil from the 
southeast area of the site.  The overburden was excavated to get to the visibly contaminated soil. 
 This overburden was kept separate from the visibly contaminated soil and was sifted to remove 
the small debris.  The sifted soil from the overburden was stockpiled onsite for future use.  The 
contaminated soil excavated onsite continued to be staged in a  lined stockpile.  Test pits were 
dug after the visibly contaminated soil had been removed in order to determine if further 
contamination was present at depth.  The excavated areas were then graded to promote site 
drainage.  ERRS continued to prepare an area to stage the next stockpile of contaminated soil.  
START continued to perform lead analysis on soil samples from throughout the site using the 
XRF unit.  Three truckloads of contaminated soil were transported to Ross Incineration Services 
in Grafton, Ohio during the week of May 28, 2002.  ERRS continued to relocate the power- 
washed concrete pieces to the southeast side of the site.  On May 30, 2002, Mr. Taylor arrived 
onsite and inspected the PRP’s treatment system.  On May 30, 2002, START completed the lead 
analysis survey using the XRF unit and the unit was returned.  On May 31, 2002, ERRS 
demobilized from the site. 
 
June 03 through June 08, 2002 
On June 03, 2002, ERRS mobilized to the site and resumed site work the following day.  Plastic 
liners covering the stockpiles were re-established due to stormy weather over the weekend.  
Haybales which were lined up across the road near the pond had been removed over the weekend 
and ATV tracks were present.  ERRS subsequently placed a large concrete barrier across the 
road to prevent unauthorized site access.  ERRS continued to maintain site roads, maintain silt 
fences, and continued to power wash the contaminated concrete pieces.  The power-washed 
concrete pieces were then separated into a “clean” and “dirty” pile.  Large debris (concrete, 
railroad ties, pipes, and scrap metal) was separated out of the contaminated soil and power 
washed.  Dust suppression was implemented on the site roads by spraying water.  ERRS 
continued excavating contaminated soil from the southeast area of the site.  The overburden was 
excavated to get to the visibly contaminated soil.  This overburden was kept separate from the 
visibly contaminated soil and was sifted to remove the small debris.  The sifted soil from the 
overburden was stockpiled onsite for potential future use.  The contaminated soil excavated 
onsite began to be staged in the new stockpile.  Test pits were dug after the visibly contaminated 
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soil had been removed in order to determine if further contamination was present at depth.  The 
excavated areas were then graded to promote site drainage.  On June 04, 2002, START procured 
an analytical request for a CLP lab to verify the XRF readings.  On June 04, 2002, ERRS 
unearthed a rectangular concrete structure approximately 60 feet southeast of the abandoned 
building.  The structure had been backfilled with bricks, had many small pipes leading into it, 
and had perched water in it.  Coal tar contamination surrounded the structure.  ERRS 
dismantled and removed the concrete structure.  On June 05, 2002, ERRS unearthed a tank 
approximately 20 feet east of the concrete structure.  The tank was approximately 65 feet long, 
10 feet wide, and 4 feet deep.  The tank appeared to be an old railcar and the top half of the tank 
had been cut off.  Large amounts of coal tar, bricks, pipes, and railroad ties were present in the 
tank and in the surrounding soils.  ERRS removed the contents of the tank and pulled the tank 
from the ground.  The tank was then cut into smaller pieces and was transported to the power 
washing station where the tank was subsequently cleaned.  On June 06, 2002, Mr. Taylor arrived 
onsite and inspected the PRP’s treatment system.  On June 07, 2002, Anthony Horton from the 
City of Fairmont arrived onsite to get an update on the status of the abandoned building.  On 
June 07, 2002, START shipped 20 soil samples to be analyzed for TAL Metals and to verify the 
XRF field results.  Using a GPS unit, START recorded the locations of the underground water 
and electric lines to the PRP treatment system.  One truckload of contaminated soil was 
transported to Ross Incineration Services in Grafton, Ohio.  
 
June 10 through June 15, 2002 
ERRS continued to maintain site roads, maintain silt fences, and continued to power wash the 
contaminated concrete pieces.  The power washed concrete pieces were then separated into a 
“clean” and “dirty” pile.  Large debris (concrete, railroad ties, pipes, and scrap metal) was 
separated out of the contaminated soil and power washed.  Dust suppression was implemented 
on the site roads by spraying water.  ERRS continued excavating contaminated soil from the 
southeast area of the site.  The overburden was excavated to access the visibly contaminated 
soil.  This overburden was kept separate from the visibly contaminated soil and was sifted to 
remove the small debris.  The sifted soil from the overburden was stockpiled onsite for future 
uses.  The contaminated soil excavated onsite continued to be staged in the new stockpile.  Test 
pits were dug after the visibly contaminated soil had been removed in order to determine if 
further contamination was present at depth.  The excavated areas were then graded to promote 
site drainage.  Twenty-four truckloads of contaminated soil were transported to Onyx 
Environmental Services in Port Arthur, Texas, and four loads were transported to Ross 
Incineration Services in Grafton, Ohio.  On June 13, 2002,  Mr. Taylor arrived onsite and 
inspected the PRP’s treatment system.  On June 15, 2002, AMI , ERRS asbestos sub-contractor, 
arrived onsite and removed the asbestos from the abandoned building.   
 
June 17 through June 22, 2002 
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ERRS continued to maintain site roads, maintain silt fences, and power wash the contaminated 
concrete pieces in order to remove coal tar.  The power washed concrete pieces were then 
separated into a “clean” and “dirty” pile.  Large debris (concrete, railroad ties, pipes, and scrap 
metal) was separated out of the contaminated soil and power washed.  Dust suppression was 
implemented on the site roads by spraying water.  ERRS continued excavating contaminated soil 
from the southeast area of the site.  The non-contaminated soil (overburden) was excavated to 
access the visibly contaminated soil.  This overburden was kept separate from the visibly 
contaminated soil and was sifted to remove the small debris.  The sifted soil from the 
overburden was stockpiled onsite for future uses.  The contaminated soil excavated onsite 
continued to be staged in the new stockpile.  Test pits were dug after the visibly contaminated 
soil had been removed in order to determine if further contamination was present at depth.  The 
excavated areas were then graded to promote site drainage.  On June 17, 2002, ERRS began to 
demolish the abandoned building.  Dust suppression was implemented as needed during the 
demolition.  Debris (concrete, steel, and brick), originating from the demolition of the building, 
was separated and staged into their respective piles.  ERRS completed the demolition of the 
building on June 20, 2002, and began to break up the concrete floor and concrete pads located 
under the building on June 21, 2002. The floor of the building consisted of two concrete layers.  
Under the first layer of concrete was a dark ash-like material, and under the second concrete layer 
was a reddish color material mixed in with pea sized gravel.  All contaminated soil excavated 
was transported to the new stockpile.  During the week of June 17, 2002, 20 truckloads of 
contaminated soil were transported to Onyx Environmental Services in Port Arthur, Texas, and 
two loads were transported to Ross Incineration Services in Grafton, Ohio.  Rolloff boxes 
loaded with metal debris and railroad ties were transported offsite on June 21, 2002, to 
Meadowfill Landfill in Bridgeport, West Virginia.  Wood chips, garnered from the chipping of 
trees along the road to the pond, were spread out over the excavated areas at the southeast side of 
the site.   
 
June 24 through June 29, 2002 
ERRS continued to maintain site roads, maintain silt fences, and continued to power wash the 
contaminated concrete pieces.  The power washed concrete pieces continued to be separated into 
a “clean” and “dirty” pile.  Large debris (concrete, railroad ties, pipes, and scrap metal) was 
separated out of the contaminated soil and power washed.  Dust suppression was implemented 
on the site roads by spraying water.  ERRS continued excavating contaminated soil from the 
area surrounding and under the demolished building.  The concrete was removed first and was 
separated and staged in the concrete pile.  Large amounts of contaminated soil and pipes with 
coal tar oozing from them were present.  A 12-inch metal pipe was unearthed from the northeast 
corner of the site.  The pipe appeared to be an old water main, and ran underneath the site fence 
line.  The overburden was excavated first to access the visibly contaminated soil.  This 
overburden was kept separate from the visibly contaminated soil and was sifted to remove the 
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small debris.  The sifted soil from the overburden was stockpiled onsite for future uses.  The 
contaminated soil excavated onsite continued to be staged in the new stockpile.  Test pits were 
dug after the visibly contaminated soil had been removed in order to determine if further 
contamination was present at depth.  The excavated areas were backfilled if necessary and then 
graded to promote site drainage.  During the week of June 24, 2002, 12 truckloads of 
contaminated soil were transported to Onyx Environmental Services in Port Arthur, Texas.  The 
transportation of contaminated soil from the PRP’s previous removal work has been completed.  
 A total of 134 truckloads of contaminated soil weighing 3,012 tons had been transported and 
disposed of from the site.  ERRS loaded metal debris into a rolloff box and it was transported 
offsite to Meadowfill Landfill.  ERRS began to transport backfill to the northeast corner of the 
site along the fence line.  The area was backfilled and graded to promote surface water drainage. 
 On June 27, 2002, RPM Matta and WVDEP Bass arrived onsite and performed a site 
walkthrough with OSC Easton and START.  Mr. Taylor from ESC, the PRP’s contractor, 
arrived onsite on June 27, 2002, and inspected the treatment system.  On June 29, 2002, ERRS 
collected samples of the sifted soil.  
 
July 01 through July 02, 2002 
ERRS continued to maintain site roads, maintain silt fences, and power wash the contaminated 
concrete pieces.  The power washed concrete pieces continued to be separated into a “clean” and 
a “dirty” pile.  Large debris (concrete, railroad ties, pipes, and scrap metal) was separated out of 
the contaminated soil and power washed.  Dust suppression was implemented on the site roads 
by spraying water.  ERRS continued excavating contaminated soil from the area surrounding 
and under the demolished building.  The overburden was excavated first to access the visibly 
contaminated soil.  This overburden was kept separate from the visibly contaminated soil and 
was sifted to remove the small debris.  The sifted soil from the overburden was stockpiled onsite 
for potential future uses.  The contaminated soil excavated onsite continued to be staged in the 
new stockpile.  Test pits were dug after the visibly contaminated soil had been removed in order 
to determine if further contamination was present at depth.  The excavated areas were backfilled 
if necessary and then graded to promote site drainage.  On July 02, 2002, ERRS demobilized for 
the July 4th holiday.  Prior to ERRS demobilizing, all equipment was decontaminated and the 
covers on the stockpiles were fastened. 
 
July 09 through July 13, 2002 
ERRS continued to maintain site roads, maintain silt fences, and power washed the contaminated 
concrete pieces, pipes, and railroad ties in order to remove coal tar.  The power washed concrete 
pieces continued to be separated into a “clean” and “dirty” pile.  Large debris (concrete, railroad 
ties, pipes, and scrap metal) was separated out of the contaminated soil and power washed.  Dust 
suppression was implemented on the site roads by spraying water.  ERRS continued excavating 
contaminated soil from the area surrounding and under the demolished building.  Many bricks 
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and pieces of pipe were excavated from the area surrounding the demolished building.  Thick 
coal tar was observed oozing from the pipes and was also mixed in with the bricks.  ERRS 
pressure washed the pipes to remove the coal tar.  The overburden was excavated first to access 
the visibly contaminated soil.  This overburden was kept separate from the visibly contaminated 
soil and was sifted to remove the small debris.  The sifted soil from the overburden was 
stockpiled onsite for future use.  The contaminated soil excavated onsite continued to be staged 
in the new stockpile.  Test pits were dug after the visibly contaminated soil had been removed in 
order to determine if further contamination was present at depth.  The excavated areas were 
backfilled if necessary and then graded to promote site drainage.  The soil used to backfill the 
excavated areas, originated from the construction of the access road to the pond.  Approximately 
50 feet northwest of the demolished building, the pipeline from the PRP’s treatment system was 
uncovered.  The pipe carried the treated water from the treatment system offsite to a nearby 
sewer manhole.  Care was taken not to damage the pipe as coal tar contamination surrounding 
the pipe was excavated by ERRS.  START recorded the location of the effluent line from the 
PRP’s treatment system with a GPS unit.  On July 09, 2002, Mr. Taylor arrived onsite to inspect 
the PRP’s treatment system and prepared the treatment system for a carbon filter change out.  
On July, 10, 2002, Mr. Taylor, and the sub-contractor responsible for delivering the carbon 
arrived onsite and changed the carbon filter.  On July 10, 2002, START noticed a coal tar seep 
coming from the side wall of  the collection system in the East Tributary.  START was notified 
by ERRS on July 10, 2002 that coal tar contamination extended underneath the fence line at the 
northeast portion of the site.  Bricks and ash were also present underneath and across fence line.  
On July 11, 2002, ERRS notified START of a layer of coal tar contamination present near the 
gate of the eastern access road to the site.  ERRS proceeded to excavate the contamination, 
backfilled the area, and then placed crush and run over the backfill to restore the access road to 
the prior condition.  On July 12, 2002, ERRS dismantled and removed the decontamination pad 
set up during the previous PRP removal action.  Coal tar contamination was present under the 
pad and in the surrounding soils.  ERRS excavated the contamination.  On July 13, 2002, ERRS 
began to clear and grub the area south-southeast of the PRP’s treatment trailer.  This area had 
coal tar bubbling up from the ground surface. 
 
July 15 through July 20, 2002 
ERRS continued to maintain site roads, maintain silt fences, and power wash the contaminated 
concrete pieces, pipes, and railroad ties.  Re-bar sticking out of the concrete pieces was cut and 
staged for future disposal.  The power washed concrete pieces continued to be separated into a 
“clean” or “dirty” pile.  Large debris (concrete, railroad ties, pipes, and scrap metal) was 
separated out of the contaminated soil and power washed.  Dust suppression was implemented 
on the site roads by spraying water.  ERRS completed the excavation of coal tar contaminated 
soils northwest of the demolished building and removed and pressure washed the contaminated 
pipes and debris from this area.  Test pits were dug in the excavated area to determine if 
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additional coal tar was present at depth.  The excavated area was then backfilled and graded to 
promote site drainage.  The soil used to backfill the excavated areas, originated from the 
construction of the access road to the pond.  On July 15, 2002, ERRS began to remove a 
concrete pad located just east of the road leading to the PRP’s treatment trailer.  ERRS 
excavated a portion of the pad approximately 25 feet long, 15 feet wide, and 1.5 feet thick.  
Gravel and perched black oily water was present under the pad.  All contamination was 
subsequently removed by ERRS and the area was backfilled.  The pad extended underneath the 
road but was temporarily left there to keep the road intact.  On July 16, 2002, Mr. Taylor arrived 
onsite and inspected the PRP’s treatment system.  ERRS began excavation of coal tar 
contaminated soil in the area south-southeast of the PRP’s treatment trailer.  A silt fence was 
installed surrounding the area to be excavated.  Excavation began on the peninsula above the 
manhole in the East Tributary.  At first, the contamination appeared to only be hardened slabs of 
coal tar at the surface.  After excavating further away from the hillside, additional coal tar began 
to be discovered at different depths.  A test pit was excavated to determine the depth to which 
the coal tar was present.  Thick semi-solid coal tar mixed with items such as; bricks, ash, glass, 
planks, plastic, and material appearing to be bentonite was discovered at different depths ranging 
from the surface to 15 feet below ground surface (bgs).  ERRS proceeded to dig test pits in the 
surrounding area to determine the extent of contamination.  A total of 11 test pits were dug in 
this area and all had large amounts of semi-solid coal tar present in them.  START photographed 
and recorded the location of the test pits with a GPS unit.  Due to the large amounts of coal tar 
present, the coal tar was left in the ground and the area was fenced off.  On July 20, 2002, ERRS 
began excavating an area 50 feet north of the pressure washing station.  START looked at the 
PRP’s old facility map and the area being excavated was in the vicinity of where an acid plant 
was formerly located.  A large concrete pad 10 feet in diameter and 2 feet thick was excavated.  
The pad had yellow staining on it and a sulfur smell was present.  Wooden boards, concrete, 
sheet metal, pipes, and coal tar was present in this area and was subsequently excavated by 
ERRS.  
 
July 22 through July 26, 2002 
ERRS continued to maintain site roads, maintain silt fences, and power wash the contaminated 
concrete pieces.  The power washed concrete pieces continued to be separated into a “clean” or 
“dirty” pile.  Large debris ( railroad ties, pipes, and scrap metal) was separated out of the 
contaminated soil and power washed.  Dust suppression was implemented on the site roads by 
spraying water.  ERRS continued excavating contaminated soil and debris from the area above 
the pressure washing station.  This area was excavated up to the road leading to the command 
post.  Contamination continued under the road but was left behind to avoid excavation of the 
road.  As ERRS continued to excavate the area adjacent to the road, viscous coal tar was 
encountered.  A 4 foot thick, and approximately 8 feet in diameter, concrete pad was also 
encountered and removed from this area.  The excavated areas were then backfilled and graded 
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to promote surface water drainage.  On July 23, 2002, WVDEP Bass and Ellison arrived onsite 
and performed a site walkthrough.  EPA showed WVDEP the large amounts of semi-solid coal 
tar located on the peninsula above the manhole in the East Tributary.  WVDEP requested a copy 
of all the analytical results from soil samples collected onsite.  On July 26, 2002, ERRS 
demobilized for a long weekend.  
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July 29 through August 03, 2002 
ERRS continued to maintain site roads, maintain silt fences, and power wash the contaminated 
concrete pieces.  The power washed concrete pieces continued to be separated into a “clean” or 
“dirty” pile.  Large debris ( railroad ties, pipes, and scrap metal) was separated out of the 
contaminated soil and power washed.  Dust suppression was implemented on the site roads by 
spraying water.  ERRS continued to excavate the area adjacent to the road.  On July 31, 2002, 
WVDEP Bass and EPA Matta arrived onsite and performed a site walkthrough.  The large 
concrete pads found onsite were broken into small pieces using a hydro-hammer.  On August 01, 
2002, ESC’s Mr. Taylor was onsite to monitor the flow and meter readings of the treatment 
system.  ERRS continued to grade the backfilled areas and the contaminated soil stockpiles.  On 
August 02, 2002, a load of scrap metal was transported from the site.  On August 03, 2002, RSI, 
ESC’s sub-contractor, arrived onsite and worked on the treatment system. 
 
August 05 through August 10, 2002 
ERRS continued to maintain site roads, maintain silt fences, and power wash the contaminated 
concrete pieces.  The power washed concrete pieces continued to be separated into a “clean” or 
“dirty” pile.  Large debris ( railroad ties, pipes, and scrap metal) was separated out of the 
contaminated soil and power washed.  Dust suppression was implemented on the site roads by 
spraying water.  ERRS continued excavation and backfilling the area where the two large 
concrete pads were previously located.  A thick metal spherical tank approximately four feet in 
diameter that contained coal tar was discovered and removed from this area.  Test pits were 
constructed and monitored to determine the extent of contamination of the adjacent soils.  
START collected the GPS coordinates for the locations of these test pits.  ERRS continued 
backfilling and grading of the excavated area such that the surface water would follow the natural 
drainage pathway.  ERRS covered and constructed silt fencing and haybales around the soil 
stockpile.  On August 07, 2002, Cheyne Gross of ESC, arrived onsite and inspected the 
treatment system.  A representative from the City of Fairmont publicly owned treatment works 
(POTW) also arrived onsite and collected a water sample from the treatment system.  On August 
08, 2002, Anthony Horton, a representative from the City of Fairmont, arrived onsite and 
checked on the status of the condemned building onsite.  START and Mr. Horton performed a 
site walk through.  
 
August 13 through August 16, 2002  
ERRS continued excavation from the area where the two large concrete pads were previously 
located.  ERRS continued to backfill and grade the excavated area in such a way that surface 
water would follow the natural drainage pathway.  ERRS constructed test pits in the excavated 
areas prior to backfilling and START documented and collected GPS coordinates for each test 
pit.  ERRS prepared for demobilization.  ERRS dismantled the water trailer, secured and 
covered stockpiles, collected miscellaneous debris onsite, graded roads onsite and 
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decontaminated equipment.  On August 15, 2002, Mr. Taylor from ESC, arrived onsite and 
monitored the treatment system.  On August 16, 2002, ERRS demobilized equipment and 
personnel for a temporary site shutdown.  A security guard continued to be present at all times to 
prevent unauthorized access to the site. 
 
August 20 through October 10, 2002 
During the temporary site shutdown, START continued to assist the OSC with drafting an 
additional funding request memo.  START continued to update EPA and START cost tracking.  
START coordinated with the EPA Client Service Team regarding analytical results.  START 
also continued to escort the PRP’s contractor, Mr. Taylor of ESC, onsite so he could change the 
bag filters in the treatment system and examine the manholes of the East and Middle Tributaries. 
 On August 30th, September 5th, September 20th, and October 3, 2002, START escorted the 
PRP’s contractor onsite.  On September 26, 2002, the Director of Hazardous Sites Cleanup 
Division signed a request for additional funding and an exemption of the 12 month and $2 
million statutory limits for a removal action.  Due to contractual restrictions, the removal work 
was split between Guardian and Shaw.  Shaw was contracted to handle the remediation of the 
pond near the Monongahela River and the disposal of all onsite stockpiles of excavated material. 
 Guardian was contracted to remove the coal tar contamination from within Unnamed Tributary 
#1.  ERRS (Guardian) was scheduled to return to the site on October 07, 2002, and prepare the 
site for work to resume.  On October 10, 2002, START arrived on site to oversee ERRS work.  
ERRS mobilized equipment and personnel to the site and began to install utilities to the site.  
The bridge, which was constructed over the gas line, had partially collapsed and silt fences 
needed repaired.  ERRS began to correct these problems. 
 
October 15 through October 17, 2002 
On October 15, 2002, START arrived onsite and met with OSC Easton, and ERRS (Shaw) RM.  
A site walkthrough was performed, and the cleanup of the pond and disposal of the stockpiled 
soil was discussed.  OSC received written consent of access from Art Chin of Exxon Mobil to 
perform removal operations on their property.  ERRS began to clear and grub the area 
surrounding Unnamed Tributary #1, removed the section of fence line which crossed the 
tributary, began construction on an access road to the upper regions of the tributary, and repaired 
the bridge over the gas line.  On October 16, 2002, OSC directed ERRS to construct an 
underground vertical clay barrier which will surround the highly contaminated area above the 
East Tributary’s manhole.  In this area, coal tar was discovered in great quantities up to 15 feet 
below the ground’s surface.  The clay barrier was to be constructed to minimize the migration of 
coal tar into Unnamed Tributary #1.  It was agreed upon, that the clay barrier was to be 15 feet 
deep and 3 feet wide.  On October 17, 2002, Mr. Taylor of ESC, arrived onsite and changed the 
bag filters in the treatment trailer, collected a water sample from the treatment system, and 
inspected the manholes in the East and Middle Tributaries. 
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October 21 through October 26, 2002 
ERRS continued clearing and grubbing of Unnamed Tributary #1, installing silt fences, and 
maintaining site roads.  START observed mounds of what appeared to be coke breeze on the 
hillside above Unnamed Tributary #1.  The OSC requested the material be left in place because 
it was not in the scope of work to remove it and the surface water runoff wasn’t directly 
impacting the tributary.  To assist in surface water drainage, ERRS installed a 6 inch corrugated 
drainage pipe under the access road in the upper region of the Unnamed Tributary # 1.  Clay was 
delivered to the site for construction of the clay barrier.  On October 24, 2002, ERRS 
constructed a temporary dam across the upper-most regions of Unnamed Tributary #1.  The dam 
was constructed to allow the excavation of contaminated sediments within the tributary.  The 
dammed water was routed around the excavation area through a 6-in. corrugated plastic pipe that 
allowed the section to dry out prior to excavation.  Excavation of the contaminated sediments 
was postponed due to a sampling issue with the PRP.  On October 25, 2002, ERRS began the 
installation of the clay barrier.  A trench, 3 feet wide and approximately 15 feet deep began to be 
excavated.  Coal tar was observed oozing from some of the side walls of the trench.  Clean 
imported clay was then backfilled in the trench and compacted using the bucket of the excavator.  
 
October 28 through November 02, 2002 
ERRS continued clearing and grubbing of areas surrounding Unnamed Tributary #1, installing 
the clay barrier, and maintaining site roads and silt fences.  START updated cost tracking.  
Topsoil was delivered to the site for future seeding operations.  Clay, to be used for the clay 
barrier, continued to be delivered to the site. A tractor with a discs attachment and a sifter was 
transported to the site.  The sifter was to be used to resume sifting debris from stockpiled 
overburden.  Upon the request of RPM Matta, START faxed him the analytical data from the 
previous stockpiles of K-listed waste and data from coal tar seeps.  On October 30, 2002, Mr. 
Taylor of ESC arrived onsite, changed the bag filters in the treatment trailer, and inspected the 
manholes in the East and Middle Tributaries.  Hardened coal tar contamination was discovered 
on the hillside near the manhole in the East Tributary.  OSC Easton noted that coal tar 
contamination should be left in place until the clay barrier is completed.  The OSC was 
concerned that if the hardened contamination was removed now, there may be additional viscous 
contamination underground, which would begin to migrate if disturbed.  Clearing of the shrubs 
on the hillside was performed to better assess the area.  On October 31, 2002, START 
completed the sampling plan for the post excavation sampling of Unnamed Tributary # 1 that 
was scheduled to begin on November 12, 2002.  While digging the trench for the clay barrier, 
additional coal tar was observed oozing from the sides of the trench at approximately 2 feet to 10 
feet deep.  Contaminated soil excavated from the construction of the clay barrier was transported 
to the contaminated soil stockpile located at the northwest area of the site. 
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November 04 through November 07, 2002 
ERRS continued clearing and grubbing the surrounding areas of Unnamed Tributary #1, 
installing the clay barrier, and maintaining site roads and silt fences.  Contaminated soil 
excavated from the construction of the clay barrier continued to be transported to the 
contaminated soil stockpile located at the northwest area of the site.  Clay for the construction of 
the clay barrier, continued to be transported to the site.  ERRS had temporarily staged the 
imported topsoil in small mounds throughout the northeastern area of the site.  Some of the 
topsoil which had been delivered to the site had bricks in it.  Using the sifter, ERRS sifted the 
bricks from the topsoil.  Once the bricks were removed from the topsoil, ERRS began to evenly 
spread the topsoil over the entire northeastern area of the site.  This area had been disturbed by 
the previous removal of contaminated soils.  On November 06, 2002, OSC notified START that 
Exxon Mobil had denied permission to the PRP’s contractor, ESC, to collect samples in 
Unnamed Tributary #1 prior to excavation.  Exxon Mobil is the current property owner of the 
parcel which Unnamed Tributary #1 is situated on.  The excavation of the contaminated 
sediments within Unnamed Tributary #1 was scheduled to begin.  START continued to draft 
POLREPS, and update EPA and START cost tracking.  
 
November 12 through November 16, 2002 
ERRS continued spreading top soil, sifting debris from topsoil, installing the clay barrier, and 
maintaining site roads and silt fences.  Topsoil continued to be delivered to the site.  On 
November 12, 2002, the PRP’s contractor, Mr. Taylor, arrived onsite, changed the bag filters in 
the treatment trailer, and inspected the manholes in the East and Middle Tributaries.  On 
November 13, 2002, ERRS excavated the surrounding soils from two underground storage tanks 
discovered northwest of the concrete shed.  The exact location of the tanks were recorded by 
START using a GPS unit.  One tank contained approximately 60 gallons of gasoline, and the 
other tank contained approximately 2,700 gallons of diesel.  The tanks appeared to be in good 
condition and were not leaking.  On November 14, 2002, Petroleum Recyclers arrived onsite and 
pumped  approximately 2,765 gallons of gasoline and diesel fuel from the underground storage 
tanks.  ERRS removed the tanks from the ground, staged them in the northwest area of the site, 
and backfilled the area.  START continued updating START and EPA cost tracking.  On 
November 15, 2002, ERRS completed the installation of the clay barrier.  The clay barrier was 
constructed approximately 15 feet deep and three feet wide and was approximately 400 feet long. 
 ERRS installed banner tape around the area where the clay barrier was located. 
 
November 18 through November 23, 2002   
On November 18, 2002, ERRS began excavation of contaminated sediments from Unnamed 
Tributary #1.  Prior to commencement of the excavation in Unnamed Tributary #1, silt fences 
and hay bales were placed downstream of the excavation area to minimize sediment migration.  
The tributary was excavated down to bedrock, approximately 2 to 5 feet deep, and the excavated 
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material was transported to a lined stockpile at the northwest area of the site.  The contaminated 
sediments excavated up-gradient of the fence line in Unnamed Tributary #1 were staged 
separately from the sediments to be excavated down-gradient of the fence line.  START 
performed air monitoring throughout the site.  Elevated levels of organic vapors were detected at 
the excavation area of Unnamed Tributary #1.  START notified ERRS of elevated levels and 
recommended they upgrade to Level C personal protective equipment (PPE).  On November 21, 
2002, START collected two surface water samples from the dammed water prior to it flowing 
into Unnamed Tributary #1.  Five surface water samples, to be analyzed with the gas 
chromatograph (GC) in the Wheeling START office, were collected from background locations 
and from the excavation area of Unnamed Tributary #1.  Seven sediment samples were collected 
from Unnamed Tributary #1, post-excavation, as well as background locations.  The background 
sediment and surface water samples were collected from Pricket Creek flowing near Prickett’s 
Fort.  All sample locations were recorded using a GPS unit.  On November 22, 2002, START 
shipped all samples to be analyzed by CLP to the appropriate laboratories for analysis.  The 
samples to be analyzed with the GC by START were transported to the Wheeling office to begin 
analysis.  ERRS continued to maintain site roads and silt fences.  Topsoil continued to be 
delivered to the site and temporarily staged in small mounds.  
 
November 25 through November 27, 2002 
ERRS continued excavation of contaminated sediments from Unnamed Tributary #1, sifting 
debris from staged soil, and maintaining site roads and silt fences.  On November 25, 2002, 
during the daily safety meeting, it was recommended that all workers should wear orange colored 
clothes due to the many hunters in the area.  START performed air monitoring.  Elevated levels 
were detected at the excavation area in Unnamed Tributary #1 but were not sustained.  Backfill 
and stone were delivered to the site.  The fill would be used to backfill the excavated Unnamed 
Tributary #1, and stone would be placed in the water channel of the restored tributary.  ERRS 
completed excavating the contaminated sediments up-gradient of the fence line in Unnamed 
Tributary #1.  On November 26, 2002, Mr. Taylor of ESC, arrived onsite, changed the bag filters 
in the treatment trailer, and inspected the manholes in the East and Middle Tributaries.  On 
November 27, 2002, ERRS demobilized from the site due to the Thanksgiving holiday. 
 
December 03 through December 07, 2002 
On December 03, 2002, ERRS resumed site work.  ERRS continued excavation of contaminated 
sediments from Unnamed Tributary #1, sifting debris from staged soil, and maintaining site roads 
and silt fences.  ERRS continued to spread topsoil over the northeastern area of the site.  The 
section of Unnamed Tributary #1 down-gradient of the fence line, was being excavated and 
staged separately in a lined stockpile.  On December 03, 2002, START collected nine sediment 
samples from the excavated section of Unnamed Tributary #1.  The tributary had been excavated 
down to bedrock.  After post-excavation samples were collected from the tributary, ERRS began 



Federal On-Scene Coordinator’s After Action Report 
Big John Salvage Hoult Road Site 

 
 

 
 64 

to line the Unnamed Tributary # 1 bed with a geo-textile fabric.  The fabric was laid in such a 
way that it covered the entire Unnamed Tributary # 1 bed to approximately half way up on both 
side walls.  Imported fill was placed on top of the fabric to bring the tributary back up to the 
original grade.  Stone was then placed where the water channel would be located.  On 
December 04, 2002, START completed labeling and packaging of the samples and shipped them 
to the appropriate laboratories for analysis.  On December 05, 2002, Mr. Taylor of ESC, arrived 
onsite, changed the bag filters in the treatment trailer, and inspected the manholes in the East and 
Middle Tributaries.  Snow had to be cleared from site roads by ERRS.  On December 06, 2002, 
START noticed that the water flow in Unnamed Tributary #1 had dramatically increased.  It was 
later determined that the increase was due to a break in the water line up-gradient of the tributary. 
 On December 07, 2002, ERRS constructed a new dam in Unnamed Tributary #1 adjacent to the 
fence line.  In order to keep the surface water from flowing into the excavation areas, new dams 
would have to be constructed as ERRS progressed down the tributary.  The first dam was 
dismantled once the new dam was completed.  
 
December 09 through December 14, 2002 
ERRS continued excavation of contaminated sediments from Unnamed Tributary #1, sifting 
debris from staged soil, and maintaining site roads and silt fences.  Backfill continued to be 
delivered to the site.  Topsoil continued to be spread throughout the northeastern area of the site. 
 Silt fence was installed on each side of the restored Unnamed Tributary #1 to minimize the 
migration of silt into the tributary.  ERRS re-installed the fence across Unnamed Tributary #1.  
On December 09, 2002, Enviroscan, a START subcontracted geophysical surveyor, arrived 
onsite and conducted a site walkthrough with START.  RPM Chris Matta had requested START 
to contract a geophysical surveyor to survey the subsurface of the site and Enviroscan had been 
awarded the subcontract to perform the survey.  The geophysical survey began on December 09, 
2002.  On December 11, 2002, RPM Matta arrived onsite and inspected the progress of the 
geophysical survey being conducted.  On December 10, 2002, START collected water samples 
from Unnamed Tributary #1.  Six water samples were collected and analyzed with the GC 
located in the START office.  Two water samples were collected to be analyzed by a CLP lab.  
On December 11, 2002, six sediment samples were collected from the excavated section of 
Unnamed Tributary #1.  The two water samples and six sediment samples were shipped to the 
appropriate CLP labs.  On December 12, 2002, under the request of OSC, ERRS began to clear 
and grub the northwest area of the site.  The geophysical survey would be conducted in this area 
and swaths needed to be cleared for the survey equipment to work correctly.  START 
photocopied validated analytical results for the PRP’s contractor, Mr. Taylor of ESC.  The data 
was being compiled pursuant to the Request for Data letter submitted by Environmental 
Strategies Corporation, dated November 26, 2002.  On December 13, 2002, Enviroscan 
demobilized from the site and scheduled a  return to complete the geophysical survey on January 
13, 2003. 
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December 16 through December 19, 2002 
ERRS continued excavation of contaminated sediments from Unnamed Tributary #1, sifting 
debris from staged soil, clearing and grubbing in the northwest area of the site, and maintaining 
site roads and silt fences.  ERRS skimmed contaminated soil approximately 20 feet up from the 
left descending bank (LDB) of Unnamed Tributary #1.  START discussed taking aerial 
photographs of the site with the OSC.  The OSC agreed and requested START to make the 
appropriate preparations.  START made a reservation with KCI aviation in Bridgeport, WV.  
On December 17, 2002, START took aerial photographs of the site.  On December 17, 2002, 
START collected six water samples to be analyzed with the GC, and two water samples to be 
analyzed by a laboratory.  On December 18, 2002, START collected 15 sediment samples to be 
analyzed by a laboratory.  All samples were collected from Unnamed Tributary #1 after 
excavation of contaminated sediments had been completed.  On December 19, 2002, Mr. Taylor 
of ESC, arrived onsite, changed the bag filters in the treatment trailer, and inspected the 
manholes in the East and Middle Tributaries.  ERRS prepared the site for an extended 
shutdown.  On December 20, 2002, ERRS demobilized from the site for the Christmas holiday.  
Security guards were present onsite at all times after ERRS departed from the site.  ERRS 
scheduled to resume site work on January 07, 2003. 
 
January 07 through January 11, 2003 
ERRS resumed site operations on January 07, 2003.  ERRS continued sifting debris from staged 
soil, clearing and grubbing in the northwest area of the site, and maintaining site roads and silt 
fences.  ERRS began to backfill the excavated section of Unnamed Tributary #1.  Backfill and 
stone continued to be delivered to the site.  Stone was placed in the water channel of the restored 
Unnamed Tributary #1.  On January 08, 2003, START and the OSC met with Fred Roman of 
the Sanitary Sewer Board of Fairmont and discussed the potential disposal of onsite pond water.  
Mr. Roman presented START with a list of parameters to be analyzed for and the maximum 
concentrations allowed.  On January 08, 2003, Mr. Taylor of ESC, arrived onsite, changed the 
bag filters in the treatment trailer, and inspected the manholes in the East and Middle Tributaries. 
 START continued to work on the data package requested by PRP’s contractor, pursuant to the 
Request for Data letter, dated November 26, 2002.   
 
January 13 through January 18, 2003 
ERRS continued sifting debris from staged soil, clearing and grubbing in the northwest area of 
the site, and maintaining site roads and silt fences.  Backfill and stone were delivered to the site. 
On January 13, 2003, ERRS began construction on a new dam in Unnamed Tributary #1 adjacent 
to the manhole in the East Tributary.  The previous dam upstream was dismantled once the new 
dam was completed.  ERRS resumed excavation of contaminated sediments from within 
Unnamed Tributary #1.  The access road that crossed Unnamed Tributary #1 near the East 
Tributary’s manhole was removed due to large amounts of contamination being present.  Large 
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amounts of coal tar were also observed seeping from the areas surrounding the East Tributary’s 
manhole.  While excavation of contaminated areas occurred, care was taken to not disturb the 
PRP’s collection system.  The contaminated sediments were excavated and transported to a lined 
stockpile.  The access road was restored to its original state after the contamination was 
removed.  On January 13, 2003, Enviroscan arrived onsite and resumed the geophysical survey.  
The wooded northwest area of the site had swaths cut into it and the survey was performed in this 
area.  On January 17, 2003, Enviroscan completed the field work for the geophysical survey.  
On January 17, 2003, in regards to the Request for Data letter, dated November 26, 2002, 
START completed and shipped three copies of Analytical and Corresponding Information to 
EPA attorney Pugh-Winkler.  Ms. Pugh-Winkler reviewed the data package and forwarded a 
copy to the PRP’s contractor, Mr. Taylor, of ESC.  On January 18, 2003, START and the OSC 
conducted a site walkthrough.  During the site walkthrough, the OSC agreed that the hardened 
coal tar contamination on the hillside near the East Tributary’s manhole would not be removed at 
this time.  
 
January 20 through January 23, 2003 
ERRS continued excavation of contaminated sediments from Unnamed Tributary #1, sifting 
debris from staged soil, clearing and grubbing, and maintaining site roads and silt fences.  On 
January 20, 2003, START observed ERRS excavating the contamination on the hillside near the 
East Tributary’s manhole.  ERRS was also backfilling the excavation areas prior to samples 
being collected from them.  START photo documented the questionable excavation areas.  
START met with the ERRS RM and pointed out that the OSC Easton did not want the 
contamination removed at this time.  START mentioned to the ERRS RM that the current 
excavation areas should not be backfilled until samples could be collected.  START updated 
OSC Easton on current site conditions.  Four points were discussed: 1-Areas of current 
excavation on hillside, 2-Samples needing to be collected prior to backfilling, 3-There are no labs 
currently set up and to do so would take approximately two weeks.  Collecting samples now 
would be futile since the holding times would be exceeded, and 4-OSC Downie would be onsite 
January 21, 2003 to decide the future course of action.  OSC Easton requested that ERRS should 
not backfill prior to sample collection.  On January 21, 2003, OSC Downie arrived onsite.  OSC 
Easton, OSC Downie, and START conducted a conference call.  During the call it was agreed 
that the questionable area of excavation on the hillside was beyond the original scope of 
proposed excavation, that the area would be lined with geo-textile fabric and backfilled, and that 
no soil samples would be collected in this area prior to backfilling.  ERRS laid geo-textile fabric 
and backfilled the area with clay.  Contaminated sediments continued to be transported to the 
lined stockpile.  On January 21, 2003, Mr. Taylor of ESC, arrived onsite, changed the bag filters 
in the treatment trailer, and inspected the manholes in the East and Middle Tributaries.  
 
January 28 through February 01, 2003 
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ERRS continued excavation of contaminated sediments from Unnamed Tributary #1, sifting 
debris from staged soil, clearing and grubbing, and maintaining site roads and silt fences.  On 
January 28, 2003, START met with Fred Roman of the Sanitary Sewer Board of Fairmont to 
collect water samples from the pond.  Three surface water samples were collected from the pond 
and shipped to the appropriate laboratories for disposal analysis.  ERRS assisted in the sample 
collection by removing the ice from the sample locations in the pond.  Mr. Roman oversaw the 
sampling event and approved of START’s sample collection procedures.  All sample locations 
were recorded using a GPS unit.  Excavated contaminated sediments from Unnamed Tributary 
#1 continued to be transported to a lined stockpile by ERRS.  START observed sheens 
emanating from the bedrock.  Sorbent booms were subsequently placed downstream by ERRS.  
The excavated sections of Unnamed Tributary #1 were lined with a geo-textile fabric and then 
backfilled with imported clay.  A 12 inch metal pipe crossed up and over Unnamed Tributary #1 
approximately 70 feet downstream of the confluence with the East Tributary.  While excavating 
the sediments around this pipe a metal saddle (plug) fell off the pipe.  It was covering a 1 inch 
hole in the pipe.  When the saddle fell off the pipe, a small amount of  black material, which 
appeared to be coal tar, poured out of the pipe.  A solid residue remained in the pipe.  ERRS 
constructed a half inch thick rubber plug with metal brackets and fastened it over the hole.  An 
additional 6 inch pipe ran parallel to the 12-inch pipe.  This 6-inch pipe crumbled and fell apart 
when the sediments surrounding the pipe were excavated.  Hardened black material was in the 
pipe.  START performed air monitoring near the excavation area in Unnamed Tributary#1.  
Elevated levels of organic vapor were detected within the tributary.  Levels declined below the 
action level 20 feet away from the tributary.  START recommended ERRS to upgrade to Level 
C PPE if within 20 feet of the tributary.  On January 30, 2003, OSC requested START to 
complete a thorough and complete property ownership search on the site.  START previously 
had incomplete files regarding the property ownership.  On January 31, 2003, Jones Sanitation, a 
potential disposal contractor, met with the ERRS response manager at the pond and discussed 
disposal of the pond water.  On January 31, 2003, Mr. Taylor of ESC, arrived onsite, changed 
the bag filters in the treatment trailer, and inspected the manholes in the East and Middle 
Tributaries.  Mr. Taylor had questions regarding the Analytical and Corresponding Information.  
START informed Mr. Taylor that the OSC would have to approve of any further work regarding 
the Analytical and Corresponding Information.  START continued to draft POLREPs, and 
update EPA and START cost tracking.   
 
February 03 through February 08, 2003 
ERRS continued excavating contaminated sediments from Unnamed Tributary #1, transporting 
contaminated sediments to a lined stockpile, sifting debris from staged soil, and maintaining site 
roads and silt fences.  START prepared for sampling of sediments and surface water within the 
excavated sections of Unnamed Tributary #1.  START noted and photographed coal tar 
contamination seeping from both banks of the excavated Unnamed Tributary #1.  The coal tar 
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contamination could not be further excavated because it would cause the hillside to become 
unstable.  The tributary had been excavated down to bedrock, which was later determined by 
START and ERRS to be coal.  Small sheens were prominent on the excavated Unnamed 
Tributary # 1 bed.  On February 04, 2003, START collected two surface water and nine 
sediment samples from the excavated Unnamed Tributary #1.  Sediment samples could not be 
collected from the center of the excavated Unnamed Tributary #1 due to the hardness of the 
bedrock.  Three surface water samples were also collected from Unnamed Tributary #1 and 
transported to the Wheeling START office to be analyzed with the GC.  On February 05, 2003, 
all samples were shipped to the appropriate laboratories.  After all samples were collected, a 
geo-textile fabric was placed on the bottom of the Unnamed Tributary # 1 bed and on the side 
banks of the excavated tributary.  Backfill and stone were then placed on the layer of fabric.  On 
February 05, 2003, the OSC notified START that the validated data from a sample delivery 
group (SDG) under Case No. 31167 could not be used due to improper lab instrument 
calibration.  On February 06, 2003, the OSC Easton forwarded START an e-mail from RPM 
Matta.  The e-mail contained a memo describing how samples should be collected from the 
waste piles staged onsite, and what analysis should be performed on the samples for potential 
de-listing options.  START was requested to collect the samples and prepare for the analysis to 
be performed.  START updated the sample map displaying locations of samples. 
 
February 10 through February 13, 2003  
ERRS continued backfilling and placing stone in Unnamed Tributary #1, continued sifting debris 
from staged soil, and continued maintaining site roads and silt fences.  On February 10, 2003, 
Mr. Taylor of ESC, arrived onsite, changed the bag filters in the treatment trailer, and inspected 
the manholes in the East and Middle Tributaries.  Mr. Taylor also collected samples from the 
filter bags to verify the effectiveness of the carbon vessels.  ERRS removed the last dam in 
Unnamed Tributary #1.  The dam and its surrounding soil/sediment was excavated and 
transported to the lined stockpile.  Contamination was prevalent in this area and was observed 
seeping from the shale bedrock and from the area near the East Tributary’s manhole.  START 
recommended to ERRS that oil absorbent pads be used to minimize the contamination from 
migrating downstream.  On February 11, 2003, ERRS completed the restoration of Unnamed 
Tributary #1.  The section of Unnamed Tributary #1 from the upper-most regions down to the 
confluence with Sharon Steel Run had been excavated, lined with geo-textile fabric, backfilled 
with imported clay, and topped with stone.  Silt fences were being installed on each side of the 
restored tributary to minimize silt from migrating into Unnamed Tributary #1.  On February 12, 
2003, the preliminary data of surface water samples from the pond were provided to Mr. Roman. 
 On February 13, 2003, Mr. Roman arrived onsite and measured the pH of the pond.  The pH 
was measured to be 3.97 and 4.00 at two separate locations within the pond.  Mr. Roman 
mentioned that he would discuss the preliminary data results with the state permitting department 
and his supervisor.  He also requested that the pH be elevated prior to a permit being 
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administered for the disposal of the pond water into the city sewer system.  On February 14, 
2003, ERRS demobilized from the site. 
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February 19 through February 22, 2003 
ERRS mobilized to the site on February 19, 2003.  ERRS worked on clearing snow from the 
site.  A blizzard had dumped approximately 2 to 3 feet of snow on the ground.  The stockpiles 
of contaminated soil were scheduled to be sampled next week.  ERRS worked on removing the 
snow from the stockpiles.  On February 20, 2003, Mr. Taylor of ESC, arrived onsite, changed 
the bag filters in the treatment trailer, and inspected the manholes in the East and Middle 
Tributaries.  On February 21, 2003, Mr. Roman notified START that the city would receive the 
pond water.  A formal permit, however, would only be given when the validated data is 
received.  He also suggested that prior to receiving the pond water the pH would have to be 
increased to 5.0 or greater by adding sodium hydroxide.   
 
February 24 through March 01, 2003 
On February 24, 2003, START began preparations for sampling of the onsite stockpiles.  ERRS 
removed snow from the liners on the stockpiles.  The approved Sampling Plan Addendum called 
for collecting two composite samples from each of the six stockpiles.  Upon arrival at the site, it 
was determined that only four stockpiles would be sampled since two of the piles were 
extensions of the four major stockpiles.  The stockpiles were drawn on a map and labeled.  
Under the direct oversight of RPM Matta, START began to collect samples from the stockpiles.  
Based on the smaller size of Stockpile #4, it was determined in the field, that only one sample 
would be collected from Stockpile #4.  From the remaining three stockpiles, a composite sample 
was collected from each half at the approximate center depth of each corner.  Samples to be 
analyzed for volatile organic compounds (VOCs), moisture, and toxicity characteristic leaching 
procedure (TCLP) VOCs were collected from the first aliquot in each half.  To reach the sample 
location of each aliquot, an excavator was used to dig down to the appropriate depth and bring 
the sample material to the surface.  Care was taken to only collect sample material from the 
center of the bucket and not from material that may have touched the sides of the bucket.  
During sample collection, START noticed that all samples were a blackish color and had small 
amounts of coal tar in them.  The bucket of the excavator was decontaminated prior to digging 
and also between sampling of each pile to prevent cross contamination.  A duplicate sample and 
a matrix spike/matrix spike duplicate (MS/MSD) sample were collected from Stockpile #3.  A 
rinsate sample was collected from the bucket of the excavator after sampling of Stockpile #2 and 
prior to sampling of Stockpile #5.  Disposable sampling equipment was used to collect each 
sample from the excavator’s bucket, thus a rinsate of sampling equipment was not needed.  A 
total of nine samples were shipped to the appropriate laboratories by February 26, 2003.  On 
February 26, 2003, ERRS repaired a collapsed culvert under the site road near the confluence of 
Sharon Steel Run and Unnamed Tributary #1.  On February 27, 2003, ERRS began to remove 
ice from the pond in order to add sodium hydroxide to the pond water.  The sodium hydroxide 
was to be added to meet the pH requirements.  On February 27, 2003, Mr. Taylor of ESC, 
arrived onsite with sub-contractor Envirotrol to change the carbon from the vessels in the onsite 
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treatment system.  During the carbon change, the pump within the East Tributary’s manhole 
became clogged with carbon. With the use of an additional pump, Mr. Taylor pumped the water 
within the East Tributary’s manhole into the Middle Tributary’s manhole, where it was then 
pumped up into the treatment system.  On February 28, 2003, Mr. Taylor arrived onsite with 
sub-contractor McCutcheon Enterprises Inc., and fixed the pump.  ERRS began preparations for 
the construction of a dam directly upstream of the pond. 
 
March 03 through March 08, 2003 
ERRS continued to construct the dam upstream of the pond.  Certain sections of the dam were 
breached and leaking.  ERRS repaired these sections.  On March 04, 2003, ESC Doug Taylor 
arrived on site and changed the filter bags of the treatment system and inspected the manholes of 
the East and Middle Tributaries.  On March 05, 2003, US Liquids, a bidder to pump out the 
pond water, arrived on site and inspected the pond.  ERRS continued to maintain the site roads 
and silt fence along the banks of the Unnamed Tributary #1.  ERRS continued to sift the debris 
from the soil staged in the northwest area of the site.  START demobilized from the site on 
March 05, 2003.  ERRS demobilized from the site on March 07, 2003.  
 
March 10 through March 15, 2003 
ERRS and START mobilized to the site on March 10, 2003.  The PVC pipe (24" diameter) to be 
used to divert the water flow from Unnamed Tributary # 1 away from the pond was delivered to 
the site.  ERRS surveyed the road along the pond and the rail-to-trail path to determine the 
elevation of the road.  The elevation data was used to determine the required slope of the 
diversion pipe.  ERRS began leveling the road along the pond to achieve the required slope.  
Low spots of the road were backfilled and high spots were excavated.  ERRS continued to sift 
the debris from the soil staged in the northwest area of the site. 
 
March 17 through March 22, 2003 
ERRS constructed a check dam upstream of the primary dam to prevent clogging of the primary 
dam with debris.  ERRS began excavating a trench in sections along the pond.  The trench was 
excavated with adequate slope to facilitate gravity flow.  The trench was lined with geotextile 
fabric, a 24" diameter pipe was placed in the trench, and the trench was backfilled.  The trench 
excavation, lining, installation of the pipe, and backfilling of the trench continued in sections.  
On March 20, 2003, ERRS completed installing the diversion pipe and water from Unnamed 
Tributary #1 stopped flowing into the pond and began flowing through the pipe to the 
Monongahela River.    
 
ERRS continued to maintain the silt fences along the banks of Unnamed Tributary #1.  ERRS 
continued to sift debris from soil stockpiled on site and maintain site roads.  ERRS began 
grading, leveling, and discing the eastern area of the site in preparation of revegetating the site.  
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ERRS backfilled certain low spots in the eastern area to improve surface runoff and prevent 
ponding of water. 
On March 19, 2003, City of Fairmont, Fred Roman arrived on site and checked the pH of the 
pond water.  START and Mr. Roman checked the pH at two locations in the pond.  The pH (7.2 
and 7.8) was slightly above neutral.  Therefore, Mr. Roman indicated that no pH adjustment of 
the pond water would be required prior to the pond water being discharged into the city sewer 
system.  On March 20, 2003, City of Fairmont issued a permit granting permission to discharge 
the pond water into the city sewer system.  
 
On March 19, 2003, ESC’s Doug Taylor arrived on site and checked the treatment system, 
collected water samples and inspected the manholes.  The manholes located at both the East and 
Middle Tributaries  were full and the pumps were not working.  On March 20, 2003, ESC’s 
Doug Taylor, arrived on site with their sub-contractor, McCutcheon Enterprises, Inc., to fix the 
treatment system.  The pump located in the manhole in the Middle Tributary was replaced and 
the electrical pump triggering mechanism of the Eastern Tributary manhole was fixed.  START 
noticed the pipe from the PRP’s treatment system to the city’s manhole was punctured and 
effluent water from the treatment system pipe was leaking out.  START informed Doug Taylor 
of the leak and ESC shut off the treatment system.  ESC asked for ERRS assistance in repairing 
the leak.  ERRS excavated the area around the leak and fixed the leak.  
 
ERRS began transporting the pond water to the manhole located on the northeast side of the site, 
just outside the fence line.  A vacuum truck was used to transport the pond water to the 
manhole.  START measured the pH of the pond on a daily basis to ensure that the pH met the 
criteria in the discharge permit.  

 
March 24 through March 29, 2003 
ERRS continued to maintain the silt fences along the banks of Unnamed Tributary # 1.  ERRS 
continued to sift debris from soil stockpiled on site and maintain site roads.  The sifted soil was 
transported to the east side of the site and used as topsoil.  ERRS continued grading, leveling, 
and discing the southeast area of the site in preparation to revegetate this area.  ERRS backfilled 
certain low spots in the southeast area to improve surface runoff and prevent ponding of water.  
 
ERRS continued to transport the pond water to the City of Fairmont’s sewer manhole located on 
the northeast side of the site.  On March 24, 2003, R&J Waters, subcontractor to ERRS, arrived 
on site to assist in draining the pond.  The subcontractor utilized three vacuum trucks to pump 
out the pond water and pumped 87,000 gallons of pond water into the City sewer system.  
START measured the pH of the pond water before it was drained into the manhole on a daily 
basis to ensure that the pH met the criteria in the discharge permit.  On March 24, 2003, a total 
of 137,000 gallons of water was pumped out of the pond and discharged into the city’s manhole.  
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At the end of the day on March 24, 2003, the pond was completely drained and empty.  On 
March 25, 2003, it was noticed that water had accumulated in the pond again, possibly spring 
water, and 
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ERRS used a vacuum truck to pump out the water.  ERRS constructed a sump at the west end of 
the pond to accumulate and drain the water from the pond sediments.  
 
On March 25, 2003, START noticed the emergency light of the treatment system was flashing 
indicating the pumping mechanism in the manholes was not working.  START notified ESC 
Doug Taylor.  Mr. Taylor asked START to shift the pump in the manual mode.  START 
obliged and switched the pump to manual mode, and the pump started pumping water from the 
manholes again. On March 26, 2003, Mr. Taylor arrived on site to fix the float switch.  Mr. 
Taylor fixed the float switch and asked START to periodically check the system.  
 
On March 27, 2003, a conference call was conducted between START, EPA and ERRS to 
discuss the fate of the pond sediments.  It was decided in the conference call that a containment 
cell would be constructed on site to hold the excavated sediments.  On March 27th and March 
28, 2003, START collected GPS data from the areas remediated under the current removal and 
other site features.  START and ERRS departed the site on March 28, 2003.  
 
March 31 through April 05, 2003 
START and ERRS mobilized to the site on March 31, 2003.  START coordinated with EPA to 
setup a laboratory to analyze the pond sediment samples.  Backfill material (clay), to be used to 
backfill the excavated pond, was delivered to the site.  ERRS continued to maintain the plastic 
cover on the stockpiles.  ERRS began leveling and grading an area in the northwest section of 
the site to construct the containment cell.  The area was graded to facilitate the drainage of the 
water from the sediments out of the containment cell. 
 
ERRS continued to maintain the silt fences along the banks of Unnamed Tributary #1, sift debris 
from soil stockpiled on site, maintain site roads, and continued grading, leveling, and discing the 
southeast area of the site in preparation to revegetate this area.  ERRS continued to transport the 
pond water to the City of Fairmont’s sewer manhole located on the northeast side of the site.  
START continued to measure the pH of the pond water before it was drained into the manhole 
on a daily basis to ensure that the pH met the criteria in the discharge permit.  
 
On April 02, 2003, RPM Matta, WVDEP Bass, and representatives of United States Geological 
Survey (USGS), United States Fish and Wildlife Service (USFWS), and TetraTech arrived on 
site to discuss the Remedial Investigation and Feasibility study (RIFS).  All the above mentioned 
individuals departed the site the same day. 
 
On April 03, 2003, City of Fairmont Fred Roman, ESC Doug Taylor, and Cheyne Gross arrived 
on site.  Mr. Roman collected water samples from the effluent of the PRP’s treatment system.  
ESC representatives changed the filter bags of the treatment system and inspected the manholes 
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of the East and Middle tributaries.  ESC representatives departed the site the same day.  On 
April 05, 2003 START demobilized from the site. 
 
April 07 through April 12, 2003   
Backfill material (clay) continued to be delivered to the site.  ERRS continued to maintain the 
plastic cover on the stockpiles.  Due to heavy rain the roads were muddy and covered with slush. 
ERRS cleared the slush from the site roads and filled the low spots on the road with clean shale 
material.  ERRS continued to pump out the daily precipitation and spring water flow from the 
pond.  A vacuum truck was used to transport the water to the city sewer system manhole.  
ERRS continued to maintain the silt fences along the banks of Unnamed Tributary #1, sift debris 
from soil stockpiled on site, maintain site roads, and continued grading, leveling, and discing the 
eastern area of the site in preparation of revegetating this area. 
 
ERRS continued to construct the containment cell to hold the pond sediments.  An auger 
attached to a skip loader was used to dig the post holes to support the walls of the cell.  On April 
12, 2003, ERRS completed the construction of the containment cell.  The dimensions of the 
containment cell were 60 x 80 feet.  The side walls of the cell were constructed of timber and 
lined with plastic.  The floor of the cell was lined with geo-textile fabric.  At the center of the 
cell, below the geo-textile fabric, a gravel channel was constructed to help divert the infiltrating 
water out of the containment cell. 

 
On April 12, 2003, a suspected capacitor was discovered in the wooded northwest area of the 
site.  A sample of the capacitor contents was collected by ERRS and field screened for PCBs by 
START.  The field screening test indicated that the capacitor contains PCBs.  Therefore, a 
sample of the capacitor’s contents was collected by ERRS and shipped to a laboratory for PCB 
analysis. The capacitor was transferred to a drum lined with plastic.  The area where the 
capacitor was discovered was marked with caution tape and the location was recorded using a 
GPS unit.. 
 
April 14 through April 19, 2003 
ERRS continued to pump out the daily precipitation and stream water flow from the pond.  A 
vacuum truck was used to transport the water to the city sewer system manhole.  Backfill 
material (clay) continued to be delivered to the site.  ERRS continued to maintain the silt fences 
along the banks of Unnamed Tributary #1, maintain site roads, and continued grading, leveling, 
and discing the east area of the site in preparation of revegetating this area.  On April 14, 2003, 
ERRS began excavating the pond sediments from the east side of the pond and transported the 
sediments to the containment cell located in the northwest area of the site. 
 
On April 14, 2003, ESC Doug Taylor arrived on site and changed the filter bags of the treatment 
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system and inspected the treatment system and the manholes located at the East and Middle 
Tributaries.  Mr. Taylor departed the site the same day.  On April 14, 2003, START collected 
two post excavation sediment samples from the pond.  The coordinates of the sample locations 
were recorded using a GPS unit.  The samples were packed and shipped to the designated 
laboratory for analysis.  
 
On April 16, 2003, ERRS added pelletized limestone to amend the soil in the eastern area of the 
site.  This area was seeded and mulched with hay.  On April 17, 2003, START and ERRS 
demobilized from the site. 

 
April 21 through April 26, 2003  
START and ERRS mobilized to the site on April 21, 2003.  ERRS continued to pump out the 
daily precipitation and spring water flow from the pond.  A vacuum truck was used to transport 
the water to the city sewer system manhole.  ERRS continued to excavate the pond sediments, 
loaded the sediments into a dump truck, and transported the sediments to the containment cell 
located in the northwest area of the site.  The sediments were saturated with water and some of 
the sediments were black in color and had a tar like odor.  The contaminated sediments extended 
approximately 15 feet bgs.  As the excavation of the pond proceeded, the excavated areas were 
backfilled with imported clay material.  This technique was utilized so that the contaminated 
sediments would not flow into the excavated areas and also the backfilled area would provide 
firm ground for the excavator to work from.  An orange safety fence was installed between the 
bike trail and the pond.  
 
On April 23, 2003, ESC Doug Taylor arrived on site to change the filter bags of the treatment 
system and inspect the treatment system and the manholes located at the East and Middle 
Tributaries.  Mr. Taylor departed the site the same day. 
 
The depth of the contaminated pond sediments was higher than expected and the containment 
cell was filled to its capacity warranting the construction of containment cell # 2.  The entryway 
of containment cell # 1 was closed and the side walls were strengthened by placing soil behind 
the cell walls.  On April 24, 2003, ERRS began constructing a second containment cell in the 
northwest area of the site to stage the additional contaminated sediments from the pond.  ERRS 
received the analytical results from the laboratory for the sample collected from the capacitor 
containing potential PCBs.  The sample results indicated that the capacitor contained a high 
concentration of Aroclor-1232.   
 
Backfill material (clay) and gravel continued to be delivered to the site.  ERRS continued to 
maintain the silt fences along the banks of Unnamed Tributary # 1, and maintain site roads. 
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April 28 through May 03, 2003  
ERRS continued to pump out the daily precipitation and spring water flow from the pond.  A 
vacuum truck was used to transport the water to the city sewer system manhole.  Accumulated 
pond water was channeled to a collection area and was pumped out at frequent intervals.  ERRS 
continued to excavate the pond sediments, loaded the sediments into a dump truck, and 
transported the sediments to the containment cell # 1 located in the northwest area of the site.  A 
temporary holding pit was constructed on the northeast side of the cell to serve as an intermediate 
unloading area for the trucks transporting the contaminated sediment from the pond.  The 
contaminated sediments were transferred from this pit to the containment cell # 1.  A section of 
the side wall of containment cell # 1 was dislodged and showed structural weakness.  ERRS 
repaired this section and strengthened it by placing additional support material (clay) behind the 
walls.  

 
ERRS continued to backfill the excavated pond areas with imported clay.  START conducted air 
monitoring at the excavation area in the pond.  The instrument readings indicated that the 
organic vapor concentrations were higher than the action level listed in the health and safety plan. 
 Therefore, START recommended to ERRS that all personnel working in and around the pond 
use an air purifying respirator.  
 
Backfill material (clay) and gravel continued to be delivered to the site.  ERRS continued to 
construct containment cell # 2; installing fence post, clearing debris, grading and leveling, and 
constructing gravel drains to drain the infiltrating water from the sediments.  The dimensions of 
the containment cell # 2 were 72 x 108 feet.  The side walls of the containment cell were 
constructed of timber and lined with plastic.  ERRS continued to maintain the silt fences along 
the banks of Unnamed Tributary # 1, clear drains, and maintain site roads. 
 
On April 29, 2003, START collected a post excavation sediment sample from the pond.  The 
sample was collected at a depth of approximately 16 feet bgs.  The coordinates of the sample 
location were obtained by START using a GPS unit.  The samples were packed and shipped to 
the designated laboratory for analysis.  

 
May 05 through May 09, 2003 
During this week, heavy rains minimized the excavation efforts of ERRS to remove the 
contaminated sediments from the pond and other site activities.  ERRS continued to pump out 
the daily precipitation and spring water flow from the pond.  A vacuum truck was used to 
transport the water to the city sewer system manhole.  ERRS continued to excavate the pond 
sediments, loaded the sediments into a dump truck, and transported the sediments to containment 
cell # 2 located in the northwest area of the site.  ERRS continued to maintain the plastic cover 
on the stockpiles.  ERRS continued to maintain the silt fences along the banks of Unnamed 
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Tributary #1, and maintain site roads. 
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On May 05, 2003, ESC Taylor arrived on site and changed the filter bags of the treatment system 
and inspected the manholes of the East and Middle Tributaries.  Mr. Taylor also collected water 
samples from the manholes located at the East and Middle Tributaries. 
 
On May 08, 2003, EPA modified the existing ERRS delivery order to extend the performance 
period to July 25, 2003.  This was confirmed by an email from the contracting officer on May 
09, 2003.  ERRS and START demobilized from the site on May 09, 2003.   
 
May 12 through May 23, 2003  
On May 12, 2003, START and ERRS mobilized to the site.  Heavy wind and rain during the 
past few days had caused damage to the check dams upstream of the pond, clogged the onsite 
ditches and water pipes at various locations on site, and damaged the plastic cover on the 
stockpiles of contaminated soil.  The pond was filled with rain water and water level was back 
to pre-excavation level.  ERRS repaired the check dam and added gravel/clay to strengthen the 
dam.  The stockpiles were covered with plastic and the hay bales pegged to keep the plastic in 
place were replaced.  ERRS cleared the debris from the pipe and improved the surface runoff 
from the site.  ERRS continued to pump out the pond water using a vacuum truck and 
discharged it to the city sewer system.  ERRS continued to excavate the pond sediments, loaded 
the sediments into a dump truck, and transported the sediments to containment cell # 2 located in 
the northwest area of the site.   
 
On May 20, 2003, ESC Doug Taylor arrived on site and changed the filter bags of the treatment 
system and inspected the manholes of the East and Middle Tributaries. 
 
On May 23, 2003, START and ERRS demobilized from the site. 
 
May 27 through June 13, 2003 
On May 27, 2003, START and ERRS mobilized to the site.  ERRS continued to excavate the 
pond sediments, loaded the sediments into a dump truck and transported the sediments to 
containment cell # 2 located in the northwest area of the site.  Contaminated sediments in the 
pond continued to be found at 12 to 15 ft bgs.  ERRS pumped freshly accumulated rain water in 
the pond to the Monongahela River using two 3-inch trash pumps.  ERRS also continued to 
pump out the pond water using a vacuum truck and discharged it to the city sewer system.  
Backfill material (clay) and gravel continued to be delivered to the site.  Imported backfill 
material was transported to the pond area to backfill the excavated areas.  Excavation and 
backfilling activities in the pond were carried out simultaneously.  ERRS continued to maintain 
the silt fences along the banks of Unnamed Tributary # 1, clear drains, and maintain site roads. 
 
ERRS continued to maintain the containment cells.  Sections of the side wall of containment cell 
# 2 showed structural weakness and these sections were repaired and strengthened by placing 
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additional support material (clay) behind the walls.  Once the containment cell # 2 was filled to 
its capacity, ERRS closed the entry way and enclosed the cell.  A temporary holding pit was 
constructed at the east side of the cell to serve as an intermediate unloading area for the trucks 
transporting the contaminated sediment from the pond.  Further excavated contaminated 
sediments were transported to the temporary holding pits located northeast of containment cell # 
1 and east of containment cell # 2.  The sediments were later transferred to the containment cells 
using an excavator.   
 
On May 28, 2003, upon RPM Chris Matta’s request, START emailed the sample location map 
and the associated GPS coordinates table to Mr. Matta, WVDEP Bass, EPA Werner, and West 
Virginia Department of Health and Human Resources (WVDHHR) Smith.  START also mailed 
the analytical results and associated information related to the contaminated soil stockpiles 
staged on site to Mr. Friedman (EPA, RCRA) for potential de-listing of the stockpiled waste.  
On May 28, 2003, ESC’s Doug Taylor and their sub-contractor McCutcheon Enterprises, Inc., 
arrived on site.  McCutcheon loaded two-55 gallon poly drums filled with used filter bags from 
the treatment system and departed site.  The drum would be disposed of appropriately by 
McCutcheon.  Mr. Taylor changed the filter bags of the treatment system and inspected the 
manholes of the East and Middle tributaries.  
 
On June 05, 2003, ESC Doug Taylor arrived on site and changed the filter bags of the treatment 
system and inspected the manholes of the East and Middle Tributaries.  Mr. Taylor departed the 
site the same day.  On June 11, 2003, ESC Cheyne Gross arrived on site and checked the 
treatment system and inspected the manholes of the East and Middle Tributaries.  
 
On June 12, 2003, chain link fence was delivered to the site.  The chain link fence would be 
installed on the west side of the pond along the road to prevent unauthorized access to the site.  
On June 13, 2003, START and ERRS demobilized from the site. 

 
June 16 through July 03, 2003 
On June 16, 2003, START and ERRS mobilized to the site.  ERRS installed the chain link fence 
with a gate on the east side of the rail-to-trail path.  The fence was constructed to prevent 
potential trespassing of the site.  Recent heavy rains had caused extensive damage to Unnamed 
Tributary #1 and the site roads.  ERRS cleared the debris from the drainage pipes along 
Unnamed Tributary #1 and other locations on site.  ERRS graded and leveled the road along 
Unnamed Tributary #1, installed new silt fences along the banks of the tributary, and maintained 
site roads.  ERRS continued to pump freshly accumulated storm water in the pond to the 
Monongahela River using two 3-inch trash pumps.  ERRS continued to excavate the pond 
sediments, loaded the sediments into a dump truck and transported the sediments to the 
containment cells located in the northwest area of the site.  ERRS continued to maintain the 
plastic cover on the stockpiles.  Hay bales were pegged on the plastic to hold the plastic in place. 
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 Hay bales were also placed around the piles to prevent migration of the contaminated soil away 
from the piles.   
ERRS began decontaminating equipment to demobilize the equipment in preparation of site 
closure.  ERRS began demobilizing equipment.  
  
On June 18, 2003, ERRS completed excavation of the contaminated sediments in the pond.  The 
pond was backfilled to its approximate original surface elevation.  The slopes of the pond were 
amended to reflect the original grade, and erosion control mats were spread on the slopes of the 
pond.  On June 18, 2003, representatives from WVDEP, United States Army Corp of Engineers 
(USACOE), and Kipin visited the site.  On June 19, 2003, RPM Matta and representatives from 
USACOE arrived on site to discuss disposal options for the contaminated soil staged on site.  
 
On June 24, 2003, START collected post excavation sediment samples from the pond.  Four 
sediment samples and a duplicate sediment sample were collected.  The samples were collected 
at a depth of approximately 16 feet bgs.  The samples were packed and shipped to the designated 
laboratory for analysis.  The temporary check dams/diversion dams constructed upstream of the 
pond were breached to revert the water flow through the pond and eventually into the 
Monongahela River. 
 
On June 28, 2003, ERRS seeded the eastern  area of the site near the fence line and other bare 
areas of the site to control soil erosion.  
 
On June 02, 2003, and July 01, 2003, ESC Taylor arrived on site and changed the filter bags of 
the treatment system and inspected the manholes of the East and Middle Tributaries.  Mr. Taylor 
departed the site the same day.  On July 01, 2003, RPM Chris Matta visited the site.  On July 
03, 2003, START and ERRS demobilized from the site. 
 
July 07 through July 18, 2003 
On July 07, 2003, ERRS mobilized to the site.  ERRS continued to demobilize equipment from 
the site.  On July 09, 2003, ESC Taylor and Glen Rieger arrived on site and changed the filter 
bags of the treatment system and inspected the manholes of the East and Middle Tributaries.  
Mr. Taylor and Mr. Rieger departed the site the same day. 
 
On July 15, 2003, START transported all the site files from the command post to START’s 
office in Wheeling, WV.  The final demobilization of all equipment and ERRS personnel 
occurred on July 18, 2003.   
 
No further removal action was anticipated under this removal response action.  The 
contaminated soil and sediments staged on site would be disposed of appropriately.  EPA’s 
remedial division would evaluate various disposal options and dispose the contaminated soil and 
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sediments. 
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August 06, 2003 
On August 06, 2003, START and EPA conducted video documentation of the site.  Removal 
activities completed under this removal action were documented. 
 
 
7.0 PROBLEMS ENCOUNTERED AND RECOMMENDATIONS 
 
During the removal operations, new areas of contamination were discovered.  The newly 
discovered contaminated areas continued to pose a threat to public health and ecological 
receptors on site, surface water tributaries and the Monongahela River.  Funds allocated to the 
removal action were depleted.  Therefore, OSC drafted another Action Memo requesting 
additional funds in order to continue the removal action and to address the newly discovered 
contamination.  On November 01, 2002, the Director of Hazardous Sites Cleanup Division 
signed a request for additional funding and an exemption of the 12 month and $2 million 
statutory limits for a removal action. 
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9.0 GLOSSARY OF ABBREVIATIONS AND DEFINITIONS 
 
AOC  Administrative Order on Consent 
ARARs Applicable or Relevant and Appropriate Requirements 
BTEX  Benzene, Toluene, Ethylbenzene and Xylene 
BGS  Below Ground Surface 
BOD  Biological Oxygen Demand 
BTU  British Thermal Unit 
CERCLA Comprehensive Environmental Response, Compensation and Liability Act 
CLP  Contract Laboratory Procedure 
COC  Contaminants of Concern 
CP  Command Post 
CRES  CERCLA Removal Enforcement Section   
CST  Client Services Team 
CY  Cubic Yards 
DOT  Department of Transportation 
E&E  Ecology and Environment Inc. 
EPA  Environmental Protection Agency 
ERCS  Emergency Response Cleanup Services 
ERG  Emergency Removal Guideline 
ERRS  Emergency and Rapid Response Services  
ERT  Emergency Response Team 
ESC  Environmental Strategies Corporation 
FAO  Financial Administrative Officer  
GC  Gas Chromatograph 
GES  Guardian Environmental Services 
GPS  Geographical Positioning System 
Haz-Cat Hazardous Categorization 
ICP  Inductively Coupled Plasma  
LBS  Pounds  
LDB  Lower Descending Bank 
LEL  Lower Explosive Limits 
MDL  Method Detection Limit 
MSL  Mean Sea Level 
MS  Matrix Spike 
MSD  Matrix Spike Duplicate 
NA  Not Applicable 
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NCP  National Oil and Hazardous Substance Pollution Contingency Plan 
ND  Not Detected at a concentration greater than the MDL 
NH  Non hazardous 
NOV  Notice Of Violation 
NPL  National Priority List 
NR  Non Regulated 
OSC  On-Scene Coordinator 
PAH  Polycyclic Aromatic Hydrocarbons 
PCB  Polychlorinated biphenyls 
PID  Photo Ionization Detector 
POTW Publically Owned Treatment Works 
PPB  Parts Per Billion 
PPE  Personal Protective Equipment 
PPM  Parts Per Million 
PRP  Potentially Responsible Party (ies) 
RA  EPA Regional Administrator 
RAP  Removal Action Plan 
RCRA  Resource Conservation and Recovery Act 
RI/FS  Remedial Investigation and Feasibility Study 
RM  Response Manager    
RPM  Remedial Project Manager 
SARA  Superfund Amendment and Reauthorization Act 
SATA  Site Assessment and Technical Assistance 
SDG  Sample Delivery Group 
SI  Site Inspection 
SSP  Site Sampling Plan 
START Superfund Technical Assessment and Response Team   
TAL  Total Analyte List 
TAT  Technical Assistance Team    
TCL  Total Compound List 
TCLP  Toxicity Characteristic Leachate Procedure 
TOC  Total Organic Carbon 
UAO  Unilateral Administrative Order   
USACOE U.S. Army Corps of Engineers 
USCG  United States Coast Guard 
VOC  Volatile Organic Compound 
WEC  Westinghouse Electric Corporation 
WVDEP West Virginia Department of Environmental Protection 
WVDH West Virginia Department of Health 
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WVDNR West Virginia Department of Natural Resources 
WVSWC West Virginia State Water Commission 
XRF  X-Ray Fluorescence 
 
 


