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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION IX 
75 Hawthorne Street 

San Francisco, CA 94105-3901 
 

October 30, 2017 
AMCO Superfund Site - Cleanup Action Weekly Status Report 

Accomplished: Week of October 23 – October 27, 2017 

 OTIE’s subcontractor Mc2 continued routine site operations. 

 OTIE collected hot groundwater samples from extraction wells X‐01, X‐04, X‐13, X‐19, X‐21,  
X‐25, X‐28, X‐33, X‐36, and X‐48; and from piezometers PZ‐2, PZ‐10, PZ‐11, and PZ12. OTIE 
delivered all hot water samples to the USEPA Region 9 laboratory for VOCs analysis. 

 OTIE continued ongoing monitoring of warehouse false floor treatment system influent (values 
ranging from 0.2 to 0.4 ppm) and effluent concentrations (0.0 ppm in all samples) using PID; 
these concentrations are below risk‐based indoor air levels established by USEPA. 

 OTIE performed routine daily inspection of the wellfield and did not identify any issues 
requiring attention. 

 OTIE collected weekly system influent and effluent samples and delivered them to the EPA 
Region 9 laboratory for analysis. 

 OTIE collected routine ambient air, indoor air, and crawl space air samples. 

 OTIE hosted a group of EPA staff members for a site visit. 

 OTIE’s subcontractor Mc2 performed preliminary sampling and initiated a “pulsing” process to 
optimize recovery in the central portion of the site. 

 A representative of Hartman Environmental Geoscience was onsite to provide routine 
maintenance and repair of the continuous ambient and indoor air monitoring equipment. 

 OTIE continued vacuum and depth to water measurements from vapor monitoring points and 
piezometers to evaluate pneumatic and hydraulic capture conditions on site. 

 OTIE performed general site clean‐up and maintenance and oversaw environmental health and 
safety monitoring and recordkeeping. 

Planned:  Week of October 30 – November 03, 2017 

 OTIE’s subcontractor Mc2 will continue routine site operations. 

 OTIE’s subcontractor Mc2 will continue evaluation of the first pulsing effort and, pursuant to 
the observed optimization results will implement additional pulsing in the northern and 
southern areas of the site. 

 Pursuant to direction from OTIE, Mc2 may reduce electrification to select electrodes at select 
depths as a means of optimizing recoveries in the central area of the site. 

 OTIE will continue discussions with its subcontractor Mc2 and with EPA addressing system 
optimization and identification of specific system shutdown criteria.  
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 OTIE will continue ongoing ambient and indoor air monitoring and hydraulic/pneumatic 
influence associated with treatment system. 

Total contaminants removed to date:  30,400 pounds (through October 27, 2017). 


