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November 25, 2014  
 
 

Mr. Steve Spurlin 
On-Scene Coordinator 
United States Environmental Protection Agency 
Ed Jones Federal Building, B-13 
109 South Highland Avenue 
Jackson, Tennessee 38301 

Re: Biweekly Progress Report No. 14 
Reporting Period November 8, 2014 through November 21, 2014 
Beech Creek Superfund Site 
Wayne County, Tennessee 

Dear Mr. Spurlin: 

This biweekly progress report has been prepared for the Beech Creek Superfund Site in Wayne County, 
Tennessee (the “Site”). This report is being submitted by ENVIRON International Corporation on behalf 
GMO Threshold Timber Tennessee LLC, International Paper Company, and Battery Properties, Inc. as 
signatory parties (Respondents) to the administrative settlement agreement and order on consent (AOC) 
with the United States Environmental Protection Agency (USEPA), effective February 20, 2014. As 
required by Section VIII, Paragraph 34(a) of the AOC, this report addresses the activities conducted 
during the reporting period at the Site. The report also indicates planned activities for the next reporting 
period. 

Section VIII, Paragraph 34(a), requires that progress reports be submitted every 14 days after receipt of 
USEPA approval of the Sampling and Analysis Plan. Approval was received on Tuesday, May 13, 2014. 
Progress reports will be submitted every other Tuesday (i.e., every 14 days) and will include analytical 
results and activities through the prior Friday (i.e., the reporting period). 

Activities Performed During the Reporting Period 

The following activities were performed during this reporting period: 

 Submittal of Biweekly Progress Report No. 13 dated November 11, 2014. 

 Mobilization to the Site to begin the construction phase of the time-critical removal action on 
November 10, 2014. Field work performed included documenting and marking the trees that will be 
felled prior to implementing soil and sediment removal activities. 

 Submittal of the implementation schedule requested by USEPA in a letter dated November 11, 2014. 

 Evaluation of potential equipment and procedures that could be used to fell trees in advance of 
mobilizing the contractor slated to remove soils and sediment. 

 Continued outreach with the potential construction contractors. 

The milestone schedule that was submitted with the Field Sampling Plan has been updated, as 
necessary, to reflect the activities performed during this reporting period. A copy of the updated schedule 
is included in Attachment 1. 
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Problems Encountered and Their Resolutions 

The following problems were encountered during this reporting period: 

 None. 

Analytical Data Received During the Reporting Period 

The following analytical data were received during this reporting period: 

 No new analytical reports were received from the laboratory during this reporting period. 

 No validation reports were received during this reporting period. 

The data generated to date have been presented in the Excavation and Disposal Work Plan, which was 
submitted on October 22, 2014. When additional data are received as part of the construction phase of 
the project, they will be provided in Attachment 2. 

Anticipated Activities during the Next Reporting Period 

The following activities are planned for the next reporting period: 

 Continued evaluation of potential construction contractors to implement the excavation and disposal 
activities. 

 No problems are anticipated during the next reporting period. 

Closing 

As required by Section VIII, Paragraph 34(b) of the AOC, two hard copies of this biweekly progress report 
have been submitted to your office via regular mail. The report is also being provided to you and the state 
of Tennessee via e-mail. At your request, we have also copied Todd Taylor of TetraTech on the e-mail 
containing the biweekly progress report. A hard copy version of the report has been sent to the state of 
Tennessee via regular mail. 

If you have any questions or comments regarding the above, please feel free to contact me at 
617.834.5847. 

Sincerely, 
ENVIRON International Corporation 
 
 
 
Alan S. Fowler  
Principal  
 
cc: Evan Spann, Tennessee Department of Environmental and Conservation 
 Todd Taylor, TetraTech (via e-mail only) 
 Jennifer Nijman, Nijman Franzetti LLP 
 
Attachments
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AOC 
Reference 

Deliverable Due Date Due Date Description from 
AOC 

Status 

XXXI.96, p 35 AOC effective 
date 

2/20/14 Effective date is 10 days after 
the AOC is signed by the 
regional administrator. 

Effective date for the AOC is 
2/20/2014. 

VII.25, p 8 Notify USEPA of 
subcontractors’ 
names and 
qualifications 

5/23/14 10 days prior to 
commencement of work by 
subcontractor, if USEPA 
disapproves, a second must be 
provided within 30 days of 
USEPA’s disapproval. 

Identification letters for 
subcontractors to support 
sampling were provided on 
5/16/14 and 5/27/14. 

Additional subcontractor 
notifications will be provided 
as needed. 

VIII.29, p 9 

IX.37, p 14 

IX.38, p 14 

Site access 3/24/14 If property is owned, access will 
be granted to Respondents and 
USEPA by AOC effective date. 
If property is not owned by 
Respondents, access 
agreements will be obtained 
within 30 days of effective date. 

Property access from the 
Respondents is complete. 

Property access agreements 
to support soil/sediment 
sampling have been finalized. 

Property access agreements 
to support the construction 
phases of the program are in 
process. 

VIII.30.a, p 9 Sampling and 
Analysis Work 
Plan (FSP and 
QAPP) 

3/24/14 Submit draft 30 days following 
effective date of AOC. 

Drafts of QAPP and FSP 
completed and submitted on 
3/20/14. 

VIII.30.b, p 10 Mobilize for 
sampling 

6/4/14 (FSP and 
QAPP Approval 
received 5/13/14) 

Within 15 business days of 
USEPA approval of FSP and 
QAPP, weather permitting. 

Mobilization for sampling 
occurred on 6/2/14. 

VIII.30.c, p 10 Excavation and 
Disposal Work 
Plan (inclusive 
of QAPP) 

9/10/14 (FSP 
and QAPP 
Approval 
received 5/13/14) 

Submit draft within 120 days of 
approval of FSP and QAPP. 

Draft EDWP was submitted to 
the USEPA on 9/10/14. 

VIII.30.d, p 11 Mobilize for 
remedial 
activities 

11/26/14 (EDWP 
Approval 
received 
10/28/14) 

Within 20 business days of 
USEPA approval of Excavation 
and Disposal Work Plan, 
weather permitting. 

Mobilization for tree marking 
occurred on 11/10/14. 

Mobilization of the 
soil/sediment removal 
contractor planned for late 
February 2015. 

VIII.30.e, p 11 Revised 
Sampling and 
Analysis Work 
Plan 

5/23/14 
(Comments on 
QAPP received 
4/10/14 and 
5/8/14 [verbal]) 

4/30/14 
(Comments on 
FSP received 
4/15/14) 

Revised documents due within 
15 days of receipt of USEPA 
comments. 

QAPP Rev2 submitted 5/12/14 
and approved 5/13/14. 

Revised FSP submitted 
4/30/14 and approved 5/13/14. 

VIII.30.e, p 11 Revised 
Excavation and 
Disposal Work 
Plan 

10/22/14 
(Comments 
received 10/7/14) 

Revised documents due within 
15 days of receipt of USEPA 
comments. 

Final EDWP was submitted to 
the USEPA on 10/22/14. 
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AOC 
Reference 

Deliverable Due Date Due Date Description from 
AOC 

Status 

VIII.31, p 11 HASP 3/24/14 Submit within 30 days of 
effective date of AOC. 

Draft of HASP completed and 
submitted on 3/20/14. 

HASP approved in USEPA 
letter dated 4/9/14. 

Final version of HASP 
submitted on 4/24/14. 

VIII.32.b, p 12 Analysis of QA 
samples 
submitted by 
USEPA 

Not Established Upon request by USEPA. None requested. 

VIII.32.c, p 12 Notification of 
sampling 

5/19/14 USEPA will be notified 14 days 
in advance of any sampling 
activities, unless shorter notice 
is agreed to by USEPA. 
USEPA has right to collect split 
samples or additional samples. 

Notification of sampling 
activities scheduled to begin 
6/2/14 was provided on 
5/16/14. 

VIII.33, p 12 Post-Removal 
Site Control Plan 

Not Established Submit proposal in accordance 
with Excavation and Disposal 
Work Plan schedule or at 
direction of USEPA. Implement 
upon USEPA approval and 
provide documentation of 
implementation to USEPA. 

TBD 

VIII.33, p 12 Notice of Land 
Use Restriction 

Not Established If land use restrictions are 
required by the Post-Removal 
Site Control Plan prepare and 
record notice in accordance 
with Excavation and Disposal 
Work Plan schedule or at 
direction of USEPA. Implement 
upon USEPA approval and 
provide documentation of 
implementation to USEPA. 

TBD 

VIII.34.a, p 12 Written progress 
reports 

5/27/14 and 
every 14 days 
thereafter, as 
needed (FSP 
and QAPP 
Approval 
received 5/13/14) 

Submit every 14th day 
following USEPA approval of 
FSP and QAPP until 
termination of AOC or upon 
notification by OSC. 

BPR No. 1 submitted 5/27/14. 
BPR No. 2 submitted 6/10/14. 
BPR No. 3 submitted 6/24/14. 
BPR No. 4 submitted 7/8/14. 
BPR No. 5 submitted 7/22/14. 
BPR No. 6 submitted 8/5/14. 
BPR No. 7 submitted 8/19/14. 
BPR No. 8 submitted 9/2/14. 
BPR No. 9 submitted 9/16/14. 
BPR No. 10 submitted 9/30/14. 
BPR No. 11 submitted 10/14/14.
BPR No. 12 submitted 10/28/14.
BPR No. 13 submitted 11/11/14.
BPR No. 14 submitted 11/25/14 
 

VIII.35, p 13 Final report, with 
certification 

Not Established Submit within 60 days following 
completion of all work required 
under the AOC. 

TBD 
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AOC 
Reference 

Deliverable Due Date Due Date Description from 
AOC 

Status 

VIII.36.a, p 13 

VIII.36.c, p 14 

Notification of 
waste shipments 

Not Established Prior to initial shipment of 
waste to an out-of-state facility, 
provide notification to receiving 
state and OSC. Notification 
should occur as soon as 
practical following contract 
award and before waste is 
actually shipped. 

TBD 

VIII.36.d, p 14 Off-Site Rule Not Established Obtain USEPA approval on any 
off-site waste disposal facilities 
before waste is shipped off site. 

TBD 

XIII.48, pp 16-
17 

Emergency 
situation 
involving a 
release or 
threatened 
release 

Not Established Immediately take action to 
respond to situation. Provide 
notification to OSC or Region 4 
Regional Duty Officer. 

Not applicable at this time. 

XIII.49, p 17 Notification of 
releases 

Not Established Immediately notify OSC or 
Region 4 Regional Duty Officer. 
Within 7 days provide written 
report of release. 

Not applicable at this time. 

XXVIII. 93, pp 
29-30 

Additional 
removals 

Not Established Submit work plan within 30 
days of notice by USEPA that 
additional removal action is 
needed; implement in 
accordance with above 
schedule. 

Not applicable at this time. 

Notes: 

AOC = Administrative Settlement Agreement and Order on Consent 
BPR = Biweekly Progress Report 
EDWP = Excavation and Disposal Work Plan 
FSP = Field Sampling Plan 
HASP = Health and Safety Plan 
OSC = On-Scene Coordinator 
QA = Quality Assurance 
QAPP = Quality Assurance Project Plan 
TBD = To Be Determined 
USEPA = United States Environmental Protection Agency 
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Analytical Data 
 

None Received During this Reporting Period 

 


