

## Weekly Work Activity Report

Title: Dominguez Channel Mystery Oil Spill

Location: ACTA Right-of- Way, south of Alameda Street adjacent to Tesoro Refinery

Operational Period: From: 0600 02/27/11

To: 0600 03/05/11

Temperature: Avg. 63° Precipitation: None

Sky: Partly Cloudy and Sunny Wind: 0 – 15 mph

### 1. ACTIVITY:

NRC's equipment, materials and personnel remained on-site on standby. NRC re-deployed boom around pump outfall. ACTA received the right-of-entry to the Tesoro Refinery. NRC began drawing down the water in the wet well of City of Los Angeles Leeds Ave. Lift Station and Storm Drain System. Approximately 10,000 gallons of water were pumped into the Dominguez Channel until black, odiferous oil and water started to flow into the wet well from the adjacent 45" dia. inlet pipe, at which time the discharge was diverted to Baker Tanks. ACTA restored and videotaped the three missing clean outs beginning on Tuesday the 1<sup>st</sup> through Thursday the 3<sup>rd</sup>.

### 2. EQUIPMENT:

<u>Description</u>	<u>Source</u>	<u>Units</u>
Portable generator	NRC	1
Portable light Tower	NRC	2
Wier Skimmer, Skim Pack	NRC	1
2 - 3" Dia. Pump	NRC	2
2 - 4" Trash Pump	NRC	2
Air compressor 100-185	NRC	1
Hose, suction & discharge	NRC	9
21" Contractor boom	NRC	300'
Delineators	NRC	29
Baker Tank (21,000 gal. "Frac" Tank)	NRC	6

### 3. PERSONNEL:

EPA - 1 OSC

NRC - 1 PM, 1 Field Supervisor, 2 - 3 Technicians (as needed)

ACTA - 1 Environmental Engineer, 1 Utility Coordinator

BBRI - 1 Flagman, Track Protection


### 4. SUMMARY:

Equipment on site on standby, re-deployed boom around pump outfall, continued testing skimmers and inspected the site. NRC continued to pump out oil from the Shell Source Area, there is approximately 2,700 gallons of oily water, 95% oil and 5% water, in the baker tank. NRC began Cleaning the City of Los Angeles Leeds Ave. Lift Station and Storm Drain System.

### 5. FUTURE WORK:

Additional equipment and personnel will be mobilized as needed and placed on standby in case of rain. Continue to monitor site. NRC will continue to remove oil from COLA Leeds Ave. Lift Station and Storm Drain System. ACTA will add two additional clean outs to its West Track Storm Drain System in the Texaco Slot Area.

Report By:

  
J. Pantofa, ACET

Date: 03/07/11