

Appendix B

Copy of START-3 Logbooks

Dynamac Corporation

This document was prepared by Dynamac Corporation, expressly for EPA. It shall not be released or disclosed in whole or in part without the express, written permission of EPA.

SOUTHWEST VERMONT

LOGBOOK 1 & 2



"Life in the Rain"

ALL-WEATHER

JOURNAL

No. 391

HAINES & SONS PROPERTIES

START - DYNAMAC

11/2/12

0655 ARRIVE AT SOLICO SITE, WITH
w/ SITE CREW AND EPARC
0705 H&S TAILGATE w/ ENTIRE CREW
0730 MISC DISCUSSIONS AND ARRIVAL
APPROX OF TRAILER & EQUIP.
0740 START TO PEPER TO PICK UP
EQUIPMENT & SUPPLIES
1040 RET TO SOLICO. SET UP WIFI
AND OPS EQUIP @ SOLICO.
1130 LUNCH
1245 RET FROM LUNCH
1300 DEPART SOLICO TO SWU SITE
FOR RECON
1320 OVERVIEW OF SWU ACTIVITIES
WITH ERS CREW
1345 CONT w/ PAOP RECON
1440 RET TO SOLICO SITE
1500 CONT COORD & SET UP
1630 CLOSEOUT MEETING FOR DAY
1655 JK DEPART SOLICO SITE
1745 JK/ST/CC ATTEND SWU PUBLIC
MEETING
2005 DEPART PUBLIC MTG SITE
2040 START REV EQUIP / CA415.
2200 COMP FOR DAY

11/13/12

0700 ARRIVE AT SOLICO SITE
- H&S TAILGATES - ^{COOL 230° w/ CUBA} FILES AND LT UNIMOS
0740 COORD G2N ACT PEN/IDN
SWU SAMP NEEDS FOR DAY
0945 JK TO SWU TO PHOTO DOCUMENT
CURRENT PROPERTY CONDITIONS
AT HAINES (7, 11, K) [48PH/VIDEO]
1000 MEET w/ JOT 7 RESIDENTS
REGARDING DAYS ACTIVITIES.
1025 COMP PHOTO DOCUMENTATION
AND RETURN TO SOLICO
1140 SUPPLY RUN FOR SWU/SOLICO
1230 LUNCH
1320 RET FROM LUNCH. PREP FOR
SWU SAMPLING
1440 TO SWU TO COLLECT ADDITIONAL
ASSESSMENT SAMPLES AT PREV-
UNSAMPLED AREAS
1433 COLLECT SAMPLE ACGR-001-06
[PHOTO 49] SEE DATA SHEETS
1438 COLLECT SAMPLE AC8A-001-06
[PHOTO 50]
1452 COLLECT SAMPLES AC7R-001-06
[PHOTO 51]
1503 COLLECT SAMPLE AC7-003-06
[PHOTO 52]

1/13/19

1515 COLLECT SAMPLE ACT-00406

PHOTO 537

1521 COLLECT SAMPLE ACT-002-06

PHOTO 547

1530 SAMPLING COMPLETE, PARK

1540 DEPART SUV FOR SOLICO

1610 AT SOLICO, PROCESS SAMPLES

FROM SUV INTO LAB BAGS

1700 ERCS CLOSEOUT MEETING

1735 FOLLOW ON SITE MGMT MEETING

ON STATUS AND SCHEDULE

1800 COMPLETE AT SITE

1840 DEPART SITE JK FOR SUPP,

CE/JT TO HD FOR GENERATORS

1950 COMPLETE FOR DAY

GM/L

1/14/19

0640 ARRIVE AT SOLICO, PREP FOR DAY

0700 4 P'S TAILGATE - COOL 90° W/CLIMATE

0720 PREP BOVIP FOR SITE &

COORD SUV ACT

0830 UPDATE OSC

0845 DEPART FOR SUV

0900 ARRIVE SUV

- ERCS SETTING BARRIERS

ALONG W AND S PERIMETERS

690 JK COLLECTS OPS DATA OFF

ROW AREAS SAMPLED 1/13

0960 CUNT/SSO ARRIVES & DOWD

JK DISCUSS ACTIVITIES AND

SAFETY ISSUES

1010 GROUP (JK/DOWD/CUNT) RETURN

W/7 VARD TO ASSESS STATUS

AND INFORM RESIDENTS OF

EXPECTED ACTIVITIES. JK SPEECH

WITH DAUGHTER/RESIDENT

- OK W/PLAN, COUNCIL TO BE

REMOVED, REM MOVED TO

VARD AND BE EXCAVATED

- ALLEGED THEM TO CONTAINS

SECURITY & USE OF

PLASTIC ON BACK TO RE-DIST.

11/14/12

1019 PHOTO 55 FENCING NWN AT LOT 15 FENCING.

1150 RETURN TO SOLICO SITE (DEP SON)

1120 AT SOLICO

1152 LUNCH

1250 ROT FROM LUNCH

1300 DEPART SOLICO FOR SUV

1315 SUV - BEES IN PROCESS OF REMOVING FENCE ALONG WEST LOT 7 PROP LINE [PHOTO 56]

- GRES HAS ALREADY REM CHAIN LINK FENCING (POSTS REM)

1325 BEES IN IT LAYING PLASTIC ALONG GRAVEL DRIVE TO ALLOW FOR MOVEMENT OF YARD CONTENTS

1340 RELOCATE CONTENTS UNDER PLASTIC

IND FOLD OVER FOR PLASTIC TO BE PLACED AND WEIGHTED DOWN w/ BOARDS/WOODS

*NOTE - PHOTOS 57 - 74 DOG ON "HAINES PROP INVENTORY" AND NOT INO LISTED IN ZOO BOOK

1410 BREAK

1430 CONT REM FENCING LOT 7/11 LOT

1446 PHOTO 75 E AT FENCE REM.

7

11/14/12

1457 PHOTOS 86-89 OF CONTENTS UNDER CARPORT NOT MOVED/COVERED

1511 PHOTO 80 FACING NNE AT REM AT FENCE BET LOTS 7 & 11.

1552 PHOTOS 81-83 FACING E & NNE AT LOT 7 BACKYARD

AFTER CLEANUP.

- TALKED W/ ADDITIONAL FAMILY MEMBERS AND ALERTED THEM TO STATUS AND TIMING.

1600 PREP/BREAKDOWN FOR DAY. EATS HANGING SIGNAGE ON B

- DISCUSSION W/ HOME OWNER AND SISTER (PERLA). RAFAEL HERNANDEZ (505) 602-8338. PHO

1600 ADD INFO & CONTACT NUMBERS

1600 DEPARTS SUV FOR SOLICO [PHOTO 84]

1645 DEPART OSC

1700 CLOSURE MEETING

1745 BREAKDOWN EQUIP AND DATA

RED

1835 DEPART SITE FOR DAY

2/11

1/15/12

GMK

0920 - DAY OF FROM FIELD ACTIVITIES,
TR COMPILABLE COST DAY AND
EQUITS RCMS.

1000 INT POLRPS FOR SWU AND
SOLIBO

1145 DEPART HOTEL TO SWU TO CHECK
CONDITIONS. MM AND TR COSCS
AT SWU

1200 PROCEED TO SOLIBO TO CHECK
EQUIP/CHG

1235 SUPPLY RUN

1315 WORKING ON POLRPS & TIME
TRACKING AND DATA

- COMPILS EXPENDIT INTO

1515 BREAK

1715 RETURN

- CONT W/ RCMS / PAPERWORK

1815 BREAK

1935 RET FROM BREAK

- COMP DRAFT POLRPS FOR
SWU & SOLIBO

- COMP RCMS TO 1/14/12

2200 COMPLETE FOR DAY

2 GMK

GMK

1/16/12

0655 ARRIVE AT SOLIBO ^{COOL 70F, W/ BOTT}
0700 HAS TAILGATE - ^{RAIN 2000 WINDS}
0725 DISCUSS DAYS ACT w/ DOUG
0730 WEATHER IS COOL (x40) w/

LIGHT + RAIN AND OVERCAST SKIES

0750 DEPART SOLIBO FOR SWU. ON

REPORT OF NAVI4 ACCESS

0800 ARRIVE SWU AND ASSESS

LONG. ACCESS GATE DOWN AND

APPARENT BICYCLE TRACKS (SINGLE
WHEEL) THROUGH 118/15 LOTS

0803 PHOTO 85 N AT CONVO

OF FENCING ON APPROACH

0809 PHOTO 86 FACING N &

DOWN AT TRACKS

0830 DE AND CLINT (SSO)

ON SITE

0959 EQUIPMENT ARRIVES ON

SITE. PHOTOS 87-91. ALL

APPEAR TO BE IN GOOD COND

1025 ERPS INIT EZ ACT AT N-EVA

AT LOT 15. EXPL 3 TIME HOLES

1041 PHOTO 92 AT EXPECT FOR

SINK. HOLES. INCONCLUSIVE

1/16/12

AK

1101 PHOTO 93 FACING ENE AT

WERS ACT REMOVING FENCE POSTS

BET LOTS 11 & 15. ADEQUATE

WBT'ING FOR DUST SUPP.

1105 PHOTO 94 FACING ENE AT

GEN CLEANUP, FENCING, TREE

REMOVAL

1116 PHOTO 95 N AT REM OF REC

AND FENCING.

1122 DON EDCINGTON ARRIVES AND

NOTES SOIL REM TO BE DONE IN

12" LIFT AT FIRST

1145 ERAS LUNCH FOR REM

1235 JK TO SUECO CP TO DEBRIE-DC

1200 RET TO FWV

1330 PHOTO 96 FACING ENE AT

YARD (LOTS 7, 11, 15) CLEARING.

1400 CALL FROM LUV REGARDING

WORK CONT. GUY ASKED TIC

TO TELL DONG TO CEASE WORK

- MM/OSC ON SITE AND

DIRECTS (NON-INTRUSIVE)

WORK TO CONT.

1410 DE ON SITE

1420 OSC DEPARTS

1/16/12

GMC

1510 ERAS CONT CONSULTATION OF

YARD DEBRIS

1530 WBT'ING LOTS

1550 BREAK DOWN FOR DAY

1600 RETURN TO SUECO CP

1630 BREAK DOWN AND STORE

EQUIP FOR DAY - PREP SOL SAMPLES

1840 DEPART SITE

2015 PCMS & PAPERWORK

2245 COMPLETE FOR DAY

11/17/12

0630 ARRIVE AT CP, PREP FOR DAY
 0700 HAS TAILGATE / COOL - 350 CLEAR W/
 0730 DISCUSS DAYS ACT AT HAINES
 0800 DEPART FOR SINK HAINES ST
 0810 ARRIVE AT HAINES
 0818 ENTER WORK AREA AND
 REVIEW SITE.
 - PHOTOS 97 AND 98 AT NW
 CORNER OF 11 HAINES HOUSE AS
 SMALL CHIPS OF STUCCO FLARED
 OFF AS VED REM.
 0820 PREP TO DEPLOY IDR #5
 W/IN WORK RANGE / ON GAS METER
 0824 PHOTO 99 OF POR 5
 DEPLOYMENT AREA.
 0840 ERRS USING PLASTIC SHEETING
 TO COVER EQN PORTIONS OF
 11 HAINES
 0857 PHOTO 100 OF PLASTIC
 SHEETING ON 11 HAINES.
 0938 ERRS SWITCHES TO LEVEL C
 0958 PEA GRAVEL LOAD DROPPED
 AT NEXT PORTION OF 18 HAINES
 1030 ERRS SPREADING PEA GRAVEL
 1150 ERRS LUNCH / OR REM AT SITE

11/17/12

1245 JP TO CP/OFFICE
 1315 RETURN TO SUV
 - ERRS IN 17 HAND EXC ALONG
 FRONT OF 11 HAINES TO LOC
 BUR LINES, WAITING GOOD
 1333 PHOTO 101 ENE AT ERRS HAND
 EXC AT 17 HAINES
 1414 PHOTO 102 N AT HAND EXC
 AREA IN FRONT OF 11 HAINES
 1450 ERRS CONT W/HAND/MINI EXC, RS
 SOIL STAGED BEHIND 11 HAINES
 1530 ERRS IN 17 BREAKDOWN OF EQUIP
 AND DOV EXCAVATIONS
 1548 POR 5 LOGGING STOPPED.
 1549 PHOTO 103 E AT SUV WORK
 AREA. NOTE COVER GRAT IN FORE
 GROUND AND PLASTIC ON STAGNANT
 PILE AND REQ @ 11 HAINES
 - PLASTIC ALSO PLACED ON EXC
 ARE IN FRONT AND DRIVE ALL
 1620 RETURN TO SOLICO CP
 1700 CLOSEOUT MTR
 1805 DEPART CP
 2130 COMPLETE SUV POLYEP &
 PHOTO UPLOADS END DAY
 CL. 11/17

11/18/12 gml
0640 arrive sulco CP
0700 HAS TAILGATE (weather 35°-40°)
0730 PREP FOR DAYS, SET
0800 PREP FOR SUN SITE
0815 JUIT PDR (5) IERINO (4)
WIN EXC ZONE ON JAS MERER
ALONGSIDE H HAINES RES.
1845 EXC INIT ALONG H HAINES DRIVE
0911 PHOTO 104 N AT H HAINES
DRIVEWAY EXCAVATION.
1000 EXC CONT AT H HAINES DUMP
1100 SET UP FOR AIR SAMP
1128 PHOTO 105 N AT H HAINES
DRIVEWAY EXCAVATION.
1141 PLACE PCM CASS (PUMP 8)
AND IN 17 RUN. LOC IS DN
AND ON FENCE BETWEEN 2 & 11
HAINES. 25,102,984' N
106: 6440892
1147 JK PREP TO SET VW LOC
1150 EARS LUNCH
1220 RETURN
1230 PLACE PCM CASS (w/ PUMP 9)
AT VW LOC AT SW CORNER OF
REM AREA. 2015 P.M.
35: 1027814° N 106, 6449370' W

gml 11/18/12
1040 PREP LOT BLANK (21961)
AND FIELD BLANK FOR AIR
SAMP.
- ALB REP REPORTER AND PHOTOG
ON SITE. OBSERVED OPS AND
ASED QUESTIONS REPEARED
TO MM (NOTED 1300 MTS)
1213 PHOTO 106 N AT CONT EXC
ALONG H HAINES DRIVEWAY
1400 EARS CONT REM SOIL (NOW TO
24") AT FRONT OF H HAINES
1445 BERNALILLO COUNTY ENVIRONMENTAL
HEALTH INSP CHARLES
STOPS BY NO SITE ENTRY, JUST
DANE BY, BUT JK DID STOP HERE.
1530 EARS CONT ALONG 6' DE, LOC
LINES AS RECORO
1600 MM ON SITE
1605 EARS BACKING TOWN FOR DAM
1625 START STOPS AIR PUMPS
- PICK 5 WADVERTEN DROPS IN WATER
WILL ASSES COND AFTER DRYING
1640 RETURN TO SULCO
1700 CLOSEOUT
1800 DEPART SITE. PCMS WATER
gml

1/19/12

MK

0650 ARRIVE AT SOLILO CP
 0700 HDS TAILGATE (OVERHEAD - 0002 (30) W)
 0720 PREP FOR SUN
 0805 DEPART FOR SUN
 0825 ARRIVE SUN GET UP TO AIR
 SAMPLING. ERS WRAPPING 7 FAMS
 50 SAMP SET UP DELAYED. UVC
 SET UP / INIT UW
 0905 INIT UW 1-01912 " SAMPLE AT
 SAME UVI LOC
 0915 SETUP & INIT DUN (01-01912)
 AT SAME LOC
 - INIT PDR (5) RUN W/ LOGGING
 0920 INIT PDR (3) RUN @ UVI
 W/ LOGGING
 0934 COLLECT / PREPARE FUEL BLANK
 0935 ERS CONT DRAPPING PLASTIC
 CN REB/HOUSES
 1000 ERS CONT COVERING HOUSES
 1053 PHOTO 107 E AT ERS OPS.
 1115 BREAK
 1140 DEPLOY FAM (FAM3) IN
 ADVANCE OF ERS RET AND
 INIT EXC. UNIT IS CO-LOCATED
 W/ AIR SAMPLE & PDR AT DUN

1/19/12

MK

1215 ERS INH ACT TO 24" AROUND
 SE CORNER OF 11 HAINES
 1300 DIVISION TV CAMERAMAN
 ON SITE. MM CONTRACTOR
 WILL MEET AT SITE AT 1445
 1340 CHANNEL ZENON CREW/CAM
 ON SITE.
 1350 ALL SAMPLE PUMPS & MONITORS
 APPEAR OKAY.
 1420 FAM CHECK - 0.00
 1445 UVI TV CAMERAMAN AND
 EPA/MM ON SITE FOR INT
 1520 TALK W/ 7 HAINES RE.
 ALL OK. ADVISED ON PLASTIC
 1535 PHOTOS 108 AND 109
 FACING N AT EXC AND
 WRAPPED HOVIE AT 11 HAINES.
 1551 PHOTO 110 RE AT 2' EXC
 ALONG FRONT OF 11 HAINES
 1615 EXC DONE FOR DAY. PREP
 SITE FOR DEP
 1615 UVI/ARE SAMPLE PDR STOPPED
 1635 UVI FAM & PDR STOPPED
 1640 BREAK DOWN SITE FOR DAY

1/19/12

JML

1700. RETURN TO SOLICO CP FOR
CLOSEOUT

1715 CLOSEOUT MEETING

1730 PREP/COMPLETE PAPERWORK
FOR SUV

1800 BREAK DOWN/STORE EQUIP

1845 DEPART SOLICO SITE

2020 SUV PAPERWORK AND RIMS
PREP

2130 CAMP FOR DAY

1/20/12

JML

0650 ARRIVE SOLICO CP AND DEPT
0700 HES TRAILGATE (WATERING EQUIPMENT)

0810 ARRIVE AT SUV

0825 INIT EQUIP SETUP AND EVAL DW
SAMP LOC SENCE FENCE TO BE REM

0850 SET UP INIT DWZ POSITION
ALONG SOUTHERN STRETCH OF

FENCE BET 7/11 HAINES
- AIR SAMP (29) POP (25) AND
FAM 3 (4108)

0852 SET UP/SHAKE VIB AIR
PUMP AND PDR

[NOTE: CC AND KH ON SITE @ 0845
4 HBL W/ SETUP.]

0919 CC TO MONITOR SUV, TR TO
SOLICO CP TO MEET W/ OSC AND RM

0925 CRAS CONT DIGGING AND HAND
EXC NEAR GAS LINES @ HAINES

- PHOTO 111 N AT EXCAV

0949 PHOTO 112 B AT CRAS EXC
STOCKPILE, WATERING GOOD.

1000 CHECK MON/EQUIP - ALL SEEMS
TO BE RUNNING OKAY

1034 START (CC) TALKED W/ CHARLES
ARAGON (CITY GRAB ENV HEALTH

DEPT, AIR (29) IN REB. WSP OF SITES

1/20/12

JMK

1150 ERRS LUNCH, JK REM TO

MONITOR SITE EQUIP.

1225 PREP FOR REM TO WORK

1242 ERRS W/IT REMOVAL OF ADD

FENCING ALONG SIDE YARD OF

7 HAINES TO ALLOW FOR SOIL

REMOVAL, JK ATTEMPTS TO

CONTACT RESIDENTS, NO ANSWER

AT DOOR. MAY CALL TO ASSURE

CONTACT.

1254 PHOTO 113 N AT ERCS REN

FENCING FROM 7 HAINES SIDE YD.

1300 IN IT REM OF SOIL/ROCK ALONG

7 HAINES WEST SIDE. CONT.

(w/ help from JOE/BOB) REAFABLE

HERNANDEZ V/A TEL AND PROVIDED

INFO ON TASKS

1350 PHOTO 114 N AT EXC ALONG

7 HAINES W. SLOPE OF HOUSE

IS ABOUT 2/1 TO ASSURE

FOUND STABILITY. SOIL LOOKS

TO BE SILTY AND EX TO NATIVE.

1411 PHOTO 115 N AT EXC CONT

1510 OSC ON SITE

1600 ERRS PREPPING SITE FOR

N 164 F

1/20/12

JMK

1614 PHOTO 116 N AT COVERED

EXC AREA. AREA/GRID IS

READY FOR CONE SAMPLING

1618 PUMPS/METERS OK

1635 TERMINATE DVI SAMPLER

AND PDR RUNS. PDR SAMPLE

1643 TERMINATE DVI2 SAMPLE

PDR AND FAM RUNS.

1650 BREAK DOWN FOR DAY

1705 DEPART SITE FOR CP

1715 CLOSEOUT

1800 PAPERWORK & OSC BRIEFINGS

DISCUSSIONS

1850 DEPART CP

2000 START SCOPE MEETING @ HOTEL

CUBA GREENO ISSUES/STAFFING

2200 COMP 12CM S

2215 COMP FOR DAY

JMK

1/21/12 ALK
0040 ARRIVE AT SUECO CFS PREP
002 DAY

0130 PADS TAILGATE
0130 PREP HTR CP/ PUMP MAT
0140 DEPART FOR SRA
0130 IN IT DUTY SAMPLE INJ-
W/ AIR PUMP, PDR AND FAM
(9, 5, 4#08)
0140 IN IT (INJ) SIMPLIFIED
W/ AIR PUMP (S), PDR (3)
0145 COLLECT FBI
0150 ERPS IN IT EXC FLUO-
FRONT OF HAINES & SW
CORNER. REM OF HOUSE TO BE
WRAPPED W/EE SUPPLIES. TRAP.
0905 JK OFFSITE FOR GEN EVER-
0940 ERPS CONT TO EXC AT SW
CORNER OF HAINES (11) EXC DEPTH
LIMITED DUE TO SHALLOW ROOT SYSTEM
ON TREE. APPROX 12" T REM.
- PHOTO 117 NE AT EXC ACT.
0945 ERPS CLIPS WATER LINE
DURING EXC ALONG SW HOUSE
CORNER. ERPS CUTS OFF WATER
AT METER ON/AT STREET
- PHOTO 118 AT WATER LINE ISSUE

QMK 1/21/12

1030 ERPS CONT W/ EXC, MOVING
N ALONG WEST SIDE OF HAINES
RES. GOOD WATER
1040 NO ISSUES W/ METERS
1101 PHOTO 119 AT EXC ALONG
WEST PORTION OF HAINES
1140 ERPS BREAKING-OUT OVER
- CC ON SITE.
1145 JK DEBRIEF OSC
1150 ERPS LUNCH
1200 JK TO CP, CC TO COVER SW
1219 PHOTO #120 - photocopier CC, picture taken
facing NW - description - air monitoring
station showing FAM unit, PDR, and
air cassette for PUM air sample
1220 PHOTO #121, photocopier CC, picture taken
facing N-NW, description, 2nd air
monitoring station with PDR, and
air cassette for PUM air sample
1230 ERPS CRAW BACK FROM LUNCH AND
SWITCHING OUT FOR RE-ENTRY INTO
WORK ZONE

Greg H. Carthy

SWV

1-21-12

1240 Carter performs inspection of point of ingress/egress i.e. contaminant reduction zone. General appearance is well organized. Proper decon station and decon waste area for used PPE - recommendation to ERRS SSO probably should be made to let worker know that they should be cleaning respirators with alcohol wipes (inside and outside) to prevent possible contamination or given release. Respirator cartridges should be changed out on a regular basis.

1245 ERRS crew commences excavation with a mini-excavator - proper dust suppression via a water spray is being used. No visible dust is noted on-site or escaping offsite.

1250 PDR #3 readings 0.0 concentration and TWA = 0.002. Air cassette UWT does not appear over loaded.

PDR #5 concentration = 0.020, TWA = 0.016. FAM unit #3 = 0.000 air cassette ~~PDR #3~~ does not appear over loaded.

Craig H. Carter

SWV

1-21-12

1251 Photo #122 - photographer CC, directing North, description - ERRS using mini-excavator to dig near house - background shows proper covering of soil stock pile.

1330 ERRS continues with excavation, proper dust suppression is being used

1353 Photo 123 photographer CC, direction NE, description - ERRS loading excavated soil onto the existing stock pile

1410 Start Carter clock on monitoring/sampling equipment - everything is operating properly - FAM3 = 0.000, PDR 5 conc = 0.028, TWA = 0.017, PDR 3 conc = 0.000 TWA = 0.002

1415 ERRS crew foreman Doug asked START Carter to evaluate the slope of the excavation near the foundation of the house - START Carter responded that a little more soil could come out but to keep foundation in take the existing slope will suffice also considering that the sewer line runs under the slope

1415 ERRS work crew exiting containment area for a break

Craig H. Carter

SWU 1-21-12
 1420 EERS RAN DON ON SITE
 1430 Jk RETURNS TO SITE
 1500 Jc DEPARTS SITE
 1550 EERS UNRAPIING WEST SIDE
 OF 11 HAINES W/ PLASTIC SHEETING
 AND INIT DECON
 1620 EERS DECONNING MINI-
 1628 PHOTO 124 N AT EERS
 ACTIVITY AND SHEETING ON
 HOUSE
 1650 EERS INIT BREAKDOWN
 AND SECURING SITE
 1710 TERMINATE JN1 SAMPLING
 AND COLLECT EQUIPMENT
 1720 TERMINATE JN2 SAMPLING
 AND COLLECT EQUIPMENT
 1727 DEPART SWU SITE FOR
 SOLICO CP
 1735 AT CP AND PREP CLOSURE
 AND MANAGE SAMPLES & EQUIP.
 1830 DEPART SITE
 2040 PCMS



1/23/12

GMM

NO 1/22/12 SWU OPERATIONS
 OTHER THAN CHECK PLASTIC
 0650 ARRIVE SOLICO CP PREP
 0651 INIT S TRAILGATE ^{MEASURED COR- 30' 4' WAYS / Jc}
 0730 PREP FOR SITE 4C7
 0825 DEPART CP FOR SWU
 0840 SETUP AT SWU. ROLLOFF-
 ON SITE AND LOADED
 W/ CONT. WRAPPED (BUTTO)
 AS REQ.
 0851 INIT SAMPLING AT
 JN1 - W/ 412 SAMP AND DDR
 0857 INIT SAMP AT JN2
 W/ AIR SAMP DDR AND JN
 0920 EERS MOVES TO EXI AT 7
 HAINES REAR YARD. NO
 SAMPLER DEP AS INIT ACT
 IN SMALL LOC. ONCE SOIL
 PULLED FROM HOUSE MAY
 DEPLOY AIR SAMP AND REL
 FAM
 0957 PHOTO 125 E AT EXE ACT
 IN REAR YARD OF 7 HAINES

1/23/12

JML

1003 PHOTO 126 SE AT LOADED
 ROLLOFF LOCATED W/IN CONT
 BUT ON "CLEAN" PAD.

1030 CH ON SITE, DISCUSS REQ
 TO DEPLOY ADD PUMP ALONG E
 7 HAINES PROP

1040 CC ON SITE W/PUMP, PREP
 TO DEPLOY AT NEW DN (DN3)
 LOCATION

1050 INIT AIR SAMPLE AT
 DN3 LOC ALONG BARRICADE
 FENCE ON EAST YARD

1105 ERS DRESSES TO ENTER
 1135 TRUCK ARRIVES TO SWAP
 OUT ROLLOFFS.

1138 PHOTO 127 OF ROLLOFF
 DROP (L) AND FULL ROLLOFF (R)
 1158 PHOTO 128 OF PLACEMENT OF
 PLASTIC LINER IN ROLLOFF

1204 PHOTOS 129 & 130 AT
 SKIDSTEER LOADING OPERATION
 1211 PHOTO 131 CLOSE VIEW OF
 LOADING OPERATIONS (BUCKET DROP)

NO VISIBLE DUST, AS SOIL IS
 MOIST. WATER STANDBY

1/23/12

JML

1205 TR TO GWH
 1240 RETURN EARS ETC
 1320 ERS RETURN
 1339 INIT LOADING OF 3RD ROLL
 OFF

1400 LOADING COMP. FINISH WRAP-
 PING LO AD/BOX. AWAIT PICKUP
 1440 CONT EXC IN 7 HAINES BACK
 YARD. REM 2.12" IN AREA TO
 BE CONCRETE COVERED 24"
 REMAINDER, FEEDER LINE
 FOR WATER ALONG WEST SIDE
 OF YARD.

1530 EAC COMP. EARS BREAK
 PRIOR TO COVERING EAC AND
 STACPILE. MAY AWAIT AN
 ADDITIONAL ROLLOFF LATER IN
 DAY. FILL DEP ON TIMING.

1600 ERS PILEPS SAMPLES FOR COVER
 1630 ERS COVERING 7 HAINES EAC.
 1700 TERMINATE DN3 SAMPLING
 PUE TO SITE COV, PULL PUMP/CASS.

1701 PHOTO 132 EAST AT
 WIDE VIEW UP SITE W/COVER
 1705 TERMINATE UN1 AND
 SAMPLE & PUR

1/23/12

QMK

1709 TERMINATING DW2 AIR
SAMPLE FOR AND FAM.

- PREP SAMPLES

1715 BREAK DOWN BODIES AND

SUPPLIES FOR DAY

1735 AT SOLICO CP, CHECK AND

POST-CAL

1815 DEPART SITE

2000 PREP RCMS AND DATA REV

2200 COMP FOR DAY

1/24/12

QMK

0040 ARRIVE SOLICO CP. MON

RAIN FALLING SINCE MID-

NIGHT AND AREA SATURATED

0055 HAS TAILGATE [weather - 5.001]

- HAINES OPS SUSP FOR DAY

MAY CHECK LATER AS

WEATHER IMP.

- ERPS WORKING @ SOLICO W/

HAINES CREW TOO.

- WEATHER LOOKS TO BREAK MID-

DAY. ERPS WILL NOT ACT

AT HAINES AFTER LUNCH

- START ATCP COMPLETING

PAPERWORK. WILL MEET ERPS

LATER AT HAINES

1140 LUNCH

1240 RET FROM LUNCH, DROP

1/23 SAMPLES AT FLEPER AND

PROCEED TO HAINES.

1250 ARRIVE HAINES

- ERPS LONG GEN HOUSEKEEPING

AND HAND DIGGING FOR

WATER LINE AT 7 HAINES

- NO GEN, NO AIR SAMPLES

DEPLOYED DUE TO LATE START

QMK

1/24/12

AM

1300 PDRS DEPLOYED AT
UN1 AND DW2 LOGS, IF
ACTIVITIES INC, FAM WILL
BE DEPLOYED.
1324 DEPLOY FAM ALONG WEST
BARRICADE FENCING (UN2)
USING VEHICLE TOWER
OFF 1ST STREET (5TH POST)
LOC 35° 6.1792 N 106° 38.6600 W
1419 ERCS PREPS TO CUT ANCILLARY
WATER LINE TO 7 HAIRNES GAR-
DEN. JC & JOSE CLEARS IT
WITH RESIDENT AS WATER
NEEDS TO BE SHUT OFF.
1450 LINE CUT/CAPPED, WATER ON.
ERCS TO MOVE STOCKPILES TO
WESTERN PORTION OF 11 HAIRNES
1515 ERCS WIT EXC/SP RELO
1520 PHOTOS 133 & 134 AT EXC
ACT AND 11 HAIRNES FROM WEST
1535 MONITOR CHECK NO FAM
READINGS, FLUCTUATING POR
READINGS, BUT NO ELEV. RANGE
1550 DE & MM ON-SITE NOTED
SOULCO DOWN DUE TO WIND BUT
NO 11:13 CONC NOTED AT SUR

1/24/12

PM

1610 ERCS HALTS SAC ANN
PREP WORK SITE FOR DAY.
1620 FAM HALTED
1624 UN1 PDR HALTED
1626 DW2 PDR HALTED
-ERRS OVERSAND SITE
1638 DEPART SUV FOR CP
1650 AT CP BREAK DOWN
FROM SUV. PUMPS NOT
USED, SO POST DATA FROM 1/23
TO BE USED FOR PEE OF 1/25.
1730 ORGANIZE EQUIP UPLAND
PHOTOS PREP PDR DRIVERS
1820 DEPART SITE
2000 PREP RCMS AND DPRS
2200 CAMP FOR DAY

AM

1/25/12

GML

- 0645 ARRIVE SOLICO CP
 0700 HQS TAILGATE (W/ WITH 32 COUNCIL 34
 0720 PREP FOR DAY
 0745 DEPART CP FOR SWV
 0755 PREP FOR SAMP AT SWV
 - ENDS PREPPING ROLLOFF FOR
 LOADING WITH A REPLACEMENT
 STAGER TOO.
 0810 INVT AIR SAMP / PDR AT
 (WV)
 0814 INVT AIR SAMP / PDR
 AT DWZ
 - ASSESS WORK ACT AND LOC
 TO DET IF 3rd PUMP / AIR SAMP
 TO BE DEPLOYED AS WELL
 AS FAIM LOCATION
 0820 COLLECT / PREP FBI FOR DAY
 0825 SECOND ROLLOFF DROPPED HAS
 SOME DEBRIS IN BOTTOM!
 - FIRST ROLLOFF PREPARED FOR
 REMOVAL
 - DRIVER INFORMED OF DEBRIS
 0845 INVT LOADING AFTER PLAS-
 TIC LINER PLACED GOOD
 UNGETTING. NO NOISE DUST

1/25/12

GML

- 0905 ROLLOFF LOADED (507)
 - EMPTY DROPPED
 0910 FAIM INVT AT VW
 LOCATION, STARTUP OK
 - ALL METERS & PUMPS RUNNING
 OKAY. PDES W/ FLEET
 READINGS, BUT LOW AVERAGE
 0932 DB TAKES W/ INO TRESPASSING
 IN EZ, INO BECOME IRATE
 AND CONFRONTATIONAL B3
 AND OTHERS HALT WORK-BUT
 REMAIN AWAY, TE/DBTRY
 TO CALM INO WHO LEADS
 AREA.
 0940 GRAS CONT TO FILL
 ROLL OFF
 1035 START PERS (CC AND LH)
 ON SITE TO COLLECT SWV
 CONF SAMPLES IN 4 GRAS
 AT SITE (AC7-001, AC8-006, 007, 008)
 W/ COLLECT IN WARE C
 AND PHOTO-DOCUMENT IN EZ
 1045 SAMPLE COLL AT ORLO
 AC8-008C-03 AS 5-PT COMP.

1/25/12
 - PHOTO 61908 SW AT SAMPLING ACT, 135
 1050 AC8-008C-03 SAMP COMP.
 1050 IN IT SAMPLING AT AC8-008C-03 ALONG W SIDE OF 11 HAINES SAMP IS 5-PT COMPOSITE
 - PHOTO 61136 N AT CAMP ACT.
 1055 AC8-006C-03 SAMP COMP.
 1057 IN IT SAMPLING AT AC8-007C-03 ALONG E SIDE OF 11 HAINES, SAMPLE IS 5-PT COMPOSITE
 + PHOTO 137 N AT SAMP ACT
 1102 SAMP COMP AT AC8-007C-03
 1103 IN IT SAMP AT AC7-001C-03 SAMP IS 5-PT COMPOSITE
 1104 PHOTO 138 N AT SAMP ACT
 1120 EXC AVG MOVING STOCKPILES CONT.
 1145 ERPS BREAK FOR LUNCH
 1215 ROLLOFF TRUCK ARRIVES.
 PREP TO DROP EMPTY 4 PICK UP TRUCK
 1230 ERPS FACING LINER IN RO
 1240 ERPS IN IT FILLING RO

QMK

1/25/12
 1253 PHOTO 139 N AT RO
 LOADING ACTIVITIES,
 1301 PHOTO 140 N AT ERRC
 CREW IN RO COMPLETING
 "BURITTO" WRAP OF SOIL. (RO 4)
 1335 EMPTY RO DEL. FULL ONE (RO 4) REMOVED.
 1400 ERPS COMP LINER PLACEMENT
 + IN IT FILLING RO.
 1425 ERPS begins to wrap poly around load number five.
 1423 PHOTO - #141 @ 1423, Facing north, description
 ERPS wrapping load number five for the day - preparing roll off for transport
 1430 ERPS exiting exclusion zone (outdoor containment) for afternoon break
 1435 before exiting exclusion zone roll off box number five for the day was completely prepared for transport
 1441 PDR #3 loading boxes concentration and D.O.B. TWA. FAM #3 = 0.00. PDR #3 and FAM #3 are co-located with sample UWL-12512
 1451 PDR #3 = 0.051 C, D.O. 38 TWA
 PDR #3 co-located @ DW 2 - 0105 P
 Guy H. Carley

SWV 1/25/12

1520 ERRS is moving stockpile soil closer to loading area to clear out an area that still needs excavation
 1540 TK RETURNS TO SITE. DEBRIEF BY CC. ERRS TO CONT RELO OF STOCKPILE

1600 ERKS WATER TRUCK NEEDS REFILL. ERKS TO MOVE TO HYDRANT, HOWEVER STARTS GEN LOCATED IN FRONT OF TRUCK AND WAS RUN OVER BY WATER TRUCK. WT PAVED OFF OF GEN AND GEN IMMEDIATELY PUT INTO WASH TUB TO CONTAIN LEAKING FUEL. REM OF FUEL PUT INTO GAS GAV AND TO BE MOVED / OFF ROAD. DIESEL GEN PUT ON CARD-BOARD ON ERKS TRUCK


1630 PREP TO END DAY
 1640 UW1 AIR SAMP. POR AND PAN-TERMINATED
 1645 DW2 AIR SAMP. POR TERMINATED

1655 BREAK DOWN FOR DAY

M

1/28/12

1700 BLANKOWO COMP, DEP SITE FOR DAY TO CP
 1715 AT SDLCO CP FOR JOSEPH MEETING. SEVERAL ISSUES MENTIONED. INCL TRAPASSER / RATE AND C/HANEC AND OTHER ISSUES BUT NO MENTION OF GEN
 1730 DISCUSS SITE ISSUES AND STATUS WITH OSC.
 1800 PREP SAMPLE PAPERWORK
 1825 DEPART CP FOR DAY (BREATH)
 2000 PREP PAPERWORK, RUMS, TIME, EXP DPRS.
 2450 HOME FOR DAY




1/26/12

JNL

0645 ARRIVE SOLICO CP
 0700 H&S TRAILGATE ^{SWAMPY - COOL 2350}
 0740 CAMP SCRAPES FOR 1/25 SAMPLES,
 PREP FOR FENEY DROP
 0830 DEPART CP, DROP FBOX
 0845 ARRIVE SUBV. 1 RO BEHOLD
 REMOVED AND AN EMPTY UNED
 W/ PLASTIC.
 0900 DEPLOY POR3 AND FAM3
 AT UNW1
 0910 DEPLOY POR5 AT UNW2
 0930 ERPS COMP LOADING RO AND
 FINAL WAPP
 0955 DEPLOY AIR SAMP AT UNW1
 (PUMP 8).
 1000 DEPLOY AIR SAMP AT UNW2
 (PUMP 9), ACCESS GATE AT
 7 HAINES LOCATION, JK ACCESSOR
 UNW2 LOC UNW2 (RESP/BOOTS)
 1020 ERPS PROGRESS GOOD FLOWING
 N SIDE OF 11 HAINES. GOOD
 WAITING, NO VISIBLE ACT
 1039 PHOTO 143 N ALONG 11 HAINES
 DRUIDS AT EXC & WATERING ACT
 1058 PHOTO 144/ ENB AT
 STOCKPILE.

1/26/12

JNL

PHOTO 145 NE AT UNW1
 SAMPLING LOCATION SETUP
 1110 ERPS LUNCH
 1140 TRUCK ARRIVES TO DROP EMPTY
 RO & PICK UP FULL
 1150 ERPS GET FROM LUNCH
 1200 BEGIN PLACING LINER ON RO
 1205 JK FOR FUEL
 1230 ERPS COMP FILLING & UNCAPPERS
 RO, RESUMES EXC @ 11 HAINES
 1243 PHOTO 146 ENB AT EXC TOP
 AND STOCKPILE.
 1301 PHOTO 147 S AT EXC AREA
 NORTH OF 11 HAINES
 1317 PHOTO 148 E AT EXC TOP
 STOCKPILE, RELO ALONG WEST
 PORTION OF 11 HAINES & S HAINES
 1400 CONT. RELO OF STOCKPILE
 1435 TRUCK w/ EMPTY RO ARRIVES
 DROP AND PICK UP
 1455 JOSE CALLED TO SOLICO CP
 - ERPS UNW2 RO
 1550 TRUCK w/ EMPTY TO DROP
 AND PICK

1/26/12
 1620 RO LINED INIT FILL
 1645 RO FILLED, COPS UNWRAPPING
 AND LAYING PLASTIC OVER
 STOCKPILE & EXE AREAS
 1655 VV1 SAMPLING HALTED
 AIR SAMP, PDR & FAM COLL
 1700 DUN2 SAMPLING HALTED
 AIR SAMP & PDR COLL.
 1710 BREAK DOWN SITE FOR DAY
 1715 DEPART SWV
 1730 AT SOUCCO CP
 1820 DEPART CP (BANK
 2000 REPORTING (CREMS, SCRIBE,
 DPRS, ETC.)
 2130 COMP FOR DAY

1/27/12
 0605 ARRIVE SOUCCO CP
 0700 HAS TAHOATE ^{WEATHER - COOL & WINDY}
 0730 PREP EQUIP FOR DAY, PREP
 1/26 SAMPLES FOR FERR
 0748 DEPART CP FOR SWV
 0810 PREP FOR SAMP. ERRS
 HAS FULL RO OFF SITE AND
 EMPTY BEING LINED FOR SOIL
 0813 INIT UN1 AIR SAMP,
 PDR AND FAM
 0827 INIT DUN2 AIR SAMP
 & PDR
 0835 ERRS COMP LOADING RO
 AND WORKS ON SITE HOUSE -
 KEEPING
 0915 ERRS INIT EXC NO F
 11 HAWES
 0945 ACCESS BUSINESS AREA
 N OF SITE AND INIT
 AIR SAMPLE (PUMP 10)
 - DUC. IS APPROX 11/15 ROOM
 AND IO AS CROSSWIND
 1025 TX OFFSITE FOR GEN FUEL
 1040 TX RET
 1052 ERRS RT TO EZ FOR HOUSEKEEPING

1/27/12

JMK

1125 ERKS EXC ALONG EXTREME
NIN CORNER OF 15 HAINES.
1130 STAKE WITH FRANK MCKOSKEY
WHO OWNS THE LEWIS BRACK
& CLUTCH, AS WELL AS THE
CRANE COMPANY PROPERTY AT
THE END OF HAINES. HE WAS
HINDRANCE TO REMOVING TREES
ALONG NORTH SIDE OF SITE.
AND ALSO ~~THE~~ INQUIRED ABOUT
GETTING AN EPA CERTER THAT
INDICATES HIS PROP (CRANE CO)
DOES NOT CONT ASBESTOS.
1140 NOTHING MOD SUSTAINED
WINDS WITH ELEVATED GUSTS
CONFER WITH JOHAN JONES
ON CP WEATHER STATION
READINGS. NOTED THAT ERKS
CO SOLICO HAS SUSP SOME
OPERATIONS. SENT TEXT TO
MIKE McATEER FOR BUJANCE
1160 ERKS BREAK
1210 TRUCK w/ EMPTY RO
ARRIVES TO DEEP PICK
1215 DE BR, MM, JON S DE

1/27/12

JMK

1235 SITE CREW DISCUSSING
ACT/WEEDS. ERKS TO CLIP
PLASTIC BACK-UP ON 11 HAINES
- CINE EMPTY RO
1245 JK (MURPHY) OFF SITE FOR LUNCH
1325 RET FROM LUNCH ERKS
PREPPING TO LOAN RO
- MM TOURS SITE AREA, NOTES
WATER SHOULD BE APPLIED
AS WIND IS DRYING OUT
PILE.
1350 MM/ ~~JO~~ DEPART FOR CP.
- ERKS IN IT LOAN RO,
WINDS MOD, w/ ELEV GUSTS
1425 ERKS FINISHES WRAPPING,
EMPTY RO ARRIVES.
- PHOTO 149 M; EXPANDED
VIEW OF SOUTHERN SITE
AREA (CRAMPED LONG)
- JOSE OUT OF E2 (?)
1440 ERKS MOVING STOCKPILE
1442 PHOTO 150 E AT STK MOVE
1444 PHOTO 151 E AT CW LOC
1445 PHOTO 152 E AT EXC AREA
N OF 7/11 HAINES

1/27/72 JMK

1446 PHOTO 153 S AT 2111
 HAINES EXC/COVERED AREAS
 1500 ERRS RELD STOCKPILE BUT
 NOTES SLOWING SO MAJOR
 RELD TO WAIT FOR PILES TO DEEP-
 1600 ERRS INIT SITE BREAKDOWN
 AND CLEANUP. STAKES TO SET
 OUT COVER AND STAGING BUILD,
 1620 HACT AND COLLECT CWL
 AIR PUMP & SAMPLES
 1623 HACT AND COLLECT UNW
 AIR PUMP, PDR & FAM
 1628 HACT AND COLLECT DNR
 AIR SAMPLE & PDR
 1640 BREAKDOWN AT SITE
 1643 PHOTO 154 N AT SECURED
 SITE

1650 DEPART SWV
 1705 AT SOLICO CR AT UNLEAD
 EQUIP

1750 DEPART CR FOR REDUX
 2030 CAMP FOR DAY

JMK

JMK 1/28/72

0645 ARRIVE SOLICO CR
 0700 H'S TAILHATE / SWAMPED COOL 23.25
 0720 PREP EQUIP/SUPP FOR DAY
 0740 PREP 162 SWV
 0800 DEPART FOR SWV
 0834 INIT UNW SAMP, AIR PUMP
 PDR #5, FAM 3
 0846 INIT 'CW' AIR SAMPLE
 0850 DURING N BOUNDARY
 INIT DNR AIR SAMP
 - NOTE: PDR #3 NOTES ISSUES,
 WILL EVAL AND REPLY IF
 POSSIBLE
 0855 ERRS HAS LOADED AND
 UNTRIPPERED RO. INIT STOCK-
 PILE RELD AND ADD EXC
 AT 11 HAINES
 0911 PHOTO 155 E AT EXC


AC-TIVITIES.
 0915 PHOTO 156 E EXPANDED
 VIEW OF SWV ACT.

0917 PHOTO 157 S AT EXC JCT
 0926 PHOTO 158 E AT EXC
 W/ WATER APPLICATION

* CONT IN LOGBOOK 2

"Outdoor writing products...
...for outdoor writing people."

SOUTHWEST VERMICULITE
HAINES AVE PROPERTIES



"Rite in the Rain"

ALL-WEATHER

JOURNAL

No. 391

Logbook 2 of 2



RECYCLABLE

"Rite in the Rain" - A unique All-Weather writing paper created to shed water and enhance the written image. It is widely used throughout the world for recording critical field data in all kinds of weather.

Available in a variety of standard and custom printed case-bound field books, loose leaf, spiral and stapled notebooks, multi-copy tags and copier paper.

For best results, use a pencil or an all-weather pen.

a product of

J. L. DARLING CORPORATION
Tacoma, WA 98424-1017 USA
www.RiteInTheRain.com

Made in the USA
US PAT NO: 8,883,940



Forestry Suppliers, Inc.

Sales Call Toll-Free

800-647-5368

www.forestry-suppliers.com

Stock No. 49342

START - DYNAMAC

77 379 4933

1/28/12
* CONT FROM LOGBOOK

1010 DE WNSITE, ERES CONT
TO EXC ALONG NORTH SIDE OF
15 HAINES FOR FUTURE CLEAN
FILL/ROAD

1015 PDR 3 DEPLOYED AT CNI
1055 ERES CONT EXC FOR ROAD
AND WILL CONT ALONG N SIDE
OF H HAINES RESIDENCE
1130 ERES EXC AT H HAINES HOR
TO HOUSE

1154 PHOTO 159 E AT POT
ACCESS ROAD FOR CLEAN
FILL ALONG N SIDE OF PROP

1210 ERES BREAC

1220 DR OPS SITE TO FEDEX

1245 JK RETURN

1250 ERES CLEANING GUTTER CEN 1st

1255 PREP FOR GZ ENTRY

1310 CH ON SITE (10 min)

1325 DE ON SITE (10 min)

1340 ERES CONT EXC AT H HAINES

- LIMITED ROOM TO STOCKPILE

1430 EXC HALTED ERES TO

JML 1/28/12

COVER STOCKPILE DECON SKID
STEEL AND BREAK DOWN SITE

1440 DSE, RM 550, SS ON -
SITE TO OBSERVE OPERATIONS

- DISCUSS SITE STATUS AND

OPS FOR MON/TUES.

1520 RAFAEL HERNANDEZ AT

SITE TO DISCUSS PLANS. JOSE

MM, GB & JC DISCUSS NEEDS

- INDICATE CONC WILL EXTEND

TO GARAGE AT THE WIDTH OF HOUSE

- OK TO REPLACE GRASS w/ ROCK

- REPLACE (PEACH) TREE, w/

KH TO PLANT

- PROVIDE SAMPLE OF "ROCK"

TO EH, FOR WEST SIDE OF

PROP AND Nth OF CONCRETE.

- RECONNECT WATER LINE AT TEST

- ASSESS OTHER UTIL NEEDS

1550 HALT UWI AIR SAMP,

PDR AND FAN.

1550 HALT CW/ AIR SAMPLING

AND PDR

1600 HALT DN2 AIR SAMPLING

1/28/12

1610 BREAK DOWN SITE FOR DAY

1620 DEPART SUN

1640 ORGANIZE SAMPLE EQUIP AT CP, NO CLOSEOUT AT CP

1720 PREPARE CP FOR SUPPLY RUN

1850 COMPLETE FOR DAY

M

1/30/12

0650 ARRIVE CP

0700 HDS TAILGATE (COOLERS & SUPPLIES)

0730 DEPART FOR SUN

0800 ARRIVE SUN PREP FOR SAMPLING. ERAS HAS CONRAD

RO REMOVED AND EMPTY DEPLETED. LIVING FOR FILL

0820 INIT PDR AIR SAMPLE

AND FAM AT UN1

0830 IN 4 AIR SAMPLE AT DW2

~ WILL ASSESS LOCATIONS FOR ADD

AIR SAMPLING/PDR ONCE DAYS

ACTIVITIES START

0835 FB COLLECTED

0845 ERAS INIT FILLING RO

0856 PDR #5 DEPLOYED AT

CW1 LOC

0900 PHOTO 161. LIE AT RO

FILLING W/ MUST SUPP.

0915 CC & KH ONSITE TO COLLECT

CONF SAMPLES (PARTIAL GRID)

OF AC8-005 AND AC9-009

TO ALLOW FOR BACKFILL

W/ CLEAN SOIL

0927 INIT CONF SAMPLING

1/30/12

JME

0937 CONF SAMPLING COMP.

- START PER'S DECON FOR E2 EXIT

0927 IN IT SAMP AT AC9-009203

0928 SAMP COMP. PHOTO 162 E A:

SAMPLE ALICAT COLLECTION.

0930 IN IT SAMP AT AC8-005C-03

- PHOTO 163 B AT SAMP COLL

0934 SAMPLING COMPLETE

0940 ERRS BREAK A WAIT TRUCKS
w/ CLEAN FILL

0955 ERRS PREPPING EXC AREA

FOR FILL. WILL LAV ORANGE

BARI LADS FENCING ON BASE,

CLEAN PLASTIC WILL BE LAD TO

DEMARCATE "CLEAN" VS "DIRTY"

SOIL

1008 PHOTO 164 EAST AT EXC

AREA PREPPED FOR FILL. TRUCKS

(2) ARRIVE TO DROP FILL

1015 PHOTO 165 AT 1019 BACKFILL

DUMPED ALONG N SIDE OF 15 HAINES

1100 ERRS CONT SPREADING CLEAN

FILL ALONG EXC AREAS. TRUCKS

STAGGERED ABOUT EVERY 30m

JMM

1/30/12

7

1156 PHOTO 166 E AT ROAD

AREA w/ CLEAN FILL.

1200 CC ON SITE

1215 ERRS crew (3) break for lunch - site foreman

Doug and Operator stay and discuss how

future loadings will be handled

1245 ERRS crew returns from lunch

1300 one load of clean fill is brought in

dropped as is being spread into

clean excavation area

1325 ERRS continues to spread clean fill - ERRS is

using appropriate dust suppression methods

i.e. water spray

1340 Another load of clean fill arrives and

is being off-loaded into clean excavation area

1345 Again, another load of clean fill arrives

on site

1403 Photo # 167, t = 1403, direction SE,

photographer CC, description: ERRS

removing ~~settling~~ ^{fill} plastic ^{sheeting} ~~excavated~~ ^{excavated} area ^{load filling}

1400 START Cnta clicks PD RS and FAM

all readings are 0.000 - Generator

is operating properly

C. H. H. C. H. C. H.

SWV

1/30/12

(GHC)

14133 Photo # 148 t = 14133 dir SE
 dex. ERRS placing orange netting ~~and~~^{over}
 in excavation prior to backfilling
 note: bad picture due to limb on
 fence

14134 Entry 1425 Two more loads of clean fill
 are brought in

1445 Photo # 169 t = 1445, dir NE, descriptions
 ERRS putting up fence post

1500 Two more loads of clean fill arrive

1525 ERRS crew member Neale informs Carlos
 that they are low on water. Start can be
 informed foreman Doug

1538 Two more trucks of clean backfill are
 delivered

1542 - Photo # 170 t = 1542, dir E, photographer
 CC, description - Photograph of clean backfill
 being unloaded into excavated area

1550 ERRS putting more water in water truck

1610 ADDITIONAL BACKFILL DELIVERED

1630 ERRS DIST BACKFILL, AWAITING

2 LOADS OF GRAVEL

1700 1659 PHOTO 171 SE AT GRADE
 AT END OF DAY, WITH GRAVEL
 PILES ON RT.

1/30/12

GHC

1700 TERMINATE DPR AT CW1
 1705 TERMINATE AIR SAMP, DPR
 AND FAM AT BW1
 1708 TERMINATE AIR SAMP AT DW2
 1720 DEPART SITE FOR CP
 1735 PREP SAMPLES 1/28 FOR
 FEROX SHIPMENT
 1745 DEPART OSC
 1810 DEPART CP FOR FEROX
 1730 CONT w/ REMS, SCRIBES
 AND DPR WORK
 2000 COMP FOR DRY

1/31/12

GMR

0650 ARRIVE SOLICO CP
 0700 H&S TAILGATE (weather - cool to 35°
 LT winds mostly clear)
 0740 PREP 1/20 SAMPLES FOR F&D
 0747 DEPART FOR SUV
 0755 ARRIVE SUV, BEGIN SETUP
 - END DUMP TRAILER ON SITE AND
 UNRAVE UNDERWAY,
 0813 INIT SAMPLE AT UWI
 AIR SAMPLE, PDR (3) AND
 FAM (3)
 0818 INIT AIR SAMPLE AND PDR (5)
 AT DWZ;
 - UNABLE TO LOC A CW SAMPLE
 DUE TO SITE LOGISTICS. WILL
 FURTHER EVAL LATER IN DAY
 0830 PHOTO 172, AIRERS
 INIT LOADING FIRST END
 DUMP AT SITE NOTE ERS
 PERS IN TRAILER w/ WATER
 FOR DUST SUPPRESSION.
 0832 FBI PREPARED
 0905 1ST END DUMP, LOADED
 WRAPPED AND OFFSITE, SECOND
 STAGED TO BE LINED

1/31/12

GMR

0947 SECOND END DUMP, UNBO
 FILLED, COVERED OFF SITE
 1050 ERS BREAK, JK OFFSITE FOR
 FUEL
 1010 RETURN TO SITE ERS LOADING
 END DUMP
 1055 4th END DUMP LINED TO
 BE LOADED.
 1100 EO LOADED, ERS COVERING
 1137 4th TRUCK LOADED/COVER & DEPART
 1210 ERS crew returns from getting lunch
 and back on site
 1225 ERS crew putting on PPE for
 re-entry into work zone
 1235 ERS crew begins preparing for
 next transport truck
 1245 Transport truck arrives. appears
 to be a 2ndnd end dump
 1255 Photo # 173, t = 1255, DIR N, Photographic,
 description: ERS lining a transport truck
 with poly sheeting
 1300 ERS RM don on site to drop off manifests
 1315 ERS SSO on site (Cint)
 1330 Transport truck departs SSO side
 GMR

1/31/12

CHC

1400 ERRS begin excavating while waiting for next transport. Proper dust suppression methods are being used.

1410 Transport truck arrives on site (good end dump)

1415 Photo #174, t=1415, dice, photograph, description: Proper asbestos placard affixed to transport truck

1440 START JK on site

1443 OSC MM on site

1520 MM/TJ/CC DEPART SITE

1530 ERRS IN/4 COVERING STOCK-

PILES AND EXC AREA

1540 PHOTO 175 S ALONG 1st

STREET AT PIET "TRAILS"

LEFT BY A WESTERN REFINING

TRUCK - NOT BY SWV ANTHROP.

1552 FAM 3 @ UN1 HALTED

1610 DB & JK MEASURE YARD

1625 UN1 SAMPLING / FOR HALTED

1632 DWN2 AIR SAMP / FOR HALTED

1635 PREP SITE TO DEP.

1645 DEPART SWV FOR CP

1710 CLOSING MEETING

1750 DEPART SITE

2100 HOME FOR DAY

JMK

2/1/12

0650 ARRIVE SONICO CP

0700 HPS TAILGATE (water sold at wheel)

0740 PREP 1/2, SAMP, EQ (1.1)P

0750 DEPART FOR SLOTTED SWV

0800 ARRIVE SWV, PREP FOR

SAMP. ERRS PREPS SHE

0810 IN/4 UN1 SAMPLING

IN/4 AIR SAMPLE & PDR

0817 IN/4 DWN2 SAMP w/

AIR SAMP & FAM

0826 IN/4 PDR (5) AT CWI

-ERRS IN PROCESS OF LOADING

END DUMP TRAILER.

0833 PHOTO 176 N AT WAD, NO

OPS IN/4 WATER FOR DUST SUP.

0900 COMP AND LEAVING SITE

0920 JK OFF SITE FOR FUEL

-ERRS PREPS TRUCK

1000 ERRS CONT LOADING.

1100 4th END DUMP P ARRIVES, MIT

WINING

1140 ED LOADING COMP / DEPARTS

1145 ERRS LUNCH

1158 JK CONVEYS FINAL AIR QUAL

NEEDED FOR GLD AC8005 CONF

SAMPLE

2/1/12

JL

1222 ERPS RET. PREP FOR ACT
 1245 AWAITING ADD ENO DUMPS
 BROS WIT EXC ALONG SOUTHERN
 BOUNDARY OF IS HAINES.
 1256 PHOTO 177 NE AT EXC
 AND DUST SUPPRESSION.
 1336 RE OFFSITE - LOWEN
 1410 TR RET MM ON SITE / DE
 ON SITE!
 1455 ERPS CAMP 6th ED
 1507 PHOTO 178 MMW AT SITE
 PREP ACT. ERPS TO EXC
 AT IS HAINES SW CORNER
 1520 PHOTO 179 W AT EXC AND
 DUST SUPP ACT.
 1535 MM / DE OFF SITE ERPS
 CONT EXC ON SOUTHEAST PORT
 OF IS HAINES
 1620 EXC HALTED, ERPS PREP TO
 COVER FOR NIGHT
 1625 PDRS E CW1 HALTED
 1628 HALT UW1 PUR ANY SAMP
 1632 HALT DW2 AIR SAMP / FAM
 1640 PREP SITE FOR NIGHT
 1700 RETURN TO CP
 1820 DEPART CP / ADD WORK AT HOTEL

2/2/12

-NK

OKS

0600 AIRPUB. CP
 - HRS TAILGATE (w/gether - 6:00, 2:40
 0730 PREP FOR DAY
 0800 DEPART FOR SUNV
 0810 AT SUNV. ERPS UNINGA ED
 FOR LOAD. CBT UP
 0814 IN IT PDR AND AIR SAMPLE
 AT W1.
 0825 WIT AIR SAMPLE AND
 FAM AT DW2
 0840 PDR(S) DEPLOYED AT CW1
 0845 FBI PREPARED.
 - ERPS CONT LOADING EOS
 0915 2nd ED DEPARTS
 0940 3rd ED ARRIVES, BEING LUNDED
 - TV BAGS / PROCESSES AC8-005 SAMP
 0954 PHOTO 180 N AT LOAD
 OPS w/ DUST SUPP.
 1040 START CARTER ON SITE
 1105 ERPS RM DON ON SITE - ERPS LUNCHBROK
 1110 START SK OFF SITE
 1120 ERPS RM DON OFF SITE
 1138 ERPS crew back from lunch
 Cuy H Carter

SWV

2/2/12

CWC

1145 ERSs over back into exclusion zone
1210 START Carter notes that the wind is increasing

and calls command post to check

wind speed at weather station

START JJ will call back

1300 START JJ calls back and the command

post is having problems with the

weather station

1310 one load of clean fill arrives

1315 dump truck of clean fill is stuck
in gravel rock

ERSs uses skid steer to push truck out

and then gravel out to allow truck access

1330 transport truck arrives - ERSs begins

to line bed of truck with poly sheeting

1350 Note PDR 5 may show elevated readings

during the period of time that gravel was

being moved

Photo 181 t = 1317, dir NE, photograph CC

description: ERSs thinning out gravel to

prevent dump trucks from getting stuck

Photo 182 t = 1324, dir N, photograph CC,

description: Clean fill being placed

between houses

CWC

2/2/12

1405 JK RET TO SITE. CC DEPARTS

- ERSs LOADING

1447 EMPTY ERS BEING LINED

BAC FILL ALSO DROPPED

1508 P40 TO 183 NNW AT LOAD

OPS w/ DUSTCOP

1515 MM DE/GP ON SITE

1530 ERSs COMP WRAPPING-LOAD

1620 ERSs DIST BACKFILL

AND PLACING COVER

1627 UNV1 AIR SAMP/PDR HALTED

1632 DUV2 AIR SAMP/PAM HALTED

1634 PDR @ CUV1 HALTED

- PRRP SITE FOR NIGHT

1750 RET TO CP

1710 CLOSEOUT MTO

1805 DEPART SITE

1820 BREAK

2000 CONT w/ RDRS

2140 COMP FOR AM

2 PM

2/3/12

AM

0650 ARRIVE AT SOLICO CP
- H&S TAILGATE (COOLERS, OVERCAST/CLARIFY)

0705 PREP PARKING AND
SCALDE FOR 2 1/2 SAMP

0745 DEPART CP FOR SUV

0800 AT SUV, ERAS WORKING
w/ CHAVEZ CONC TO PREP
FOR TOUNG-PAD.

- JK NOTES SCOPE ISSUE, REQ
MM VISIT SITE.

0855 MM & PE ON SITE TO REC
REQ SLAB LAYOUT FORMS TO

BE RESET FURTHER EAST AS
PER RH DRAWING.

0920 MM/DE DEPART SITES.

- CHAVEZ CLEN CONT W/ FORMING
AND GRADING.

0958 FORMED OUT GRADING AND TEMP

1021 PHOTO 184, NE AT PAD FORMS

1022 PHOTO 185 SE AT PAD FORMS

1040 PAD READY AWAITING CONC. ROSE,

8 EILLS ACT HALTED AS PERS

ARE IN THE SUPPORT ZONE.

1152 CONCRETE ARRIVES INT FOR

PHOTO 186.

2/3/12

PM

- CONC FOREMAN NOTES ISSUE
W/ CONC. ROCK CONTENT

X' WAS REQUESTED, TRUCK EXIT
AND SECOND TRUCK IN, OK

1205 FOUR MM

1246 PHOTO 187 DEPART STAGES
OF CONC POUR.

1248 FIRST TRUCK FOUR COMP

1305 SECOND TRUCK ARRIVES

1316 PHOTO 188 AT FOUR/FINISHING

1330 CONC ON SITE

1410 JK OFFSITE FOR FUEL/WATER

1450 JK RET

1521 PHOTO 189 AT FINISHED

CONCRETE SLAB

1532 PHOTO 190 ALONG 11

HAINES DRIVENWAY AFTER

BACKFILL ADDED AND LEVELLED.

1600 MM/JT ON SITE

1610 DEPART SITE

1635 ERAS BREAKDOWN FOR DAY

1650 DEPART FOR CP

1800 DEPART CP

2130 CONT W/ WORK

2220 COMP FOR PM

7/4

2/4/12

JML

0645 ARRIVE AT SOLICO CP
 0700 H#S TRAILGATE (CROSS 300 W/27
 0710 PREP FOR DAY
 0800 ARRIVE SUV SET UP
 - IN IT UNW/ (A10/POR/FAM)
 * MV ACCIDENT @ 1ST/HAINES
 W/ HIT # RUN KS 1990 SEVER
 'COUPE (MERC?)
 - DRIVER OF JANTRECK OF CAUS
 POLICE W/ INFO
 0820 INIT DW 2 W/ AIR SAMP
 AND PDR / FB PREPARED
 0830 ERS INIT EXC ALONG
 SW CORNER OF IS HAINES
 - DOC WATER PIPE AND
 TRACES TO DEAD END
 WILL CUT PIPE TO ALLOW
 EXC
 0855 MM ON-SITE
 0905 MM DEPARTS
 0931 PHOTO 191 NE AT EXC IN
 SW CORNER OF IS HAINES
 1000 EXC CONT ALONG WESTERN
 PORTION OF IS HAINES
 1022 PHOTO 192 N AT EXC.

2/4/12

JML

1105 ERS BREAK
 1115 JK TO LUNCH
 1140 AIR RET. PREP TO EXC
 1200 JK TERMINATES PDR S & DINE
 AND RELOCATES TO UNV
 DUE TO SHIFT IN WINDS. WINDS
 210 MPH FROM SE, WITH HIGH
 GUSTS. NO WIND OF 23, BUT
 WILL WATER
 1238 PHOTO 193 N AT EXC
 GRID AC 9-010 CLEARED
 WILL COLLECT CONF SAMP
 BY MONDAY AM TO ALLOW
 FOR DACKILLING MON
 AFTERNOON
 1320 ERS COVERING EXC AND
 STOCKPILE AREAS
 1403 PHOTO 194 N AT REPAIR
 REPLACEMENT OF 7 HAINES
 SUPP WATER LINE IN BACKYARD
 1406 PHOTO 195 N AT "CAMP"
 LINE REPAIR AT 7 HAINES
 1420 JK DRESS OUT (LEWC) TO
 COLLECT CONF SAMPLE AT
 GRID AC 9-010.

2/4/12

ML

1425 INVT SAMP COLLECTION
 @ ACQ-010C-03,
 1429 COMP SAMPLE COLL
 - PHOTO H/L AT SE COMP LOC
 W/AL SAMP GRND.
 1435 EXIT AREA AFTER SAMPLES PREP.
 1445 ERPS CAMP EXC AND STOCKPILE
 MGMT
 1448 HALT UN1 SAMPLING AND
 COLLECT EQUIP.
 1450 HALT PDR @ UN2
 1455 HALT AIR SAMP @ UN2
 1510 PREP TO LEAVE SITE
 - ERPS DEPARTS, JK REMAINS
 TO WAIT FOR SECURITY
 1620 DEPART SUU
 1630 ORGANIZE EQUIP / SAMP @ CP
 1740 DEPART CP
 2000 PREP DPR, RMS REPORTS
 & UPDATES SCRIBE
 2205 COMP FOR DAY

2/4/12

ML

0645 ARRIVE SOUCCO CP
 0700 HES TAILGATE (COOL ~ 33° W/25-45%
 WIND & CLEAR SKY)
 0720 PREP EQUIP FOR DAY
 0745 DEPART CP
 0800 SET UP EQUIP AT SUU
 - TRUCK ARRIVES, ERPS PREP
 LINGER FOR LOADING.
 0810 INVT PDR (3) AND AIR
 SAMPLE AT UN1
 0818 INVT AIR SAMPLE AT
 NEON CROSSWIND LOC (CW2)
 DUE TO TRUCK LOC. AND WATER
 USAGE
 0820 INVT PDR (8) AT CAV1
 0835 INVT AIR SAMPLE AND
 PART AT UN1
 - ERPS INVT LOADING TRUCK
 0842 FBI PREPAREC.
 0855 JK OFFSIDE FOR FUEL
 0902 JK REST, TO GO TO OPT.
 ASSIST W/ OSC INT. COMM.
 - ERPS LOADING SECOND TRUCK
 0950 JK RETURN, ERPS PREPS
 TO LOAD 4TH TRUCK
 0906 PHOTO 197 NE AT LOADING
 AND DUST SUPP.

2/6/12

GPR

1030 LOADING CONT

1100 ED TRUCK DEPARTS. ERS
WETTING PILE.

- ALL MONITORS / PUMPS OK.

NO READS.

1125 TR OPSITE FOR LUNCH

1138 RET

1145 DE/JR ON SITE

1215 DE/JR DEPART.

1225 EMPTY BD ARRIVES. SET
TO BE UNLOD.

1300 NOTE. EXC AND FILLING

EDs CONCUR ENT W/ DUMP-

ING BACKFILL. ERS GRADING
3P.

1400 EDS & BF TRUCKS

CONT

1420 3rd ED DEPARTS1425 3rd BF TRUCK ARRIVES

1514 PHOTO 199 ENL AT LOADING

BACKFILLING & DUST SUPP.

1530 8th ED FILLED & DEPARTS

- ERS INIT COVERING STOCK

PILB AND BREAKDOWN FOR

DAY. ADD BF EXPECTED

GPR 2/6/12

1600 GRADING STARTED, AWAIT

BF

1605 HALT AIR SAMP @ CUL2

1608 HALT AIR SAMP AND

PAM AT DW1

1602 PHOTO 200 N AT SAMP

LOC. DW1

1613 HALT PDR (5) AT CUL1

1615 HALT PDR (3) AND AIR

SAMP AT UN1

1625 BREAK DOWN SITE FOR DAY.

1705 DEPART SWN FOR CP

1800 DEPART CP

2130 COMP FOR DAY (-1 HR DW)

2/7/12

ML

0640 ARRIVE SOLICO CP
 0700 HAS TAILGATE (COOLANT W/UT
 0715 PREP EQUIP FOR DAY
 0745 DEPART FOR SUNV (EVER MOUNTAIN)
 0810 PREP AT SUNV
 - ERS UNING EQ, GRADING
 BF, PLE COVERED.
 0825 INIT AIR SAMP & PDR (3)
 AT UNV
 0829 INIT AIR SAMP AND FAM
 AT DWI / FB PREPARED
 0838 INIT PDR (5) AT CWZ
 - WILL ASSESS NEED FOR ADD
 PUMP/CASS AS MORNING PROG.
 0900 ERS LOADING TRUCKS AND
 GRADING BF
 0914 PHOTO 201 N AT LOADING
 AND GRADING ACT.
 0924 PHOTO 202 N AT GRADING
 OPERATIONS W/ SKIPSTEER (GB)
 1017 PHOTO 203 E AT LOADING
 OPERATIONS. LIMITED FOOTPRINT
 AND MAT LEFT TO REM IS
 UNDER EXCAVATOR AND ALONG
 / ST J.

2/7/12

GK

1038 ED TRUCK (#4) DEPARTS
 - ADDITIONAL BF / GRADING
 AND EXCAVATION UNDERWAY.
 1125 ERS BREAK
 1230 AWAIT TRUCKS
 1038 ED ARRIVES, ERS LUNING
 1240 BF ARRIVES.
 1301 PHOTO 204 NE AT EX
 ACTIVITIES (BACK) AND BACK-
 FILL STOCKPILES (FORE)
 1315 JIC PREPS TO COLLECT
 FINAL ALIQUOTS FROM
 AC9-009C AND EASEMENT
 @ 11 HAINES
 1525 COLLECT FINAL ALIQUOTS
 FOR AC9-009C-03 SAMP,
 PRED SAMPLE
 1534 COLLECT COMPOSITES
 SAMPLE FROM 11 HAINES
 ROW (AC8RC-001-03),
 PREP SAMPLE.
 1535 PHOTO 205 E AT
 SAMPLE ALIQUOT LOCATION
 (WEST SIDE OF EASEMENT/ROW).
 1545 EXIT E2.

2/7/12

GMC

1550 UPON EXITING E2, JIM
 NOTICED THAT BERRS' CUT
 POWER CORD TO UW1 LOC
 AIR SAMPLE PUMP AS EXC
 OF AC8/11 HAINES BASEMENT
 CONO. LAST CHECK AT
 ~ 1430, WILL USE 1430 FOR
 END TIME AND NOT RESURF
 PUMP DUE TO LOC AND ACT.
 1605 ERRS EXC ALONG NW IS
 HAINES ROADWAY, PILING SOIL
 ONTO PLASTIC OVER PREV EXC
 AREA OF GRID (JUST SAMP).
 WILL NEED TO LAY OUT FENCING
 AND BF IMMED TO ALLOW
 FOR EN TRUCK ACCESS WEP
 1616 BERRS BACKFILLING ROW/
 BASEMENT IN FRONT OF 11
 (HAINES (JUST SAMPLED))
 1619 PHOTO 206 E AT BASE OF
 EXC, W/ FENCING AHEAD AND
 BACKFILL BEING PLACED
 1640 HALT PDR(S) AT CW2
 1643 HALT AIR SAMP & FAM
 AT DW1.

2/7/12

GMC

1650 HALT PDR(S) AT DW1
 - PRED SITE FOR NIGHT
 1651 PHOTO 207 SE AT
 STOCKPILE (COVERED) AND SO OVER
 AND WEST PORTION OF 15 HAINES
 AFTER BF GRADING.
 1705 DEPART SUNV FOR CP
 1715 CLOSEOUT MFG
 1730 POST CALS & EQUIP
 MAINT, DEBRIEF OSC
 1800 DEPART CP FOR FEEDS
 - BREAK
 1930 CONT W/ TAPEWORK
 2130 Comp FOR DAY

3

7

2/8/12

JPK

0645 ARRIVE SOLIC P
0700 HAS TAILGATE (END 2:30 LT VUON)
0720 PREP EQUIP, PAPERWORK FOR PLAN
0735 DEPART FOR SUN
0745 SET UP AT SUN. WILL DISCUSS

ACT TO DET POINT/FIRM LOGS
0805 PDR (3) INIT 0 UN,
0810 PDR (5) INIT 0 UN,
0824 INIT A RE SAMPLE (FILM L3)

AT DUN / FBI PRGP

0900 ERAS LOADING ERAS. ERAS
ALSO INIT EXC OF ROW/EASIS-
MENT IN FRONT OF 7 HAINES
0930 ERAS PREPS TO INST FENCING

ANY BECOWS EXC

1015 JK OFFSITE FOR FUEL
1043 KH INIT COLLECTION OF

CONF SAMPLE AT ACTR.

001C-03 (7 HAINES ROW)

- PHOTO 208 NE AT SAMPLES

COLLECTION ACTIVITIES.

UPON COMP, ERAS WILL

LINE W/ BARRICADE FENCING

AND BACKFILL.

1045 CAMP COMPLETED, PREP
SAMP.

2/8/12

JMK

1104 PHOTO 209 NE AT ERAS DRAIN
OFF 3" LAYER AT 15 HAINES
ROW/EASEMENT TO ALLOW FOR
ROCK PLACEMENT.

1105 KH OFFSITE, JK PREPS 2/4 AIR
AND SOIL AND 2/5 SOIL SAMPLES
FOR FERRY.

1145 ERAS LUNCH

1220 JK OFFSITE FOR LUNCH, ERAS
RET.

1240 JK RET. TO TRY AND AC-

QUIRE WIN 7 PDR COM S-WARD
- ERAS PREPPING TO BUILD FENCE

RET 7/11 HAINES. Awaiting
TRUCKS.

1417 PHOTO 210 N AT ERAS

ACT INSTALLING FENCING

BETWEEN 7/11 HAINES.

- ADD (6) TO ARRIVES AND

BENR CINED.

1420 PHOTO 211 N AT HAINES

EXC AREA/ACT IN BACK GROUND

AND BE/CRAPED AREA IN

FOREGROUND.

2/8/12

MK

1440 EXC ENDS FOR DAY. ADDITIONAL
IMPACTED SOIL REMAINS AND
WILL BE EXC 2/9 ERKS PLANS
TO GET A ROLLOFF FOR REMAN-
ING EXC MATERIAL AND OTHER
SITE DEBRIS THAT REQ MGMT.
DISPOSAL.

1500 ERKS COMP SETTING POSTS
(4x4s) FOR FENCE. WILL GET
CONC SET.

1525 ERKS GRADING DELIVERED
BY WITH PART GREEN
CLEANING EXCAVATOR

1623 HALT PDR (3) AT UWI

1625 HALT PDR (5) AT CW1

1635 HALT AIR SAMP / FAM AT
DW 1

- BREAK DOWN FOR DAY

1648 PHOTO 212 N AT 15 HANDS

- POST GRADING.

1708 DEPART SWV FORCE.

1745 DEPART CP

1815 DINNER

2000 CONT DAPER WORK

2130 (CONV) FOR AM

2/8/12

MK

0645 ARRIVE SOLICO CP
0700 HDS TAILGATE (COOL 43° BT 44°
0720 PRGP FOR AM
0740 DEPART FOR SWV

0801 INH PDR (3) AT UWI

0804 INH PDR (5) AT CW2

0810 INH AIR SAMP AT DW1

- NO FAM DEPLOYED AND ARE
SAMPLE ONLY UNTIL EXC COMP

0835 GEN ACT / FB PREPARED

0905 RO DELIV

0915 2 LOADS ROCK DELIV

0928 3F DELIVERED

0935 JK OFFSITE FOR FUEL

0948 MR. CHALKIN ON SITE

1000 MR. MONTANA IN SITE

1001 JDN RINCHART ON SITE

1005 MR. HERNANDEZ ON SITE

- ALL PARTIES DISCUSS SITE ISSUES
NEEDS.

1015 MR. MONTANA - 15 HAINES,

HAS NO NOTED ISSUES OR

NEEDS AND IS OK W/ HOW

PROP WILL BE FINISHED (GRADING,
ROCK, FENCE ETC. - DEPART

2/9/12

GJK

1015 MR CHANKIN - 11 HAINES
HAS NO NOTED ISSUES OR
NEEDS AND IS OKAY W/ PREP
FINAL COND. NOTED WATER
LINE REP. FINAL GRADING
& ROCK, FENCE BET 11/15
1025 MR. HERNANDEZ - 7 HAINES
NOTED: CONC SPALLS ON GAR
PAGES. WILL PREP ADDRESS ITEMS,
BUT EGGS TO REM PLASTIC. REP
SOME ADD ROCK TO SPREAD (PH)
ALONG DRIVEWAY, OKAY TO
LEAVE OLD/EXCESS LUMBER IN
YARD (ORDERED), OKAY TO LEAVE
PEACH TREE ON CONC
- NOTED IS HAPPY W/ COND AND
(TO BE) FINAL COND
1045 EGGS CONT EXC OF PINK
MATERIAL AT 15 HAINES
1101 PHOTO 213 N AT 7 HAINES
PROP. / FENCE POSY SET AND
WEDD BARRIED IN PLACE & PLAN
FOR ROCK
1101 PHOTO 214 N AT 8P
OP IN FINAL EXC AS 15 HAINES.

GJK

2/9/12

1120 WINDS INCREASING - 11/10
VARIABLE. EXCAVATION CAMP
BUT EGGS IS FILLING FILL-OFF
W/ SOIL AND OTHER DEBRIS.
1135 PART OF EGGS AT CATCH
- REM DECON BUCKETS AND UNRAP RO
1150 3 EGGS W/ ROCK ARRIVE
1215 REM EGGS TO LUNCH
1218 RO LEAVES
1220 JK TO LUNCH
1245 JK RET.
1300 EGGS GRADING SPREADS
ROCK AND PREPPING FENCE
1315 NOTE: MOLT IN EGGS
OF GEN FAULT. RESHARDED
1400 CK ASSIST W/ ROCK SPREADING
1439 215 E AT GRADING OF
BT AND ROCK AT 15 HAINES
1540 HALT UN1 AIR SAMPL.
- NOTE GEN OUT CUTS, BUT
VOLUME GOOD
1625 HALT PDR #3 @ UN1
1627 HALT PDR #5 @ UN2

2/9/12

JW

1632 PHOTOS 216 AND

217 E AND SE AT VIEW

OF SITE(S) FROM 1ST ST

AT END OF DAY. NOTE 7 HAINES

FENCE IN BACKGROUND, GRASS

11/15 HAINES LOTS AND ROCK

STACKPILES STILL TO BE SEEN

1700 DEPART SUV FOR CP

1720 CLOSEOUT MTS

1730 PREP SAMPLES TO SEND OUT

VIA PEDEX

1800 DEPART CP

2020 COMP FOR DITY

JW

2/10/12

JW

0645 ARRIVE SONICO CP

0700 HAS TAILGATE (COOLERS, U VAIL)

0720 DOWNLOADED PDR DATA AND

BACKUP.

0800 ODO JK-ITEMS IN CP

0840 SEND OUT DRS AND SAVE

PC'S

0850 DEPART FOR SUV

0900 ARRIVE SUV, EDRS CONT

W/ SPREADING ROCK AND INIT

FENCING BETWEEN 11/15

0921 PHOTO 218 N AT FINAL

COND ALONG W/ SIDE OF 7 HAINES

0921 PHOTO 219 N AT FINAL

COND ALONG N PART OF 7 HAINES

0922 PHOTO 220 E AT FINAL COND

ALONG N & E PART OF 7 HAINES

0922 PHOTO 221 S AT FINAL

COND ALONG N PART OF 7 HAINES

0922 PHOTO 222 SE AT FINAL

COND ALONG N PART OF 7 HAINES

0933 PHOTO 223 N & E REPAIRED

WATER LINE AT SW CORNER

CP 11 HAINES

1042 PHOTO 224 N AT FENCE

INST BETWEEN 11/15 HAINES

2/10/12

1107 PHOTO 228 NE AT EXP VEN
OF 15/11 HAINES, MORELY
GRADED
1200 PHOTO 226 227 E 4 NE
AT 15/11 HAINES, COMP LOT
GRADING AND ROCK SPREAD
ANALYT CONC TO SET BORDR
SIRAN SINIO CHAIN-LINK
1203 PHOTO 228 NE AT 11 HAINES
FRONT YARD
1203 PHOTO 229 N AT 11 HAINES
DRIVEWAY
1204 PHOTO 230 E AT ROW/BASE-
MENTS AT 11 AND 11 HAINES
1211 PHOTO 231 N AT BRIS
HOUSEKEEPING EFFORTS
1300 RETURN TO CP TO REORG
SUPP
1380 LUNCH, RET TO SWV
1505 PHOTO 232 NE AT FENCES
INSTALLATION BEF 11/15
HAINES
1512 PHOTO 233 U AT CAMP FENCE
1523 PHOTO 234 NW AT CAMP
VACANT LOT AT 15 HAINES

2/10/12

GJK

1535 RET TO CP FOR VIDEO
CAMERA
1550 RET TO SWV COLLECT
VIDEO OF "FINAL" COND
- TALKED W/ HERNANDEZ FAM
(SISTER) AND TOLD HER WE
WERE DONE AND THAT THEY
HAD UNRESTRICTED ACCESS TO
YARD
- INFORMED NEIGHBORS (LEWIS
BRAKE, GROS GRANE) WE
WERE DONE
- GUARD ON SITE
1620 RET TO SOLICO CP FOR
FINAL PACKING
1740 DEPART CP. CONT PAPERWORK
AT HOTEL
2200 COMPLETE FOR DAY

2/10/12

2/11/72 JKR

1130 DRIVE BY HITINES HUS

TC CHECK ON SITE,

- ALL OK

1200 COMP PAPERWORK & CONT

W/ OSC BEFORE DEMOBE

1400 DEMOBE FROM ALB

JMK

