



December 12, 2011

Mr. Carter Williamson
On Scene Coordinator
United States Environmental Protection Agency, R4
Sam Nunn Atlanta Federal Center
61 Forsyth Street, SW
Atlanta, GA 30303

Matthew A. Love
Director - Global Environmental
Remediation

Exide Technologies
P.O. Box 14294
Reading, PA 19612-4294
610.921.4054 tel
610.921.4062 fax
mat.love@exide.com
www.exide.com

Re: Progress Report No. 96 (November 2011)
ESB, Inc. Site
1246 Allene Avenue, Atlanta, Georgia

Dear Mr. Williamson,

As required by Paragraph 20 of the Administrative Order on Consent for Removal Action (Order) for the ESB, Inc. Site, three copies of this progress report for activities performed during November 2011 are submitted to the United States Environmental Protection Agency (EPA).

Although not required by the Order, this progress report includes those activities being performed at the request of the Georgia Department of Natural Resources, Environmental Protection Division (EPD) which have not been required by the EPA. These EPD-requested activities are indicated below in bold italics.

1. Response Actions Completed During November 2011 to Comply with the Order

- On November 17, 2011, Exide submitted to the EPA the progress report for the month of October 2011.

2. Data Anticipated or Activities Scheduled for the Next Month

- *AMEC E&I, Inc. will perform the next round of quarterly groundwater sampling. Field data associated with that round of sampling is anticipated.*

3. Problems Encountered in November 2011 or Anticipated

- No problems were encountered or anticipated in November 2011.

4. Actions Taken in November 2011 to Mitigate Anticipated or Actual Problems

- No actions were taken in November 2011 to mitigate anticipated or actual problems.

5. Schedule for Completion of Actions to Mitigate Problems

- No actions were necessary to mitigate problems.

6. Copies of Analytical Data Received during November 2011

- No analytical data was received in November 2011.


7. Modifications to Response Action, RAP, and/or Schedule During November 2011

- No modifications to the Response Action or RAP were made in November 2011.

Should you have any questions or comments regarding this progress report, please feel free to contact me at (610) 921-4054.

Sincerely,

EXIDE TECHNOLOGIES



Matthew A. Love
Director – Global Environmental Remediation