

November 17, 2011

Matthew A. Love
Director -- Global Environmental
Remediation

Mr. Carter Williamson
On Scene Coordinator
United States Environmental Protection Agency, R4
Sam Nunn Atlanta Federal Center
61 Forsyth Street, SW
Atlanta, GA 30303

Exide Technologies
3000 Montrose Avenue
Reading, PA 19605
610.921.4054 tel
610.921.4062 fax
matt.love@exide.com
www.exide.com

Re: Progress Report No. 95 (October 2011)
ESB, Inc. Site
1246 Allene Avenue, Atlanta, Georgia

Dear Mr. Williamson,

As required by Paragraph 20 of the Administrative Order on Consent for Removal Action (Order) for the ESB, Inc. Site, three copies of this progress report for activities performed during October 2011 are submitted to the United States Environmental Protection Agency (EPA).

Although not required by the Order, this progress report includes those activities being performed at the request of the Georgia Department of Natural Resources, Environmental Protection Division (EPD) which have not been required by the EPA. These EPD-requested activities are indicated below in bold italics.

1. Response Actions Completed During October 2011 to Comply with the Order

- On October 14, 2011, Exide submitted to the EPA the progress report for the month of September 2011.
- ***On October 21, 2011, AMEC E&I, Inc. (AMEC) submitted the Groundwater Monitoring Report for the August 2011 sampling event to the EPD.***

2. Data Anticipated or Activities Scheduled for the Next Month

- No data is anticipated nor are activities scheduled for November 2011.

3. Problems Encountered in October 2011 or Anticipated

- No problems were encountered or anticipated in October 2011.

4. Actions Taken in October 2011 to Mitigate Anticipated or Actual Problems

- No actions were taken in October 2011 to mitigate anticipated or actual problems.

5. Schedule for Completion of Actions to Mitigate Problems

- No actions were necessary to mitigate problems.

6. Copies of Analytical Data Received during October 2011

- No analytical data was received in October 2011.

7. Modifications to Response Action, RAP, and/or Schedule During October 2011

- No modifications to the Response Action or RAP were made in October 2011.

Should you have any questions or comments regarding this progress report, please feel free to contact me at (610) 921-4054.

Sincerely,

EXIDE TECHNOLOGIES



Matthew A. Love
Director – Global Environmental Remediation