



August 3, 2015

Ms. Shelly Lam, LPG
On-Scene Coordinator
U.S. Environmental Protection Agency, Region 5
Emergency Response Branch #1
2525 North Shadeland Avenue, Suite 100
Indianapolis, IN 46219

**RE: Monthly Progress Report-Revised
July 20, 2015 to July 30, 2015
Dixon Road Site
U.S. EPA Site Spill ID #C5M5
1110 ½ - 1112 and 1114 South Dixon Road
Kokomo, Howard County, Indiana 46901
SESCO Project #4276**

Dear Ms. Lam:

This monthly progress report has been prepared by SESCO Group, Inc. (SESCO) on behalf of the Vernon L. Graves Revocable Living Trust (Graves Trust) and the City of Kokomo, Indiana (City) and for the above-referenced facility (hereafter referred to as "Site"). The progress reporting provided herein has been prepared in compliance with Section VIII, Item 21 (a) of the Administrative Order (Order), effective April 7, 2015.

1. Progress Made This Reporting Period

The U.S. EPA approved the Work Plan in a letter dated July 20, 2015. SESCO met on-Site on July 24, 2015, with the tenant, property owner, and legal counsel to the Graves Trust to observe Site conditions and discuss debris removal. A bat habitat assessment was completed on-Site on July 24, 2015. A report will be submitted to the United States Fish & Wildlife Service to make a final determination regarding on-Site bat habitat conditions.

2. Difficulties Encountered and Corrective Actions Taken.

There have not been any difficulties encountered and no corrective action measures have been necessary during the reporting period.

3. Anticipated Activities


- a. Continue to provide oversight and documentation support to the On-Scene Coordinator (OSC).

- b. Prepare a monthly progress report.
- c. SESCO is currently preparing for the future Site investigation work.

| 4. <u>Deliverables</u> | <u>Date Due</u> | <u>Date Delivered</u> |
|--------------------------------|-----------------|-----------------------|
| • July Progress Report | 7/30/15 | 7/30/15 |
| • July Progress Report-Revised | No Date | 8/3/15 |

If you have any questions or require additional information, please contact Brad Adams of SESCO at (317) 347-9590, extension 31.

Sincerely,
SESCO Group



Bradley W. Adams, **CHMM #13162**
Project Manager



Brent A. Graves, **LPG #1832**
Chief Operating Officer

CC: Mr. David L. Guevara, Ph.D., Taft Stettinius & Hollister LLP
Mr. John Moriarty, Plews Shadley Racher & Braun LLP
Ms. Beth Garrison, Corporation Counsel, City of Kokomo, Indiana