



October 28, 2015

Ms. Shelly Lam, LPG  
On-Scene Coordinator  
U.S. Environmental Protection Agency, Region 5  
Emergency Response Branch #1  
2525 North Shadeland Avenue, Suite 100  
Indianapolis, IN 46219

**RE: Monthly Progress Report-Revised  
September 30, 2015 to October 28, 2015  
Kokomo Dump Site  
U.S. EPA Site Spill ID #C564  
1130 South Dixon Road  
Kokomo, Howard County, Indiana 46901  
SESCO Project #4108**

Dear Ms. Lam:

This monthly progress report has been prepared by SESCO Group, Inc. (SESCO) on behalf of the City of Kokomo, Indiana (City) for the above-referenced facility (hereafter referred to as "Site"). The progress reporting provided herein has been prepared in compliance with Section VIII, Item 21 (a) of the Administrative Order (Order), effective August 5, 2013.

1. Progress Made This Reporting Period

The analytical data from the excavation work on August 31, 2015-September 3, 2015, was received, tabulated, and shared with the U.S. EPA on October 21, 2015. SESCO discussed the excavation confirmation results with the U.S. EPA on October 23, 2015. SESCO will submit written documentation to the U.S. EPA to document the decisions made during the call. The Level IV data package has been received for the recent confirmation samples and is currently undergoing data validation.

SESCO has submitted waste profiles to Waste Management and US Ecology for the disposal of non-hazardous and hazardous waste, respectively. Once the wastes are accepted for disposal, field work will be scheduled to load, transport, and dispose of the wastes.

2. Difficulties Encountered and Corrective Actions Taken.

There have not been any difficulties encountered and no corrective action measures have been necessary during the reporting period.

3. Anticipated Activities

- a. Continue to provide oversight and documentation support to the On-Scene Coordinator (OSC).
- b. Prepare a monthly progress report.
- c. SESCO will submit a summary of the October 23, 2015, conference call to the U.S. EPA.

4. Deliverables


Date Due

Date Delivered

- |  |          |          |
|--|----------|----------|
| • Excavation data tables & analytical figure | No Date  | 10/21/15 |
| • October Progress Report                    | 10/30/15 | 10/30/15 |

If you have any questions or require additional information, please contact Brad Adams of SESCO at (317) 347-9590, extension 31.

Sincerely,  
**SESCO Group**



Bradley W. Adams, CHMM #13162  
Project Manager



William D. Pickard, LPG #2141  
Senior Project Manager

CC: Mr. David L. Guevara, Ph.D., Taft Stettinius & Hollister LLP