



January 4, 2016

Ms. Shelly Lam, LPG  
On-Scene Coordinator  
U.S. Environmental Protection Agency, Region 5  
Emergency Response Branch #1  
2525 North Shadeland Avenue, Suite 100  
Indianapolis, IN 46219

**RE: Monthly Progress Report  
December 1, 2015 to December 30, 2015  
Kokomo Dump Site  
U.S. EPA Site Spill ID #C564  
1130 South Dixon Road  
Kokomo, Howard County, Indiana 46901  
SESCO Project #4108**

Dear Ms. Lam:

This monthly progress report has been prepared by SESCO Group, Inc. (SESCO) on behalf of the City of Kokomo, Indiana (City) for the above-referenced facility (hereafter referred to as "Site"). The progress reporting provided herein has been prepared in compliance with Section VIII, Item 21 (a) of the Administrative Order (Order), effective August 5, 2013.

1. Progress Made This Reporting Period

Laboratory analytical results from the November 16 & 17, 2015, confirmation soil sampling from the additional excavation work on Excavation #1 and #3 were provided to the United States Environmental Protection Agency (U.S. EPA) on December 15, 2015. SESCO will conduct a conference call with the U.S. EPA in the near future to discuss the results. On December 23, 2015, SESCO received the Level IV laboratory data packages from the November confirmation soil sampling. The data packages were submitted for third party data validation on December 28, 2015.

2. Difficulties Encountered and Corrective Actions Taken.

There have not been any difficulties encountered and no corrective action measures have been necessary during the reporting period.

3. Anticipated Activities


- a. Continue to provide oversight and documentation support to the On-Scene Coordinator (OSC).

- b. Prepare a monthly progress report.
- c. SESCO will conduct a conference call with the U.S. EPA in the near future to discuss the November 16 & 17, 2015, soil analytical results.

<u>4. Deliverables</u>	<u>Date Due</u>	<u>Date Delivered</u>
• November 16 & 17, 2015, Laboratory Results	No Date	12/15/15
• December Progress Report	12/30/15	1/4/16

If you have any questions or require additional information, please contact Brad Adams of SESCO at (317) 347-9590, extension 31.

Sincerely,  
**SESCO Group**



Bradley W. Adams, **CHMM #13162**  
Project Manager



William D. Pickard, **LPG #2141**  
Senior Project Manager

CC: Mr. David L. Guevara, Ph.D., Taft Stettinius & Hollister LLP