

SITREP

SAUER DUMP SITE

3 FEBRUARY 2006

BACKGROUND

- On 15 December 2005, Respondents to a UAO for the Sauer Dump Site advised EPA they intended to comply with the order.
- On 27 December 2005, EPA approved the Respondent's RAP.
- On 27 January 2006, access to the Site was secured from the various landowners.
- On 31 January 2006, the Respondent's contractors mobilized to the Site.



CURRENT SITUATION

Today OSC Rupert visited the Site and found work as required by the UAO to be nearly complete, with an estimated completion date of 7 February 2006. The UAO requires basically three items:

1. Erosion protection to prevent shoreline of the Site from being eroded by the river;
2. Erosion control to be installed over the disturbed area of the Site and prevent migration of contamination off Site; and
3. The installation of a fence to prevent people from disturbing the Site and being exposed to contamination.

