



April 6, 2008
-April 3, 2008-

McCallgR 4-6-08

1. Incident Name Nehalem River Response	2. Operational Period (Date/Time) From: 06APR08 0000 To: 06APR08 2400	INCIDENT OBJECTIVES ICS 202-EPA
3. Incident Objective(s)		
1. Recon the recently flooded areas, downstream from Mist, OR along the Nehalem River to Birkenfeld by boat. 2. Obtain property access for recovery teams. 3. Identify access routes for recovery teams. 4. Characterize potential hazardous wastes found by recon teams. 5. Remove hazardous waste to staging area for consolidation and disposal. 6. Public Information (Response activity, household hazardous waste collection effort). 7. Receive HHW from local residents at the collection area. 8. Maintain public call-in line.		
4. Operational Period Command Emphasis		
Keep public informed Maintain site safety		
5. Safety Objectives for Operational Period		
Boat handling (safe operation, lifejackets, guard against rapids and eddies) Sealed containers are not to be opened by the recon teams Safety plans to be updated as recon teams continue to assess hazards Take precautions against the cold and sun protection Keep personnel hydrated		
<input checked="" type="checkbox"/> Approved Site Safety Plan Located at: E&E ER (short) plan located at ICP, copies w/ each recon team. To be updated.		
6. Prepared by: (Planning Section Chief):		Date/Time: 06APR2008 /
7. Approved by: (Incident Commander):  4-6-08		Date/Time: 06APR2008 /

1. Incident Name <p style="text-align: center;">Nehalem River Response</p>		2. Operational Period (Date/Time) 05APR2008 From: 0000 hours To: 2400 hours		Assignment List ICS 204- EPA	
3. Branch <p style="text-align: center;">Reconnaissance Branch</p>		4. Division/Group/Staging <p style="text-align: center;">Reconnaissance Division</p>			
5. Operations Personnel					
	Name	Affiliation	Contact # (s)		
Operations Section Chief:	Marc Callaghan	USEPA	206-790-6508		
Branch Director:	Dana Pompetti	NRCES	971-235-5339		
Division/Group Supervisor/STAM:					
6. Resources Assigned					
"X" indicates 204a attachment with additional instructions					
Strike Team/Task Force/Resource Identifier	Leader	Contact Info. #	# of Persons	Reporting Info/Notes/Remarks	
Water Recon / Recovery	Bob Hyke	503-805-9404	3	Bryan Ciecko (START) <input type="checkbox"/>	
Land Recovery Planning	Ron McManamy	206-276-1935	3	Kim White (START) <input type="checkbox"/>	
				<input type="checkbox"/>	
				<input type="checkbox"/>	
7. Work Assignments					
<p>Continue recon by boat of the Nehalem River downstream of Mist, Oregon to Berkenfeld, Oregon. Berkenfeld will likely be the end of water recon. The water recon team plans to recover drums at two land-inaccessible locations upstream of Mist.</p> <p>The Land Recovery Planning team will scout access routes to difficult-to-reach containers. Secondly, this team will obtain access agreements as well as document any new containers that are happened upon.</p> <p>START will determine and record coordinates, record photographs, and record descriptions of large containers/drums/tanks that are not able to be recovered by the recon teams. START will record data electronically in PDAs and will record the same information (in duplicate) in a field logbook.</p> <p>The teams should provide an update at approximately 1330 hours to Ryan Whitchurch (START-ICP 503-753-4462) for the 1400 ops meeting.</p> <p>START will deliver PDAs, digital cameras, and a copy of the field logbook to Andy Maguire (START – City Hall – 206-660-9045 immediately after concluding recon activity for the operational period.</p>					
8. Special Instructions					
<p>Small containers can be collected if safe to handle.</p> <p>Large containers/drums/tanks may be sampled if found vented. Large containers are not to be opened by recon teams.</p> <p>In addition to above communication, START will maintain EPA radios (Channel 1)</p>					
9. Communications (radio and/or phone contact numbers needed for this assignment)					
Name/Function	Radio: Freq./System/Channel	Phone	Cell/Pager		
Emergency Communications: 911					
10. Prepared by Ryan Whitchurch	Date/Time 05APR08	11. Reviewed by (PSC)	Date/Time	12. Reviewed by (OSC)	Date/Time
					4/8/08

1. Incident Name <div style="text-align: center; font-weight: bold;">Nehalem River Response</div>		2. Operational Period (Date/Time) 06APR2008 From: 0000 hours To: 2400 hours		Assignment List ICS 204- EPA	
3. Branch <div style="text-align: center; font-weight: bold;">Water Ops/Recovery Branch</div>		4. Division/Group/Staging <div style="text-align: center; font-weight: bold;">Recovery Division</div>			
5. Operations Personnel					
	Name	Affiliation	Contact # (s)		
Operations Section Chief:	Marc Callaghan	USEPA	206-790-6508		
Branch Director:	Bob Hyke	NRCES	503-805-9404		
Division/Group Supervisor/STAM:	Jason Coury	EQM	206-795-3848		
6. Resources Assigned					
"X" indicates 204a attachment with additional instructions					
Strike Team/Task Force/Resource Identifier	Leader	Contact Info. #	# of Persons	Reporting Info/Notes/Remarks	
Recovery Team 1 Drums/Large Containers	Dana Pompetti	971-235-5339	3	Eric Nuchims (START) <input type="checkbox"/>	
Recovery Team 2 Small Containers	Jason Coury	206-795-3848	3	Alan Jensen (START) <input type="checkbox"/>	
Recovery Team 3 Small Containers	TBD	TBD	0	TBD <input type="checkbox"/>	
Recovery Team 4 Small Containers	TBD	TBD	0	TBD <input type="checkbox"/>	
Sampling Team	TBD	TBD	0	TBD <input type="checkbox"/>	
7. Work Assignments					
Team 1 will continue recovery of target containers (provided on a printed spreadsheet at the 0800 ops meeting). Containers will be sampled if necessary and feasible to ensure safe staging. Containers requiring additional recovery resources (VAC truck, excavator, skid steer, etc) will be noted and submitted for reprioritization at the end of the operational period.					
Team 2 will continue recovery of smaller containers in debris piles or community drop sites.					
The teams will coordinate with each other, Andy Maguire, and/or Ryan Whitchurch (contact numbers below).					
START will provide technical assistance, including HAZ-CAT of large containers with Level B capability. START will also provide documentation support.					
The teams should provide an update at approximately 1330 hours to Ryan Whitchurch (START-ICP 503-753-4462) for the 1400 ops meeting. The teams should provide an annotated copy of the target container list to Andy Maguire (START - City Hall 206-660-9045) indicating the status of their targets at the end of the operational period.					
8. Special Instructions					
In addition to above communication, START will maintain EPA radios (Channel 1)					
9. Communications (radio and/or phone contact numbers needed for this assignment)					
Name/Function	Radio: Freq./System/Channel	Phone	Cell/Pager		
Emergency Communications: 911					
10. Prepared by Ryan Whitchurch	Date/Time 05APR08	11. Reviewed by (PSC)	Date/Time	12. Reviewed by (OSC) <i>Emally</i>	Date/Time 4-6-08

1. Incident Name <p style="text-align: center; font-weight: bold;">Nehalem River Response</p>		2. Operational Period (Date/Time) 06APR2008 From: 0000 hours To: 2400 hours		Assignment List ICS 204- EPA	
3. Branch <p style="text-align: center; font-weight: bold;">Emergency Response</p>		4. Division/Group/Staging <p style="text-align: center; font-weight: bold;">Emergency Removal Division</p>			
5. Operations Personnel					
		Name	Affiliation	Contact # (s)	
Operations Section Chief:	Marc Callaghan		USEPA	206-790-6508	
Branch Director:	Ryan Whitchurch		ENE	503-753-4462	
Division/Group Supervisor/STAM:					
6. Resources Assigned "X" indicates 204a attachment with additional instructions					
Strike Team/Task Force/Resource Identifier	Leader	Contact Info. #	# of Persons	Reporting Info/Notes/Remarks	↓
ER Team	Ryan Whitchurch	503-753-4462	1	Located at the ICP (Lake Vernonia)	<input type="checkbox"/>
24 Hour HHW call center	Andy McGuire	206-660-9045	1	Located at the Vernonia City Hall 503-429-5291 Ext 105	<input type="checkbox"/>
					<input type="checkbox"/>
					<input type="checkbox"/>
					<input type="checkbox"/>
					<input type="checkbox"/>
					<input type="checkbox"/>
7. Work Assignments					
Provide Standby Level B sampling Support Support IC Operations to include Polrep reporting, daily cost accounting for STARTs, ICS form production. Andy Maguire (START – City Hall – 206-660-9045) to answer all incoming calls from the public. Develop site situational awareness maps, and maintain scribe database which includes sample tracking and container location /information.					
8. Special Instructions					
9. Communications (radio and/or phone contact numbers needed for this assignment)					
Name/Function	Radio: Freq./System/Channel	Phone	Cell/Pager		
Emergency Communications: 911					
10. Prepared by Ryan Whitchurch	Date/Time 05APR08	11. Reviewed by (PSC)	Date/Time	12. Reviewed by (OSC) 	Date/Time 4-6-08

1. Incident Name <p style="text-align: center;">Nehalem River Response</p>		2. Operational Period (Date/Time) 06APR2008 From: 0000 hours To: 2400 hours		Assignment List ICS 204- EPA	
3. Branch <p style="text-align: center;">Waste Management Branch</p>		4. Division/Group/Staging <p style="text-align: center;">Waste Management Division</p>			
5. Operations Personnel					
		Name	Affiliation	Contact # (s)	
Operations Section Chief:	Marc Callaghan		USEPA	206-790-6508	
Branch Director:	Jason Coury		ERRS	206-795-3848	
Division/Group Supervisor/STAM:					
6. Resources Assigned "X" indicates 204a attachment with additional instructions					
Strike Team/Task Force/Resource Identifier	Leader	Contact Info. #	# of Persons	Reporting Info/Notes/Remarks	
Hazardous Waste Staging Areas	Jason Coury	206-795-3848	3		
				<input type="checkbox"/>	
				<input type="checkbox"/>	
				<input type="checkbox"/>	
				<input type="checkbox"/>	
				<input type="checkbox"/>	
				<input type="checkbox"/>	
				<input type="checkbox"/>	
7. Work Assignments					
Receive, segregate, and bulk incoming waste. Establish HHW collection facility. Report waste totals to START (Andy Maguire 206-660-9045 or Ryan Whitchurch 503-753-4462).					
8. Special Instructions					
9. Communications (radio and/or phone contact numbers needed for this assignment)					
Name/Function	Radio: Freq./System/Channel	Phone	Cell/Pager		
Emergency Communications: 911					
10. Prepared by Ryan Whitchurch	Date/Time 05APR08	11. Reviewed by (PSC)	Date/Time	12. Reviewed by (OSC) Callaghan	Date/Time 4608

1. Incident Name: Nehalem River Response		4. Operational Period: From: 06APR08 0000 To: 06APR08 2400		MEDICAL PLAN ICS 206 - EPA							
5. Incident Medical Aid Station											
Medical Aid Stations		Location			Paramedics Yes No						
First Aid, AED, Eyewash		ICP – Portland ERV (Vernonia Lake)					NO				
6. Transportation											
A. Ambulance Services											
Name		Address		Phone		Paramedics Yes No					
911											
B. Incident Ambulances											
None											
7. Hospitals											
Name		Address		Travel Time Air Ground		Phone		Helipad Yes No		Burn Center Yes No	
Tuality Community Hosp.		335 SE 8 th Avenue, Hillsboro, Oregon				45 minutes (33 miles)		503-681-1860		YES	
Tuality Forest Grove Hosp.		1809 Maple Street, Forest Grove, Oregon				40 minutes (29 miles)		503-359-6180		NO	
Emmanuel Hosp Portland		2801 N. Gantenbein Portland, Oregon				55 minutes (46 miles)		503-413-2200		YES	
8. Medical Emergency Procedures											
<p>IF MEDICAL EMERGENCY, call 911 DECIDE whether to remain in place or meet ambulance at another location. CARE for the patient until help arrives.</p> <p>FIRST AID equipment is available at the Incident Command Post in the PORTLAND ER VAN SIDE DOOR – First Aid Kit, Automatic Emergency Defibrillator (HEARTSTART), 15-minute Eyewash and Hose system, hydrofluoric acid burn first aid kit.</p> <p>NOTIFY Incident Commanders and your supervisor.</p>											
9. Prepared by (Medical Unit Leader)				Date/Time		10. Reviewed by (Safety Officer)				Date/Time	
						<i>Malley</i>				4.6.08	