


Operations Section Chief
Marc Callaghan (EPA)
Loren Garner (DEQ)
Jeff Fowlow (EPA)



STAFF TOTALS

EPA (2)
DEQ (1)
NRC (5)
ERRS (5)
START(5)

April 9, 2008


Tuesday

Nehalem River Respons

April 8, 2008

Sign-In Log


Name	Organization	Cell Phone / site Contact
Kim White	START/EPA	206 419 3422
Bob Hyle	NRCS	503 805 9404
Andy Uhrig	START	503-334-5119
Bryan Liecko	START	503 860 7563
Judy Maguire	E+E/START	206 - 660-9045
Dan Heister	USEPA	206 - 605-6634
MARC CALVERT	USEPA	(206) 790 6508
John Falluiki	NRCS	503 819 4501
MARK GIBSON	NRCS	206 730 7576
Forstuck	NRCS	
Michael Bruner	NRCS	
John Eifert	Global	206-450-1777
JOSHUA WALKER	GLOBAL	" "
Malachi Barton	EQM	
Jed Barton	EQM	
Cal Palmer	EQM	
GABRIEL SMITH	PHOINIX	
RANDY RHOADS	EQM	
Jason Coory	EQM	206-276-0138
Michael Boylan	USEPA	206 310 7080
Ryan Whitchurch	START	503-753-4462

1. Incident Name Nehalem River Response	2. Operational Period (Date/Time) From: 09APR08 0000 To: 09APR08 2400	INCIDENT OBJECTIVES ICS 202-EPA
3. Incident Objective(s) 1. Resolve remaining property access obstacles. 2. Recover potentially hazardous waste containers to the staging area for consolidation and disposal. 3. Characterize potential hazardous wastes as they are recovered to the staging area. 4. QA Check Target Lists/Recovery Lists 5. Report quantities of containers recovered. 6. Public Information (Response activity, household hazardous waste collection effort). 7. Maintain public call-in line. 8. Assess demobilization plan.		
4. Operational Period Command Emphasis Keep public informed Maintain site safety		
5. Safety Objectives for Operational Period Boat handling (safe operation, lifejackets, guard against rapids and eddies). Sealed containers are not to be opened by teams not equipped with Level B Safety plans to be updated as recon teams continue to assess hazards Take precautions against the cold and sun protection Keep personnel hydrated and fed <div style="background-color: black; width: 100px; height: 20px; display: inline-block;"></div> - FENCE IS LIKELY TO BE ELECTRIFIED <input checked="" type="checkbox"/> Approved Site Safety Plan Located at: E&E ER (short) plan located at ICP, copies w/ each recon team, To be updated.		
6. Prepared by: (Planning Section Chief): Ryan Whitchurch (START, not Planning Section Chief)		Date/Time: 09APR2008 /
7. Approved by: (Incident Commander): 		Date/Time: 09APR2008 /

1. Incident Name <p style="text-align: center; font-weight: bold;">Nehalem River Response</p>		2. Operational Period (Date/Time) 09APR2008 From: 0000 hours To: 2400 hours		Assignment List <p style="text-align: center; font-weight: bold;">ICS 204- EPA</p>	
3. Branch <p style="text-align: center; font-weight: bold;">Water Ops/Recovery Branch</p>		4. Division/Group/Staging <p style="text-align: center; font-weight: bold;">Recovery Division</p>			
5. Operations Personnel					
		Name	Affiliation	Contact # (s)	
Operations Section Chief:	Mike Boykin		USEPA	206-310-7080	
Branch Director:	Bob Hyke		NRCES	503-805-9404	
Division/Group Supervisor/STAM:	Jason Coury		EQM	206-795-3848	
6. Resources Assigned					
"X" indicates 204a attachment with additional instructions					
Strike Team/Task Force/Resource Identifier	Leader	Contact Info. #	# of Persons	Reporting Info/Notes/Remarks	
Pump Team 1	Dana Pompetti or Bob Hyke	206-795-3848	4	Bryan Ciecko/Andy Maguire (START), 3 NRC, pickup truck, Vac Truck, quad or gator, trailer <input type="checkbox"/>	
Land Recovery Team 1	Malachi Barton	TBD	4	Kim White (START), 2 ERRS, 1 NRCES, 2 pickup trucks, 4x4 quad w/winch, trailer <input type="checkbox"/>	
Land Recovery Team 2	Gabriel Smith	360-466-8831	5	Andy Uhng (START), 2 NRCES, 2 ERRS, Skid Steer, 2 pickup trucks, 1 trailer <input type="checkbox"/>	
7. Work Assignments					
<p>Pump Team 1 will meet FDSC Mike Boykin at the ICP at 0700 for a pre-work meeting. Pump Team 1 will pump out drums at T1-005 and T1-008 with a Vac Truck. Will also pump out tank at T2004 (using quads, trash pump, and drums to ferry tank contents).</p> <p>Land Recovery Team 1 is tasked to recover containers at T2018, T2017, T1-030, and T2006 (property access pending).</p> <p>Land Recovery Team 2 will recover containers at the [REDACTED] Land Recovery Team 2 will also remove the tank at T2004 in the afternoon after Pump Team 1 has removed it's contents in the morning.</p> <p>Teams will be provided target lists and target maps. Teams will coordinate joint work with each other.</p> <p>Teams are expected to document recovery activities in a log book and with a camera. Recovery teams will remain equipped with PDAs and GPS to document any new targets of opportunity.</p> <p>The teams should provide an update at approximately 1330 hours to Ryan Whitchurch (START-ICP 503-753-4462) for the 1400 ops meeting. The teams should provide an annotated copy of the target container list to Andy Maguire (START - City Hall 206-660-9045) indicating the status of their targets at the end of the operational period.</p>					
8. Special Instructions					
In addition to above communication, START will maintain EPA radios (Channel 1)					
9. Communications (radio and/or phone contact numbers needed for this assignment)					
Name/Function	Radio: Freq./System/Channel	Phone	Cell/Pager		
Emergency Communications:		911			
10. Prepared by	Date/Time	11. Reviewed by (PSC)	Date/Time	12. Reviewed by (OSC)	Date/Time
Ryan Whitchurch	09APR08				9 Apr 08

1. Incident Name <div style="text-align: center; font-weight: bold; font-size: 1.2em;">Nehalem River Response</div>		2. Operational Period (Date/Time) 09APR2008 From: 0000 hours To: 2400 hours		Assignment List ICS 204- EPA	
3. Branch <div style="text-align: center; font-weight: bold;">Emergency Response</div>		4. Division/Group/Staging <div style="text-align: center; font-weight: bold;">Emergency Removal Division</div>			
5. Operations Personnel					
		Name	Affiliation	Contact # (s)	
Operations Section Chief:		Mike Boykin	USEPA	206-310-7080	
Branch Director:		Ryan Whitchurch	ENE	503-753-4462	
Division/Group Supervisor/STAM:					
6. Resources Assigned "X" indicates 204a attachment with additional instructions					
Strike Team/Task Force/Resource Identifier	Leader	Contact Info. #	# of Persons	Reporting Info/Notes/Remarks	↓
ER Team	Ryan Whitchurch	503-753-4462	1	Located at the ICP (Lake Vernonia)	<input type="checkbox"/>
24 Hour HHW call center	Andy McGuire	206-660-9045	1	Located at the Vernonia City Hall 503-429-5291 Ext 105	<input type="checkbox"/>
					<input type="checkbox"/>
					<input type="checkbox"/>
					<input type="checkbox"/>
					<input type="checkbox"/>
7. Work Assignments Provide Standby Level B sampling Support Support IC Operations to include Polrep reporting, daily cost accounting for STARTs, ICS form production. Andy Maguire (START – City Hall – 206-660-9045) to answer all incoming calls from the public. Develop site situational awareness maps, and maintain scribe database which includes sample tracking and container location /information.					
8. Special Instructions 					
9. Communications (radio and/or phone contact numbers needed for this assignment)					
Name/Function	Radio: Freq./System/Channel	Phone	Cell/Pager		
Emergency Communications: 911					
10. Prepared by Ryan Whitchurch	Date/Time 08APR08	11. Reviewed by (PSC)	Date/Time	12. Reviewed by (OSC) 	Date/Time 9 Apr 08

1. Incident Name <p style="text-align: center; font-size: 1.2em;">Nehalem River Response</p>		2. Operational Period (Date/Time) 09APR2008 From: 0000 hours To: 2400 hours		Assignment List ICS 204- EPA	
3. Branch <p style="text-align: center; font-size: 1.2em;">Waste Management Branch</p>		4. Division/Group/Staging <p style="text-align: center; font-size: 1.2em;">Waste Management Division</p>			
5. Operations Personnel					
		Name	Affiliation	Contact # (s)	
Operations Section Chief:	Mike Boykin		USEPA	206-790-6508	
Branch Director:	Jason Coury		ERRS	206-795-3848	
Division/Group Supervisor/STAM:					
6. Resources Assigned					
"X" indicates 204a attachment with additional instructions					
Strike Team/Task Force/Resource Identifier	Leader	Contact Info. #	# of Persons	Reporting Info/Notes/Remarks	↓
Main Staging Area	Jason Coury	206-795-3848	5	Ryan Whitchurch (START), 2 ERRS	<input type="checkbox"/>
					<input type="checkbox"/>
					<input type="checkbox"/>
					<input type="checkbox"/>
					<input type="checkbox"/>
7. Work Assignments Receive, segregate, and bulk incoming waste. Hazard categorization of unknown samples brought in by recovery teams. Report waste totals to START (Andy Maguire 206-660-9045 or Ryan Whitchurch 503-753-4462).					
8. Special Instructions					
9. Communications (radio and/or phone contact numbers needed for this assignment)					
Name/Function	Radio: Freq./System/Channel	Phone	Cell/Pager		
Emergency Communications: 911					
10. Prepared by	Date/Time	11. Reviewed by (PSC)	Date/Time	12. Reviewed by (OSC)	Date/Time
Ryan Whitchurch	08APR08			Cattaghen	9 Apr 08

1. Incident Name: Nehalem River Response		4. Operational Period: From: 09APR08 0000 To: 09APR08 2400		MEDICAL PLAN ICS 206 - EPA	
5. Incident Medical Aid Station					
Medical Aid Stations		Location		Paramedics Yes No	
First Aid, AED, Eyewash		ICP – Portland ERV (Vernonia Lake)		NO	
6. Transportation					
A. Ambulance Services					
Name		Address		Phone	
911					
B. Incident Ambulances					
None					
7. Hospitals					
Name		Address		Travel Time	
				Phone	
				Helipad	
				Burn Center	
				Yes No Yes No	
Tuality Community Hosp.		335 SE 8 th Avenue, Hillsboro, Oregon		503-681-1860	
Tuality Forest Grove Hosp.		1809 Maple Street, Forest Grove, Oregon		503-359-6180	
Emmanuel Hosp Portland		2801 N. Gantenbein Portland, Oregon		503-413-2200	
8. Medical Emergency Procedures					
<p>IF MEDICAL EMERGENCY, call 911</p> <p>DECIDE whether to remain in place or meet ambulance at another location.</p> <p>CARE for the patient until help arrives.</p> <p>FIRST AID equipment is available at the Incident Command Post in the PORTLAND ER VAN SIDE DOOR – First Aid Kit, Automatic Emergency Defibrillator (HEARTSTART), 15-minute Eyewash and Hose system, hydrofluoric acid burn first aid kit.</p> <p>NOTIFY Incident Commanders and your supervisor.</p> <p>ELLIS DAIRY – Gate and fence will be electrified.</p>					
9. Prepared by (Medical Unit Leader)		Date/Time		10. Reviewed by (Safety Officer)	
				 09 Apr 08	