

Haley & Aldrich, Inc.  
8899 Gander Creek Drive  
Miamisburg, OH 45342-5432

Tel: 937.384.9940  
Fax: 937.384.9946  
HaleyAldrich.com



7 November 2008  
File No. 26708-098

Mr. Steve Renninger  
On-Scene Coordinator  
U.S. Environmental Protection Agency Region 5  
Emergency Response Branch Command Post  
201 Milan Avenue  
Phillipsburg, Ohio 45354

Subject: Monthly Progress Report – October 2008  
Delphi VOC Plume Site  
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in October 2008.

#### **ACTIVITIES PERFORMED**

- Collected Phase II quarterly monitoring samples at one (1) property, October 27-28, 2008. This is the third sampling event at this property. The sampling event included collection of one (1) indoor air sample and one (1) sub-slab soil vapor sample by Haley & Aldrich. U.S. EPA's contractor, Weston, participated in the sampling event, collecting one indoor air sample and splitting the sub-slab soil vapor sample collected by Haley & Aldrich.
- Continued communication with Public Health – Dayton & Montgomery County on their progress in extending community outreach efforts to two (2) unresponsive properties located in the Phase I and Phase II study area.

#### **ANALYTICAL DATA RECEIVED**

None.

#### **ISSUES ENCOUNTERED / RESOLVED**

None.


#### **UNRESOLVED ISSUES / DIFFICULTIES**

None.

**ANTICIPATED ACTIVITIES FOR NEXT PERIOD**

- Performance of quarterly monitoring at one (1) Phase I property and one (1) Phase II property, and 180-day mitigation performance monitoring at two (2) Phase II properties.
- Progress meetings with members of the Delphi Home Avenue Technical Committee, as appropriate.

Sincerely yours,  
HALEY & ALDRICH, INC.

A handwritten signature in black ink, appearing to read "Susan J. Hoerrt", with a stylized flourish at the end.

Susan J. Hoerrt  
Senior Scientist

Cc: W. John Ridd, Project Manager, Delphi Corporation