



8 April 2009
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – March 2009
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in March 2009.

ACTIVITIES PERFORMED

- Prepared and distributed sampling results to owners of the two (2) properties sampled January 27-28, 2009.
 - Quarterly monitoring at one (1) Phase II property (4th sampling event) and
 - Re-sampling at one (1) Phase I mitigation monitoring property.
- Validated preliminary laboratory analytical data.
 - Results of quarterly monitoring (4th sampling event) conducted at one (1) Phase II property, February 27-28, 2009.

ANALYTICAL DATA RECEIVED

Preliminary laboratory analytical data for sampling conducted at one (1) Phase II property, February 27-28, 2009.

ISSUES ENCOUNTERED / RESOLVED

None.

UNRESOLVED ISSUES / DIFFICULTIES


None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Prepare and distribute results letter for the Phase II property sampled February 27-28, 2009.
- Contact the owner of a Phase II duplex structure to discuss the possibility of conducting soil vapor sampling at that structure. The property is unoccupied and appears to be in dilapidated condition, with windows and doors broken or missing.
- Progress meetings with members of the Delphi Home Avenue Technical Committee, as appropriate.

Monthly Report
Delphi VOC Plume Site
8 April 2009
Page 2

Sincerely yours,
HALEY & ALDRICH, INC.


Susan J. Hoertt
Senior Scientist

Cc: W. John Ridd, Project Manager, Delphi Corporation