

United States Environmental Protection Agency
Region V
POLLUTION REPORT

Date: Wednesday, April 1, 2009
From: Stavros Emmanouil/Craig Thomas

Subject: Continuation of Removal Action
St. Francis Auto Wreckers
4043 South Pennsylvania Avenue, St. Francis, WI
Latitude: 45.9714000
Longitude: -87.8800000

POLREP No.:	14	Site #:	B5LD
Reporting Period:	3/23/2009 through 3/27/2009	D.O. #:	0015
Start Date:	10/20/2008	Response Authority:	CERCLA
Mob Date:	10/20/2008	Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	WID988639068	Contract #	EP-S5-08-02
RCRIS ID #:			

Site Description
See initial POLREP

Current Activities
Continued the air monitoring of both the perimeter and the work area.

Received final analytical results for samples collected from test pits excavated in the access roads along the east and north site boundaries. Final results indicated that the soils beneath the access roads are not hazardous.

Received final analytical results for samples collected from the stockpiles #11, #12 and #13. Final results indicated that no further treatment for lead is required.

Transported and disposed of approximately 1,650 tons of PCB-contaminated soils (approximately 4,575 total tons).

ERRS began neutralizing the excess lime material obtained for soil treatment by spreading and covering with soil.

The whole excavation area was split into eight (8) grids of approximately 2,500 sq. feet each to collect confirmation soil samples. Confirmation samples were collected from four grids on the eastern side of the site.

Planned Removal Actions
Collect samples on the western side of the site and complete confirmation soil sampling. Send confirmation samples to outside lab for analysis.

Complete lime neutralization operation.

Backfill & Grade Excavated Areas.

Restore Site, as necessary.

Next Steps
Continue the air monitoring activities.

Key Issues
Secure funding for the continuation and completion of the project.

Disposition of Wastes

Waste Stream	Quantity	Manifest #	Disposal Facility
PCB Contaminated Soils	4,575 tons	004659943JJK through 004659968JJK; 006213887JJK through 006213926JJK	Wayne Disposal, Belleville, MI

response.epa.gov/stfrancisautowreckers