

**United States Environmental Protection Agency
Region IV
POLLUTION REPORT**

Date: Friday, June 12, 2009

From: Jordan Garrard

Subject: Final POLREP

Richards Plating
529 South Royal Avenue, Florence, AL
Latitude: 34.8031000
Longitude: -87.6575000

POLREP No.:	5	Site #:	A4XK
Reporting Period:		D.O. #:	
Start Date:	11/18/2008	Response Authority:	CERCLA
Mob Date:	11/17/2008	Response Type:	Time-Critical
Demob Date:	4/30/2009	NPL Status:	Non NPL
Completion Date:	4/30/2009	Incident Category:	Removal Action
CERCLIS ID #:	ALD049984842	Contract #	
RCRIS ID #:			

Site Description

The Site is located at 529 South Royal Avenue, Florence, Lauderdale County, Alabama. The Site is located in a semi-densely populated inner city area surrounded by a mix of commercial, industrial, and residential development. The former electroplating facility electroplated bumpers and other automotive parts for distribution from its warehouse located on-site. A branch of Sweetwater Creek is located 10 feet from the building to the east.

Current Activities

On April 30, 2009 the EPA completed removal activities at the Richards Plating Site. All wastes and debris were disposed of from the Site. The Site was regraded, reseeded, and proper erosion controls were installed prior to demobilization. EPA, START, and ERRS contractors demobilized from the Site on April 30, 2009.

Waste Disposed:

Bulk Hazardous Liquids - 3200 gallons
Bulk Non-Hazardous Liquids - 4500 gallons
Flammable Liquids - 55 gallons
Non-Regulated Liquids (oil) - 55 gallons
Non-Hazardous Solid/Sludge - 10,000 lbs
Acid Liquid with Metals - 1375 gallons
Misc Hazardous Drums - 10,113 lbs
Non-Hazardous Sludge - 30 tons
Non-Hazardous Soils - 233.22 tons

Planned Removal Actions

None

Next Steps

None

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup Contractor	\$569,876.00	\$363,753.64	\$206,122.36	36.17%
RST/START	\$85,000.00	\$73,040.17	\$11,959.83	14.07%
Intramural Costs				

Total Site Costs	\$654,876.00	\$436,793.81	\$218,082.19	33.30%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

response.epa.gov/RichardsPlating

POLREP #5 Last Updated 6/15/2009